

ID	Task Name	Start	Finish	2007					2008				2009				
				H1		H2			H1		H2		H1		H2		
				Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3		
1	Direct Deposit 8-24-07	Fri 5/4/07	Fri 12/21/07														
2	Design and Verify	Fri 5/4/07	Wed 8/15/07														
24	Test	Wed 6/27/07	Wed 8/15/07														
37	Launch	Fri 5/4/07	Fri 12/21/07														
73	Monitor and Close	Mon 7/16/07	Fri 12/21/07														
81																	
82	Classification w/ Outlook Approval	Thu 3/1/07	Fri 8/31/07														
83	Design and Verify	Thu 3/1/07	Mon 7/9/07														
103	Test	Mon 7/9/07	Mon 8/27/07														
130	Launch	Fri 5/4/07	Fri 8/31/07														
146	Monitor and Close	Thu 8/9/07	Thu 8/9/07														
150																	
151	EPAF (electronic personnel transaction form)	Thu 5/3/07	Fri 11/30/07														
152	Design & Verify	Thu 5/3/07	Wed 5/9/07														
159	Test	Thu 5/3/07	Fri 8/31/07														
186	Launch	Fri 8/31/07	Fri 11/30/07														
191	Monitor and Close	Fri 5/4/07	Tue 9/4/07														
195																	
196	Web & Dept Time Entry	Mon 4/30/07	Wed 4/1/09														
197	Design and Verify	Mon 4/30/07	Tue 1/1/08														
315	Test	Fri 5/4/07	Fri 11/30/07														
341	Launch	Mon 10/1/07	Mon 12/1/08														
346	Monitor and Close	Mon 10/1/07	Wed 4/1/09														
360																	
361	Classified Recruitment	Mon 5/21/07	Wed 4/30/08														
362	Design and Verify	Mon 5/21/07	Fri 8/31/07														
414	Test	Tue 7/31/07	Wed 10/31/07														
441	Launch	Thu 11/15/07	Thu 1/31/08														
443	Monitor and Close	Mon 1/7/08	Wed 4/30/08														
452																	
453																	
454	2008 Choices - On-line Enrollment	Fri 5/4/07	Mon 12/17/07														
455	Develop and Verify	Fri 5/4/07	Thu 8/23/07														
474	Test	Fri 5/4/07	Mon 12/17/07														
488	Launch	Fri 5/4/07	Thu 6/14/07														
495	Monitor and Close	Fri 5/4/07	Thu 11/29/07														
504																	

ID	Task Name	Start	Finish	2007				2008				2009					
				H1		H2		H1		H2		H1		H2			
				Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3		
505	Finalized Payroll	Fri 6/8/07	Fri 5/30/08														
506	Design and Verify	Fri 6/8/07	Mon 12/31/07														
528	Test	Fri 1/4/08	Mon 3/31/08														
540	Launch	Tue 4/1/08	Tue 4/1/08														
545	Monitor and Close	Tue 4/1/08	Fri 5/30/08														
549																	
550																	
551	Single Payroll	Fri 5/4/07	Wed 4/1/09														
552	Design and Verify	Fri 5/4/07	Thu 2/14/08														
637	Test	Fri 5/4/07	Fri 2/29/08														
640	Launch Team for Single Project Plan	Fri 3/14/08	Wed 4/1/09														
647																	
648	Enterprise Reporting August 17	Fri 4/6/07	Thu 7/31/08														
649	Enterprise Reporting	Fri 4/6/07	Thu 7/31/08														
650	Design & Verify	Fri 6/1/07	Thu 3/13/08														
831	Test	Tue 1/1/08	Fri 5/30/08														
893	Launch	Mon 6/2/08	Thu 6/19/08														
908	Monitor & Close	Fri 6/20/08	Thu 7/31/08														
915	Project complete	Thu 7/31/08	Thu 7/31/08														
916																	
917	AP Banner AQ	Mon 4/2/07	Mon 12/31/07														
918	ESTABLISH BASELINE METRICS	Mon 4/2/07	Thu 5/31/07														
922	PRE-TEST MATERIAL REQUIRED	Fri 6/1/07	Mon 8/20/07														
931	HIGH LEVEL BANNER AQ ROUTE TESTING	Fri 8/3/07	Mon 9/3/07														
934	BUILD AND TEST BOZEMAN ROUTES	Thu 8/2/07	Mon 9/10/07														
942	DOCUMENT STORAGE AND RETENTION	Mon 4/2/07	Tue 8/21/07														
949	DRAFT TRAINING DOCUMENTATION	Mon 9/10/07	Mon 10/1/07														
952	IDENTIFY DEPTS. FOR IMPLEMENTATION	Wed 8/22/07	Fri 8/24/07														
954	DEPLOY	Thu 11/1/07	Mon 12/3/07														
958	COMMUNICATION PLAN	Fri 9/28/07	Fri 9/28/07														
962	MONITOR AND UPDATE METRICS	Mon 12/31/07	Mon 12/31/07														
965	COMPLETE PROJECT	Tue 12/25/07	Tue 12/25/07														