## "MSU TOMORROW" — A Campus Plan for the Future

### Proposed Schedule

<table>
<thead>
<tr>
<th>Phases</th>
<th>2005</th>
<th>2006</th>
<th>2007</th>
</tr>
</thead>
<tbody>
<tr>
<td>Dates</td>
<td>Oct/Nov</td>
<td>Nov/Dec</td>
<td>Jan</td>
</tr>
<tr>
<td><strong>Analysis</strong></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Synthesis</strong></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Evaluation</strong></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Decisions</strong></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Communications</strong></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Activities/Tasks

- **Compile Data**
  - Assess current situation
  - 5-Year Vision
  - Infrastructure
  - History
  - Architectural character
  - Landscape
  - Space Utilization

- **Define Problem**
  - Scope problem
  - Precedent Studies
  - Community issues
  - Identify constraints
  - Examine potential for growth

- **Envision Possibilities**
  - DraftVision
  - Statement
  - Principles

- **Refine Scenarios & Draft Principles**
  - Synthesize
  - Refine
  - Build-out Scenarios & Models of Study

- **Finalize Statements, Principles & Development Plan**
  - Vision Statements
  - Planning Principles

### Drafting Schedule

<table>
<thead>
<tr>
<th></th>
<th>2005</th>
<th>2006</th>
<th>2007</th>
</tr>
</thead>
<tbody>
<tr>
<td>Stakeholder Public Forums Jan 25 &amp; 26</td>
<td>Stakeholder Public Forums April 20</td>
<td>Stakeholder Public Forums</td>
<td></td>
</tr>
<tr>
<td>Initial Needs &amp; Desires Document</td>
<td>Written Review Document</td>
<td>Written Scenario &amp; Evaluation Document</td>
<td></td>
</tr>
<tr>
<td>UFPB recommendation to President for review &amp; approval April 30</td>
<td>UFPB recommendation to President for review &amp; approval October</td>
<td>UFPB recommendation to President for review &amp; approval April 30</td>
<td></td>
</tr>
<tr>
<td>Graphic Build-outs</td>
<td>Written Critique of Semi-final Development Plan</td>
<td>Written &amp; Graphic Development Plan with incorporated Feedback</td>
<td></td>
</tr>
</tbody>
</table>

### Key Dates

- **2005**
  - **October/November**
  - **November/December**
  - **January**
  - **February/March**

- **2006**
  - **April/May**
  - **June**
  - **July**
  - **August**
  - **September**
  - **October**
  - **November**
  - **December**
  - **January/February**
  - **March**
  - **April/May**

- **2007**
  - **November**
  - **December**
  - **January/February**
  - **March**
  - **April/May**