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[' UNIVERSITY FACILITIES MANAGEMENT

M Sixth Avenue and Grant Street « P.O. Box 172760 < Bozeman, Montana
MONTANA 59717-2760 Phone: (406) 994-5413 « Fax: (406) 994-5665

STATE UNIVERSITY

PERMIT NOTICE

The drawings and specifications for this project have been submitted to the city of
Bozeman for review. The contractor will pay all permit fees. The owner shall pay for
plan review fee and the impact fee required for this project. The building permit must
be appropriately displayed at the project site before construction may begin. The
contractor shall contact the city of Bozeman for further clarification at the following:

CITY OF BOZEMAN

BUILDING INSPECTION DIVISION
DEPARTMENT OF PUBLIC
WORKS 20 EAST OLIVE STREET,
SUITE 208 PO BOX 640
BOZEMAN, MONTANA
59771-0640 (406) 582-2300

BUILDING PERMIT



Sixth Avenue and Grant Street
P.O. Box 172760 e Bozeman, Montana 59717-2760

MONTANA Phone: (406) 994-5413 e Fax: (406) 994-5665

STATE UNIVERSITY

ﬂ UNIVERSITY FACILITIES MANAGEMENT

INVITATION TO BID

Sealed bids will be received until 2:00 PM on Tuesday, March 21, 2023, and will be
publicly opened and read aloud in the offices of MSU University Facilities Management,
Plew Building, 6" & Grant, Bozeman, Montana, for: Stadium Self Check In
Trailer Building Relocation (Permanent Electrical Service), PPA No. 21-0139.

Bids shall be submitted on the form provided within the Contract Documents. Contract
documents may be obtained at the offices of:

Montana State University On the web at:
UNIVERSITY FACILITIES MANAGEMENT  http://www.montana.edu/pdc/bids.html
Plew Building, 6" & Grant

PO Box 172760

Bozeman, Montana 59717-2760

A PRE-BID WALK-THROUGH IS SCHEDULED FOR Tuesday, March 7, 2023, AT
1:30 PM PARTICIPANTS SHOULD MEET AT: the Southwest corner of Bobcat
Stadium. ATTENDANCE IS STRONGLY RECOMMENDED. Bidders should
thoroughly review the contract documents before the pre-bid conference.

Bids must be accompanied by a bid security meeting the requirements of the State of
Montana in the amount of 10% of the total bid. After award, the successful bidder must
furnish an approved Performance Security and a Labor & Material Payment Security each
in the amount of 100% of the contract for contracts equal to or greater than $50,000.

No bidder may withdraw his bid for at least thirty (30) calendar days after the scheduled
time for receipt of bids except as noted in the Instructions to Bidders.

The Owner reserves the right to reject any or all bids and to waive any and all irregularities
or informalities and the right to determine what constitutes any and all irregularities or
informalities.

Time of Completion
Bidder agrees to commence work immediately upon receipt of the Notice to Proceed and to
substantially complete the project by AUGUST 1, 2023.

The State of Montana makes reasonable accommodations for any known disability that may interfere with an applicant’s ability to
compete in the bidding and/or selection process. In order for the state to make such accommodations, applicants must make known any
needed accommodation to the individual project managers or agency contacts listed in the contract documents.

State of Montana - Montana State University
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MONTANA

STATE UNIVERSITY

UNIVERSITY FACILITIES MANAGEMENT
Sixth Avenue and Grant Street

PO Box 172760 e Bozeman, Montana 59717-2760
Phone: (406) 994-5413 e Fax: (406) 994-5665

INSTRUCTIONS TO BIDDERS

1. Table of Contents

Provided in the Printed Project Manual:
Invitation to Bid

Instruction to Bidders

Bid Proposal, Form 098

Sample Standard Form of Contract

State of Montana General Conditions
MSU Supplementary Conditions
Specifications

Drawings

These additional forms can be found on our website or
will be provided upon request:
http://www.montana.edu/pdc/docs/index.html

Substitution Request, Form 99

Schedule of Values, Form 100

Periodic Estimate for Partial Payment, Form 101
Acknowledgement of Subcontractors, Form 102
Consent of Surety to Final Payment, Form 103
Contract Change Order, Form 104

Contractor’s Affidavit, Form 106

Certificate of Substantial Completion, Form 107
Construction Change Directive, Form 109
Request for Information, Form 111
Performance Bond, Form 112

Labor and Material Payment Bond, Form 113
Certificate of Final Acceptance, Form 118
Buy-Safe Montana Form

For most current Montana Prevailing Wage Rates applicable to this project download
from this site: http://erd.dli.mt.qov/labor-standards/state-prevailing-wage-rates

2. Viewing of Contract Documents

2.1. The Contract Documents may be viewed at the following locations:

Builders Exchange of Billings

2050 Broadwater STE A
Billings MT 59102
406/652-1311
bbx@billingsplanroom.com

Bozeman Builders Exchange

1105 Reeves RD W STE 800
Bozeman MT 59718

406/586-7653
exchange@bozemanplanroom.com

Butte Builders Exchange
4801 Hope Road

Butte MT 59701
406/782-5433
butteplans@gmail.com

NW MT - Flathead Builders
Exchange

2303 Hwy 2 E

Kalispell, MT 59901
406/755-5888
planex@kalcopy.com

Great Falls Builders Exchange
202 2ND Avenue S

Great Falls MT 59401
406/453-2513
afbe@greatfallsplans.com

Helena Plans Exchange

1530 Cedar Street Suite C

Helena MT 59601

406/457-2679
helenaplanex@helenacopycenter.co
m

Missoula Plans Exchange
201 N Russell ST
Missoula MT 59801
406/549-5002
mpe@vemcoinc.com

3. Borrowing of Documents: Up to two hard copy sets may be obtained for General Contractors.
Additionally, Contract Documents will be available electronically. If shipping of hard copies is
required, it will be at the contractor’s expense.

3.1.  Contract Documents may be obtained at the office of:
MONTANA STATE UNIVERSITY
UNIVERSITY FACILITIES MANAGEMENT
PLEW BUILDING 1st FLOOR

6TH AND GRANT

BOZEMAN, MONTANA 59717-2760

406/994-5413

3.2. All borrowed Contract Documents shall be returned to University Facilities Management within
ten (10) calendar days after the bid opening for the deposit refund (if deposit was required).
However, if the Contract Documents are not in a condition where they can be reused by the

MSU Instructions to Bidders 2020
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Owner to construct the project, the Owner may at its sole discretion may retain the deposit or
levy costs to contractor in order to reproduce a replacement set.

4, Visits to Site
4.1. Prospective bidders are requested to contact the following for inspection of the site:

Loras O’Toole, Project Manager
Montana State University

University Facilities Management
6" and Grant, PO Box 172760
Bozeman, Montana 59717-2760

Ph: 406/994-7092; Fax: 406/994-5665

4.2. Failure to visit site will not relieve the Contractor of the conditions of the contract.

5. Requests for Substitution

5.1 Any requests for product substitutions must be submitted on the “Substitution Request” Form
099, to the Architect/Engineer at least ten (10) days prior to the date of the bid opening for
consideration by the Architect/Engineer. Any request for substitution made after this time
restriction, including those made after award during project construction may be rejected without
consideration by either the Architect/Engineer or the Owner.

6. Bids/Proposals

6.1. The bidder shall submit his bid on the Bid Proposal Form furnished with the Contract
Documents.

6.2. DO NOT send the Contract Documents with the Proposal. The Contract Documents shall be
returned as noted in Article 3.2 of the Instructions to Bidders.

6.3. If the project is funded by any portion of federal funds, the following may apply: on Federally-
funded projects, a "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary
Exclusion" form must be submitted with the bid proposal. If the debarment form is not included
within the Construction Documents, federal funds (if included) do not require the form or are not
included in the project and the debarment form is not required.

6.4. Proposals shall be in a sealed envelope and addressed to:

STATE OF MONTANA, MONTANA STATE UNIVERSITY
UNIVERSITY FACILITIES MANAGEMENT

PLEW BUILDING 1ST FLOOR

6TH AND GRANT

PO BOX 172760, BOZEMAN, MONTANA 59717-2760

6.5. The envelope shall state that it contains a “BID PROPOSAL” and indicate the following

information:

Name of Project: Stadium Self Check In Trailer Building Relocation (permanent Eiectrical service)
Location: Montana State University Bozeman Campus

MSU PPA Project Number: 21-0139

Name of Bidder:
Acknowledge Addendum Number: __,

6.6. ltis the bidder’s responsibility to deliver or ensure delivery of the bid proposal to Montana State
University, University Services. Proposals received after the scheduled closing time for bids by
either the bidder, a delivery service (e.g. Federal Express, U.S. Postal Service, United Parcel
Service, etc.), or the state’s own mail delivery system, will be rejected. Proposals entitled for
consideration must be time-stamped in the Owner’s office prior to the closing time for receipt of
bids. The official time clock for receipt of bids and fax modifications is the Owner's time and
date stamp clock located in the reception area of the Owner’s office. No other clocks,
calendars or timepieces are recognized. All bidders are responsible to ensure all bids and fax
modifications are received in the Owner’s office prior to the scheduled closing time.

MSU Instructions to Bidders 2020 Page 2 of 7



6.7. If requested on the Bid Proposal, any person making a bid to perform the Work shall, as a
requirement of a responsible bid, set forth the name of each subcontractor specified in the "List
of Subcontractors" which is part of the bid proposal. The bidder shall list only one
subcontractor for each such portion or work listed. The bidder whose bid is accepted shall not:

6.7.1. Substitute any other subcontractor in place of the subcontractor listed in the original bid,
except by specific consent of the Owner. The Owner, at its sole discretion, may grant
substitution with consent of the originally listed subcontractor, or in consideration of
other factor(s) involved if deemed relevant to the successful performance of the
Contract.

6.7.2. Permit any such subcontract to be voluntarily assigned, transferred or allow it to be
performed by any party other than the subcontractor listed in the original bid without the
consent of the Owner.

6.8. Bid Proposals entitled to consideration shall be made in accordance with the following
instructions:

6.8.1. Made upon form provided;

6.8.2. All blank spaces properly filled;

6.8.3. All numbers stated in both writing and in figures;

6.8.4. Shall contain no additions, conditional or alternate bids, erasures or other irregularities;
6.8.5. Shall acknowledge receipt of all addenda issued.

6.9. Bid Proposals entitled to consideration shall be signed by the proper representative of the firm
submitting the proposal as follows:

6.9.1. The principal of a single owner firm;

6.9.2. A principal of a partnership firm;

6.9.3. An officer of an incorporated firm, or an agent whose signature is accompanied by a
certified copy of the resolution of the Board of Directors authorizing that agent to sign;
or,

6.9.4. Other persons signing for a single-owner firm or a partnership shall attach a power-of-
attorney evidencing his authority to sign for that firm.

6.10. Unit Prices: When a Bid Proposal Form contains unit prices, any errors discovered in the
extension of those unit prices will be corrected by the Owner using the unit price figures. The
adjusted extended amount will then be used to determine the correct total bid. Only after the
amounts have been checked and adjusted, if necessary, will the valid low bid be determined.

6.11. Estimated Quantities: All estimated quantities stipulated in the Bid Proposal and other Contract
Documents are approximate and are to be used only as a basis for estimating the probable
cost of the work and for the purpose of comparing proposals submitted for the work. It is
understood and agreed that the actual amounts of work done, and materials furnished under
unit price items may vary from such estimated quantities. The actual quantities will depend on
the conditions encountered at the time the work is performed.

6.12. Any bidder may modify his bid by fax communication only.

6.12.1 Itis the bidder’s responsibility to ensure that the entire modification is received at the bid
opening location prior to the scheduled closing time for receipt of bids. The modification
shall not reveal the bid price but shall only provide the ADDITION or SUBTRACTION
from the original proposal.

6.12.2 The Owner is not responsible for the performance of the facsimile/printer machine,
maintaining adequate paper levels, toner levels, the telephone connection, quality of the
facsimile, or any other factors affecting receipt of the fax. Unreadable or difficult-to-read
facsimiles may be rejected at the sole discretion of the Owner.

6.12.3 Changes in the listed subcontractors, if any, shall also be provided.

6.12.4 Bid modifications must be verified by hard copy provided to the Owner within two (2)
business days after the bid opening.

6.12.5 Bid modifications shall be directed to fax phone (406) 994-5665.

6.12.6 All facsimiles shall be date and time stamped on the same time-stamp clock in the
Owner’s office that is used for receipt of bids in order to be considered valid. The Owner
may also use the date and time on the automatically-generated email notification of
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facsimile receipt as generated by the State’s system. Any date and time indicated at the
top of the facsimile on either the bidder’s or the Owner’s facsimile/printer machine will not
be used in determining time of arrival of the modification.

6.13. The Owner reserves the sole right to reject any or all bids and to waive any irregularities or

7.1.

7.2.

7.3.

7.4.

7.5.

7.6.

7.7.

8.1.

8.2.

9.1.

9.2.

9.3.

94.

informalities. The Owner also reserves the sole right to determine what constitutes
irregularities or informalities and/or what is material and/or immaterial to the bids received.

Bid Security

IF THE PROJECT COST IS LESS THAN $25,000, AT ITS SOLE DISCRETION THE STATE
OF MONTANA MAY OR MAY NOT REQUIRE BID SECURITY (18-2-302 MCA).

All proposals shall be accompanied by a bid security in the amount of 10% of the bid price, as
evidence of good faith (18-2-302 MCA). (MSU does not waive bid security.)

Bid security shall be in the form of lawful moneys of the United States, cashier's check, certified
check, bank money order or bank draft, bid bond or bonds payable to the State of Montana (18-
2-302 MCA).

If the bidder, to whom a contract is awarded, fails to enter into and execute the proposed
contract within fifteen (15) calendar days of award, the bidder shall forfeit the bid security (18-1-
204 MCA).

The bid security of unsuccessful bidders will be returned when the contract has been awarded
to the successful bidder or when all bids have been rejected (18-1-205 MCA).

Execution of and entering into a contract includes providing all necessary insurance certificates,
bonds, signed contract and current copy of the construction contractor registration certificate.

NOTE: PER STATE POLICY, IF CASH, CHECK, MONEY ORDER, OR BANK DRAFT ARE
PROVIDED AS BID SECURITY, IT WILL BE DEPOSITED IN THE TREASURY.
UNSUCCESSFUL BIDDERS WILL HAVE THEIR SECURITY RETURNED UPON CONTRACT
AWARD. THE SUCCESSFUL BIDDER’S SECURITY MAY BE RETURNED UPON
ISSUANCE OF NOTICE TO PROCEED.

Withdrawal of Bids

Any bidder may withdraw his bid proposal at any time prior to the scheduled closing time for the
receipt of bids.

Once the closing time for the receipt of bids is reached, a bid may not be withdrawn for a period
of thirty (30) calendar days.

Interpretation of Contract Documents

Bidders shall promptly notify the Architect/Engineer of any ambiguity, inconsistency, or error
which they may discover upon examination of the Contract Documents or of the site and local
conditions.

Bidders requiring clarification or interpretation of the Contract Documents shall request, in
writing, clarification from the Architect/Engineer at least ten (10) calendar days prior to the date
set for receipt of bids.

Any interpretations, corrections, or change in the Contract Documents prior to the bid opening
will be made by written addendum issued by the Architect/Engineer. The Architect/Engineer
will endeavor to notify all plan holders of any addenda issued but it shall be the responsibility of
the individual bidders to insure they have received all addenda prior to the submission of their
bid.

All written addenda issued by the Architect/Engineer will become part of the Contract
Documents and all bidders shall be bound by such addenda whether or not received and/or
acknowledged by the bidder. No oral or telephone modifications of the Contract Documents
will be considered or allowed.
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10. Award of Bids

10.1. All bids received by the stated hour will be opened and publicly read aloud.

10.2. The Owner reserves the right to reject any and all bids and to waive any informality or
irregularity in any bid received. Owner reserves the right to determine what constitutes material
and/or immaterial informalities and/or irregularities.

10.3. The low bid shall be determined on the basis of the lowest Base Bid or the lowest combination
of Base Bid and Alternate Bids, accepted in consecutive order.

10.4. The Owner shall award such contract to the lowest responsible bidder (18-1-102 MCA).

10.4.1. The Owner may make such investigations as it deems necessary to determine whether
or not any or all bidders are responsible.
10.4.2. The term “responsible” does not refer to pecuniary ability only, nor the ability to tender
sufficient performance and payment bonds.
10.4.3. The term “responsible” includes, but is not limited to:
10.4.3.1.  Having adequate financial resources to perform the contract or the ability to
obtain them;

10.4.3.2. Being able to comply with the required delivery, duration, and performance
schedule;

10.4.3.3.  Having a satisfactory record of integrity and business ethics;

10.4.3.4. Having the necessary organization, experience, accounting, and
operational controls;

10.4.3.5. Having the necessary production, construction, technical equipment, and
facilities; and,

10.4.3.6.  Having the technical skill, ability, capacity, integrity, performance,
experience, lack of claims and disputes, lack of actions on bonds, lack of
mediations, arbitrations and/or lawsuits related to construction work or
performance, and such like.

10.4.4. Bidders shall furnish to the Owner all information and data for this purpose as the
Owner may request.

10.4.5. The Owner reserves the right to reject any bid if the investigation or evidence of any
Bidder fails to satisfy the Owner that such Bidder is properly and adequately qualified to
suitably perform and satisfactorily execute the obligations of the Contract and Work
defined in the Contract Documents.

10.5. The Owner shall award such contract to the lowest responsible bidder without regard to
residency except on a reciprocal basis: a resident bidder will be allowed a preference on a
contract against the bid of any non-resident bidder from any state or country that enforces a
preference for resident bidders. The preference given to resident bidders of the State of
Montana must be equal to the preference given in the other state or country (18-1-102, MCA).
This does not apply when prohibited by Federal requirements.

10.6. The State of Montana may negotiate deductive changes, not to exceed 7% of the total cost of
the project, with the lowest responsible bidder when the lowest responsible bids causes the
project cost to exceed the appropriation; or with the lowest responsible bidders if multiple
contracts will be awarded on the projects when the total of the lowest responsible bids causes
the project cost to exceed the appropriation. A bidder is not required to negotiate his bid but is
required to honor his bid for the time specified in the bidding documents. The Owner may
terminate negotiations at any time (18-2-105(7) MCA).

1. Contract

11.1. The sample Standard Form of Contract between Contractor and Owner, as issued by the
Owner, will be used as the contracting instrument and is bound within the Contract Documents.

11.2. The form shall be signed by a proper representative of the bidder as defined above in these
instructions.

11.3. The contractor shall also complete and return a federal form W-9 with the Contract.
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12.

13.

14.

15.

16.

17.

Performance, Labor and Material Payment Security

12.1. IF THE PROJECT COST IS LESS THAN $25,000, AT ITS SOLE DISCRETION THE STATE
OF MONTANA MAY OR MAY NOT REQUIRE A PERFORMANCE OR LABOR AND
MATERIAL PAYMENT SECURITY (18-2-201 MCA). (MSU REQUIRES BONDS ON ALL
PROJECTS ABOVE $50,000.)

12.2. THE CONTRACTOR SHALL PROVIDE BOTH SECURITIES FOR THIS PROJECT AS
SPECIFIED BELOW, UNLESS SPECIFICALLY DIRECTED THAT THIS REQUIREMENT HAS
BEEN WAIVED ELSEWHERE IN THESE DOCUMENTS.

12.3. The Owner shall require the successful bidder to furnish a Performance Bond in the amount of
100% of the contract price as security for the faithful performance of his contract (18-2-201,
MCA).

12.4. The Owner shall require the successful bidder to furnish a Labor and Material Payment Bond in
the amount of 100% of the contract price as security for the payment of all persons performing
labor and furnishing materials in connection therewith (18-2-201 MCA).

12.5. The bonds shall be executed on forms furnished by the Owner. No other forms will be
acceptable.

12.6. The bonds shall be signed in compliance with State statutes (33-17-111 MCA).
12.7. Bonds shall be secured from a State licensed bonding company.

12.8. Power of Attorney

12.8.1. Attorneys-in-fact who sign contract bonds must file with each bond a certified and
effectively dated copy of their power of attorney;

12.8.2. One original copy shall be furnished with each set of bonds.

12.8.3. Others furnished with a set of bonds may be copies of that original.

Notice To Proceed

13.1. The successful bidder who is awarded the contract for construction will not be issued a Notice
to Proceed until there is a signed Contract, the specified insurance certificates and a copy of
the bidder’s current Construction Contractor Registration Certificate in the Owner’s possession.
All items are required within fifteen (15) calendar days of contract award made by the Owner.

Laws and Regulations

14.1. The bidders' attention is directed to the fact that all applicable federal and state laws, municipal
ordinances, and the rules and regulations of all authorities having jurisdiction over the project
shall apply to the contract throughout and will be deemed to be included in this contract as if
bound herein in full.

Payments

15.1. NOTICE OF APPROVAL OF PAYMENT REQUEST PROVISION. Per Title 28, Chapter 2, Part
21, this contract allows the Owner to change the number of days to approve a Contractor’s
payment request. This contract allows the Owner to approve the Contractor's payment request
within thirty-five (35) calendar days after it is received by the Owner without being subject to the
accrual of interest.

Buy Safe Montana Provisions

16.1. The successful bidder who is awarded the contract for construction shall provide their
incident rate, experience modification ratio (EMR) and loss ratio via the Buy-Safe Montana form
with the Award documents.

Time of Completion

17.1. Bidder agrees to commence work immediately upon receipt of the Notice to Proceed and to
substantially complete the project by AUGUST 1, 2023.
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17.2. If liquidated damages are assessed for exceeding the completion date, they shall accrue at the
rate of ONE HUNDRED AND 00/100 ($100.00) DOLLARS per calendar day. Liquidated
damages charges will be deducted from the amount due the Contractor

~END OF INSTRUCTIONS~
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M UNIVERSITY FACILITIES MANAGEMENT
Sixth Avenue and Grant Street ¢ P.O. Box 172760 e Bozeman, Montana 59717-2760

MONTANA Phone: (406) 994-5413 o Fax: (406) 994-5665

STATE UNIVERSITY

BID PROPOSAL

Stadium Self-Check In Trailer Building Relocation
(Permanent Electrical Service)
PPA No. 21-0139

TO:

State of Montana, Montana State University
University Facilities Service

Attn: Contract Administrator

Plew Building, 6" & Grant, PO Box 172760
Bozeman, Montana 59717-2760

Prospective Bidders:

The undersigned, having familiarized themselves with the Contract Documents, site, location, and
conditions of the Work as prepared by GPD PC, 524 1t Avenue South, Great Falls, Montana, 59401,
406-542-9558. by submission of this Bid Proposal, hereby agrees to provide all materials, systems,
equipment and labor necessary to complete the Work for the total sum as follows:

BASE BID:
and __ /100 DOLLARS.

(ALPHA notation) $

(NUMERIC notation)

This bidder acknowledges receipt of the following addenda:

ADDENDUM No.: Dated:
ADDENDUM No.: Dated:
ADDENDUM No.: Dated:

By signing below, the bidder agrees to all terms specified and AGREES TO fulfill the requirements of the
CONTRACT in strict accordance with the bidding documents.

Company Name:

Signature™*:

Print Name:
Title:

Business Address:

Construction Contractor
Registration No.:

Phone No.:

Fax No.:

Email:

Date:
** Must meet the requirements of paragraph 6.9 of the Project Manual.
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ITEM

REFERENCE

GENERAL CONDITIONS

Prevailing Wage Rates

Article 3.4.4

The Commissioner of The Montana Department of Labor and Industry (DOLI) has
established the standard prevailing rate of wages in accordance with 18-2-401 and
18-2-402, MCA.

Warranty

Atrticle 3.5.2

The warranty period shall be defined as commencing with Substantial Completion
(or with each Substantial Completion if there is more than one) of the Project, or
any portion thereof, and continuing for one (1) calendar year from the date of Final
Acceptance of the entire project.

Schedule
Time Limit on Claims

Weather Delays

Waiver of Consequential
Damages

Article 3.10.1

The Contractor's schedule shall be in the "Critical Path Method" and shall be in a
form that is acceptable to the Owner and meet all the conditions of 3.10.

Article 4.3.1.1

Claims by either party must be initiated within 21 calendar days after
occurrence of the event giving rise to such claim.

Article 4.3.5.2

If adverse weather conditions are the basis for a Claim for additional time, such
Claim shall be documented by data substantiating that weather conditions were
abnormal for the period of time, could not have been reasonably anticipated, and
had an adverse effect on the current critical- path scheduled construction activities.

Article 4.3.6

The Contractor and Owner waive Claims against each other for
consequential damages arising out of or relating to this Contract.

Mediation & Arbitration

Article 4.5 & 4.6

The parties shall endeavor to resolve their Claims by mediation unless the parties
mutually agree otherwise. Claims not resolved by mediation shall be decided by
arbitration.

Changes

Change Order Allowable Costs

Atticle 7

Changes in the Work may be accomplished after execution of the Contract, and
without invalidating the Contract, by Change Order, Construction Change Directive,
or order for a minor change in the Work subject to the limitations stated in this
Article 7 and elsewhere in the Contract Documents.

Article 7.2.2.1

As described with a 5% allowance for overhead and a 10% allowance for profit.

Time

Article 8

Time is of the essence in performance, coordination, and completion of the
Work contemplated herein.

Liquidated Damages

Article 8.1.6

The Contractor and his surety shall be liable for and shall pay to the Owner the
sums stipulated as liquidated damages for each calendar day of delay until the Work
is substantially complete.

Contract
Duration/Milestones/Phases

Article 8.1.9

All Work shall reach Substantial Completion by the date(s) listed or within the
consecutive calendar days indication after the start date on the written Notice To
Proceed.

Applications for Payment

Article 9.3.2

The Owner has thirty-five (35) calendar days after receipt for approval of the
Contractor's Pay Request without being subject to the accrual of interest.

Retainage

Safety & Protection

Atrticle 9.3.7

Until the Work is complete, the Owner will pay 95% of the amount due the
Contractor on account of progress payments. If the Work and its progress are not
in accordance with all or any part, piece, or portion of the Contract Documents, the
Owner may, at its sole discretion and without claim by the Contractor, increase the
amount held as retainage to whatever level deemed necessary to effectuate
performance and progress of the Work.

Article 10

The Contractor shall be solely responsible for initiating, maintaining and supervising
all safety, safety precautions, and safety programs in connection with the
performance of the Contract.

Indemnification and Insurance
Requirements

Article 11

The Contractor shall indemnify the Owner against the Contractor's negligence.
The Contractor shall least carry Workers’ Comp, General Liability,
Automobile/Equipment, and Property (all-risk) Insurance Coverages as identified.
State of Montana shall be listed as an additional insured with copy of
ENDORSEMENT provided along with certificates of insurance. No waivers of
subrogation shall be accepted.

Performance & Payment Bonds

Article 11.7

The Contract shall furnish a Performance Bond in the amount of 100% of the
contract price as security for the faithful performance of his contract. The
Contractor shall also furnish a Labor and Material Payment Bond in the amount of
100% of the contract price as security for the payment of all persons performing
labor and furnishing materials in connection therewith.

Payroll & Basic Records

Article 13.8

Payrolls and basic records pertaining to the project shall be kept on a generally
recognized accounting basis and shall be available to the Owner, Legislative
Auditor, the Legislative Fiscal Analyst or his authorized representative at mutually
convenient times. Accounting records shall be kept by the Contractor for a period
of three years after the date of the Owner’s Final Acceptance of the Project.
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ARTICLE 1 — GENERAL PROVISIONS

1.1. BASIC DEFINITIONS

1.1.1. CONTRACT DOCUMENTS. The Contract Documents consist of the Contract between Owner and
Contractor (hereinafter the “Contract”), Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other
documents listed in the Contract and Modifications issued after execution of the Contract. A Modification
is: (1) a written amendment to the Contract signed by both parties; (2) a Change Order; (3) a Construction
Change Directive; or, (4) a written order for a minor change in the Work issued by the Architect/Engineer.
The Contract Documents shall include the bidding documents and any alterations made thereto by
addenda. In the event of a conflict, discrepancy, contradiction, or inconsistency within the Contract
Documents and for the resolution of same, the following order of hierarchy and control shall apply and
prevail:

1) Contract; 2) Addenda; 3) Supplementary General Conditions; 4) General Conditions; 5)
Specifications; 6) Drawings; 7) Instructions to Bidders; 8) Invitation To Bid; 9) Sample Forms.

1.1.1.1. If a conflict, discrepancy, contradiction, or inconsistency occurs within or between the
Specifications and the Drawings, resolution shall be controlled by the following:

1.1.1.1.1. As between figures, dimensions, or numbers given on drawings and any scaled
measurements, the figures, dimensions, or numbers shall govern;

1.1.1.1.2. As between large scale drawings and small scale drawings, the larger scale
drawings shall govern;

1.1.1.1.3. As between the technical specifications and drawings; the technical specifications
shall govern.

1.1.1.1.4. Shop Drawings and Submittals: Shop drawings and other submittals from the
Contractor, subcontractors, or suppliers do not constitute a part of the Contract
Documents.

1.1.1.2. The Contractor acknowledges, understands and agrees that the Contract Documents cannot
be changed except as provided herein by the terms of the Contract. No act(s), action(s),
omission(s), or course of dealing(s) by the Owner or Architect/Engineer with the Contractor
shall alter the requirements of the Contract Documents and that alteration can be accomplished
only through a written Modification process defined herein.

1.1.2. THE DRAWINGS. The Drawings are the graphic and pictorial portions of the Contract Documents
showing the design, intent, location, and dimensions of the Work, generally including plans, elevations,
sections, details, schedules and diagrams.

1.1.3. THE SPECIFICATIONS. The Specifications are that portion of the Contract Documents consisting of the
written requirements for materials, equipment, systems, standards and workmanship for the Work, and
performance of related services.

1.1.4. THE CONTRACT. The entire Contract for Construction is formed by the Contract Documents. The
Contract represents the entire, complete, and integrated agreement between the Owner and Contract
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hereto and supersedes prior negotiations, representations or agreements, either written or oral. The
Contract may be amended or modified only by a Modification. The Contract Documents shall not be
construed to create a contractual relationship of any kind between: (1) the Architect/Engineer and
Contractor; (2) the Owner and any Subcontractor, Sub-subcontractor, or Supplier; (3) the Owner and
Architect/Engineer; or, (4) between any persons or entities other than the Owner and Contractor.
However, the Architect/Engineer shall at all times be permitted and entitled to performance and
enforcement of its obligations under the Contract intended to facilitate performance of the
Architect/Engineer's duties.

1.1.5. THE WORK. The term “Work” means the construction and services required by the Contract Documents,
whether completed or partially completed, and includes all other labor, materials, equipment and services
provided or to be provided by the Contractor to completely fulfill the Contract and the Contractor's
obligations. The Work may constitute the whole or a part of the Project.

1.1.6. THE PROJECT. The Project is the total construction of which the Work performed under the Contract
Documents may be the whole or a part and which may include construction by the Owner or by separate
contractors.

1.1.7. TIME. Time is of the essence in performance, coordination, and completion of the Work contemplated
herein. The Owner may suffer damages if the Work is not completed as specified herein. When any
duration or time period is referred to in the Contract Documents by days, the first day of a duration or time
period shall be determined as the day following the current day of any event or notice starting a specified
duration. All durations in the Contract Documents are calendar days unless specifically stated otherwise.

1.2. CORRELATION, INTER-RELATIONSHIP, AND INTENT OF THE CONTRACT DOCUMENTS

1.2.1. The intent of the Contract Documents is to include all items and all effort necessary for the proper
execution and completion of the Work by the Contractor. The Contract Documents are complementary
and inter-related, and what is required by one shall be as binding as if required by all. Performance by
the Contractor shall be required to the extent consistent with the Contract Documents and reasonably
inferable from them as being necessary to produce the indicated results.

1.2.2. Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall
not control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work
to be performed by any trade. It is the Contractor’s responsibility to control the Work under the Contract.

1.2.3. Unless otherwise stated in the Contract Documents, words which have well-known technical or
construction industry meanings are used in the Contract Documents in accordance with such recognized
meanings.

1.3. CAPITALIZATION

1.3.1. Terms capitalized in these General Conditions include those which are: (1) specifically defined; and, (2)
the titles of numbered articles and identified references to Paragraphs, Subparagraphs and Clauses in
the document.

1.4. INTERPRETATION

1.4.1. In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any"
and articles such as "the" and "an," but the fact that a modifier or an article is absent from one statement
and appears in another is not intended to affect the interpretation of either statement.

1.5. EXECUTION OF THE CONTRACT AND CONTRACT DOCUMENTS

1.5.1. The Contract shall be signed by the Owner and Contractor. Execution of the Contract by the Contractor
constitutes the complete and irrevocable binding of the Contractor and his Surety to the Owner for
complete performance of the Work and fulfillment of all obligations. By execution of the Contract, the
Contractor acknowledges that it has reviewed and familiarized itself with all aspects of the Contract
Documents and agrees to be bound by the terms and conditions contained therein.
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1.5.2. Execution of the Contract by the Contractor is a representation that the Contractor has visited the site,
become generally familiar with local conditions under which the Work is to be performed, and correlated
personal observations with requirements of the Contract Documents.

1.5.3. The Contractor acknowledges that it has taken all reasonable actions necessary to ascertain the nature
and location of the work, and that it has investigated and satisfied itself as to the general and local
conditions which can affect the work or its cost, including but not limited to: (1) conditions bearing upon
transportation, disposal, handling, and storage of materials; (2) the availability of labor, water, gas,
electric power, phone service, and roads; (3) uncertainties of weather, river stages, tides, or similar
physical conditions at the site; (4) the conformation, topography, and conditions of the ground; and, (5)
the character of equipment and facilities needed for performance of the Work. The Contractor also
acknowledges that it has satisfied itself as to the character, quality, and quantity of surface and
subsurface materials or obstacles to be encountered insofar as this information is reasonably
ascertainable from an inspection of the site, including all exploratory geotechnical work done by the
Owner, as well as from the drawings and specifications made a part of this contract. Any failure of the
Contractor to take the action described and acknowledged in this paragraph will not relieve the Contractor
from responsibility for properly ascertaining and estimating the difficulty and cost of successfully
performing the Work or for proceeding to successfully perform the Work without additional expense to
the Owner.

1.5.4. The Owner assumes no responsibility for any conclusions or interpretations made by the Contractor
based on the information made available by the Owner, nor does the Owner assume responsibility for
any understanding reached or representation made by any of its officers, agents, or employees
concerning conditions which can affect the Work unless that understanding or representation is expressly
stated in the Contract Documents.

1.5.4.1. Performance of any portion of the Work beyond that required for complying with the
specifications and all other requirements of the Contract, shall be deemed to be for the
convenience of the Contractor and shall be at the Contractor's sole expense.

1.5.4.2. There shall be no increase in the contract price or time allowed for performance which is for
the convenience of the Contractor.

1.6. OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS, AND OTHER INSTRUMENTS OF SERVICE

1.6.1. The Drawings, Specifications and other documents, including those in electronic form, prepared by the
Architect/Engineer and the Architect/Engineer's consultants are Instruments of Service through which the
Work to be executed by the Contractor is described. The Contractor may retain one record set. Neither
the Contractor nor any Subcontractor, Sub-subcontractor or material or equipment supplier shall own or
claim a copyright in the Drawings, Specifications and other documents prepared by the Architect/Engineer
or the Architect/Engineer's consultants. Unless otherwise indicated, the Architect/Engineer and the
Architect/Engineer's consultants shall be deemed the authors of them and will retain all common law,
statutory and other reserved rights, in addition to the copyrights except as defined in the Owner’s Contract
with the Architect/Engineer. All copies of Instruments of Service, except the Contractor's record set, shall
be returned or suitably accounted for to the Architect/Engineer upon completion of the Work. The
Drawings, Specifications and other documents prepared by the Architect/Engineer and the
Architect/Engineer's consultants, and copies thereof furnished to the Contractor, are for use solely with
respect to this Project. They are not to be used by the Contractor or any Subcontractor, Sub-subcontractor
or material or equipment supplier on other projects or for additions to this Project outside the scope of the
Work without the specific written consent of the Owner, Architect/Engineer, and the Architect/Engineer's
consultants. The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers
are authorized to use and reproduce applicable portions of the Drawings, Specifications and other
documents prepared by the Architect/Engineer and the Architect/Engineer's consultants appropriate to
and for use in the execution of their Work under the Contract Documents. All copies made under this
authorization shall bear the statutory copyright notice, if any, shown on the Drawings Specifications and
other documents prepared by the Architect/Engineer and the Architect/Engineer's consultants. Submittal
or distribution to meet official regulatory requirements or for other purposes in connection with this Project
is not to be construed as publication in derogation of the Architect/Engineer's or Architect/Engineer's
consultants' copyrights or other reserved rights.
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1.6.2.

Owner’s Disclaimer of Warranty: The Owner has requested the Architect/Engineer prepare the Contract
Documents for the Project which are adequate for bidding and constructing the Project. However, the
Owner makes no representation, guarantee, or warranty of any nature whatsoever to the Contractor
concerning such documents. The Contractor hereby acknowledges and represents that it has not, does
not, and will not rely upon any such representation, guarantee, or warranty concerning the Contract
Documents as no such representation, guarantee, or warranty have been or are hereby made.

ARTICLE 2 — THE OWNER

21.

2.2,

2.3.

THE STATE OF MONTANA

211,

2.1.2.

2.1.6.

The Owner is the State of Montana and is the sole entity to be identified as Owner in the Contract and as
referred to throughout the Contract Documents as if singular in number.

Except as otherwise provided in Subparagraph 4.2.1, the Architect/Engineer does not have authority to
bind the Owner. The observations and participations of the Owner or its authorized representative do not
alleviate any responsibility on the part of the Contractor. The Owner reserves the right to observe the
work and make comment. Any action or lack of action by the Owner shall not be construed as approval
of the Contractor's performance.

The Owner reserves the right to require the Contractor, all sub-contractors and material suppliers to
provide lien releases at any time. The Owner reserves the right to withhold progress payments until such
lien releases are received for all work for which prior progress payments have been made. Upon the
Owner’s demand for lien releases (either verbally or written), the Contractor, all sub-contractors and
material suppliers shall provide such releases with every subsequent application for payment through
Final Acceptance of the Project.

Except for permits and fees, including those required under Subparagraph 3.7.1, which are the
responsibility of the Contractor under the Contract Documents, the Owner shall secure and pay for
necessary approvals, easements, assessments and charges required for construction, use or occupancy
of permanent structures or for permanent changes in existing facilities.

Information or services required of the Owner by the Contract Documents shall be furnished by the Owner
with reasonable promptness. Any other information or services relevant to the Contractor's performance
of the Work under the Owner’s control shall be furnished by the Owner after receipt from the Contractor
of a written request for such information or services.

Unless otherwise provided in the Contract Documents, the Contractor will be furnished, free of charge,
such copies of Drawings and Specifications as are reasonably necessary for execution of the Work.

OWNER’S RIGHT TO STOP WORK

2.21.

If the Contractor fails to correct Work which is not in accordance with the requirements of the Contract
Documents as required by Paragraph 12.2 or persistently fails to carry out Work in accordance with the
Contract Documents, the Owner may issue a written order to the Contractor to stop the Work, or any
portion thereof, until the cause for such order has been eliminated. However, the right of the Owner to
stop the Work shall not give rise to a duty on the part of the Owner to exercise this right for the benefit of
the Contractor or any other person or entity, except to the extent required by Subparagraph 6.1.3. The
issuance of a stop work order by the Owner shall not give rise to a claim by the Contractor or any
subcontractor for additional cost, time, or other adjustment.

OWNER’S RIGHT TO CARRY OUT THE WORK

2.3.1.

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents
and fails within a seven-day period after receipt of written notice from the Owner to commence and
continue correction of such default or neglect with diligence and promptness, the Owner may after such
seven-day period give the Contractor a second written notice to correct such deficiencies within a three-
day period. If the Contractor within such three-day period after receipt of such second notice fails to
commence and continue to correct any deficiencies, the Owner may, without prejudice to other remedies
the Owner may have, correct such deficiencies. In such case an appropriate Change Order shall be
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issued deducting from payments then or thereafter due the Contractor the reasonable cost of correcting
such deficiencies, including Owner's expenses and increased costs, and compensation for the
Architect/Engineer's additional services made necessary by such default, neglect, or failure. If payments
then or thereafter due the Contractor are not sufficient to cover such amounts, the Contractor shall pay
the difference to the Owner.

2.4, OWNER'’S RIGHT TO PERSONNEL

241,

24.2.

243.

24.4.

The Owner reserves the right to have the Contractor and/or subcontractors remove person(s) and/or
personnel from any and all work on the project with cause but without cost to the Owner. Such requests
from the Owner may be made verbally or in writing and may be done directly with the Contractor or
indirectly through the Architect/Engineer. Cause may be, but not limited to, any of the following:
incompetence, poor workmanship, poor scheduling abilities, poor coordination, disruption to the facility
or others, poor management, causes delay or delays, disruption of the Project, will not strictly adhere to
facility procedures and Project requirements either knowingly or unknowingly, insubordination,
drug/alcohol use, possession of contraband, belligerent acts or actions, etc. The Contractor shall provide
replacement person(s) and/or personnel acceptable to the Owner at no cost to the Owner.

Any issue or circumstance relating to or resulting out of this clause shall not be construed or interpreted
to be interference with or impacting upon the Contractor’s responsibilities and liabilities under the Contract
Documents.

Person(s) and/or personnel who do not perform in accordance with the Contract Documents, shall be
deemed to have provided the Owner with cause to have such persons removed from any and all
involvement in the Work.

The Contractor agrees to indemnify and hold harmless the Owner from any and all causes of action,
demands, claims, damages, awards, attorneys’ fees, and other costs brought against the Owner and/or
Architect/Engineer by any and all person(s) or personnel as a result of actions under this clause.

ARTICLE 3 — THE CONTRACTOR

3.1. GENERAL

3.1.1.

The Contractor is the person or entity identified as such in the Contract and is referred to throughout the
Contract Documents as if singular in number. The term “Contractor” means the Contractor or the
Contractor's authorized representative.

Construction Contractor Registration: The Contractor is required to be registered with the Department of
Labor and Industry under 39-9-201 and 39-9-204 MCA prior to the Contract being executed by the Owner.
A bidder must demonstrate that it has registered or promises that it will register immediately upon notice
of award and prior to the commencement of any work. If the prevailing bidder cannot or does not register
in time for the Owner to execute the Contract within fifteen (15) days of the date on the notice of award,
the Owner may award, at its sole discretion, to the next lowest responsible bidder who meets this
requirement. The Owner will not execute a contract for construction nor issue a Notice to Proceed to a
Contractor who is not registered per 39-9-401(a) MCA. ltis solely the Contractor’s responsibility to ensure
that all Subcontractors are registered in accordance with Title 39, Chapter 9, MCA.

The Owner’s engagement of the Contractor is based upon the Contractor's representations by
submission of a bid to the Owner that it:

3.1.3.1. has the requisite skills, judgment, capacity, expertise, and financial ability to perform the Work;

3.1.3.2. is experienced in the type of labor and services the Owner is engaging the Contractor to
perform;

3.1.3.3. is authorized, licensed and registered to perform the type of labor and services for which it is
being engaged in the State and locality in which the Project is located;
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3.1.3.4. is qualified, willing and able to perform the labor and services for the Project in the manner and
scope defined in the Contract Documents; and,

3.1.3.5. has the expertise and ability to provide labor and services that will meet the Owner’s objectives,
intent and requirements, and will comply with the requirements of all governmental, public, and
quasi-public authorities and agencies having or asserting jurisdiction over the Project.

3.1.4. The Contractor shall perform the Work in accordance with the Contract Documents.

3.1.5. The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract
Documents either by activities or duties of the Architect/Engineer in the Architect/Engineer's
administration of the Contract, or by tests, inspections or approvals required or performed by persons
other than the Contractor.

3.1.6. Quality Control (i.e. ensuring compliance with the Contract Documents) and Quality Assurance (i.e.
confirming compliance with the Contract Documents) are the responsibility of the Contractor. Testing,
observations, and/or inspections performed or provided by the Owner are solely for the Owner’s own
purposes and are for the benefit of the Owner. The Owner is not liable or responsible in any form or
fashion to the Contractor regarding quality assurance or extent of such assurances. The Contractor shall
not, under any circumstances, rely upon the Owner’s testing or inspections as a substitute or in lieu of its
own Quality Control or Assurance programs.

3.1.7. Buy-Safe Montana Provision: The Owner shall review the Buy-Safe Montana Form provided by the Bidder
under Articles 16 of the Instructions to Bidders. To promote a safe work environment, the Owner
encourages an incidence rate less than the latest average for non-residential building construction for
Montana as established by the federal Bureau of Labor Statistics for the prior year; an experience
modification rating (EMR) less than 1.0; and a loss ratio of less than 100%. The Contractor with a greater-
than-average incidence rate, an EMR greater than 1.0, and a loss ratio of more than 100% shall schedule
and obtain a Comprehensive Safety Consultation from the Montana Department of Labor & Industry,
Employment Relations Division, Safety Bureau before the Owner grants Substantial Completion of the
Work. For assistance in obtaining the Comprehensive Safety Consultation, visit
http://erd.dli.mt.gov/safety-health/onsite-consultation.

3.2. REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR

3.2.1. Since the Contract Documents are complementary and inter-related, before starting each portion of the
Work, the Contractor shall carefully study and compare the various Drawings and other Contract
Documents relative to that portion of the Work, shall take field measurements of any existing conditions
related to that portion of the Work and shall observe any conditions affecting the Work. These obligations
are for the purpose of facilitating construction by the Contractor and are not for the purpose of discovering
errors, omissions, or inconsistencies in the Contract Documents. However, any errors, inconsistencies
or omissions discovered by the Contractor shall be reported promptly to the Architect/Engineer as a
request for information in such form as the Architect/Engineer may require.

3.2.2. Any errors or omissions noted by the Contractor during this review shall be reported promptly to the
Architect/Engineer, but it is recognized that the Contractor's review is made in the Contractor's capacity
as a contractor and not as a licensed design professional unless otherwise specifically provided in the
Contract Documents.

3.2.3. If the Contractor believes that additional cost or time is involved because of clarifications or instructions
issued by the Architect/Engineer in response to the Contractor's notices or requests for information
pursuant to Subparagraphs 3.2.1 and 3.2.2, the Contractor shall make Claims as provided in
Subparagraphs 4.3.4 and 4.3.5. If the Contractor fails to perform the obligations of Subparagraphs 3.2.1
and 3.2.2, the Contractor shall pay such costs and damages to the Owner as would have been avoided
if the Contractor had performed such obligations. The Contractor shall not be liable to the Owner or
Architect/Engineer for damages resulting from errors, inconsistencies, or omissions in the Contract
Documents or for differences between field measurements or conditions and the Contract Documents
unless the Contractor recognized such error, inconsistency, omission or difference and failed to report it
to the Architect/Engineer.
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3.2.4. Except as otherwise expressly provided in this Contract, the Contractor assumes all risks, liabilities, costs,
and consequences of performing any effort or work in accordance with any written or oral order (including
but not limited to direction, instruction, interpretation, or determination) of a person not authorized in
writing by the Owner to issue such an order.

3.2.5. By entering into this Contract, the Contractor acknowledges that it has informed itself fully regarding the
requirements of the Drawings and Specifications, the General Conditions, the Supplementary General
Conditions, all other documents comprising a part of the Contract Documents and all applicable laws,
building codes, ordinances and regulations. Contractor hereby expressly acknowledges, guarantees,
and warrants to the Owner that:

3.2.5.1. the Contract Documents are sufficient in detail and scope to enable Contractor to construct the
finished project;

3.2.5.2. no additional or further work should be required by Owner at the time of Owner's acceptance
of the Work; and,

3.2.5.3. when the Contractor's work is finished and the Owner accepts, the Work will be complete and
fit for the purpose intended by the Contract Documents. This acknowledgment and guarantee
does not imply that the Contractor is assuming responsibilities of the Architect/Engineer.

3.2.6. Sufficiency of Contract Documents: Prior to submission of its bid, and in all events prior to and upon
signing the Contract, the Contractor certifies, warrants and guarantees that it has received, carefully
reviewed, and evaluated all aspects of the Contract Documents and agrees that said Documents are
adequate, consistent, coordinated, and sufficient for bidding and constructing the Work requested,
intended, conceived, and contemplated therein.

3.2.6.1. The Contractor further acknowledges its continuing duty to review and evaluate the Contract
Documents during the performance of its services and shall immediately notify the
Architect/Engineer of any problems, conflicts, defects, deficiencies, inconsistencies, errors, or
omissions it discovers in the Contract Documents and the Work to be constructed; and, any
variances it discovers between the Contract Documents and applicable laws, statutes, building
codes, rules or regulations.

3.2.6.2. Ifthe Contractor performs any Work which it knows or should have known due to its experience,
ability, qualifications, and expertise in the construction industry, that involves problems,
conflicts, defects, deficiencies, inconsistencies, errors, or omissions in the Contract Documents
and the Work to be constructed and, any variances between the Contract Documents and
applicable laws, statutes, building codes, rules or regulations, without prior written notification
to the Architect/Engineer and without prior authorization to proceed from the
Architect/Engineer, the Contractor shall be responsible for and bear the costs and delays
(including costs of any delay) of performing such Work and all corrective actions as directed by
the Architect/Engineer.

3.2.6.3. Any and all claims resulting from the Contractor’s failure, including those of any subcontractor
or supplier, to carefully review, evaluate, and become familiar with all aspects of the Contract
Documents shall be deemed void and waived by the Contractor.

3.2.7. Sufficiency of Site Conditions: Prior to submission of its bid, and in all events prior to and upon signing
the Contract, the Contractor certifies, warrants and guarantees that it has visited, carefully reviewed,
evaluated, and become familiar with all aspects of the site and local conditions at which the Project is to
be constructed. The Contractor agrees that the Contract Documents are an adequate, consistent,
coordinated, and sufficient representation of the site and local conditions for the Work.

3.2.7.1. The Contractor has reviewed and become familiar with all aspects with the Site Survey and
Geotechnical Report for the Project and has a full understanding of the information provided
therein.

3.2.7.2. If the Work involves modifications, renovations, or remodeling of an existing structure(s) or
other man-made feature(s), the Contractor certifies, warrants and guarantees that it has
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reviewed, evaluated, and become familiar with all available as-built and record drawings, plans
and specifications, and has thoroughly inspected and become familiar with the structure(s) or
man-made feature(s).

3.2.7.3. Any and all claims resulting from the Contractor’s failure, including those of any subcontractor
or supplier, to visit, carefully review, evaluate, and become familiar with all aspects of the site,
available geotechnical information, and local conditions at which the Project is to be
constructed shall be deemed void and waived by the Contractor.

3.3. SUPERVISION AND CONSTRUCTION PROCEDURES

3.3.1. The Contractor shall supervise and direct the Work using the Contractor's best skill and attention
recognizing that time and quality are of the essence of the Work. The Contractor shall be solely
responsible for and have control over construction means, methods, techniques, sequences and
procedures and for coordinating all portions of the Work under the Contract, unless the Contract
Documents give other specific instructions concerning these matters. It is the responsibility of and
incumbent upon the Contractor to ensure, confirm, coordinate, inspect and oversee all Work (which is
inclusive of but not limited to all submittals, change orders, schedules, workmanship, and appropriate
staffing with enough competent and qualified personnel) so that the Work is not impacted in terms of any
delays, costs, damages, or additional time, or effort on the part Architect/Engineer or Owner. If the
Contract Documents give specific instructions concerning construction means, methods, techniques,
sequences or procedures, the Contractor shall evaluate the jobsite safety thereof and, except as stated
below, shall be fully and solely responsible for the jobsite safety of such means, methods, techniques,
sequences or procedures. If the Contractor determines that such means, methods, techniques,
sequences or procedures may not be safe, the Contractor shall give timely written notice to the Owner
and Architect/Engineer and shall not proceed with that portion of the Work without further written
instructions from the Architect/Engineer. If the Contractor is then instructed to proceed with the required
means, methods, techniques, sequences or procedures without acceptance of changes proposed by the
Contractor, the Architect/Engineer or Owner as appropriate shall be solely responsible for any resulting
loss or damage. The Contractor will be required to: review any specified construction or installation
procedure; advise the Architect/Engineer if the specified procedure deviates from good construction
practice; to advise the Architect/Engineer if following the procedure will affect any warranties, including
the Contractor's general warranty, or of any objections the Contractor may have to the procedure and
shall propose any alternative procedure which the Contractor will warrant and guarantee. The Contractor
is required to: review any specified construction or installation procedure; advise the Architect/Engineer
if the specified procedure deviates from good construction practice; to advise the Architect/Engineer if
following the procedure will affect any warranties, including the Contractor's general warranty, or of any
objections the Contractor may have to the procedure and to propose any alternative procedure which the
Contractor will warrant.

3.3.2. The Contractor shall furnish management, supervision, coordination, labor and services that: (1)
expeditiously, economically, and properly completes the Work; (2) comply with all requirements of the
Contract Documents; and, (3) are performed in a quality workmanlike manner and in accordance with the
standards currently practiced by persons and entities performing or providing comparable management,
supervision, labor and services on projects of similar size, complexity, cost, and nature to this Project.
However, the standards currently practiced within the construction industry shall not relieve the Contractor
of the responsibility to perform the Work to the level of quality, detail, and excellence defined and intended
by the Contract Documents as interpreted by the Architect/Engineer.

3.3.3. All services and labor rendered by the Contractor, including any subcontractors or suppliers, shall be
performed under the immediate supervision at the site of persons possessing expertise and the requisite
knowledge in the discipline or trade of service being rendered. The Contractor shall maintain such
supervision and personnel at all times that the Contractor’s personnel, subcontractors, and/or suppliers
are at the site. The Contractor shall never be absent from the site during performance of any portion of
the Work by any entity under the supervision and direction of the Contractor. Full time attendance by the
Contractor from Notice to Proceed through Final Acceptance is an explicit requirement of this Contract.
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3.3.4. The Contractor shall be responsible to the Owner for acts, damages, errors, and omissions of the
Contractor's employees, subcontractors and their agents and employees, and other persons or entities
performing portions of the Work for or on behalf of the Contractor or any of its Subcontractors.

3.3.5. The Contractor shall be responsible for inspection of portions of Work already performed to determine
that such portions are in proper condition to receive subsequent Work.

3.4. LABOR, WAGES, AND MATERIALS

3.4.1. Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, permits, licenses, goods, products, equipment, tools, construction equipment and machinery,
water, heat, all utilities, transportation, and other facilities and services necessary for proper execution
and completion of the Work in accordance with the Contract Documents, whether temporary or
permanent and whether or not incorporated or to be incorporated in the Work.

3.4.2. The Contractor may make substitutions only with the consent of the Owner, after evaluation by the
Architect/Engineer and in accordance with a Change Order. This opportunity to request substitutions
does not negate or waive any requirement for the Contractor to follow a pre-bidding “prior approval”
requirement nor obligate the Owner to approve any substitution request.

3.4.3. The Contractor shall enforce strict discipline, appropriate behavior, and good order among the
Contractor's employees, subcontractors at every tier and level, and other persons carrying out the
Contract. The Contractor shall not permit employment of unfit persons or persons not skilled in tasks
assigned to them.

3.4.4. Prevailing Wages and Montana Residents.

3.4.4.1. The Contractor and all subcontractors at any level or tier of the Work shall give preference to
the employment of bona fide Montana residents in the performance of the Work and shall pay
the standard prevailing rate of wages, including fringe benefits for health and welfare and
pension contributions and travel allowance provisions in effect and applicable to the county or
locality in which the work is being performed. (18-2-403, MCA)

3.4.4.2. Atleast 50% of the workers, as defined by the Department of Labor & Industry (DOLI), must
be bona fide Montana residents. (18-2-401, 18-2-402, MCA)

3.4.4.3. Indian Employment Preference within the Boundaries of an Indian Reservation. All contractors
that are awarded a state agency construction contract within the exterior boundaries of an
Indian Reservation shall extend a hiring preference to qualified Indians as provided herein:

3.4.4.3.1. “State agency” means a department, office, board, bureau, commission, agency,
or other instrumentality of the executive or judicial branches of the government of
this State. “Indian” means a person who is enrolled or who is a lineal descendent
of a person enrolled in an enroliment listing of the Bureau of Indian Affairs or in the
enrollment listing of a recognized Indian tribe domiciled in the United States.

3.4.4.3.2. Qualified Indians — Employment Criteria: An Indian shall be qualified for
employment in a permanent, temporary, or seasonal position if he or she has
substantially equal qualifications for any position and resides on the reservation
where the construction contract is to be performed.

3.4.4.3.3. Non-Applicability: The Indian Employment Preference Policy does not apply to a
project partially funded with federal-aid money from the United States Department
of Transportation or when residency preference laws are specifically prohibited by
federal law. It does not apply to independent contractors and their employees,
student interns, elected officials, or appointed positions.

3.4.4.4. The Commissioner of The Montana Department of Labor and Industry (DOLI) has established
the standard prevailing rate of wages in accordance with 18-2-401 and 18-2-402, MCA. A copy
of the Rates entitled "State of Montana, Prevailing Wage Rates" are bound herein. The
Commissioner of the Montana DOLI has established the resident requirements in accordance
with 18-2-409, MCA. The Contractor and all subcontractors at any level or tier of the Work
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shall direct any and all questions concerning prevailing wage and Montana resident issues for
all aspects of the Work to DOLI.

3.4.4.5. The Contractor and all subcontractors at any tier or level of the Work, and as determined by
the Montana DOLI, shall classify all workers in the project in accordance with the State of
Montana, Prevailing Wage Rates. In the event the Contractor is unable to classify a worker in
accordance with these rates he shall contact DOLI for a determination of the classification and
the prevailing wage rate to be paid.

3.4.4.6. The Contractor and all subcontractors at any tier or level of the Work shall be responsible for
obtaining wage rates for all workers prior to their performing any work on the project. The
Contractor is required to pay and insure that its subcontractors at any tier or level and others
also pay the prevailing wage determined by the DOLI, insofar as required by Title 18 of the
MCA and the pertinent rules and standards of DOLI.

3.4.4.7. ltis not the responsibility of the Owner to determine who classifies as a subcontractor, sub-
subcontractor, material man, supplier, or any other person involved in any aspect of the Work
at any tier or level. All such determinations shall be the sole responsibility of the Contractor,
subcontractors, sub-subcontractors, material men, suppliers and others involved in the project
at any tier or level. The Contractor, subcontractors, sub-subcontractors, material men,
suppliers and others involved in the project shall indemnify and hold harmless the Owner from
all claims, attorneys’ fees, damages and/or awards involving prevailing wage or Montana
resident issues. Any changes to wages or penalties for failure to pay the correct wages will be
the sole responsibility of the Contractor and/or his subcontractors and no further charges or
claims shall be made to the Owner. If the parties mutually agree or an arbitrator or court
determines that any change in wages is due and any part is attributable to the Owner, the
Owner's sole liability shall be for the amount of wages ordered only and not for other expenses,
charges, penalties, overhead, profit or other mark-ups.

3.4.4.8. In accordance with 18-2-422(1) MCA, each job classification’s standard prevailing wage rate,
including fringe benefits, that the contractors and employers shall pay during construction of
the project is included herein by both reference to DOLI's “Building” or ‘Heavy/Highway”
schedules and as part of these Contract Documents.

3.4.4.9. The Contractor and every employer, including all subcontractors at any tier or level, is required
by 18-2-422(2) MCA to maintain payroll records in a manner readily capable of being certified
for submission under 18-2-423 MCA, for a period of not less than 3 years after the contractor's,
subcontractor’s, or employer's completion of work on the project or the Final Acceptance by
the Owner, whichever is later.

3.4.4.10. Each contractor is required by 18-2-422(3) MCA to post in a visible and accessible location a
statement of all wages and fringe benefits in compliance with 18-2-423.

3.5. WARRANTY AND GUARANTEE

3.5.1. The Contractor warrants to the Owner and Architect/Engineer that materials and equipment furnished
under the Contract will be new and of good quality unless otherwise required or permitted by the Contract
Documents, that the Work will be free from defects not inherent in the quality required or permitted, and
that the Work will conform to the requirements of the Contract Documents. Work not conforming to these
requirements, including substitutions not properly approved and authorized, may be considered defective
and rejected. The Contractor's warranty excludes remedy for damage or defect caused by abuse,
modifications not executed by the Contractor, improper or insufficient maintenance, improper operation,
or normal wear and tear and normal usage. If required by the Architect/Engineer, the Contractor shall
furnish satisfactory evidence as to the kind and quality of materials and equipment.

3.5.2. The Contractor shall and does hereby warrant and guarantee all work, workmanship, and materials for
the full warranty period as specified in the Contract Documents. The warranty period shall be defined as
commencing with Substantial Completion (or with each Substantial Completion if there is more than one)
of the Project, or any portion thereof, and continuing for one (1) calendar year from the date of Final
Acceptance of the entire project by the Owner. The date of Final Acceptance shall be the date of the
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Architect/Engineer’s signature on the final request for payment unless otherwise agreed upon in writing
for the entire project or any portion thereof, by the Owner, Architect/Engineer and Contractor.

3.5.3. In addition to the one (1) calendar year warranty and guarantee specified in this herein above, the
Contractor warrants and guarantees all materials and workmanship for the roofing system for a period of
two (2) calendar years from the date of Final Acceptance. This warranty shall cover all labor and materials
for roof and roofing finish systems (e.g. flashing, terminations, parapet caps, etc.) repairs from moisture
penetration and/or defects in workmanship.

3.5.4. Manufacturer and product warranties and guarantees, as provided by the manufacturer or as specified in
the Contract Documents, are in addition to the Contractor’s warranty.

3.6. TAXES

3.6.1. The Contractor is responsible for and shall pay all sales, consumer, use, and similar taxes for the Work
provided by the Contractor which are legally enacted when bids are received or negotiations concluded,
whether or not yet effective or merely scheduled to go into effect.

3.6.2. In compliance with 15-50-206 MCA, the Contractor will have 1% of his gross receipts withheld by the
Owner from all payments due and sent to the Montana Department of Revenue. Each subcontractor who
performs work greater than $5,000 shall have 1% of its gross receipts withheld by the Contractor and
sent to the Montana Department of Revenue. The Contractor shall notify the Department of Revenue on
the Department’s prescribed form.

3.7. PERMITS, FEES, AND NOTICES

3.7.1. Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the
building permit and other permits and governmental fees, licenses and inspections necessary for proper
execution and completion of the Work which are customarily secured after execution of the Contract,
including but not limited to, the building permit fee, electrical, plumbing, sewer connection fee and
mechanical permit fee, and any required impact fees and which are legally required when bids are
received or negotiations concluded.

3.7.2. The Contractor shall comply with and give notices required by laws, ordinances, rules, regulations and
lawful orders of public authorities applicable to performance of the Work.

3.7.3. If the Contractor performs Work knowing it to be contrary to laws, statutes, ordinances, building codes,
and rules and regulations, and does so without providing notice to the Architect/Engineer and Owner, the
Contractor shall assume responsibility for such Work and shall bear the costs attributable to correction.
The Contractor shall be solely responsible to insure that all work it performs is in full compliance with all
prevailing and applicable codes and regulations.

3.7.4. Incident Reporting: The Contractor shall immediately notify the Owner and Architect/Engineer, both orally
and in writing, of the nature and details of all incidents which may adversely affect the quality or progress
of the Work, including, but not limited to, union disputes, accidents, delays, damages to Work, and other
significant occurrences. Such notices are in addition to any other notices required regarding claims.

3.8. ALLOWANCES

3.8.1. The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. ltems
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner
may direct.

3.8.2. Unless otherwise provided in the Contract Documents:

3.8.2.1. allowances shall cover the cost to the Contractor of materials and equipment delivered at the
site and all required taxes, less applicable trade discounts;
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3.8.3.

3.8.2.2. Contractor's costs for unloading and handling at the site, labor, installation costs, overhead,
profit and other expenses contemplated for stated allowance amounts shall be included by the
Contractor in the Contract Sum but not in the allowances;

3.8.2.3. whenever costs are more than or less than stated allowances, the Contract Sum shall be
adjusted accordingly by Change Order. The amount of the Change Order shall reflect: (1) the
difference between actual costs and the allowances under Clause 3.8.2.1; and, (2) changes in
Contractor's costs under Clause 3.8.2.2.

Materials and equipment under an allowance shall be selected by the Owner.

3.9. CONTRACTOR’S PERSONNEL

3.9.1.

3.9.2.

3.9.3.

3.94.

3.9.5.

3.9.6.

The Contractor shall employ competent personnel, supervisors, project managers, project engineers,
project superintendent, and all others who shall be assigned to the Work throughout its duration.
Contractor’s personnel extend to those employed by the Contractor whether at the site or not. The Owner
shall have right to review and approve or reject all replacement of Contractor’s personnel. All personnel
assigned by the Contractor to the Work shall possess the requisite experience, skills, abilities, knowledge,
and integrity to perform the Work.

The superintendent and others as assigned shall be in attendance at the Project site during the
performance of any and all Work. The superintendent shall represent the Contractor. All communications
given to the Contractor’s personnel such as the project manager or the superintendent, whether verbal,
electronic or written, shall be as binding as if given to the Contractor.

It is the Contractor’s responsibility to appropriately staff, manage, supervise and direct the Work which is
inclusive of the performance, acts, and actions of his personnel and subcontractors. As such, the
Contractor further agrees to indemnify and hold harmless the Owner and the Architect/Engineer, and to
protect and defend both from and against all claims, attorneys’ fees, demands, causes of action of any
kind or character, including the cost of defense thereof, arising in favor of or against the Owner,
Architect/Engineer, Contractor, their agents, employees, or any third parties on account of the
performance, behavior, acts or actions of the Contractor’s personnel or subcontractors.

Prior to the commencement of any work, the Contractor shall prepare and submit a personnel listing and
organizational chart in a format acceptable to the Owner which lists by name, phone number (including
cell phone), job category, and responsibility the Contractor’s key/primary personnel who will work on the
Project. The Contractor shall promptly inform the Owner in writing of any proposed replacements, the
reasons therefore, and the name and qualifications of any proposed replacements. The Owner shall
have the right to reject any proposed replacements without cost or claim being made by the Contractor.
The chart shall be provided to the Owner at the time of the pre-construction conference.

The Contractor shall immediately remove for the duration of the Project, any person making an
inappropriate racial, sexual, or ethnic comment, statement, joke, or gesture toward any other individual.

The Contractor shall immediately remove for the duration of the Project, any person who is incompetent,
careless, disruptive, or not working in harmony with others.

3.10. CONSTRUCTION SCHEDULES

3.10.1. The Contractor shall, promptly after being awarded the Contract, prepare and submit for the Owner's and

Architect/Engineer's information a Contractor's construction schedule for the Work. The schedule shall
not exceed time limits current under the Contract Documents, shall be revised at appropriate intervals as
required by the conditions of the Work and per the requirements of the Contract Documents, shall be
related to the entire Project to the extent required by the Contract Documents, and shall provide for
expeditious and practicable execution of the Work. The Contractor’s schedule shall be in the “Critical
Path Method” and shall show the Critical Path of the Work in sufficient detail to evaluate the Contractor’s
progress. A request for time extension by the Contractor will not be allowed unless a change in the Work
is approved by the Owner and materially affects the Critical Path. It is the Contractor’s responsibility to
demonstrate that any time extensions requests materially affect the Critical Path.
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3.10.2. The Contractor shall prepare and keep current, for the Architect/Engineer's approval, a schedule of
submittals which is coordinated with the Contractor's Construction Schedule and allows the
Architect/Engineer reasonable time to review submittals.

3.10.3. The Contractor shall perform the Work in accordance with the most recent schedule submitted to the
Owner and Architect/Engineer.

3.10.4. The Contractor's operations (including but not limited to the Contractor's forces employed, sequences of
operations, and methods of operation) at all times during the performance of the contract shall be: (a)
subject to the review of the Owner or the Architect/Engineer; and, (b) sufficient to insure the completion
of the Work within the specified performance period.

3.10.5. The Critical Path Method Construction Schedule prepared by the Contractor must be in a form that is
acceptable to both the Architect/Engineer and the Owner.

3.10.5.1. The Schedule shall show the estimated progress of the entire Project through the individual
time periods allowed for completion of each discipline, trade, phase, section, and aspect of the
Work. The Contractor shall provide written reports of all logic and resource loading data with
the Schedule and with all updates to the Schedule.

3.10.5.2. The Schedule shall show percent complete, progress to date, project work, and projected time
to complete the work for all activities. The percent complete and minor schedule changes,
including additions of activities, change orders, construction change directives, changes to
sequences of activities and significant changes in activity demands must be shown by a revised
Schedule. A written report providing details about the changes and what actions are
anticipated to get the work completed in the contractual time period shall be submitted with the
revised schedule.

3.10.5.3. The Construction Schedule shall include coordinate dates for performance of all divisions of
the Work, including shipping and delivery, off-site requirements and tasks, so the Work can be
completed in a timely and orderly fashion consistent with the required dates of Substantial
Completion and Final Acceptance.

3.10.5.4. The Construction Schedule shall include: (i) the required commencement date, the required
dates of Substantial Completion(s) and Final Acceptance for the complete Project and all
phases (if any); (ii) any guideline and milestone dates required by the Owner or the Contract
Documents; (iii) subcontractor and supplier schedules; (iv) a submittal schedule which allows
sufficient time for review and action by the Architect/Engineer; (v) the complete sequence of all
construction activities with start and completion dates; and, (vi) required decision dates.

3.10.5.5. By receiving, reviewing, and/or commenting on the Construction Schedule or any portion
thereof (including logic and resource loading), neither the Owner or Architect/Engineer assume
any of the Contractor’s responsibility or liability that the Schedule be coordinated or complete,
or for timely and orderly completion of the Work.

3.10.5.6. Receiving, reviewing, and/or commenting on the Schedule, any portion thereof, or any revision
thereof, does not constitute an approval, acknowledgement, or acceptance of any duration,
dates, milestones, or performance indicated therein.

3.10.5.7. A printout of the Schedule’s logic showing all activities and all resource loading is required with
the Schedule and with all updates to the Schedule.

3.10.6. The Contractor shall review and compare, at a minimum on a weekly basis, the actual status of the Work
against its Construction Schedule.

3.10.7. The Contractor shall routinely, frequently, and periodically (but not less than monthly) update and/or
revise its Construction Schedule to show actual progress of the Work through the date of the update or
revision, projected level of completion of each remaining activity, activities modified since the previous
update or revision, and major changes in scope or logic. The updated/revised Schedule shall be
accompanied by a narrative report which: (1) states and explains any modifications of the critical path, if
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any, including any changes in logic; (2) defines problem areas and lists areas of anticipated delays; (3)
explains the anticipated impact the change in the critical path or problems and delays will have on the
entire Schedule and the completion of the Work; (4) provides corrective action taken or proposed; and,
(5) states how problems or delays will be resolved in order to deliver the Work by the required phasing
milestones (if any), Substantial Completion(s), and Final Acceptance dates.

3.10.8. Delay in Performance: If at any time the Contractor anticipates that performance of the Work will be
delayed or has been delayed, the Contractor shall: (1) immediately notify the Architect/Engineer by
separate and distinct correspondence of the probable cause and effect of the delay, and possible
alternatives to minimize the delay; and, (2) take all corrective action reasonably necessary to deliver the
Work by the required dates. Nothing in this paragraph or the Contract Documents shall be construed by
the Contractor as a granting by the Architect/Engineer or Owner of constructive acceleration. The results
of failure to anticipate delays, or to timely notify the Owner and Architect/Engineer of an anticipated or
real delay, are entirely the responsibility of the Contractor whether compensable or not.

3.10.9. Early Completion: The Contractor may attempt to achieve Substantial Completion(s) on or before the
date(s) required in the Contract. However, such early completion shall be for the Contractor's sole
convenience and shall not create any real or implied additional rights to Contractor or impose any
additional obligations on the Owner or Architect/Engineer. The Owner will not be liable for nor pay any
additional compensation of any kind to the Contractor for achieving Substantial Completion(s) or Final
Acceptance prior to the required dates as set forth in the Contract. The Owner will not be liable for nor
pay any additional compensation of any kind should there by any cause whatsoever that the Contractor
is not able to achieve Substantial Completion(s) earlier than the contractually required dates of
Substantial Completion(s) or Final Acceptance.

3.10.10. Float in Schedule. Any and all float time in the Contractor’'s schedule, regardless of the path or
activity, shall accrue to the benefit of the Owner and the Work, and not to the Contractor. Float also
includes any difference shown between any early completion dates shown on the Contractor’s Schedule
for any phasing milestone(s), Substantial Completion(s) or Final Acceptance and the dates or durations
as required by the Contract Documents.

3.10.11. Modification of Required Substantial Completion(s) or Final Acceptance Dates: Modification of the
required dates shall be accomplished only by duly authorized, accepted, and approved change orders
stating the new date(s) with specificity on the change order form. All rights, duties, and obligations,
including but not limited to the Contractor’s liability for actual, delay, and/or liquidated damages, shall be
determined in relation to the date(s) as modified.

3.11. DOCUMENTATION AND AS-BUILT CONDITIONS AT THE SITE

3.11.1. The Contractor shall maintain at the site for the Owner one record copy of the Drawings, Specifications,
Addenda, Change Orders and other Modifications, in good order and accurately marked to record current
field changes and selections made during construction, and one record copy of approved Shop Drawings,
Product Data, Samples and similar required submittals. These shall be available to the Architect/Engineer
or Owner at any time and shall be delivered to the Architect/Engineer for submittal to the Owner upon
completion of the Work.

3.11.2. The Owner shall not be required to process final payment until all documentation and data required by
the Contract Documents is submitted to and approved by the Architect/Engineer including, but not limited
to, the As-Built Drawings. The Owner will not process any final request for payment until the
Architect/Engineer has received and verified that the Contractor has performed the requirements
pertaining to the as-built drawings.

3.11.3. The as-built drawings shall be neatly and clearly marked during construction to record all deviations,
variations, changes, and alterations as they occur during construction along with such supplementary
notes and details necessary to clearly and accurately represent the as-built condition. The as-built
drawings shall be available at all times to the Owner, Architect/Engineer and Architect/Engineer’s
consultants.

3.12. SHOP DRAWINGS, PRODUCT DATA AND SAMPLES
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3.12.1. Definitions:

3.12.1.1. Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the
Work by the Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or
distributor to illustrate some portion of the Work.

3.12.1.2. Product Data are illustrations, standard schedules, performance charts, instructions,
brochures, diagrams and other information furnished by the Contractor to illustrate materials or
equipment for some portion of the Work.

3.12.1.3. Samples are physical examples which illustrate materials, equipment or workmanship and
establish standards by which the Work will be judged.

3.12.2. Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. The purpose
of their submittal is to demonstrate for those portions of the Work for which submittals are required by the
Contract Documents the way by which the Contractor proposes to conform to the information given and
the design concept expressed in the Contract Documents. Review by the Architect/Engineer is subject to
the limitations of Subparagraph 4.2.7. Informational submittals upon which the Architect/Engineer is not
expected to take responsive action may be so identified in the Contract Documents. Submittals which are
not required by the Contract Documents may be returned by the Architect/Engineer without action.

3.12.3. The Contractor shall review, approve, and submit to the Architect/Engineer, Shop Drawings, Product
Data, Samples and similar submittals required by the Contract Documents within sixty (60) calendar days
of being issued the Notice To Proceed unless noted otherwise and shall do so in such sequence as to
cause no delay in the Work or in the activities of the Owner or of separate contractors. Any and all items
submitted by the Contractor which are not marked as reviewed for compliance with the Contract
Documents and approved by the Contractor, or in the opinion of the Architect/Engineer, have not been
reviewed for compliance by the Contractor even if marked as such, may be returned by the
Architect/Engineer without action and shall not result in any accusation or claim for delay or cost by the
Contractor. Any submittal that, in the opinion of the Architect/Engineer, is incomplete in any area or detail
may be rejected and returned to the Contractor. It is the responsibility of and incumbent upon the
Contractor to ensure and confirm that all submittals are complete, accurate, and in conformance to the
Contract Documents prior to submission.

3.12.4. By approving and submitting Shop Drawings, Product Data, Samples and similar submittals, the
Contractor represents and guarantees to the Architect/Engineer and Owner that the Contractor has
determined and verified materials, field measurements and field construction criteria related thereto, or
will do so, and has checked and coordinated the information contained within such submittals with the
requirements of the Work and of the Contract Documents.

3.12.5. The Contractor shall perform no portion of the Work for which the Contract Documents require submittal
and review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal
has been approved by the Architect/Engineer. Should the Contractor, Subcontractors or Sub-
subcontractors install, construct, erect or perform any portion of the Work without approval of any requisite
submittal, the Contractor shall bear the costs, responsibility, and delay for removal, replacement, and/or
correction of any and all items, material, and /or labor.

3.12.6. The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved
of responsibility for deviations from requirements of the Contract Documents by the Architect/Engineer's
approval of Shop Drawings, Product Data, Samples or similar submittals unless the Contractor has
specifically informed the Architect/Engineer in writing of such deviation at the time of submittal and: (1)
the Architect/Engineer has given written approval to the specific deviation as a minor change in the Work;
or, (2) a Change Order or Construction Change Directive has been issued authorizing the deviation. The
Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product Data,
Samples or similar submittals by the Architect/Engineer's approval thereof.

3.12.7. The Contractor shall direct specific attention, in writing or on re-submitted Shop Drawings, Product Data,
Samples or similar submittals, to revisions other than those requested by the Architect/Engineer on
previous submittals. In the absence of such written notice the Architect/Engineer's approval of a re-
submission shall not apply to such revisions.
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3.12.8. The Contractor shall not be required to provide professional services which constitute the practice of
architecture or engineering unless such services are specifically required by the Contract Documents for
a portion of the Work or unless the Contractor needs to provide such services in order to carry out the
Contractor's responsibilities for construction means, methods, techniques, sequences and procedures.
The Contractor shall not be required to provide professional services in violation of applicable law. If
professional design services or certifications by a design professional related to systems, materials or
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the
Architect/Engineer will specify all performance and design criteria that such services must satisfy. The
Contractor shall cause such services or certifications to be provided by a properly licensed design
professional, whose signature and seal shall appear on all drawings, calculations, specifications,
certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings and
other submittals related to the Work designed or certified by such professional, if prepared by others,
shall bear such professional's written approval when submitted to the Architect/Engineer. The Owner and
the Architect/Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of the
services, certifications or approvals performed by such design professionals, provided the Owner and
Architect/Engineer have specified to the Contractor all performance and design criteria that such services
must satisfy. Pursuant to this subparagraph, the Architect/Engineer will review, approve or take other
appropriate action on submittals only for the limited purpose of checking for conformance with information
given and the design concept expressed in the Contract Documents. The Contractor shall not be
responsible for the adequacy of the performance or design criteria required by the Contract Documents
but shall be responsible and held liable for review and verification of all performance or design criteria as
required by Paragraph 3.2.

3.12.9. Unless noted otherwise in the Contract Documents, the Contractor shall submit to the Architect/Engineer
within sixty (60) days from the date of the Notice To Proceed a minimum of six (6) complete copies of all
shop/setting drawings, schedules, cut sheets, products, product data, and samples required for the
complete Work. Copies shall be reviewed, marked, stamped and approved on each and every copy by
the Contractor prior to submission to the Architect/Engineer or they shall be returned without review or
action. The Architect/Engineer shall review with reasonable promptness, making corrections, rejections,
or other actions as appropriate. The Architect/Engineer’s approval or actions on shop/setting drawings,
schedules, cut sheets, products, product data, or samples shall not relieve the Contractor from
responsibility for, nor deviating from, the requirements of the plans and specifications. Any deviations
from the plans and specifications requested or made by the Contractor shall be brought promptly to the
attention of the Architect/Engineer.

3.12.10. Cost for Re-Submissions: the Contractor is responsible for ensuring that all shop drawings, product
data, samples, and submittals contain all information required by the Contract Documents to allow the
Architect/Engineer to take action. The Contractor shall pay the Architect/Engineer’s cost for any re-
submission of any rejected item. Such costs shall be deducted from the contract sum by Change Order.
The Contractor agrees that any action taken by the Architect/Engineer is solely in the Architect/Engineer’s
discretion and is non-negotiable for the purposes of the Architect/Engineer’s cost recovery for multiple
(i.e. more than one) review.

3.13. USE OF SITE

3.13.1. The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits and the
Contract Documents and shall not unreasonably encumber the site with materials or equipment.

3.13.2. The Contractor shall not damage, endanger, compromise or destroy any part of the Project or the site,
including but not limited to work performed by others, monuments, stakes, bench marks, survey points,
utilities, existing features or structures. The Contractor shall be fully and exclusively responsible for and
bare all costs and delays (including and costs of delay) for any damage, endangerment, compromise, or
destruction of any part of the Project or site.

3.14. CUTTING AND PATCHING

3.14.1. The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to
make its parts fit together properly.
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3.14.2. The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
construction of the Owner or separate contractors by cutting, patching or otherwise altering such
construction, or by excavation. The Contractor shall not cut or otherwise alter such construction by the
Owner or a separate contractor except with written consent of the Owner and of such separate contractor;
such consent shall not be unreasonably withheld. The Contractor shall not unreasonably withhold from
the Owner or a separate contractor the Contractor's consent to cutting or otherwise altering the Work.

3.15. CLEAN UP AND SITE CONTROL

3.15.1. The Contractor shall keep the premises and surrounding area free from accumulation of waste materials
or rubbish caused by operations under the Contract during performance of the Work and at the direction
of the Owner or Architect/Engineer. At completion of the Work, the Contractor shall remove from and
about the Project waste materials, rubbish, the Contractor's tools, construction equipment, machinery
and surplus materials.

3.15.2. If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the
cost thereof shall be charged to the Contractor.

3.16. ACCESS TO WORK

3.16.1. The Contractor shall provide the Owner and Architect/Engineer access to the Work at all times wherever
located.

3.17. ROYALTIES, PATENTS AND COPYRIGHTS

3.17.1. The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for
infringement of copyrights and patent rights and shall hold the Owner and Architect/Engineer harmless
from loss on account thereof, but shall not be responsible for such defense or loss when a particular
design, process or product of a particular manufacturer or manufacturers is required by the Contract
Documents or where the copyright violations are contained in Drawings, Specifications or other
documents prepared by the Owner or Architect/Engineer. However, if the Contractor has reason to
believe that the required design, process or product is an infringement of a copyright or a patent, the
Contractor shall be responsible for such loss unless such information is promptly furnished to the
Architect/Engineer.

3.18. INDEMNIFICATION

3.18.1. To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner,
Architect/Engineer, Architect/Engineer's consultants, and agents and employees of any of them from and
against claims, damages, losses and expenses, including but not limited to attorneys' fees, arising out of
or resulting from performance of the Work to the extent caused by the negligent acts or omissions of the
Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts
they may be liable, regardless of whether or not such claim, damage, loss or expense is caused in part
by a party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce
other rights or obligations of indemnity which would otherwise exist as to a party or person described in
this Paragraph. The Contractor agrees that it will defend, protect, indemnify and save harmless the State
of Montana and the Owner against and from all claims, liabilities, demands, causes of action, judgments
(including costs and reasonable attorneys’ fees), and losses from any cause whatever (including patent,
trademark and copyright infringement) except the Owner’s sole or partial negligence. This includes any
suits, claims, actions, losses, costs, damages of any kind, including the State and Owner’s legal
expenses, arising out of, in connection with, or incidental to the Contract, but does not include any such
suits, claims, actions, losses, costs or damages which are the result of the negligent acts, actions, losses,
costs, or damages which are acts, omissions or misconduct of the Owner if they do not arise out of,
depend upon or relate to a negligent act, omission or misconduct of the Contractor in whole or in part.

3.18.2. In claims against any person or entity indemnified under this Paragraph 3.18 by an employee of the
Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts
they may be liable, the indemnification obligation under Subparagraph 3.18.1 shall not be limited by a
limitation on amount or type of damages, compensation or benefits payable by or for the Contractor or a
Subcontractor under workers' compensation acts, disability benefit acts or other employee benefit acts.
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ARTICLE 4 — ADMINISTRATION OF THE CONSTRUCTION CONTRACT

4.1. THE ARCHITECT/ENGINEER

4.1.1. The Architect/Engineer is the person lawfully licensed to practice or an entity lawfully practicing identified
as such in the Agreement with the Owner and is referred to throughout the Contract Documents as if
singular in number. The term “Architect/Engineer” means the Architect/Engineer's duly authorized
representative.

4.1.2. Duties, responsibilities and limitations of authority of the Architect/Engineer as set forth in the Contract
Documents shall not be restricted, modified or extended without written consent of the Owner.

41.3. If the employment of the Architect/Engineer is terminated, the Owner shall employ a new
Architect/Engineer at the sole choice and discretion of the Owner, whose status under the Contract
Documents shall be that of the former Architect/Engineer.

4.2, ARCHITECT/ENGINEER’S ADMINISTRATION OF THE CONSTRUCTION CONTRACT

4.2.1. The Architect/Engineer will provide administration of the Contract as described in the Contract
Documents, and will be an Owner's representative throughout the complete duration of the Project,
including the warranty period. The Architect/Engineer will have authority to act on behalf of the Owner
only to the extent provided in the Contract Documents, unless otherwise modified in writing in accordance
with the Architect/Engineer Contract.

4.2.2. The Architect/Engineer, as a representative of the Owner, will visit the site at intervals appropriate to the
stage of the Contractor's operations to: (1) become generally familiar with and to keep the Owner informed
about the progress and quality of the portion of the Work completed; (2) endeavor to guard the Owner
against defects and deficiencies in the Work; and, (3) to determine in general if the Work is being
performed in a manner indicating that the Work, when fully completed, will be in accordance with the
Contract Documents. However, the Owner and Architect/Engineer will not be required to make exhaustive
or continuous on-site inspections to check the quality or quantity of the Contractor's Work. The Owner
and Architect/Engineer will neither have control over or charge of, nor be responsible for, the construction
means, methods, techniques, sequences or procedures, for the safety of any person involved in the work,
or for the safety precautions and programs in connection with the Work, since these are solely the
Contractor's rights and responsibilities under the Contract Documents.

4.2.3. The Architect/Engineer will not be responsible for the Contractor's failure to perform the Work in
accordance with the requirements of the Contract Documents. The Architect/Engineer will not have
control over or charge of and will not be responsible for acts or omissions of the Contractor,
Subcontractors, or their agents or employees, or any other persons or entities performing portions of the
Work.

4.2.4. Communications Facilitating Contract Administration. Except as otherwise provided in the Contract
Documents or when direct communications have been specially authorized, the Owner and Contractor
shall endeavor to communicate with each other through the Architect/Engineer about matters arising out
of or relating to the Contract. Communications by and with the Architect/Engineer's consultants shall be
through the Architect/Engineer. Communications by and with Subcontractors and material suppliers shall
be through the Contractor to the Architect/Engineer. Communications by and with separate contractors
shall be through the Owner to the Architect/Engineer.

4.25. Based on the Architect/Engineer's evaluations of the Contractor's Applications for Payment, the
Architect/Engineer will review and certify the amounts due the Contractor and will issue Certificates for
Payment in such amounts. The Contractor is fully aware that the Owner (i.e. the State of Montana) has
established a billing cycle for processing payments in Article 9 of these General Conditions. The
Contractor and all Subcontractors are subject to all provisions of Title 28, Chapter 2, Part 21 MCA
regarding all aspects of the Work.

4.2.6. The Architect/Engineer will have authority to reject Work that does not conform to the Contract
Documents. Whenever the Architect/Engineer considers it necessary or advisable, the Architect/Engineer
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4.2.7.

4.2.8.

4.29.

4.2.10.

4.211.

4.2.12.

4.2.13.

4.2.14.

will have authority to require inspection or testing of the Work in accordance with the General Conditions
and any applicable technical specification requirements, whether or not such Work is fabricated, installed
or completed. However, neither this authority of the Architect/Engineer nor a decision made in good faith
either to exercise or not to exercise such authority shall give rise to a duty or responsibility of the
Architect/Engineer to the Contractor, Subcontractors, material and equipment suppliers, their agents or
employees, or other persons or entities performing portions of the Work.

The Architect/Engineer will review and approve or take other appropriate action upon the Contractor's
submittals such as Shop Drawings, Product Data and Samples, but only for the limited purpose of
checking for conformance with information given and the design concept expressed in the Contract
Documents. The Architect/Engineer's action will be taken with such reasonable promptness as to cause
no delay in the Work or in the activities of the Owner, Contractor or separate contractors, while allowing
sufficient time in the Architect/Engineer's professional judgment to permit adequate review. Review of
such submittals is not conducted for the purpose of determining the accuracy and completeness of other
details such as dimensions and quantities, or for substantiating instructions for installation or performance
of equipment or systems, all of which remain the responsibility of the Contractor as required by the
Contract Documents. The Architect/Engineer's review of the Contractor's submittals shall not relieve the
Contractor of the obligations under Paragraphs 3.3, 3.5 and 3.12. The Architect/Engineer's review shall
not constitute approval of safety precautions or, unless otherwise specifically stated by the
Architect/Engineer, of any construction means, methods, techniques, sequences or procedures. The
Architect/Engineer's approval of a specific item shall not indicate approval of an assembly of which the
item is a component.

The Architect/Engineer will prepare Change Orders and Construction Change Directives, and may
authorize minor changes in the Work as provided in Paragraph 7.4.

The Architect/Engineer will conduct inspections to determine the date or dates of Substantial
Completion(s) and the date of Final Acceptance, will receive and forward to the Owner, for the Owner's
review and records, written warranties and related documents required by the Contract and assembled
by the Contractor, and will issue a final Certificate for Payment upon compliance with the requirements
of the Contract Documents.

If the Owner and Architect/Engineer agree, the Architect/Engineer will provide one or more project
representatives to assist in carrying out the Architect/Engineer's responsibilities. The duties,
responsibilities and limitations of authority of such project representatives shall be as set forth in the
Owner’s Agreement with the Architect/Engineer.

The Architect/Engineer will interpret and decide matters concerning performance under and requirements
of the Contract Documents on written request of either the Owner or Contractor. The Architect/Engineer's
response to such requests will be made in writing within any time limits agreed upon or otherwise with
reasonable promptness. If no agreement is made concerning the time within which interpretations
required of the Architect/Engineer shall be furnished in compliance with this Paragraph 4.2, then delay
shall not be recognized on account of failure by the Architect/Engineer to furnish such interpretations until
15 days after written request is made for them.

Interpretations and decisions of the Architect/Engineer will be consistent with the intent of and reasonably
inferable from the Contract Documents and will be in writing or in the form of drawings. When making
such interpretations and initial decisions, the Architect/Engineer will endeavor to secure faithful
performance by both Owner and Contractor, will not show partiality to either and will render such
interpretations and decisions in good faith.

The Architect/Engineer's decisions on matters relating to aesthetic effect will be final if consistent with the
intent expressed in the Contract Documents.

The Architect/Engineer's or Owner's observations or inspections do not alleviate any responsibility on the
part of the Contractor. The Architect/Engineer and the Owner reserves the right to observe and inspection
the work and make comment. Action or lack of action following observation or inspection is not to be
construed as approval of Contractor's performance.

4.3. CLAIMS AND DISPUTES
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4.3.1. Definition. A Claim is a demand or assertion by one of the parties seeking, as a matter of right, adjustment
or interpretation of Contract terms, payment of money, extensions of time or other relief with respect to
the terms of the Contract. The term "Claim" also includes other disputes, controversies, and matters in
question between the Owner and Contractor arising out of or relating to the Contract. Claims must be
initiated by written notice. The responsibility to substantiate Claims shall rest solely with the party making
the Claim.

4.3.1.1. Time Limits on Claims. Claims by either party must be initiated within 21 calendar days after
occurrence of the event giving rise to such claim. The following shall apply to the initiation of
a claim:

4.3.1.1.1. Awritten notice of a claim must be provided to the Architect/Engineer and the other
party within 21 calendar days after the occurrence of the event or the claim is
waived by the claiming party and void in its entirety.

4.3.1.1.2. Claims must be initiated by separate, clear, and distinct written notice within the
21 calendar day time frame to the Architect/Engineer and the other party and must
contain the notarized statement in Sub-Paragraph 4.3.1.5 when the claim is made
by the Contractor. Discussions in any form with the Architect/Engineer or Owner,
whether at the site or not, do not constitute initiation of a claim. Notes in project
meeting minutes, email correspondence, change order proposals, or any other
form of documentation does not constitute initiation of a claim. The written notice
must be a separate and distinct correspondence provided in hardcopy to both the
Architect/Engineer and Owner and must delineate the specific event and outline
the causes and reasons for the claim whether or not cost or time have been fully
determined. Written remarks or notes of a generic nature are invalid in their
entirety. Comments made at progress meetings, project site visits, inspections,
emails, voice mails, and other such communications do not meet the requirement
of providing notice of claim.

4.3.1.1.3. Physical Injury or Physical Damage. Should the Owner or Contractor suffer
physical injury or physical damage to person or property because of any error,
omission, or act of the other party or others for whose acts the other party is legally
and contractually liable, claim will be made in writing to the other party within a
reasonable time of the first observance of such physical injury or physical damage
but in no case beyond 30 calendar days of the first observance. The notice shall
provide sufficient detail to enable the other party to investigate the matter. The
provisions of this paragraph shall not be construed as a substitute for or a waiver
of the provisions of any applicable statute of limitations or repose. In all such
cases, the indemnification provisions of the Contract shall be effectual and the
Contractor’s insurance shall be primary and in full effect.

4.3.1.2. All Claims must contain sufficient justification and substantiation with the written notice or they
may be rejected without consideration by the Architect/Engineer or other party with no
additional impact or consequence to the Contract Sum, Contract Time, or matter(s) in question
in the Claim.

4.3.1.3. If additional compensation is claimed, the exact amount claimed and a breakdown of that
amount into the following categories shall be provided with each and every claim:

4.3.1.3.1. Direct costs (as listed in Subparagraph 7.3.9.1 through 7.3.9.5);

4.3.1.3.2. Indirect costs (as defined in Paragraph 7.2.5); and,

4.3.1.3.3. Consequential items (i.e. time extensions, credits, logic, reasonableness, impacts,
disruptions, dilution) for the change.

4.3.1.4. If additional time is claimed the following shall be provided with each and every claim:
4.3.1.41. The specific number of days and specific dates for which the additional time is
sought;
4.3.1.4.2. The specific reasons, causes, and/or effects whereby the Contractor believes that
additional time should be granted; and,
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4.3.1.4.3. The Contractor shall provide analyses, documentation, and justification of its claim
for additional time in accordance with the latest Critical Path Method schedule in
use at the time of event giving rise to the claim.

4.3.1.5. With each and every claim, the Contractor shall submit to the Architect/Engineer and Owner a
notarized statement containing the following language:

“Under penalty of law (including perjury and/or false/fraudulent claims against the State), the
undersigned,

(Name) ' (Title)

Of
(Company) (Date)

hereby certifies, warrants, and guarantees that this claim made for Work on this Contract is a
true statement of the costs, adjustments and/or time sought and is fully documented and
supported under the contract between the parties.

(Signature) (Date)’
4.3.2. Continuing Contract Performance.

4.3.2.1. Pending final resolution of a Claim except as otherwise agreed in writing or as provided in
Subparagraph 9.7.1 and Article 14, the Contractor shall proceed diligently with performance of
the Contract and the Owner shall continue to make payments in accordance with the Contract
Documents on the portion of the Work not involved in a Claim.

4.3.3. Claims for Cost or Time for Concealed or Unknown Conditions.

4.3.3.1. If conditions are encountered at the site which are: (1) subsurface or otherwise concealed
physical conditions which differ materially from those indicated in the Contract Documents; or,
(2) unknown physical conditions of an unusual nature, which differ materially from those
ordinarily found to exist and generally recognized as inherent in construction activities of the
character provided for in the Contract Documents, then notice by the observing party shall be
given to the other party promptly before conditions are disturbed.

4.3.3.2. The Architect/Engineer will promptly investigate such conditions and, if they differ materially
and cause an increase or decrease in the Contractor's cost of, or time required for, performance
of any part of the Work, will recommend an equitable adjustment in the Contract Sum or
Contract Time, or both. If the Architect/Engineer determines that the conditions at the site are
not materially different from those indicated in the Contract Documents and that no change in
the terms of the Contract is justified, the Architect/Engineer shall so notify the Owner and
Contractor in writing, stating the reasons. Claims by either party in opposition to such
determination must be made within 21 days after the date of the Architect/Engineer’s decision.

4.3.3.3. Ifthe conditions encountered are materially different, the Contract Sum and Contract Time shall
be equitably adjusted, but if the Owner and Contractor cannot agree on an adjustment in the
Contract Sum or Contract Time, the adjustment shall be referred to the Architect/Engineer for
initial determination, subject to further proceedings pursuant to Paragraph 4.4.

4.3.3.4. Nothing in this paragraph shall relieve the Contactor of its obligation to adequately and
sufficiently investigate, research, and examine the site, the site survey, topographical
information, and the geotechnical information available whether included by reference or fully
incorporated in the Contract Documents.

4.3.4. Claims for Additional Cost.

General Conditions of the Contract for Construction (Rev 2/2022) Page 23 of 56



4.3.4.1. If the Contractor wishes to make Claim for an increase in the Contract Sum, written notice as
provided herein shall be given before proceeding to execute the Work. Prior notice is not
required for Claims relating to an emergency endangering life or property arising under
Paragraph 10.6.

4.3.4.2. If the Contractor believes additional cost is involved for reasons including but not limited to: (1)
a written interpretation from the Architect/Engineer; (2) an order by the Owner to stop the Work
solely for the Owner’s convenience or where the Contractor was not at least partially at fault;
(3) a written order for a minor change in the Work issued by the Architect/Engineer; (4) failure
of payment by the Owner per the terms of the Contract; (5) termination of the Contract by the
Owner; or, (6) other reasonable grounds, Claim must be filed in accordance with this Paragraph
4.3.

4.3.5. Claims for Additional Time

4.3.5.1. If the Contractor wishes to make Claim for an increase in the Contract Time, written notice as
specified in these General Conditions shall be provided along with the notarized certification.
The Contractor's Claim shall include an estimate of cost and of probable effect of delay on
progress of the Work. In the case of a continuing delay for the same event or cause only one
Claim is necessary. However, separate and distinct written notice is required for each separate
event.

4.3.5.2. Weather Delays:

4.3.5.21. If adverse weather conditions are the basis for a Claim for additional time, such
Claim shall be documented by data substantiating that weather conditions were
abnormal for the period of time, could not have been reasonably anticipated, and
had an adverse effect on the scheduled construction activities.

4.3.5.2.2. Inclement or adverse weather shall not be a prima facie reason for the granting of
an extension of time, and the Contractor shall make every effort to continue work
under prevailing conditions. The Owner may grant an extension of time if an
unavoidable delay occurs as a result of inclement/severe/adverse weather and
such shall then be classified as a “Delay Day”. Any and all delay days granted by
the Owner are and shall be non-compensable in any manner or form. The
Contractor shall comply with the notice requirements concerning instances of
inclement/severe/adverse weather before the Owner will consider a time
extension. Each day of inclement/severe/adverse weather shall be considered a
separate instance or event and as such, shall be subject to the notice
requirements.

4.3.5.2.3. An “inclement”, “severe”, or “adverse” weather delay day is defined as a day on
which the Contractor is prevented by weather or conditions caused by weather
resulting immediately there from, which directly impact the current controlling
critical-path operation or operations, and which prevent the Contractor from
proceeding with at least 75% of the normal labor and equipment force engaged on
such critical path operation or operations for at least 60% of the total daily time
being currently spent on the controlling operation or operations.

4.3.5.2.4. The Contractor shall consider normal/typical/seasonal weather days and
conditions caused by normal/typical/seasonal weather days for the location of the
Work in the planning and scheduling of the Work to ensure completion within the
Contract Time. No time extensions will be granted for the Contractor’s failure to
consider and account for such weather days and conditions caused by such
weather for the Contract Time in which the Work is to be accomplished.

4.3.5.25. A “normal’, “typical’, or “seasonal”’ weather day shall be defined as weather that
can be reasonably anticipated to occur at the location of the Work for each
particular month involved in the Contract Time. Each month involved shall not be
considered individually as it relates to claims for additional time due to
inclement/adverse/severe weather but shall consider the entire Contract Time as
it compares to normal/typical/seasonal weather that is reasonably anticipated to
occur. Normal/typical/seasonal weather days shall be based upon U.S. National
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Weather Service climatic data for the location of the Work or the nearest location
where such data is available.

4.3.5.2.6. The Contractor is solely responsible to document, prepare and present all data
and justification for claiming a weather delay day. Any and all claims for weather
delay days shall be tied directly to the current critical-path operation or operations
on the day of the instance or event which shall be delineated and described on the
Critical-Path Schedule and shall be provided with any and all claims. The
Contractor is solely responsible to indicate and document why the weather delay
day(s) claimed are beyond those weather days which are reasonably anticipated
to occur for the Contract Time. Incomplete or inaccurate claims, as determined by
the Architect/Engineer or Owner, may be returned without consideration or
comment.

4.3.5.3. Where the Contractor is prevented from completing any part of the Work with specified
durations or phases due to delay beyond the control of both the Owner and the Contractor, an
extension of the contract time or phase duration in an equal amount to the time lost due to such
delay shall be the Contractor’s sole and exclusive remedy for such delay.

4.3.5.4. Delays attributable to and/or within the control of subcontractors and suppliers are deemed to
be within the control of the Contractor.

4.3.5.5. In no event shall the Owner be liable to the Contractor, any subcontractor, any supplier,
Contractor’s surety, or any other person or organization, for damages or costs arising out of or
resulting from: (1) delays caused by or within the control of the Contractor which include but
are not limited to labor issues or labor strikes on the Project, federal, state, or local jurisdiction
enforcement actions related directly to the Contractor's Work (e.g. safety or code violations,
etc.); or, (2) delays beyond the control of both parties including but not limited to fires, floods,
earthquakes, abnormal weather conditions, acts of God, nationwide material shortages, actions
or inaction by utility owners, emergency declarations by federal, state, or local officials enacted
in the immediate vicinity of the project, or other contractors performing work for the Owner.

4.3.6. Claims for Consequential Damages

4.3.6.1. The Contractor and Owner waive Claims against each other for consequential damages arising
out of or relating to this Contract. This mutual waiver includes:

4.3.6.1.1. damages incurred by the Owner for losses of use, income, profit, financing,
business and reputation, and for loss of management or employee productivity or
of the services of such persons; and,

4.3.6.1.2. damages incurred by the Contractor for principal office expenses including the
compensation of personnel stationed there, for losses of financing, business and
reputation, income, and for loss of profit.

4.3.6.2. This mutual waiver is applicable, without limitation, to all consequential damages due to either
party's termination in accordance with Article 14. Nothing contained in this waiver of
consequential damages shall be deemed to preclude an award of liquidated or actual damages,
when applicable, in accordance with the requirements of the Contract Documents.

4.4, RESOLUTION OF CLAIMS, DISPUTES, AND CONTROVERSIES

4.4.1. Decision of Architect/Engineer. Claims, including those alleging an error or omission by the
Architect/Engineer, shall be referred initially to the Architect/Engineer for decision. A decision by the
Architect/Engineer shall be required as a condition precedent to mediation, arbitration or litigation of all
Claims between the Contractor and Owner arising prior to the date of Final Acceptance, unless 30 days
have passed after the Claim has been referred to the Architect/Engineer with no decision having been
rendered by the Architect/Engineer. The Architect/Engineer will not decide disputes between the
Contractor and persons or entities other than the Owner. Any Claim arising out of or related to the
Contract, except those already waived in Subparagraphs 4.3.6, 7.2.6, 7.3.8, 9.10.4 and 9.10.5 shall,
pending compliance with Subparagraph 4.4.5, be subject to mediation, arbitration, or the institution of
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4.4.2.

4.43.

4.4.4.

4.45.

4.4.6.

4.4.7.

4.4.8.

legal or equitable proceedings. Claims waived in Subparagraphs 4.3.6, 7.2.6, 7.3.8, 9.10.4, and 9.10.5
are deemed settled, resolved, and completed.

The Architect/Engineer will review Claims and within ten (10) days of the receipt of the Claim take one or
more of the following actions: (1) request additional supporting data from the claimant or a response with
supporting data from the other party; (2) reject the Claim in whole or in part; (3) approve the Claim; (4)
suggest a compromise; or (5) advise the parties that the Architect/Engineer is unable to resolve the Claim
if the Architect/Engineer lacks sufficient information to evaluate the merits of the Claim or if the
Architect/Engineer concludes that, in the Architect/Engineer's sole discretion, it would be inappropriate
for the Architect/Engineer to resolve the Claim.

If the Architect/Engineer requests a party to provide a response to a Claim or to furnish additional
supporting data, such party shall respond within ten (10) days after receipt of such request and shall
either provide a response on the requested supporting data, advise the Architect/Engineer when the
response or supporting data will be furnished, or advise the Architect/Engineer that no supporting data
will be furnished. Upon either no response or receipt of the response or supporting data, the
Architect/Engineer will either reject or approve the Claim in whole or in part.

The Architect/Engineer will approve or reject Claims by written decision, which shall state the reasons
therefore and which shall notify the parties of any change in the Contract Sum or Contract Time or both.
The approval or rejection of a Claim by the Architect/Engineer shall be final and binding on the parties
but subject to mediation and arbitration.

When 30 days have passed upon submission of a Claim without decision or action by the
Architect/Engineer, or the Architect/Engineer has rendered a decision or taken any of the actions
identified in Subparagraph 4.4.2, a demand for arbitration of a Claim covered by such decision or action
must be made within 30 days after the date of expiration of Subparagraph 4.4.1 or within 30 days of the
Architect/Engineer’s decision or action. Failure to demand arbitration within said 30 day period shall
result in the Architect/Engineer's decision becoming final and binding upon the Owner and Contractor
whenever such decision is rendered.

If the Architect/Engineer renders a decision after arbitration proceedings have been initiated, such
decision may be entered as evidence but shall not supersede arbitration proceedings unless the decision
is acceptable to all parties concerned.

Upon receipt of a Claim against the Contractor or at any time thereafter, the Architect/Engineer or the
Owner may, but is not obligated to, notify the surety, if any, of the nature and amount of the Claim. If the
Claim relates to a possibility of a Contractor's default, the Architect/Engineer or the Owner may, but is
not obligated to, notify the surety and request the surety's assistance in resolving the controversy.

A Claim subject to or related to liens or bonds shall be governed by applicable law regarding notices,
filing deadlines, and resolution of such Claim prior to any resolution of such Claim by the
Architect/Engineer, by mediation, or by arbitration, except for claims made by the Owner against the
Contractor’s bonds.

4.5. MEDIATION

451.

4.5.2.

Any Claim arising out of or related to the Contract, except Claims relating to aesthetic effect and except
those waived as provided for in Subparagraphs 4.3.6, 7.2.6, 7.3.8, 9.10.4 and 9.10.5 shall, after initial
decision by the Architect/Engineer or 30 days after submission of the Claim to the Architect/Engineer, be
subject to mediation as a condition precedent to arbitration or the institution of legal or equitable
proceedings by either party.

The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree
otherwise, shall be in accordance with the Construction Industry Mediation Rules of the American
Arbitration Association currently in effect and/or those rules specified in the contract documents or
separately agreed upon between the parties. Construction Industry Mediation Rule M-2 (filing with AAA)
is void. The parties shall mutually agree upon a mediator who shall then take the place of AAA in the
Construction Industry Mediation Rules. The parties must mutually agree to use AAA and no filing of a
request for mediation shall be made to AAA by either party until such mutual agreement has been made.
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4.5.3.

Request for mediation shall be filed in writing with the other party to the Contract and with the American
Arbitration Association. The request may be made concurrently with the filing of a demand for arbitration
but, in such event, mediation shall proceed in advance of arbitration or legal or equitable proceedings,
which shall be stayed pending mediation for a period of 60 days from the date of filing, unless stayed for
a longer period by agreement of the parties or court order.

The parties shall share the mediator's fee and any filing fees equally. The mediation shall be held in the
place where the Project is located, unless another location is mutually agreed upon. Agreements reached
in mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof.

4.6. ARBITRATION

4.6.1.

46.2.

4.6.3.

4.6.4.

4.6.5.

4.6.6.

4.6.7.

4.6.8.

Any controversy or Claim arising out of or related to this Contract or the breach thereof shall be settled
by arbitration in accordance with the Montana Uniform Arbitration Act (MUAA). To the extent it does not
conflict with the MUAA, the Construction Industry Arbitration Rules of the American Arbitration
Assaociation shall apply except as modified herein. The parties to the arbitration shall bear their own costs
and expenses for participating in the arbitration. Costs of the Arbitration panel shall be borne equally
between the parties except those costs awarded by the Arbitration panel (including costs for the
arbitration itself).

Prior to the arbitration hearing all parties to the arbitration may conduct discovery subject to the provisions
of Montana Rules of Civil Procedure. The arbitration panel may award actual damages incurred if a party
fails to provide full disclosure under any discovery request. If a party claims a right of information privilege
protected by law, the party must submit that claim to the arbitration panel for a ruling, before failing to
provide information requested under discovery or the arbitration panel may award actual damages.

The venue for all arbitration proceedings required by this Contract shall be the seat of the county in which
the work occurs or the First Judicial District, Lewis & Clack County, as determined solely by the Owner.
Arbitration shall be conducted by a panel comprised of three members with one selected by the
Contractor, one selected by the Owner, and one selected by mutual agreement of the Owner and the
Contractor.

Any Claim arising out of or related to the Contract, except Claims relating to aesthetic effect and except
those waived as provided for in Subparagraphs 4.3.6, 7.2.6, 7.3.8, 9.10.4 and 9.10.5, shall, after decision
or action by the Architect/Engineer or 30 days after submission of the Claim to the Architect/Engineer, be
subject to arbitration provided a demand for arbitration is made within the time frame provided in
Subparagraph 4.4.5. If such demand is not made with the specified time frame, the Architect/Engineer’s
decision or action is final. Prior to arbitration, the parties shall endeavor to resolve disputes by mediation
in accordance with the provisions of Paragraph 4.5.

Claims not resolved by mediation shall be decided by arbitration which, unless the parties mutually agree
otherwise, shall be in accordance with the Construction Industry Arbitration Rules of the American
Arbitration Association currently in effect and/or those rules specified in the Contract Documents or
separately agreed upon between the parties. Construction Industry Arbitration Rule R-3 (filing with AAA)
is void. The parties shall mutually agree upon an arbitrator or arbitrators who shall then take the place of
AAA in the Construction Industry Arbitration Rules. The parties must mutually agree to use AAA and no
filing of a demand for arbitration shall be made to AAA by either party until such mutual agreement has
been made. The demand for arbitration shall be filed in writing with the other party to the Contract and a
copy shall be filed with the Architect/Engineer.

A demand for arbitration shall be made within the time limits specified in Subparagraphs 4.4.5 and in no
event shall it be made after the date when institution of legal or equitable proceedings based on such
Claim would be barred by the applicable statute of limitations as determined pursuant to Paragraph 13.7.

Pending final resolution of a Claim including arbitration, unless otherwise mutually agreed in writing, the
Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to
make payments in accordance with the Contract on Work or amounts not in dispute.

Limitation on Consolidation or Joinder. Arbitration arising out of or relating to the Contract may include
by consolidation or joinder the Architect/Engineer, the Architect/Engineer's employees or consultants,
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4.6.9.

4.6.10.

except by written consent containing specific reference to the Agreement and signed by the
Architect/Engineer, Owner, Contractor and any other person or entity sought to be joined. No arbitration
shall include, by consolidation or joinder or in any other manner, parties other than the Owner,
Architect/Engineer, Contractor, a separate contractor as described in Article 6 and other persons
substantially involved in a common question of fact or law whose presence is required if complete relief
is to be accorded in arbitration. No person or entity other than the Owner, Architect/Engineer, Contractor
or a separate contractor as described in Article 6 shall be included as an original third party or additional
third party to an arbitration whose interest or responsibility is insubstantial. The foregoing agreement to
arbitrate and other agreements to arbitrate with an additional person or entity duly consented to by parties
to the Agreement shall be specifically enforceable under applicable law in any court having jurisdiction
thereof.

Claims and Timely Assertion of Claims. The party filing a demand for arbitration must assert in the
demand all Claims then known to that party on which arbitration is permitted to be demanded.

Judgment on Final Award. The award rendered by the arbitrator or arbitrators shall be final, and
judgment may be entered upon it in accordance with applicable law in any court having jurisdiction
thereof. The parties agree that the costs of the arbitrator(s’) compensation and expenses shall be borne
equally. The parties further agree that the arbitrator(s) shall have authority to award to either party some
or all of the costs and expenses involved, including attorney’s fees.

ARTICLE 5 — SUBCONTRACTORS

5.1.

5.2.

DEFINITIONS

5.1.1.

A Subcontractor is a person or entity who has a direct or indirect contract at any tier or level with the
Contractor or any Subcontractor to the Contractor to perform a portion of the Work at the site. The term
"Subcontractor” is referred to throughout the Contract Documents as if singular in number and means a
Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor" does not
include a separate contractor or subcontractors of a separate contractor.

AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK

5.2.1.

5.2.2.

5.2.3.

5.2.4.

Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon
as practicable after award of the Contract and in no instance later than (30) days after award of the
Contract, shall furnish in writing to the Owner through the Architect/Engineer the names of persons or
entities (including those who are to furnish materials or equipment fabricated to a special design)
proposed for each principal portion of the Work. The Architect/Engineer will promptly reply to the
Contractor in writing stating whether or not the Owner or the Architect/Engineer, after due investigation,
has reasonable objection to any such proposed person or entity.

The Contractor shall not contract with a proposed person or entity to which the Owner or
Architect/Engineer has made reasonable and timely objection. The Contractor shall not be required to
contract with anyone to whom the Contractor has made reasonable objection.

If the Owner or Architect/Engineer has reasonable objection to a person or entity proposed by the
Contractor, the Contractor shall propose another to whom the Owner or Architect/Engineer has no
reasonable objection. If the proposed but rejected Subcontractor was reasonably capable of performing
the Work, the Contract Sum and Contract Time shall be increased or decreased by the difference, if any,
occasioned by such change, and an appropriate Change Order shall be issued before commencement
of the substitute Subcontractor's Work. However, no increase in the Contract Sum or Contract Time shall
be allowed for such change unless the Contractor has acted promptly and responsively in submitting
names as required.

The Contractor shall not change a Subcontractor, person or entity previously selected if the Owner or
Architect/Engineer makes reasonable objection to such substitute. The Contractor shall not change or
substitute for a Subcontractor who was required to be listed on the bid without first getting the approval
of the Owner.
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5.2.5. Buy-Safe Montana Provision: Before commencement of each subcontractor’s portion of the Work, the
Contractor shall obtain each subcontractor’s incidence rate, experience modification rate, and loss ratio.
The Contractor shall endeavor--but is not required--to use subcontractors whose incidence rate is less
than the latest average for non-residential building construction for Montana as established by the Federal
Bureau of Labor Statistics for the prior year; whose experience modification rating (EMR) is less than 1.0;
and whose loss ratio is less than 100%. Contractor shall require any of its subcontractors who, based on
the safety information that the Contractor obtains, have greater-than-average incidence rate, an EMR
greater than 1.0, and a loss ratio of more than 100%, to schedule and obtain a Comprehensive Safety
Consultation from the Montana Department of Labor & Industry, Employment Relations Division, Safety
Bureau before substantial completion of each such subcontractor’s portion of the Work. For assistance
in obtaining the Comprehensive Safety Consultation, visit http:/erd.dli.mt.gov/safety-health/onsite-
consultation.

5.3. SUBCONTRACTUAL RELATIONS

5.3.1. By appropriate agreement, written where legally required for validity, the Contractor shall require each
Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the
Contractor by terms of the Contract Documents, and to assume toward the Contractor all the obligations
and responsibilities, including the responsibility for safety of the Subcontractor's Work, which the
Contractor, by these Documents, assumes toward the Owner and Architect/Engineer. Each subcontract
agreement shall preserve and protect the rights of the Owner and Architect/Engineer under the Contract
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof
will not prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise
in the subcontract agreement, the benefit of all rights, remedies and redress against the Contractor that
the Contractor, by the Contract Documents, has against the Owner. Where appropriate, the Contractor
shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The
Contractor shall make available to each proposed Subcontractor, prior to the execution of the subcontract
agreement, copies of the Contract Documents to which the Subcontractor will be bound, and, upon written
request of the Subcontractor, identify to the Subcontractor terms and conditions of the proposed
subcontract agreement which may be at variance with the Contract Documents. Subcontractors will
similarly make copies of applicable portions of such documents available to their respective proposed
Sub-subcontractors.

5.3.2. Upon written request by the Owner, the Contractor shall require its subcontractors to provide to it
performance and payment securities for their portion of the Work in the types and form defined in statute
(18-2-201 and 18-2-203 MCA) for all sub-contractual agreements.

5.3.3. The Contractor shall prepare a Subcontractors’ and Suppliers’ chart in CSI division format acceptable to
the Owner which lists by name, all contact information, job category, and responsibility the Contractor’s
Subcontractors (at all tiers or levels) and Suppliers with a pecuniary interest in the Project of greater than
$5,000.00. The Contractor shall not enter into any agreement with any subcontractor or supplier to which
the Owner raises a timely objection. The Contractor shall promptly inform the Owner in writing of any
proposed replacements, the reasons therefore, and the name and qualifications of any proposed
replacements. The Owner shall have the right to reject any proposed replacements without cost or claim
being made by the Contractor. The chart shall be provided to the Owner at the time of the pre-construction
conference but no less than 30 days after award of the Contract.

5.3.4. All Contractors and Subcontractors to this contract must comply with all Montana Department of Labor
and Industry requirements, regulations, rules, and statutes.

5.3.5. In accordance with 39-51-1104 MCA, any Contractor who is or becomes an employer under the
provisions of Title 39, Chapter 51 of Montana Code Annotated, who contracts with any Subcontractor
who also is or becomes an employer under the provisions of Title 39, Chapter 51 of Montana Code
Annotated, shall withhold sufficient money on the contract to guarantee that all taxes, penalties, and
interest are paid upon completion of the contract.

5.3.5.1. It is the duty of any Subcontractor who is or becomes an employer under the provisions of Title

39, Chapter 51 of Montana Code Annotated, to furnish the Contractor with a certification issued
by the Montana Department of Labor and Industry, prior to final payment stating that said
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5.3.6.

5.3.7.

Subcontractor is current and in full compliance with the provisions of Montana Department of
Labor and Industry.

5.3.5.2. Failure to comply shall render the Contractor directly liable for all taxes, penalties, and interest
due from the Subcontractor, and the Montana Department of Labor and Industry has all of the
remedies of collection against the Contractor under the provisions of Title 39, Chapter 51 of
Montana Code Annotated, as though the services in question were performed directly for the
Contractor.

In compliance with state statutes, the Contractor will have the 1% Gross Receipts Tax withheld from all
payments. Each "Public Contractor" includes all Subcontractors with contracts greater than $5,000 each.
The Contractor and all Subcontractors will withhold said 1% from payments made to all Subcontractors
with contracts greater than $5,000.00 and make it payable to the Montana Department of Revenue. The
Contractor and all Subcontractors shall also submit documentation of all contracts greater than $5,000.00
to the Montana Department of Revenue on the Department’s prescribed form.

Construction Contractor Registration: All Subcontractors at any tier or level are required to be registered
with the Department of Labor and Industry under 39-9-201 and 39-9-204 MCA prior to the Contract being
executed by the Owner. Subcontractors shall demonstrate to the Contractor that it has registered or
promises that it will register immediately upon notice of award and prior to the commencement of any
work.

5.4. CONTINGENT ASSIGNMENT OF SUBCONTRACTS

54.1.

5.4.2.

5.4.3.

5.4.4.

Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner
provided that:

5.4.1.1. assignment is effective only after termination of the Contract by the Owner for cause pursuant to
Paragraph 14.2 and only for those subcontract agreements which the Owner accepts by notifying
the Subcontractor and Contractor in writing; and,

5.4.1.2. assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the
Contract.

Upon such assignment, if the Work has been suspended for more than 30 days as a result of the
Contractor’s default, the Subcontractor's compensation shall be equitably adjusted for increases in cost
resulting from the suspension. Such adjustment shall be at the expense of the Contractor.

The Contractor shall engage each of its subcontractors and suppliers with written contracts that preserve
and protect the rights of the Owner and include the acknowledgement and agreement of each
subcontractor and supplier that the Owner is a third-party beneficiary of their sub-contractual and supplier
agreements. The Contractor’'s agreements shall require that in the event of default by the Contractor or
termination of the Contractor, and upon request of the Owner, the Contractor’s subcontractors and
suppliers will perform services for the Owner.

Construction Contractor Registration: All Subcontractors at any tier or level are required to be registered
with the Department of Labor and Industry under 39-9-201 and 39-9-204 MCA prior to the Contract being
executed by the Owner. Subcontractors shall demonstrate to the Contractor that it has registered or
promises that it will register immediately upon notice of award and prior to the commencement of any
work.

ARTICLE 6 — CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

6.1. OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS

6.1.1.

The Owner reserves the right to perform construction or operations related to the Project with the Owner's
own forces, and to award separate contracts in connection with other portions of the Project or other
construction or operations on the site under Conditions of the Contract identical or substantially similar to
these including those portions related to insurance and waiver of subrogation. If the Contractor claims
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that delay or additional cost is involved because of such action by the Owner, the Contractor shall make
such Claim as provided in Paragraph 4.3.

6.1.2. When separate contracts are awarded for different portions of the Project or other construction or
operations on the site, the term "Contractor" in the Contract Documents in each case shall mean the
Contractor who executes each separate Owner-Contractor Agreement.

6.1.3. The Owner shall provide for coordination of the activities of the Owner's own forces and of each separate
contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall
participate with other separate contractors and the Owner in reviewing their construction schedules when
directed to do so. The Contractor shall make any revisions to the construction schedule deemed
necessary after a joint review and mutual agreement. The construction schedules shall then constitute
the schedules to be used by the Contractor, separate contractors and the Owner until subsequently
revised.

6.1.4. Unless otherwise provided in the Contract Documents, when the Owner performs construction or
operations related to the Project with the Owner's own forces, the Owner shall be deemed to be subject
to the same obligations and to have the same rights which apply to the Contractor under the Conditions
of the Contract, including, without excluding others, those stated in Article 3, this Article 6 and Articles 10,
11 and 12.

6.2. MUTUAL RESPONSIBILITY

6.2.1. The Contractor shall afford the Owner and separate contractors reasonable opportunity' for introduction
and storage of their materials and equipment and performance of their activities, and shall connect and
coordinate the Contractor's construction and operations with theirs as required by the Contract
Documents.

6.2.2. If part of the Contractor's Work depends for proper execution or results upon construction or operations
by the Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the
Work, promptly report to the Architect/Engineer apparent discrepancies or defects in such other
construction that would render it unsuitable for such proper execution and results. Failure of the
Contractor so to report shall constitute an acknowledgment that the Owner's or separate contractor's
completed or partially completed construction is fit and proper to receive the Contractor's Work, except
as to defects not then reasonably discoverable.

6.2.3. The Owner shall be reimbursed by the Contractor for costs incurred by the Owner which are payable to
a separate contractor because of delays, improperly timed activities or defective construction of the
Contractor. The Owner shall be responsible to the Contractor for costs incurred by the Contractor
because of delays, improperly timed activities, damage to the Work or defective construction of a separate
contractor.

6.2.4. The Contractor shall promptly remedy damage wrongfully caused by the Contractor to completed or
partially completed construction or to property of the Owner or separate contractors as provided in
Paragraph 12.2.

6.2.5. The Owner and each separate contractor shall have the same responsibilities for cutting and patching as
are described for the Contractor in Subparagraph 3.14.

6.3. OWNER'S RIGHT TO CLEAN UP

6.3.1. If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility
under their respective contracts for maintaining the premises and surrounding area free from waste
materials and rubbish, the Owner may clean up and the Architect/Engineer will determine the
responsibility of those involved and allocate the cost accordingly.
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ARTICLE 7 — CHANGES IN THE WORK

71.

7.2.

7.1.1.

GENERAL

Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Directive, or order for a minor change in the Work
subject to the limitations stated in this Article 7 and elsewhere in the Contract Documents. Minor changes
as ordered by the Architect/Engineer has the definition provided in Paragraph 7.4

A Change Order shall be based upon agreement among the Owner, Contractor, and Architect/Engineer;
a Construction Change Directive requires agreement by the Owner and Architect/Engineer and may or
may not be agreed to by the Contractor; an order for a minor change in the Work may be issued by the
Architect/Engineer alone.

Changes in the Work shall be performed under applicable provisions of the Contract Documents and the
Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change
Directive, or order for a minor change in the Work.

No act, omission, or course of dealing, shall alter the requirement that Change Orders or Construction
Change Directives shall be in writing and signed by the Owner, and that Change Orders and Construction
Change Directives are the exclusive method for effecting any adjustment to the Contract. The Contractor
understands and agrees that neither the Contract Sum nor the Contract Time can be changed by
implication, oral agreement, verbal directive, or unsigned Change Order.

CHANGE ORDERS

7.21.

7.2.2.

7.2.3.

A Change Order is a written instrument prepared by the Architect/Engineer and signed by the Owner,
Contractor and Architect/Engineer, stating their agreement upon all of the following:

7.2.1.1. change in the Work;

7.2.1.2. the amount of the adjustment, if any, in the Contract Sum; and,

7.2.1.3. the extent of the adjustment, if any, in the Contract Time.

The cost or credit to the Owner resulting from a change in the Work shall be determined as follows:

7.2.2.1. Per the limitations of this Subparagraph, plus a 5% allowance for overhead and a 10% allowance
for profit. The allowances for overhead and for profit are limited to the percentages as specified
herein unless they are determined to be unreasonable by the Architect/Engineer (not the
Contractor) per Subparagraph 7.3.9 for each Change Order or Construction Change Directive;
or,

7.2.2.2. By one of the methods in Subparagraph 7.3.4, or as determined by the Architect/Engineer per
Subparagraph 7.3.9, plus a 5% allowance for overhead and a 10% allowance for profit. The
allowances for overhead and for profit are limited to the percentages as specified herein unless
they are determined to be unreasonable by the Architect/Engineer (not the Contractor) per
Subparagraph 7.3.9 for each Change Order or Construction Change Directive.

7.2.2.3. The Contractor’s proposed increase or decrease in cost shall be limited to costs listed in
Subparagraph 7.3.9.1 through 7.3.9.5.

The Contractor shall not submit any Change Order, response to requested cost proposals, or requested
changes which are incomplete and do not contain full breakdown and supporting documentation in the
following three areas:

7.2.3.1. Direct costs (only those listed in Subparagraph 7.3.9.1 through 7.3.9.5 are allowable);

7.2.3.2. Indirect costs (limited as a percentage on each Change Order per Supplementary General
Conditions, Paragraph 7.2.2); and
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7.2.4.

7.2.5.

7.2.6.

7.2.7.

7.2.8.

7.2.9.

7.2.3.3. Consequential items (e.g. time extensions, credits, logic, reasonableness, impacts, disruptions,
dilution).

Any Change Order, responses to requested proposals, or requested changes submitted by the Contractor
which, in the opinion of the Architect/Engineer, are incomplete, may be rejected and returned to the
Contractor without comment. It is the responsibility of and incumbent upon the Contractor to ensure and
confirm that all Change Orders, responses to requested proposals, or requested changes are complete
prior to submission.

Overhead, applicable to all areas and sections of the Contract Documents, means “Indirect Costs” as
referenced in Subparagraph 7.2.3.2. Indirect costs are inclusive of, but not limited to, the following: home
office overhead; off-site supervision; home office project management; change order and/or proposal
preparation, design, research, negotiation and associated travel; effects of disruption and dilution of
management and supervision off-site; time delays; coordination of trades; postage and shipping; and,
effective increase in guarantee and warranty durations. Indirect costs applicable to any and all changes
in the work, either through Change Order or Construction Change Directive, are limited to the percentage
allowance for overhead in Subparagraph 7.2.2.

By signature on any Change Order, the Contractor certifies that the signed Change Order is complete
and includes all direct costs, indirect costs and consequential items (including additional time, if any) and
is free and clear of all claims or disputes (including, but not limited to, claims for additional costs, additional
time, disruptions, and/or impacts) in favor of the Contractor, subcontractors, material suppliers, or other
persons or entities concerning the signed change order and on all previously contracted Work and does
release the Owner from such claims or demands.

Any and all changes or adjustments to the Contract Time requested or claimed by the Contractor as a
result of a Change Order shall require documentation and justification for the adjustment by a Critical
Path Method analysis of the Contractor's most recent Critical Path Schedule in use prior to the change.
Changes which affect or concern activities containing float or slack time (i.e. not on the critical path) and
which can be accomplished within such float or slack time, shall not result in an increase in the Contract
Time.

Supervision means on-site, field supervision and not home office overhead, off-site management or off-
site supervision.

Labor means those persons engaged in construction occupations as defined in Montana Prevailing Wage
Rates for Building Construction or Heavy/Highway as bound in the Contract Documents and does not
include design, engineering, superintendence, management, on-site field supervision, home office or
other off-site management, off-site supervision, office or clerical work.

7.3. CONSTRUCTION CHANGE DIRECTIVES

7.31.

7.3.2.

7.3.3.

A Construction Change Directive is a written order prepared by the Architect/Engineer directing a change
in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract Time, or both. The
Owner may by Construction Change Directive, without invalidating the Contract, order changes in the
Work within the general scope of the Contract consisting of additions, deletions or other revisions, the
Contract Sum and Contract Time being adjusted accordingly.

Any and all changes or adjustments to the Contract Time requested or claimed by the Contractor as a
result of a Construction Change Directive, shall require documentation and justification for the adjustment
by a Critical Path Method analysis of the Contractor’s most recent Critical Path Schedule in use prior to
the change. Changes that affect or concern activities containing float or slack time (i.e. not on the critical
path) and which can be accomplished within such float or slack time shall not result in an increase in the
Contract Time.

A Construction Change Directive shall be used in the absence of agreement on the terms of a Change
Order.
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7.3.4.

7.3.5.

7.3.6.

7.3.7.

7.3.8.

7.3.9.

7.3.10.

If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment
shall be based on one of the following methods:

7.3.4.1. mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating
data to permit evaluation;

7.3.4.2. unit prices stated in the Contract Documents or subsequently agreed upon;

7.3.4.3. cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed
or percentage fee;

7.3.4.4. By actual cost as shown by the Contractor's and Subcontractor's itemized invoices; or
7.3.4.5. as provided in Subparagraph 7.3.9.

Costs shall be limited to the following: cost of materials, including cost of delivery; cost of labor, including
social security, old age and unemployment insurance and fringe benefits under collective bargaining
agreements; workers' compensation insurance; bond premiums; and rental value of power tools and
equipment.

Overhead and profit allowances shall be limited on all Construction Change Directives to those identified
in7.2.2.

Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change
in the Work involved and advise the Architect/Engineer of the Contractor's agreement or disagreement
with the method, if any, provided in the Construction Change Directive for determining the proposed
adjustment in the Contract Sum or Contract Time.

A Construction Change Directive signed by the Contractor indicates the agreement of the Contractor
therewith, including adjustment in Contract Sum and Contract Time or the method for determining them.
Such agreement shall be effective immediately and shall be recorded as a Change Order.

If the Contractor does not respond or disagrees with the method for adjustment in the Contract Sum in
writing within seven (7) calendar days, the method and the adjustment made shall be determined by the
Architect/Engineer on the basis of reasonable expenditures and/or savings of those performing the Work
directly attributable to the change including, in the case of an increase in the Contract Sum, plus an
allowance for overhead and profit as listed under Subparagraph 7.2.2. In such case, and also under
Clause 7.3.4.3, the Contractor shall keep and present, in such form as the Architect/Engineer may
prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided
in the Contract Documents, costs for the purposes of this Subparagraph 7.3.9 shall be limited to the
following:

7.3.9.1. costs of labor, including social security, old age and unemployment insurance, fringe benefits
required by agreement or custom, and workers' compensation insurance as determined by the
Prevailing Wage Schedules referenced in the Contract Documents;

7.3.9.2. costs of materials, supplies and equipment, including cost of transportation, whether
incorporated or consumed;

7.3.9.3. rental costs of machinery and equipment, exclusive of hand tools, whether rented from the
Contractor or others;

7.3.9.4. costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes
related to the Work; and

7.3.9.5. additional costs of field supervision and field office personnel directly attributable to the change.
The amount of credit to be allowed by the Contractor to the Owner for a deletion or change which results

in a net decrease in the Contract Sum shall be actual net cost as confirmed by the Architect/Engineer.
When both additions and credits covering related Work or substitutions are involved in a change, the
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7.3.11.

7.3.12.

allowance for overhead and profit shall be figured on the basis of net increase, if any, with respect to that
change.

Pending final determination of the total cost of a Construction Change Directive to the Owner, amounts
not in dispute for such changes in the Work shall be included in Applications for Payment accompanied
by a Change Order indicating the parties' agreement with part or all of such costs. For any portion of such
cost that remains in dispute, the Architect/Engineer will make an interim determination for purposes of
monthly certification for payment for those costs. That determination of cost shall adjust the Contract Sum
on the same basis as a Change Order, subject to the right of either party to disagree and assert a claim
in accordance with Article 4.

When the Owner and Contractor agree with the determination made by the Architect/Engineer concerning
the adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the
adjustments, such agreement shall be effective immediately and shall be recorded by preparation and
execution of an appropriate Change Order.

7.4. MINOR CHANGES IN THE WORK

7.4.1.

The Architect/Engineer will have authority to order minor changes in the Work not involving adjustment
in the Contract Sum or extension of the Contract Time and not inconsistent with the intent of the Contract
Documents. Such changes shall be effected by written order and shall be binding on the Owner and
Contractor. The Contractor shall carry out such written orders promptly.

ARTICLE 8 — TIME

8.1. DEFINITIONS

8.1.1.

8.1.2.

Time is of the essence in performance, coordination, and completion of the Work contemplated herein.
The Owner may suffer damages if the Work is not completed as specified herein. When any duration or
time period is referred to in the Contract Documents by days, the first day shall be determined as the day
following the current day of any event or notice starting a specified duration.

Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted
in the Contract Documents for Substantial Completion of the Work.

The date of commencement of the Work is the date established in the NOTICE TO PROCEED AS
ISSUED BY THE OWNER.

The date the Contractor reaches Substantial Completion is the date certified by the Architect/Engineer in
accordance with Paragraph 9.8.

The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically
defined.

Liquidated Damages. The Owner may suffer loss if the project is not substantially complete on the date
set forth in the contract documents. The Contractor and his surety shall be liable for and shall pay to the
Owner the sums hereinafter stipulated as liquidated damages for each calendar day of delay until the
work is substantially complete: = See Instructions to Bidders.

The Contractor shall not be charged liquidated or actual damages when delay in completion of the Work
is due to:

8.1.7.1. Any preference, priority or allocation order issued by the government;

8.1.7.2. Unforeseeable cause beyond the control and without the fault or negligence of the Contractor,
such as acts of God or of the public enemy, fires, floods, epidemics, quarantine restrictions,
freight embargoes, and unusually severe weather. All such occurrences resulting in delay must
be documented and approved by Change Order; or,
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8.1.7.3. Any delays of Subcontractors or suppliers occasioned by any of the causes specified in 8.1.7.1
and 8.1.7.2 of this article.

The Contractor is completely obligated and responsible to provide written notice of each day of delay as
provided for in Paragraph 4.3.

Contract Time. All work shall reach Substantial Completion by: See Instructions to Bidders. The
Owner will issue a written NOTICE TO PROCEED and finalized contract.

8.2. PROGRESS AND COMPLETION

8.2.1.

8.2.2.

8.2.3.

8.2.4.

Time limits stated in the Contract Documents are of the essence of the Contract. By executing the
Contract, the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing,
prematurely commence operations on the site or elsewhere prior to the date on the Notice to Proceed
and in no case prior to the effective date of insurance required by Article 11 to be furnished by the
Contractor. The date of commencement of the Work shall not be changed by the effective date of such
insurance.

The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial
Completion within the Contract Time.

If the Contractor falls behind the latest construction schedule by more than 14 calendar days through its
own actions or inaction, neglect, inexperience, lack of oversight and management of the Work including
that of any Subcontractors, written notice to the Owner and Architect/Engineer shall be provided within
three (3) days with explanation of how the Contractor intends to get back on schedule. Response to
getting back on schedule consists of providing a sufficient number of qualified workers and/or proper
materials or an acceptably reorganized schedule to regain the lost time in a manner acceptable to the
Owner.

8.3. DELAYS AND EXTENSIONS OF TIME

8.3.1.

8.3.2.

8.3.3.

If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect
of the Owner or Architect/Engineer, or of an employee of either, or of a separate contractor employed by
the Owner, or by changes ordered in the Work, or by fire, unusual delay in deliveries, unavoidable
casualties or other causes beyond the Contractor's control, or by delay authorized by the Owner pending
mediation and arbitration, or by other causes which the Architect/Engineer determines may justify delay,
then the Contract Time shall be extended by Change Order for such reasonable time as the
Architect/Engineer may determine.

Claims relating to time shall be made in accordance with applicable provisions of Paragraph 4.3.

This Paragraph 8.3 does not preclude recovery of damages for delay by either party under other
provisions of the Contract Documents.

PAYMENTS AND COMPLETION

9.1. CONTRACT SUM

9.1.1.

The Contract Sum is stated in the Contract and, including authorized adjustments, is the total amount
payable by the Owner to the Contractor for performance of the Work under the Contract Documents.

9.2. SCHEDULE OF VALUES

9.21.

Before the first Application for Payment, the Contractor shall submit to the Architect/Engineer a schedule
of values allocated to various portions of the Work, prepared in such form and supported by such data to
substantiate its accuracy as the Architect/Engineer may require. This schedule, unless objected to by the
Architect/Engineer, shall be used as a basis for reviewing the Contractor's Applications for Payment.
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9.3. APPLICATIONS FOR PAYMENT

9.3.1.

9.3.2.

9.3.3.

9.3.4.

9.3.5.

9.3.6.

9.3.7.

The Contractor shall submit to the Architect/Engineer an itemized Application for Payment for operations
completed in accordance with the Schedule of Values. Such application shall be signed and supported
by such data substantiating the Contractor's right to payment as the Owner or Architect/Engineer may
require, such as copies of requisitions from Subcontractors and material suppliers, and reflecting
retainage if provided for in the Contract Documents.

NOTICE OF APPROVAL OF PAYMENT REQUEST PROVISION. Per Title 28, Chapter 2, Part 21, this
contract allows the Owner to change the number of days to approve a Contractor's payment request.
This contract allows the Owner to approve the Contractor's payment request within thirty-five (35)
calendar days after it is received by the Owner without being subject to the accrual of interest.

As provided in Subparagraph 7.3.11, such applications may include requests for payment on account of
changes in the Work which have been properly authorized by Construction Change Directives, or by
interim determinations of the Architect/Engineer, but not yet included in Change Orders.

Applications for payment shall not include requests for payment for portions of the Work for which the
Contractor does not intend to pay to a Subcontractor or material supplier.

Unless otherwise provided in the Contract Documents, payments shall be made on account of materials
and equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If
approved in advance by the Owner, payment may similarly be made for materials and equipment suitably
stored off the site at a location agreed upon in writing. Payment for materials and equipment stored on or
off the site shall be conditioned upon compliance by the Contractor with procedures satisfactory to the
Owner to establish the Owner's title to such materials and equipment or otherwise protect the Owner's
interest, and shall include the costs of applicable insurance, storage and transportation to the site for
such materials and equipment stored off the site.

The Contractor warrants that title to all Work covered by an Application for Payment will pass to the
Owner no later than the time of payment. The Contractor further warrants that upon submittal of an
Application for Payment all Work for which Certificates for Payment have been previously issued and
payments received from the Owner shall, to the best of the Contractor's knowledge, information and
belief, be free and clear of liens, claims, security interests or encumbrances in favor of the Contractor,
Subcontractors, material suppliers, or other persons or entities making a claim by reason of having
provided labor, materials and equipment relating to the Work.

Until the work is complete, the Owner will pay 95% of the amount due the Contractor on account of
progress payments.

9.3.7.1. If the Work and its progress are not in accordance with all or any part, piece, or portion of the
Contract Documents, the Owner may, at its sole discretion and without claim by the Contractor,
increase the amount held as retainage to whatever level deemed necessary to effectuate
performance and progress of the Work, for anticipated repairs, warranties or completion of the
Work by the Contractor or through the letting of other contracts. The Contractor will not be entitled
to additional costs, expenses, fees, time, and such like, in the event the Owner increases the
amount held as retainage due to non-compliance and/or non-performance with all or any part,
piece, or portion of the Contract Documents.

9.3.7.2. Prior to the first application for payment, the Contractor shall submit the following information on
the appropriate forms:

9.3.7.2.1. Schedule of Amounts for Contract Payment (Form 100): This form shall contain a
breakdown of the labor, material and other costs associated with the various
portions of the work and shall be the basis for the progress payments to the
Contractor. The use of electronic method shall be in the Owner’s format.

9.3.7.2.2. Project/Progress Schedule: If no Schedule (or revised Schedule) is provided with
each and every Periodic Estimates for Partial Payment, the Architect/Engineer
and/or Owner may return the pay request, or hold it, and may choose not pay for
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any portion of the Work until the appropriate Schedule, indicating all changes,
revisions and updates, is provided. No claim for additional costs or interests will
be made by the Contractor or any subcontractor on account of holding or non-
payment of the Periodic Estimate for Partial Payment request.

9.3.7.3. Progress Payments

9.3.7.3.1. Periodic Estimates for Partial Payment shall be on a form provided by the Owner
(Form 101) and submitted to the Architect/Engineer for payment by the Owner.
Payment shall be requested for the labor and material incorporated in the work to
date and for materials suitably stored, less the aggregate of previous payments,
the retainage, and the 1% gross receipts tax.

9.3.7.3.2. The Contractor, by submission of any partial pay request, certifies that every
request for partial payment is correct, true and just in all respects and that payment
or credit had not previously been received. The Contractor further warrants and
certifies, by submission of any partial pay request, that all previous work for which
payment has been received is free and clear of all liens, disputes, claims, security
interests, encumbrances, or causes of action of any type or kind in favor of the
Contractor, subcontractors, material suppliers or other persons or entities and
does release the Owner from such.

9.3.7.3.3. Progress payments do not constitute official acceptance of any portion of the work
or materials whether stored on or off-site.
9.3.7.3.4. In compliance with 15-50-206 MCA, the Contractor will have 1% of his gross

receipts withheld by the Owner from all payments due. Each subcontractor who
performs work greater than $5,000 shall have 1% of its gross receipts withheld by
the Contractor. The Contractor shall notify the Department of Revenue on the
department’s prescribed forms.

9.3.7.4. The Contractor may submit obligations/securities in a form specified in 18-1-301 Montana Code
Annotated (MCA) to be held by a Financial Institution in lieu of retainage by the Owner. The
Owner will establish the amount that would otherwise be held as retainage. Should the
Contractor choose to submit obligations/securities in lieu of retainage, the Owner will require the
Financial Institution to execute the Owner’s “Account Agreement for Deposit of Obligations Other
Than Retainage” (Form 120) prior to submission of any obligations/securities in accordance with
18-1-302 MCA. The Contractor must extend the opportunity to participate in all
obligations/securities in lieu of retainage on a pro rata basis to all subcontractors involved in the
project and shall be solely responsible for the management and administration of same. The
Owner assumes no liability or responsibility from or to the Contractor or Subcontractors regarding
the latter’s participation.

9.3.7.5. The Contractor shall maintain a monthly billing cycle.

9.4. CERTIFICATES FOR PAYMENT

9.4.1. The Architect/Engineer will, within seven days after receipt of the Contractor's Application for Payment,
either issue to the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the
Architect/Engineer determines is properly due, or notify the Contractor and Owner in writing of the
Architect/Engineer's reasons for withholding certification in whole or in part as provided in Subparagraph
9.5.1. For the purposes of this paragraph regarding certification of payment, electronic mail and/or notes
provided through the use of an electronic approval system shall constitute written notice.

9.4.2. The issuance of a Certificate for Payment will constitute a representation by the Architect/Engineer to the
Owner, based on the Architect/Engineer's evaluation of the Work and the data comprising the Application
for Payment, that the Work has progressed to the point indicated and that, to the best of the
Architect/Engineer's knowledge, information and belief, the quality of the Work is in accordance with the
Contract Documents. The foregoing representations are subject to an evaluation of the Work for
conformance with the Contract Documents upon Substantial Completion, to results of subsequent tests
and inspections, to correction of minor deviations from the Contract Documents prior to completion and
to specific qualifications expressed by the Architect/Engineer. The issuance of a Certificate for Payment
will further constitute a representation that the Contractor is entitled to payment in the amount certified.
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However, the issuance of a Certificate for Payment will not be a representation that the Architect/Engineer
has: (1) made exhaustive or continuous on-site inspections to check the quality or quantity of the Work;
(2) reviewed construction means, methods, techniques, sequences or procedures; (3) reviewed copies
of requisitions received from Subcontractors and material suppliers and other data requested by the
Owner to substantiate the Contractor's right to payment; or, (4) made examination to ascertain how or for
what purpose the Contractor has used money previously paid on account of the Contract Sum.

9.5. DECISIONS TO WITHHOLD CERTIFICATION

9.5.1. The Architect/Engineer may withhold or reject a Certificate for Payment in whole or in part, to the extent
reasonably necessary to protect the Owner, if in the Architect/Engineer's opinion the representations to
the Owner required by Subparagraph 9.4.2 cannot be made. If the Architect/Engineer is unable to certify
payment in the amount of the Application, the Architect/Engineer will notify the Contractor and Owner as
provided in Subparagraph 9.4.1. If the Contractor and Architect/Engineer cannot agree on a revised
amount, the Architect/Engineer will promptly issue a Certificate for Payment for the amount for which the
Architect/Engineer is able to make such representations to the Owner. The Architect/Engineer may also
withhold a Certificate for Payment or, because of subsequently discovered evidence, may nullify the
whole or a part of a Certificate for Payment previously issued, to such extent as may be necessary in the
Architect/Engineer's opinion to protect the Owner from loss for which the Contractor is responsible,
including loss resulting from acts and omissions described in Subparagraph 3.3.4, because of:

9.5.1.1. defective Work not remedied;

9.5.1.2. third party claims filed or reasonable evidence indicating probable filing of such claims unless
security acceptable to the Owner is provided by the Contractor;

9.5.1.3. failure of the Contractor to make payments properly to Subcontractors or for labor, materials or
equipment;

9.5.1.4. reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract
Sum;

9.5.1.5. damage to the Owner or another contractor;

9.5.1.6. reasonable evidence that the Work will not be completed within the Contract Time, and that the
unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated
delay; or,

9.5.1.7. persistent failure to carry out the Work in accordance with the Contract Documents.

9.5.2. When the above reasons for withholding certification are removed, certification will be made for amounts
previously withheld.

9.5.3. Owner's Right to Refuse Payment: The Architect/Engineer's approval, or partial approval, of the
Contractor’s request for payment shall not preclude or prevent the Owner from exercising any of its
remedies under this Contract. The Owner shall have right to refuse to make payment(s) to the Contractor
due to:
9.5.3.1. the Contractor’s failure to perform the Work in compliance with the Contract Documents;
9.5.3.2. the Contractor’s failure to correct any defective or damaged Work;

9.5.3.3. the Contractor’s failure to accurately represent the Work performed in the pay request;

9.5.3.4. the Contractor’s performance of its Work at a rate or in a manner that, in the Owner’s opinion,
is likely to result in the Work, or any portion thereof, to be delayed;

9.5.3.5. the Contractor’s failure to use funds previously paid to it by the Owner to pay for the
Contractor’s Work-related obligations including, but not limited to, subcontractors and suppliers
on this Project;

General Conditions of the Contract for Construction (Rev 2/2022) Page 39 of 56



9.5.3.6. claims made, or anticipated by the Owner to be made, against the Owner or its property;
9.5.3.7. inclusion in the pay request of any amounts in dispute or part of a claim;
9.5.3.8. Damage or loss caused by the Contractor, including its subcontractors and suppliers; or,

9.5.3.9. The Contractor’s failure or refusal to perform its obligations to the Owner.

9.6. PROGRESS PAYMENTS

9.6.1.

9.6.2.

9.6.3.

9.6.4.

9.6.5.

9.6.6.

9.6.7.

9.6.8.

After the Architect/Engineer has issued a Certificate for Payment, the Owner shall make payment in the
manner and within the time provided in the Contract Documents or the Owner may take any action the
Owner deems necessary under Subparagraph 9.5.3.

The Contractor shall promptly pay each Subcontractor in accordance with Title 28, Chapter 2, Part 21,
upon receipt of payment from the Owner, out of the amount paid to the Contractor on account of such
Subcontractor’'s portion of the Work, the amount to which said Subcontractor is entitled, reflecting
percentages actually retained from payments to the Contractor on account of such Subcontractor's
portion of the Work. The Contractor shall, by appropriate agreement with each Subcontractor, require
each Subcontractor to make payments to Sub-subcontractors in a similar manner.

The Contractor is prohibited from holding higher amounts in retainage on any Subcontractor than the
Owner is holding from the Contractor.

The Architect/Engineer will, on request, furnish to a Subcontractor, if practicable, information regarding
percentages of completion or amounts applied for by the Contractor and action taken thereon by the
Architect/Engineer and Owner on account of portions of the Work done by such Subcontractor.

Neither the Owner nor Architect/Engineer shall have an obligation to pay, or to see to the payment of,
money to a Subcontractor except as may otherwise be required by law.

Payment to material suppliers shall be treated in a manner similar to that provided in Subparagraphs
9.6.2,9.6.3, 9.6.4, and 9.6.5.

A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.

Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum,
payments received by the Contractor for Work properly performed by Subcontractors and suppliers shall
be held by the Contractor for those Subcontractors or suppliers who performed Work or furnished
materials, or both, under contract with the Contractor for which payment was made by the Owner. Nothing
contained herein shall require money to be placed in a separate account and not commingled with money
of the Contractor, shall create any fiduciary liability or tort liability on the part of the Contractor for breach
of trust or shall entitle any person or entity to an award of punitive damages against the Contractor for
breach of the requirements of this provision.

9.7. FAILURE OF PAYMENT

9.71.

If the Owner does not approve payment to the Contractor within thirty-five (35) calendar days after the
receipt of a certified Application for Payment, then the Contractor may, upon seven additional days' written
notice to the Owner and Architect/Engineer, suspend the Work until payment of the amount owing has
been received. Nothing in the Subparagraph shall limit the Owner’s rights and options as provided in
Subparagraph 9.5.3. The Contract Time shall be extended appropriately and the Contract Sum shall be
increased by the amount of the Contractor's reasonable costs of shut-down, delay and start-up, plus
interest as provided for in the Contract Documents.
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9.8. SUBSTANTIAL COMPLETION

9.8.1.

9.8.2.

9.8.3.

9.8.4.

9.8.5.

9.8.6.

Substantial Completion is the stage in the progress of the Work when the Work or designated portion
thereof is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy
or utilize the Work for its intended use.

When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept
separately, is substantially complete, the Contractor shall prepare and submit to the Architect/Engineer a
comprehensive list of items to be completed or corrected prior to final payment. Failure to include an item
on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the
Contract Documents.

Upon receipt of the Contractor's list, the Architect/Engineer will make an inspection to determine whether
the Work or designated portion thereof is substantially complete. If the Architect/Engineer's Inspection
discloses any item, whether or not included on the Contractor's list, which is not sufficiently complete in
accordance with the Contract Documents so that the Owner can occupy or utilize the Work or designated
portion thereof for its intended use, the Contractor shall, before issuance of the Certificate of Substantial
Completion, complete or correct such item upon notification by the Architect/Engineer. In such case, the
Contractor shall then submit a request for another inspection by the Architect/Engineer to determine
Substantial Completion.

The Contractor shall ensure the project is substantially complete prior to requesting any inspection by the
Architect/Engineer so that no more than one (1) inspection is necessary to determine Substantial
Completion for all or any portion of the Work. If the Contractor does not perform adequate inspections to
develop a comprehensive list as required in Subparagraph 9.8.2 and does not complete or correct such
items upon discovery or notification, the Contractor shall be responsible and pay for the costs of the
Architect/Engineer’s additional inspections to determine Substantial Completion.

When the Work or designated portion thereof is substantially complete, the Architect/Engineer will
prepare a Certificate of Substantial Completion which shall establish the date of Substantial Completion
and which shall establish responsibilities of the Owner and Contractor for security, maintenance, heat,
utilities, damage to the Work and insurance. After issuance of the Certificate of Substantial Completion,
the Contractor shall finish and complete all remaining items within thirty (30) calendar days of the date
on the Certificate. The Architect/Engineer shall identify and fix the time for completion of specific items
which may be excluded from the thirty (30) calendar day time limit. Failure to complete any items within
the specified time frames may be deemed by the Owner as default of the contract on the part of the
Contractor.

The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written
acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent
of surety if there are claims or past payment issues, the Owner shall make payment of retainage applying
to such Work or designated portion thereof. Such payment shall be adjusted for Work that is incomplete
or not in accordance with the requirements of the Contract Documents.

9.9. PARTIAL OCCUPANCY OR USE

9.9.1.

The Owner may occupy or use any completed or partially completed portion of the Work at any stage
when such portion is designated by separate agreement with the Contractor, provided such occupancy
or use is consented to by the insurer and authorized by public authorities having jurisdiction over the
Work. Such partial occupancy or use may commence whether or not the portion is substantially complete,
provided the Owner and Contractor have accepted in writing the responsibilities assigned to each of them
for payments, retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance,
and have agreed in writing concerning the period for correction of the Work and commencement of
warranties required by the Contract Documents. When the Contractor considers a portion substantially
complete, the Contractor shall prepare and submit a list to the Architect/Engineer as provided under
Subparagraph 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably
withheld. The stage of the progress of the Work shall be determined by written agreement between the
Owner and Contractor or, if no agreement is reached, by decision of the Architect/Engineer.
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9.9.2. Immediately prior to such partial occupancy or use, the Owner, Contractor and Architect/Engineer shall
jointly inspect the area to be occupied or portion of the Work to be used in order to determine and record
the condition of the Work. Unless otherwise agreed upon, partial occupancy or use of a portion or portions
of the Work shall not constitute acceptance of Work not complying with the requirements of the Contract
Documents.

9.9.3. Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not
constitute acceptance of Work not complying with the requirements of the Contract Documents.

9.10. FINAL COMPLETION AND FINAL PAYMENT

9.10.1. Upon receipt of written notice that the Work is ready for final inspection and acceptance and upon receipt
of a final Application for Payment, the Architect/Engineer will promptly make such inspection and, when
the Architect/Engineer finds the Work acceptable under the Contract Documents and the Contract fully
performed, the Architect/Engineer will approve the Contractor’s final Certificate for Payment stating that
to the best of the Architect/Engineer's knowledge, information and belief, and on the basis of the
Architect/Engineer's on-site visits and inspections, the Work has been completed in accordance with
terms and conditions of the Contract Documents and that the entire balance found to be due the
Contractor and noted in the final Certificate is due and payable. The Architect/Engineer's signature on
the Contractor’s final Certificate for Payment will constitute a further representation that conditions listed
in Subparagraph 9.10.2 as precedent to the Contractor's being entitled to final payment have been
fulfilled.

9.10.2. Neither final payment nor any remaining retainage shall become due until the Contractor submits to the
Architect/Engineer:

9.10.2.1. completed Contractor’s Affidavit of Completion, Payment of Debts and Claims, and Release of
Liens (Form 106) that payrolls, bills for materials and equipment, and other indebtedness
connected with the Work for which the Owner or the Owner's property might be responsible or
encumbered (less amounts withheld by Owner) have been paid or otherwise satisfied,;

9.10.2.2. a certificate evidencing that insurance required by the Contract Documents to remain in force
after final payment is currently in effect and will not be canceled or allowed to expire until at
least 30 days' prior written notice has been given to the Owner;

9.10.2.3. a written statement that the Contractor knows of no substantial reason that the insurance will
not be renewable to cover the period required by the Contract Documents

9.10.2.4. Consent of Surety Company to Final Payment (Form 103); and,

9.10.2.5. if required by the Owner, other data establishing payment or satisfaction of obligations, such
as receipts, releases and waivers of liens, claims, security interests or encumbrances arising
out of the Contract, to the extent and in such form as may be designated by the Owner.

9.10.3. The Contractor and his surety accepts and assumes responsibility, liability, and costs for and agrees to
defend and hold harmless the Owner for and against any and all actions as a result of the Owner making
final payment.

9.10.4. By submitting any Application for Payment to the Architect/Engineer the Contractor and his surety certify
and declare that all bills for materials, supplies, utilities and for all other things furnished or caused to be
furnished by the Contractor and all Subcontractors and used in the execution of the Contract will be fully
paid upon receipt of Final Payment and that there are no unpaid obligations, liens, claims, security
interests, encumbrances, liabilities and/or demands of State Agencies, subcontractors, suppliers,
mechanics, laborers or any others resulting from or arising out of any work done, caused to be done or
ordered to be done by the Contractor under the contract.

9.10.5. In consideration of the prior payments and the final payment made and all payments made for authorized
changes, the Contractor releases and forever discharges the Owner from any and all obligations, liens,
claims, security interests, encumbrances and/or liabilities arising by virtue of the contract and authorized
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9.10.6.

9.10.7.

9.10.8.

9.10.9.

9.10.10.

changes between the parties, either verbal or in writing, and any and all claims and demands of every
kind and character whatsoever against the Owner, arising out of or in any way relating to the contract
and authorized changes.

The date of Final Payment by the Owner shall constitute Final Acceptance of the Work. The determining
date for the expiration of the warranty period shall be as specified in Paragraphs 3.5 and 12.2.2.

If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault
of the Contractor or by issuance of Change Orders affecting final completion, and the Architect/Engineer
so confirms, the Owner shall, upon application by the Contractor and certification by the
Architect/Engineer, and without terminating the Contract, make payment of the balance due for that
portion of the Work fully completed and accepted. If the remaining balance for Work not fully completed
or corrected is less than retainage stipulated in the Contract Documents, and if bonds have been
furnished, the written consent of surety to payment of the balance due for that portion of the Work fully
completed and accepted shall be submitted by the Contractor to the Architect/Engineer prior to
certification of such payment. Such payment shall be made under terms and conditions governing final
payment, except that it shall not constitute a waiver of claims.

The making of final payment shall constitute a waiver of Claims by the Owner except those arising from:
9.10.8.1. liens, Claims, security interests or encumbrances arising out of the Contract and unsettled;
9.10.8.2. failure of the Work to comply with the requirements of the Contract Documents; or,

9.10.8.3. terms of special warranties required by the Contract Documents.

Acceptance of final payment by the Contractor, a Subcontractor, or material supplier, shall constitute a
waiver of any and all obligations, liens, claims, security interests, encumbrances and/or liabilities against
the Owner except those previously made in writing per the requirements of Paragraph 4.3 and as yet

unsettled at the time of submission of the final Application for Payment.

The Owner’s issuance of Final Payment does not constitute a waiver or release of any kind
regarding any past, current, or future claim the Owner may have against the Contractor and/or the surety.

ARTICLE 10 — PROTECTION OF PERSONS AND PROPERTY

10.1. SAFETY

10.1.1.

10.1.2.

10.1.3.

Importance of Safety. The Contractor and all Subcontractors (at any tier or level) recognize that safety
is paramount at all times. The Contractor shall perform the work in a safe manner with the highest regard
for safety of its employees and all other individuals and property at the work site. Contractor shall
maintain its tools, equipment, and vehicles in a safe operating condition and take all other actions
necessary to provide a safe working environment for performance of work required under this Contract.
The Contractor is solely responsible for the means, methods, techniques, sequences and procedures for
coordinating and constructing the Work, including all site safety, safety precautions, safety programs, and
safety compliance with OSHA and all other governing bodies.

Particular Safeguards. (a). The Contractor shall erect and maintain, as required by Paragraphs 10.1.1
and 10.1.3, safeguards for safety and protection, including posting danger signs and other warnings
against hazards, installing suitable barriers and lighting, promulgating safety regulations, and providing
notification to all parties who may be impacted by the Contractor’s operations. (b) When use or storage
of explosives or other Hazardous Materials/Substances (defined below) or equipment are necessary for
execution of the Work, the Contractor shall exercise utmost care and carry on such activities under
supervision of properly qualified personnel. (c) The Contractor shall not encumber or load or permit any
part of the construction site to be encumbered or loaded so as to endanger the safety of any person(s).

Compliance with Safety Laws. Contractor represents and warrants to Owner that it knows and
understands all federal, state and local safety statutes, rules, and regulations (Laws) related to the work
under this Contract. Contractor shall comply with these Laws. Contractor shall keep all material data
safety sheets on site and available at all times.
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10.1.4. Remedy property damage. The Contractor shall promptly remedy damage and loss to property caused
in whole or in part by the Contractor, a Subcontractor of any tier or level, or anyone employed by any of
them, or by anyone for whose acts they may be liable and for which the Contractor is responsible. The
foregoing obligations of the Contractor are in addition to the Contractor's obligations under Paragraph
3.18.

10.1.5. Designation of Safety Representative. Unless the Contractor designates, in writing to the Owner and
the Architect/Engineer, another responsible member of the Contractor’s organization as the Safety
Representative, the Contractor's superintendent is the Safety Representative. The Safety Representative
is defined as that member of the Contractor’s organization responsible for all safety under this Contract.

10.1.6. Release/lIndemnity of Owner and Architect/Engineer. The Contractor agrees that the Owner and
Architect/Engineer are not responsible for safety at the work site and releases them from all obligations
and liability regarding safety at the work site The Contractor shall indemnify and defend the Owner and
the Architect/Engineer against and from all claims, liabilities, fines, penalties, orders, causes of action,
judgments, losses, costs and expenses (including but not limited to court costs and reasonable attorney
fees), arising from injuries and death to any persons and damage to real and personal property arising
from, in connection with, or incidental to Contractor’s safety responsibilities under this Contract.

10.2. HAZARDOUS MATERIALS/SUBSTANCES

10.2.1. “Hazardous Materials/Substances” means any substance: (a) the presence of which requires
investigation, or remediation under any federal, state or local statute, rule, regulation, ordinance, order,
policy or common law; (b) that is or becomes defined as “hazardous waste,” “hazardous substance,”
pollutant, or contaminant under any federal, state or local statute, rule, regulation, or ordinance or
amendments thereto; (c) that is toxic, explosive, corrosive flammable, or otherwise hazardous and is or
becomes regulated by any government authority, agency, board, commission or instrumentality of the
United States, the state of Montana or any political subdivision thereof; (d) gasoline, diesel fuel or other
petroleum hydrocarbons; (e) containing contains polychlorinated biphenyls (PCBs) or asbestos; or (f) the
presence of which causes or threatens to cause a nuisance or trespass on the work site or adjacent
property.

10.2.2. The Contractor is solely responsible for all compliance with all regulations, requirements, and procedures
governing Hazardous Materials/Substances at the Work Site or that Contractor brings on the site. The
Contractor is solely responsible for remediation, costs, damages, loss, and/or expenses for all Hazardous
Materials/Substances brought to the site. The Contractor shall not and is strictly prohibited from
purchasing and/or installing any asbestos-containing materials or products as part of the Work. Should
the Contractor do so, the Contractor shall be solely responsible for the immediate remediation and all
costs, damages, loss, and/or expenses per Paragraphs 10.1.6, 10.2.2, 10.2.3, and 10.2.4.

10.2.3. If the Contractor encounters Hazardous Materials/Substances during the course of the Work, whether or
not identified in the Contract Documents, Work, the Contractor agrees that:

10.2.3.1. Encountering any Hazardous Materials/Substances during performance of the Work does not
necessarily mean a change in conditions has occurred, nor is it evidence that the Contractor is
due additional Contract Time or an increase in the Contract Sum. If encountering Hazardous
Materials/Substances is determined to be a change in conditions to the Contract Documents,
Paragraph 4.3 and Article 7 apply in determining any additional compensation or extension of
time claimed by the Contractor.

10.2.3.2. The Contractor is solely responsible for securing the Work in accordance with this Article 10
involving any Hazardous Materials/Substances against unlawful, unregulated, or improper
intrusion, disturbance, or removal. The Contractor shall implement protections and take
protective actions throughout the performance of the Work to prevent exposure to workers,
occupants, and contamination of the site or area.

10.2.3.3. If the Contractor is unable to or fails to properly secure the Work against unlawful, unregulated,
or improper intrusion, disturbance, or removal of Hazardous Materials/Substances, the
Contractor shall immediately implement protections and take protective actions, up to and
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including stopping Work in the area or on the item affected, to prevent exposure to workers,
occupants, and contamination of the site or area. The Contractor shall immediately notify the
Owner and Architect in writing giving details of the failure and the corrective actions taken. If
the condition is an emergency and notice cannot be provided in writing, then Contractor shall
orally and immediately notify the Owner and Architect/Engineer of the condition followed by a
full written explanation. In an emergency affecting safety of persons or property, the Contractor
shall act, at the Contractor's discretion, to prevent threatened damage, injury or loss.

10.2.3.4. If the Contractor notifies the Owner and takes precautions in accordance with this Article 10
upon encountering materials/substances suspected of containing asbestos or polychlorinated
biphenyls that are unidentified in the Contract Documents, the Owner shall verify if the
unidentified material or substance contains asbestos or polychlorinated biphenyls and shall
arrange for the removal or other measures as necessary to allow the Contractor to proceed
with the Work. The Contract Time may be extended as appropriate if the Work affected is on
the critical path and the Contract Sum shall be increased in the amount of the Contractor's
reasonable additional costs as provided in Article 7. Should the Contractor fail to notify the
Owner upon encountering asbestos, polychlorinated biphenyls, or materials/substances
suspected of containing asbestos or polychlorinated biphenyls, that are unidentified in the
Contract Documents, the Contractor is solely responsible for all mitigation in accordance with
Paragraphs 10.1.6, 10.2.2, 10.2.3, and 10.2.4.

10.2.4. The Contractor shall indemnify, hold harmless, and defend the Owner from and against all claims,
liabilities, fines, penalties, orders, causes of action, judgments, losses, costs and expenses, including but
not limited to court costs and reasonable attorneys' fees, arising from, in connection with, or incidental to
the Contractor’s handling, disposal, encountering, or release of Hazardous Materials/Substances.

10.3. UTILITIES

10.3.1. Underground Utilities: Buried utilities, including, but not limited to, electricity, gas, steam, air, water,
telephone, sewer, irrigation, broadband coaxial computer cable, and fiber optic cables are very vulnerable
and damage could result in loss of service. The telephone, broadband and fiber optic cables are
especially sensitive and the slightest damage to these components will result in disruption of the
operations of the campus.

10.3.2. "One Call” must be notified by phone and in writing at least 72 hours (3 business days) prior to digging to
arrange and assist in the location of buried utilities in the field. (Dial 811). The Contractor shall mark the
boundary of the work area. The boundary area shall be indicated with white paint and white flags. In
winter, pink paint and flags will be accepted.

10.3.3. After buried utilities have been located, the Contractor shall be responsible for any utilities damaged while
digging. Such responsibility shall include all necessary care including hand digging. Contractor’s
responsibility shall also include maintaining markings after initial locate. The area for such responsibility,
unless otherwise indicated, shall extend 24 inches to either side of the marked center line of a buried
utility line.

10.3.4. The Contractor's responsibility shall include repair or replacement of damaged utilities. The Contractor
will also be responsible for all costs associated with reterminations and recertification.

10.3.5. Any buried utilities exposed by the operations of the Contractor shall be marked on the plans and
adequately protected by the Contractor. If any buried utilities not located are exposed, the Contractor
shall immediately contact the Owner and the Architect/Engineer. If, after exposing an unlocated buried
utility, the Contractor continues digging without notifying Owner and Architect/Engineer and further
damages the utility, the Contractor will be fully and solely responsible.

10.3.6. Damage to irrigation systems during seasons of no irrigation that are not immediately and adequately
repaired and tested will require the Contractor to return when the system is in service to complete the
repair.

10.3.7. In the event of a planned interruption of any existing utility service, the Contractor shall make
arrangements with Owner at least 72 hours (3 business days) in advance. Shutdowns of the broadband
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or fiber optic cables will normally require 5 working days’ notice to the Owner. The Contractor shall bear
all costs associated with the interruptions and restorations of service.

ARTICLE 11 - INSURANCE AND BONDS

11.1. CONTRACTOR'S LIABILITY INSURANCE

11.1.1.

11.1.2.

11.1.3.

11.1.4.

The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do
business in the State of Montana with a rating no less than “A-“, such insurance as will protect the
Contractor from claims set forth below which may arise out of or result from the Contractor's operations
under the Contract and for which the Contractor may be legally liable, whether such operations be by the
Contractor or by a Subcontractor or by anyone directly or indirectly employed by any of them, or by
anyone for whose acts any of them may be liable:

11.1.1.1. claims under workers' compensation, disability benefit and other similar employee benefit acts
which are applicable to the Work to be performed;

11.1.1.2. claims for damages because of bodily injury, occupational sickness or disease, or death of the
Contractor's employees;

11.1.1.3. claims for damages because of bodily injury, sickness or disease, or death of any person other
than the Contractor's employees;

11.1.1.4. claims for damages insured by usual personal injury liability coverage;

11.1.1.5. claims for damages, other than to the Work itself, because of injury to or destruction of tangible
property, including loss of use resulting there from;

11.1.1.6. claims for damages because of bodily injury, death of a person or property damage arising out
of ownership, maintenance or use of a motor vehicle;

11.1.1.7. claims for bodily injury or property damage arising out of completed operations; and,

11.1.1.8. claims involving contractual liability insurance applicable to the Contractor's obligations under
Paragraph 3.18.

The insurance required by Subparagraph 11.1.1 shall be written for not less than limits of liability specified
in the Contract Documents or required by law, whichever coverage is greater. Coverages, whether written
on an occurrence or claims-made basis, shall be maintained without interruption from date of
commencement of the Work until termination of any coverage required to be maintained after final
payment.

Certificates of insurance acceptable to the Owner shall be filed with the Owner prior to commencement
of the Work. These certificates and the insurance policies required by this Paragraph 11.1 shall contain
a provision that coverages afforded under the policies will not be canceled or allowed to expire at any
time prior to Final Acceptance and then not until at least 30 days' prior written notice has been given to
the Owner. If any of the foregoing insurance coverages are required to remain in force after final payment,
an additional certificate evidencing continuation of such coverage shall be submitted with the final
Application for Payment as required by Subparagraph 9.10.2. Information concerning reduction of
coverage on account of revised limits or claims paid under the General Aggregate, or both, shall be
furnished by the Contractor with reasonable promptness in accordance with the Contractor's information
and belief.

At the request of the Owner, the Contractor shall provide copies of all insurance policies to the Owner.

11.2. INSURANCE. GENERAL REQUIREMENTS

11.2.1.

The Contractor shall maintain for the duration of the contract, at its cost and expense, insurance against
claims for injuries to persons or damages to property, including contractual liability, which may arise from
or in connection with the performance of the Work by the Contractor, its agents, employees,
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representatives, assigns, or subcontractors. The Contractor is responsible for all deductibles regardless
of policy or level of coverage. The Owner reserves the right to demand, and the Contractor agrees to
provide, copies of any and all policies at any time.

11.2.2. Hold Harmless and Indemnification: The Contractor shall protect, defend, and save the state, its elected
and appointed officials, agents, and employees, while acting within the scope of their duties as such,
harmless from and against all claims, liabilities, demands, causes of action, and judgments whatsoever
(including the cost of defense and reasonable attorney fees): 1) arising in favor of or asserted by third
parties on account of damage to property, personal injury, or death which injury, death, or damage; or,
2) arising out of or resulting from performance or failure to perform, or omissions of services, or in any
way results from the negligent acts or omissions of the Contractor, its agents, agents, or subcontractors.

11.2.3. Contractor's Insurance: insurance required under all sections herein shall be in effect for the duration of
the contract that extends through the warranty period. Insurance required herein shall be provided by
insurance policies issued only by insurance companies currently authorized to do business in the state
of Montana. No Contractor or Sub-contractor shall commence any Work under this contract until all
required insurance has been obtained. During the term of this contract, the Contractor shall, not less
than thirty days prior to the expiration date of any policy for which a certificate of insurance is required,
deliver to the Owner a certificate of insurance with respect to the renewal insurance policy. The
Contractor shall furnish one copy of insurance certificates of insurance herein required, which shall
specifically set forth evidence of all coverage required by these contract documents and which shall be
signed by authorized representatives of the insurance company or companies evidencing that insurance
as required herein is in force and will not be canceled, limited or restricted without thirty days' written
notice by certified mail to the contractor and the Owner. The Contractor shall furnish to the Owner copies
of any endorsements that are subsequently issued amending coverage or limits. Additionally, all
certificates shall include the project name and A/E project number.

11.2.4. Certificates of Insurance and Endorsements. All certificates of insurance and the additional insured
endorsements are to be received by the state prior to issuance of the Notice to Proceed. The contractor
is responsible to ensure that all policies and coverages contain the necessary endorsements for the State
being listed as an additional insured. The state reserves the right to require complete copies of all
insurance policies at any time to verify coverage. The contractor shall notify the state within 30 days of
any material change in coverage.

11.3. WORKERS’ COMPENSATION INSURANCE

11.3.1. The Contractor shall carry Workers' Compensation Insurance. Such Workers' Compensation
Insurance shall protect the Contractor from claims made by his own employees, the employees of any
Sub-contractor, and also claims made by anyone directly or indirectly employed by the Contractor or Sub-
contractor. The Contractor shall require each Sub-contractor similarly to provide Workers' Compensation
Insurance.

11.4. COMMERCIAL GENERAL LIABILITY INSURANCE

11.4.1. Each Contractor shall carry per occurrence coverage Commercial General Liability Insurance
including coverage for premises; operations; independent contractor's protective; products and
completed operations; products and materials stored off-site; broad form property damage and
comprehensive automobile liability insurance with not less than the following limits of liability:

11.4.1.1. $1,000,000 per occurrence; aggregate limit of $2,000,000;

11.4.2. The Commercial General and Automobile Liability Insurance shall provide coverage for both bodily
injury, including accidental death, sickness, disease, occupational sickness or disease, personal injury
liability coverage and property damage which may arise out of the work under this contract, or operations
incidental thereto, whether such work and operations be by the Contractor or by any Subcontractor or by
anyone directly or indirectly employed by the Contractor or by Sub-contractor, or by anyone for whose
acts any of them may be liable. The Contractor shall maintain the liability insurance required herein for
a period of not less than one year after final payment or anytime the Contractor goes on to the location
of the project.

General Conditions of the Contract for Construction (Rev 2/2022) Page 47 of 56



11.4.3. The Contractor’s liability insurance policies shall list the STATE OF MONTANA as an additional insured.
AN ADDITIONAL INSURED ENDORSEMENT DOCUMENT SHALL BE SUBMITTED WITH THE
CERTIFICATES OF INSURANCE. The STATE OF MONTANA includes its officers, elected and
appointed officials, employees and volunteers and political subdivisions thereof. Should the Contractor
not be able to list the state as an additional insured, the Contractor shall purchase a per occurrence
Owner’s/Contractor’s Protective Policy (OCP) with the STATE OF MONTANA as the insured party in the
same occurrence and aggregate limits as that indicated above for the Contractor's Commercial General
Liability Policy.

11.4.4. Property damage liability insurance shall be written without any exclusion for injury to or destruction of
any building, structure, wires, conduits, pipes, or other property above or below the surface of the ground
arising out of the blasting, explosion, pile driving, excavation, filling, grading or from the moving, shoring,
underpinning, raising, or demolition of any building or structure or structural support thereof.

11.4.5. The Contractor’s insurance coverage shall be PRIMARY insurance as respects the State, its officers,
elected and appointed officials, employees and volunteers. Any insurance or self-insurance maintained
by the state, its officers, elected and appointed officials, employees and volunteers shall be excess of the
Contractor’s insurance and shall not contribute to it. NO WAIVERS OF SUBROGATION OR
ENDORSEMENTS LIMITING, TRANSFERRING, OR OTHERWISE INDEMNIFYING LIABLE OR
RESPONSIBLE PARTIES OF THE CONTRACTOR OR ANY SUBCONTRACTOR WILL BE
ACCEPTED.

11.5. PROPERTY INSURANCE (ALL RISK)

11.5.1. New Construction (for projects involving new construction): At its sole cost and expense, the contractor
shall keep the building and all other improvements on the premises insured throughout the term of the
agreement against the following hazards:

11.5.1.1. Loss or damage by fire and such other risks (including earthquake damage for those areas
with a shaking level at 10g or above as indicated on the seismic map,
http://rmtd.mt.gov/Portal/62/aboutus/publications/files/NEHRP.pdf in an amount sufficient to
permit such insurance to be written at all times on a replacement cost basis. This may be
insured against by attachment of standard form extended coverage endorsement to fire
insurance policies. Certificates of Insurance MUST indicate earthquake coverage if coverage
is required per the above referenced map.

11.5.1.2. Loss or damage from leakage or sprinkler systems now or hereafter installed in any building
on the premises.

11.5.1.3. Loss or damage by explosion of steam boilers, pressure vessels, and oil or gasoline storage
tanks, or similar apparatus now or hereafter installed in a building or buildings on the premises.

11.5.2. Building Renovation (for projects involving building renovation or remodeling):

11.5.2.1. The contractor shall purchase and maintain Builder’s Risk/Installation insurance on a “special
causes of loss” form (so called “all risk”) for the cost of the work and any subsequent
modifications and change orders. The contractor is not responsible for insuring the existing
structure for Builder’s Risk/Installation insurance.

11.5.2.2. At its sole cost and expense, the contractor shall insure all property construction on the
premises throughout the term of the agreement against the following hazards:

11.5.2.2.1. Loss or damage by fire and such other risks (including earthquake damage for
those areas with a shaking level at 10g or above as indicated on the seismic map
at http://rmtd.mt.gov/Portal/62/aboutus/publications/files/NEHRP.pdf in an amount
sufficient to permit such insurance to be written at all times on a replacement cost
basis. This may be insured against by attachment of standard form extended
coverage endorsement to fire policies. Certificates of Insurance MUST indicate
earthquake coverage if coverage is required per the above referenced map.
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11.5.2.2.2. Loss or damage from leakage or sprinkler systems now or hereafter installed in
any building on the premises.

11.5.2.2.3. Loss or damage by explosion of steam boilers, pressure vessels, oil or gasoline
storage tanks, or similar apparatus now or hereafter installed in a building or
buildings on the premises.

11.6. ASBESTOS ABATEMENT INSURANCE

11.6.1. If Asbestos Abatement is identified as part of the Work under this contract, the Contractor or any
subcontractor involved in asbestos abatement shall purchase and maintain Asbestos Liability
Insurance for coverage of bodily injury, sickness, disease, death, damages, claims, errors or omissions
regarding the asbestos portion of the work in addition to the CGL Insurance by reason of any negligence
in part or in whole, error or omission committed or alleged to have been committed by the Contractor or
anyone for whom the Contractor is legally liable.

11.6.2. Such insurance shall be in “per occurrence” form and shall clearly state on the certificate that asbestos
work is included in the following limits:

11.6.2.1. $1,000,000 per occurrence; aggregate limit of $2,000,000.

11.6.3. Asbestos Liability Insurance as carried by the asbestos abatement subcontractor in these limits in lieu of
the Contractor’s coverage is acceptable provided the Contractor and the State of Montana are named as
additional insureds and that the abatement subcontractor’s insurance is PRIMARY as respects both the
Owner and the Contractor. If the Contractor or any other subcontractor encounters asbestos, all
operations shall be suspended until abatement with the associated air monitoring clearances are
accomplished. The certificate of coverage shall be provided by the asbestos abatement subcontractor
to both the Contractor and the Owner.

11.7. PERFORMANCE BOND AND LABOR & MATERIAL PAYMENT BOND (BOTH ARE REQUIRED ON THIS
PROJECT)

11.7.1. For contracts equal to or greater than $50,000 The Contract shall furnish a Performance Bond in the
amount of 100% of the contract price as security for the faithful performance of his contract (18-2-201
MCA). The Contractor shall also furnish a Labor and Material Payment Bond in the amount of 100% of
the contract price as security for the payment of all persons performing labor and furnishing materials in
connection therewith (18-2-201MCA). The bonds shall be executed on forms furnished by the Owner
and no other forms or endorsements will be acceptable. The bonds shall be signed in compliance with
state statutes (33-17-1111 MCA). Bonds shall be secured from a state licensed bonding company.
Power of Attorney is required with each bond. Attorneys-in-fact who sign contract bonds must file with
each bond a certified and effectively dated copy of their power of attorney:

11.7.1.1. one original copy shall be furnished with each set of bonds.
11.7.1.2. Others furnished with a set of bonds may be copies of that original.

11.7.2. The Owner reserves the right at any time during the performance of Work to require bonding of
Subcontractors provided by the General Contractor. Should this occur, the Owner will cover the direct
cost. This shall not be construed as to in any way affect the relationship between the General Contractor
and his Subcontractors.

11.7.3. Surety must have an endorsement stating that their guarantee of Contractor's performance automatically
covers the additional contract time added to a Contractor's contract by Change Order.

11.7.4. A change in the Contractor's organization shall not constitute grounds for Surety to claim a discharge of
their liability and requires an endorsement from Surety so stating.

11.7.5. Except as noted below, the Contractor is required to notify Surety of any increase in the contract amount

resulting from a Change Order within 48 hours of signing and submitting a Change Order and shall submit
a copy of Surety's written acknowledgment and consent to Owner before a Change Order can be
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11.7.6.

approved. The Surety’s written acknowledgment and consent on the Change Order form shall also satisfy
this consent requirement.

11.7.5.1. Surety consent shall not be required on Change Order(s) which, in the aggregate total amount
of all Changes Orders, increase the original contract amount by less than 10%. However, the
Contractor is still required to notify Surety of any increase in contract amount resulting from a
Change Order(s) within 48 hours of signing and submitting every Change Order.

11.7.5.2. Surety is fully obligated to the Owner for the full contract amount, inclusive of all Change
Orders, regardless of whether or not written acknowledgement and consent is received and
regardless of whether or not the aggregate total of all Change Orders is more or less than 10%
of the original contract amount.

11.7.5.3. A fax with hard copy to follow of Surety's written acknowledgment and consent is acceptable.
If hard copy is not received by Owner before Application for Payment on any portion or all of
said Change Order, it will not be accepted by Owner for payment.

The Surety must take action within 30 days of notice of default on the part of the Contractor or of any
claim on bonds made by the Owner or any Subcontractor or supplier.

ARTICLE 12 - UNCOVERING AND CORRECTION OF WORK

12.1. UNCOVERING OF WORK

12.1.1.

12.1.2.

If a portion of the Work is covered contrary to the Architect/Engineer's request or to requirements
specifically expressed in the Contract Documents, it must, if required in writing by the Architect/Engineer,
be uncovered for the Architect/Engineer's examination and be replaced at the Contractor's expense
without change in the Contract Time.

If a portion of the Work has been covered which the Architect/Engineer has not specifically requested to
examine prior to it being covered, the Architect/Engineer may request to see such Work and it shall be
uncovered by the Contractor. If such Work is in accordance with the Contract Documents, costs of
uncovering and replacement shall, by appropriate Change Order, be at the Owner's expense. If such
Work is not in accordance with the Contract Documents, correction shall be at the Contractor's expense
unless the condition was caused by the Owner or a separate contractor in which event the Owner shall
be responsible for payment of such costs.

12.2. CORRECTION OF WORK

12.2.1.

BEFORE OR AFTER SUBSTANTIAL COMPLETION

12.2.1.1. The Contractor shall promptly correct Work that fails to conform to the requirements of the
Contract Documents or that is rejected by the Architect/Engineer, whether discovered before
or after Substantial Completion and whether or not fabricated, installed or completed. Costs of
correcting such rejected Work, including additional testing and inspections and compensation
for the Architect/Engineer’s services and expenses made necessary thereby, shall be at the
Contractor's expense. The Contractor is responsible to discover and correct all defective work
and shall not rely upon the Architect/Engineer’s or Owner’s observations.

12.2.1.2. Rejection and Correction of Work in Progress. During the course of the Work, the Contractor
shall inspect and promptly reject any Work that:

12.2.1.2.1. does not conform to the Construction Documents; or,

12.2.1.2.2. does not comply with any applicable law, statute, building code, rule or regulation
of any governmental, public and quasi-public authorities, and agencies having
jurisdiction over the Project.

12.2.1.3. The Contractor shall promptly correct or require the correction of all rejected Work, whether
observed before or after Substantial Completion. The Contractor shall bear all costs of
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correcting such Work, including additional testing, inspections, and compensation for all
services and expenses necessitated by such corrective action.

12.2.2. AFTER SUBSTANTIAL COMPLETION AND AFTER FINAL ACCEPTANCE

12.2.2.1. In addition to the Contractor's obligations under Paragraph 3.5, if, within one year after the date
of Final Acceptance of the Work or designated portion thereof or after the date for
commencement of warranties, or by terms of an applicable special warranty required by the
Contract Documents, any of the Work is found to be not in accordance with the requirements
of the Contract Documents, the Contractor shall correct it promptly after receipt of written notice
from the Owner to do so unless the Owner has previously given the Contractor a written
acceptance of such condition The Owner shall give such notice promptly after discovery of the
condition. During the one-year period for correction of Work, if the Owner fails to notify the
Contractor and give the Contractor an opportunity to make the correction, the Owner waives
the rights to require correction by the Contractor and to make a claim for breach of warranty. If
the Contractor fails to correct nonconforming Work within a reasonable time during that period
after receipt of notice from the Owner or Architect/Engineer, the Owner may correct it in
accordance with Paragraph 2.3.

12.2.2.1.1. The Contractor shall remedy any and all deficiencies due to faulty materials or
workmanship and pay for any damage to other work resulting there from, which
shall appear within the period of Substantial Completion through one (1) year from
the date of Final Acceptance in accordance with the terms and conditions of the
Contract and with any special guarantees or warranties provided in the Contract
Documents. The Owner shall give notice of observed deficiencies with reasonable
promptness. All questions, claims or disputes arising under this Article shall be
decided by the Architect/Engineer. All manufacturer, product and supplier
warranties are in addition to this Contractor warranty.

12.2.2.1.2. The Contractor shall respond within seven (7) days after notice of observed
deficiencies has been given and he shall proceed to immediately remedy these
deficiencies.

12.2.2.1.3. Should the Contractor fail to respond to the notice or not remedy those
deficiencies; the Owner shall have this work corrected at the expense of the
Contractor.

12.2.2.1.4. Latent defects shall be in addition to those identified above and shall be the
responsibility of the Contractor per the statute of limitations for a written contract
(27-2-208 MCA) starting from the date of Final Acceptance.

12.2.2.2. The one-year period for correction of Work shall be extended with respect to portions of Work
first performed after Substantial Completion by the period of time between Substantial
Completion and the actual performance of the Work.

12.2.2.3. The one-year period for correction of Work shall not be extended by corrective Work performed
by the Contractor pursuant to this Paragraph 12.2.

12.2.3. The Contractor shall remove from the site portions of the Work which are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the
Owner.

12.2.4. The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed
or partially completed, of the Owner or separate contractors caused by the Contractor's correction or
removal of Work which is not in accordance with the requirements of the Contract Documents.

12.2.5. Nothing contained in this Paragraph 12.2 shall be construed to establish a period of limitation with respect
to other obligations which the Contractor might have under the Contract Documents. Establishment of
the one-year period for correction of Work as described in Subparagraph 12.2.2 relates only to the specific
obligation of the Contractor to correct the Work, and has no relationship to the time within which the
obligation to comply with the Contract Documents may be sought to be enforced, nor to the time within
which proceedings may be commenced to establish the Contractor's liability with respect to the
Contractor's obligations other than specifically to correct the Work.
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12.3.

ACCEPTANCE OF NONCONFORMING WORK

12.3.1. If the Owner prefers to accept Work which is not in accordance with the requirements of the Contract
Documents, the Owner may do so instead of requiring its removal and correction, in which case the
Contract Sum will be reduced as appropriate and equitable. Such adjustment shall be effected whether
or not final payment has been made.

ARTICLE 13 - MISCELLANEOUS PROVISIONS

13.1.

13.2.

13.3.

13.4.

13.5.

GOVERNING LAW

13.1.1. The Contract shall be governed by the laws of the State of Montana and venue for all legal proceedings
shall be the First Judicial District, Lewis & Clark County.

SUCCESSORS AND ASSIGNS

13.2.1. The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal
representatives to the other party hereto and to partners, successors, assigns and legal representatives
of such other party in respect to covenants, agreements and obligations contained in the Contract
Documents. Neither party to the Contract shall assign the Contract as a whole without written consent of
the other. If either party attempt to make such assignment without such consent, that party shall
nevertheless remain legally responsible for all obligations under the Contract.

WRITTEN NOTICE

13.3.1. Written notice shall be deemed to have been duly served if delivered in person to the individual or a
member of the firm or entity or to an officer of the corporation for which it was intended, or if delivered at
or sent by registered or certified mail to the last business address known to the party giving notice.

RIGHTS AND REMEDIES

13.4.1. Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder
shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed
or available by law.

13.4.2. No action or failure to act by the Owner, Architect/Engineer or Contractor shall constitute a waiver of a
right or duty afforded them under the Contract, nor shall such action or failure to act constitute approval
of or acquiescence in a breach thereunder, except as may be specifically agreed in writing.

TESTS AND INSPECTIONS

13.5.1. Tests, inspections and approvals of portions of the Work required by the Contract Documents or by laws,
ordinances, rules, regulations or orders of public authorities having jurisdiction shall be made at an
appropriate time. Unless otherwise provided, the Contractor shall make arrangements for such tests,
inspections and approvals with an independent testing laboratory or entity acceptable to the Owner, or
with the appropriate public authority, and shall bear all related costs of tests, inspections and approvals.
The Contractor shall give the Architect/Engineer timely notice of when and where tests and inspections
are to be made so that the Architect/Engineer may be present for such procedures. The Owner shall bear
costs of tests, inspections or approvals which do not become requirements until after bids are received
or negotiations concluded.

13.5.2. If the Architect/Engineer, Owner or public authorities having jurisdiction determine that portions of the
Work require additional testing, inspection or approval not included under Subparagraph 13.5.1, the
Architect/Engineer will, upon written authorization from the Owner, instruct the Contractor to make
arrangements for such additional testing, inspection or approval by an entity acceptable to the Owner,
and the Contractor shall give timely notice to the Architect/Engineer of when and where tests and
inspections are to be made so that the Architect/Engineer may be present for such procedures. Such
costs, except as provided in Subparagraph 13.5.3 shall be at the Owner's expense.
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13.5.3. If such procedures for testing, inspection or approval under Subparagraphs 13.5.1 and 13.5.2 reveal
failure of the portions of the Work to comply with requirements established by the Contract Documents,
all costs made necessary by such failure including those of repeated procedures and compensation for
the Architect/Engineer's services and expenses shall be at the Contractor's expense.

13.5.4. Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Architect/Engineer.

13.5.5. If the Architect/Engineer is to observe tests, inspections or approvals required by the Contract
Documents, the Architect/Engineer will do so promptly and, where practicable, at the normal place of
testing.

13.5.6. Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work.

13.6. INTEREST
13.6.1. Payments due and unpaid under the Contract Documents shall bear interest from the date payment is
due at such rate as the parties may agree upon in writing or, in the absence thereof, at the legal rate

prevailing from time to time at the place where the Project is located.

13.7. COMMENCEMENT OF STATUTORY LIMITATION PERIOD

13.7.1. As between the Owner and Contractor:

13.7.1.1. Before Substantial Completion. As to acts or failures to act occurring prior to the relevant
date of Substantial Completion, any applicable statute of limitations shall commence to run and
any alleged cause of action shall be deemed to have accrued in any and all events not later
than such date of Substantial Completion;

13.7.1.2. Between Substantial Completion and Final Certificate for Payment. As to acts or failures
to act occurring subsequent to the relevant date of Substantial Completion and prior to issuance
of the final Certificate for Payment, any applicable statute of limitations shall commence to run
and any alleged cause of action shall be deemed to have accrued in any and all events not
later than the date of issuance of the final Certificate for Payment; and,

13.7.1.3. After Final Payment. As to acts or failures to act occurring after the relevant date of issuance
of the final Certificate for Payment, any applicable statute of limitations shall commence to run
and any alleged cause of action shall be deemed to have accrued in any and all events not
later than the date of any act or failure to act by the Contractor pursuant to any Warranty
provided under Paragraph 3.5, the date of any correction of the Work or failure to correct the
Work by the Contractor under Paragraph 12.2, or the date of actual commission of any other
act or failure to perform any duty or obligation by the Contractor or Owner, whichever occurs
last.

13.8. PAYROLL AND BASIC RECORDS

13.8.1. Payrolls and basic records pertaining to the project shall be kept on a generally recognized accounting
basis and shall be available to the Owner, Legislative Auditor, the Legislative Fiscal Analyst or his
authorized representative at mutually convenient times. Accounting records shall be kept by the
Contractor for a period of three years after the date of the Owner’s Final Acceptance of the Project.

ARTICLE 14 —- TERMINATION OR SUSPENSION OF THE CONTRACT

14.1. TERMINATION BY THE CONTRACTOR

14.1.1. The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days
through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or
employees or any other persons or entities performing portions of the Work under direct or indirect
contract with the Contractor, for any of the following reasons:
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14.1.1.1. issuance of an order of a court or other public authority having jurisdiction which requires all
Work to be stopped; or,

14.1.1.2. an act of government, such as a declaration of national emergency which requires all Work to
be stopped.

14.1.2. The Contractor may terminate the Contract if, through no act or fault of the Contractor or a Subcontractor,
Sub-subcontractor or their agents or employees or any other persons or entities performing portions of
the Work under direct or indirect contract with the Contractor, repeated suspensions, delays or
interruptions of the entire Work by the Owner as described in Paragraph 14.3 constitute in the aggregate
more than 100 percent of the total number of days scheduled for completion, or 120 days in any 365-day
period, whichever is less.

14.1.3. If one of the reasons described in Subparagraph 14.1.1 or 14.1.2 exists, the Contractor may, upon seven
days' written notice to the Owner and Architect/Engineer, terminate the Contract and recover from the
Owner payment for Work executed and for proven loss with respect to materials, equipment, tools, and
construction equipment and machinery, including reasonable overhead and profit but not damages.

14.1.4. If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor or a
Subcontractor or their agents or employees or any other persons performing portions of the Work under
contract with the Contractor because the Owner has persistently failed to fulfill the Owner's obligations
under the Contract Documents with respect to matters important to the progress of the Work, the
Contractor may, upon seven additional days' written notice to the Owner and the Architect/Engineer,
terminate the Contract and recover from the Owner as provided in Subparagraph 14.1.3.

14.2. TERMINATION BY THE OWNER FOR CAUSE

14.2.1. The Owner may terminate the Contract if the Contractor:

14.2.1.1. persistently or repeatedly refuses or fails to supply enough properly skilled workers or proper
materials;

14.2.1.2. fails to make payment to Subcontractors for materials or labor in accordance with the respective
agreements between the Contractor and the Subcontractors;

14.2.1.3. persistently disregards laws, ordinances, or rules, regulations or orders of a public authority
having jurisdiction; or,

14.2.1.4. otherwise is guilty of any breach of a provision of the Contract Documents.

14.2.2. When any of the above reasons exist, the Owner, upon certification by the Architect/Engineer that
sufficient cause exists to justify such action, may without prejudice to any other rights or remedies of the
Owner and after giving the Contractor and the Contractor's surety, if any, seven days' written notice,
terminate employment of the Contractor and may, subject to any prior rights of the surety:

14.2.2.1. take possession of the site and of all materials, equipment, tools, and construction equipment
and machinery thereon owned by the Contractor;

14.2.2.2. accept assignment of subcontracts pursuant to Paragraph 5.4; and,
14.2.2.3. finish the Work by whatever reasonable method the Owner may deem expedient. Upon request
of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs

incurred by the Owner in finishing the Work.

14.2.3. When the Owner terminates the Contract for one of the reasons stated in Subparagraph 14.2.1, the
Contractor shall not be entitled to receive further payment until the Work is finished.

14.2.4. If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation
for the Architect/Engineer's services and expenses made necessary thereby, and other damages incurred
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by the Owner and not expressly waived, such excess shall be paid to the Contractor. If such costs and
damages exceed the unpaid balance, the Contractor shall pay the difference to the Owner. The amount
to be paid to the Contractor or Owner, as the case may be, shall be certified by the Architect/Engineer,
upon application, and this obligation for payment shall survive termination of the Contract.

14.3. SUSPENSION BY THE OWNER FOR CONVENIENCE

14.3.1. The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in
whole or in part for such period of time as the Owner may determine.

14.3.2. The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by
suspension, delay or interruption as described in Subparagraph 14.3.1. Adjustment of the Contract Sum
shall include profit. No adjustment shall be made to the extent:

14.3.2.1. that performance is, was or would have been so suspended, delayed or interrupted by another
cause for which the Contractor is responsible; or,

14.3.2.2. that an equitable adjustment is made or denied under another provision of the Contract.

14.4. TERMINATION BY THE OWNER FOR CONVENIENCE

14.4.1. The Owner may, at any time, terminate the Contract for the Owner's convenience and without cause.

14.4.2. Upon receipt of written notice from the Owner of such termination for the Owner's convenience, the
Contractor shall:

14.4.2.1. cease operations as directed by the Owner in the notice;

14.4.2.2. take actions necessary, or that the Owner may direct, for the protection and preservation of the
Work, and;

14.4.2.3. except for Work directed to be performed prior to the effective date of termination stated in the
notice, terminate all existing subcontracts and purchase orders and enter into no further
subcontracts and purchase orders.

14.4.3. In case of such termination for the Owner's convenience, the Contractor shall be entitled to receive
payment for Work executed, and costs incurred by reason of such termination, along with reasonable
overhead and profit on the Work not executed. The Contractor shall provide a full and complete itemized
accounting of all costs.

ARTICLE 15 — EQUAL OPPORTUNITY

15.1. The Contractor and all Sub-contractors shall not discriminate against any employee or applicant for
employment because of race, color, sex, pregnancy, childbirth or medical conditions related to pregnancy or
childbirth, political or religious affiliation or ideas, culture, creed, social origin or condition, genetic information,
sexual orientation, gender identity or expression, national origin, ancestry, age, disability, military service or
veteran status, or marital status, or physical or mental disability and shall comply with all Federal and State laws
concerning fair labor standards and hiring practices. The Contractor shall ensure that applicants are employed,
and that employees are treated during employment, without regard to race, color, sex, pregnancy, childbirth or
medical conditions related to pregnancy or childbirth, political or religious affiliation or ideas, culture, creed, social
origin or condition, genetic information, sexual orientation, gender identity or expression, national origin, ancestry,
age, disability, military service or veteran status, or marital status, or physical or mental disability.

15.2. Such action shall include, but not be limited to the following: employment, upgrading, demotion or transfer;
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship. The Contractor agrees to post in conspicuous places available to
employees and applicants for employment, notices setting forth the policies of non-discrimination.

15.3. The Contractor and all Sub-contractors shall, in all solicitations or advertisements for employees placed by
them or on their behalf, state that all qualified applicants will receive consideration for employment without regard
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to race, color, sex, pregnancy, childbirth or medical conditions related to pregnancy or childbirth, political or
religious affiliation or ideas, culture, creed, social origin or condition, genetic information, sexual orientation, gender

identity or expression, national origin, ancestry, age, disability, military service or veteran status, or marital status,
or physical or mental disability.

[END OF GENERAL CONDITIONS]
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SUPPLEMENTAL CONDITIONS OF THE CONTRACT
FOR CONSTRUCTION

(REVISED OCTOBER 2019)

FOR STATE OF MONTANA GENERAL CONDITIONS

ARTICLE 1 - GENERAL PROVISIONS

1.1 BASIC DEFINITIONS

1.1.3 SPECIFICATIONS

1.1.3.1 ADD: “Approved”: When used to convey Architect’s/Engineer’s action on Contractor’s submittals,
applications, and requests, “approved” is limited to Architect’s/Engineer’s duties and responsibilities as stated in the
Conditions of the Contract.

1.1.3.2 ADD: “Directed”: A command or instruction by Architect/Engineer. Other terms including “requested,”
“authorized,” “selected,” “required,” and “permitted” have the same meaning as “directed.”

1.1.3.3 ADD: “Indicated”: Requirements expressed by graphic representations or in written form on Drawings, in
Specifications, and in other Contract Documents. Other terms including “shown,” “noted,” “scheduled,” and
“specified” have the same meaning as “indicated.”

1.1.3.4 ADD: “Regulations”: Laws ordinances, statutes, and lawful orders issued by authorities having jurisdiction,
and rules, conventions, and agreements within the construction industry that control performance of the Work.

1.1.3.5 ADD: “Furnish”: Supply and deliver to Project site, ready for unloading, unpacking, assembly, installation,
and similar operations.

1.1.3.6 ADD: “Install”: Operations at Project site including unloading, temporarily shoring, unpacking, assembling,
erecting, placing, anchoring, applying, working to dimension, finishing, curing, protecting, cleaning, and similar
operations.

1.1.3.7 ADD: “Provide”: Furnish and install, complete and ready for the intended use.
1.1.3.8 ADD: “Project site”: Space available for performing construction activities. The extent of Project site is
shown on Drawings and may or may not be identical with the description of the land or portion of the building on
which the Project is to be built.
1.6.1 Insert in the sixth line: “All documents which constitute the instruments of service are the property of the Owner.”
In lieu of the phrase “Unless otherwise indicated, the Architect/Engineer and the Architect/Engineer’s consultants shall be
deemed the authors of them... except as defined in the Owner’s Contract with the Architect/Engineer.”

ARTICLE 2-THE OWNER

2.1 THE STATE OF MONTANA

2.1.1.1 ADD: The State of Montana includes its officers, elected and approved officials, employees and volunteers,
and political subdivisions thereof. The State of Montana and Montana State University are synonymous throughout
the contract documents.

ARTICLE 3—- THE CONTRACTOR

3.3 SUPERVISION AND CONSTRUCTION PROCEDURES

3.3.6 ADD: PRODUCT DELIVERY, STORAGE AND HANDLING
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3.3.6.1 ADD: Deliver, store, and handle products using means and methods that will prevent damage, deterioration,
and loss, including theft and vandalism. Comply with manufacturer’s written instructions.

3.3.6.2 ADD: DELIVERY AND HANDLING:

3.3.6.2.1 ADD: Schedule delivery to minimize long-term storage at Project site and to prevent overcrowding of
construction spaces.

3.3.6.2.2 ADD: Coordinate delivery with installation time to ensure minimum holding time for items that are
flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses.

3.3.6.2.3 ADD: Deliver products to Project site in an undamaged condition in manufacturer’s original sealed
container or other packaging system, complete with labels and instructions for handling, storing, unpacking,
protecting, and installing.

3.3.6.2.4 ADD: Inspect products on delivery to determine compliance with the Contract Documents and to
determine that products are undamaged and property protected.

3.3.6.3 ADD: STORAGE
3.3.6.3.1 ADD: Store products to allow for inspection and measurement of quantity or counting of units
3.3.6.3.2 ADD: Store materials in a manner that will not endanger Project structure.

3.3.6.3.3 ADD: Store products that are subject to damage by the elements under cover in a weathertight
enclosure above ground, with ventilation adequate to prevent condensation.

3.3.6.3.4 ADD: Protect foam plastic from exposure to sunlight, except to extent necessary for period of
installation and concealment.

3.3.6.3.5 ADD: Comply with product manufacturer’s written instructions for temperature, humidity, ventilation,
and weather-protection requirements for storage.

3.3.6.3.6 ADD: Protect stored products from damage and liquids from freezing.

3.10 CONSTRUCTION SCHEDULES

3.10.1.1 ADD: A pre-construction meeting will be held at a time mutually agreed upon by the Owner,
Architect/Engineer and Contractor at Campus Planning, Design and Construction, Montana State University,
Bozeman, Montana. The contractor shall confirm the Contractor’s Construction Schedule for the Work. Coordination
of operating requirements of the affected buildings, and surrounds, schedule of activities and Owner requirements will
be discussed, as well as the order in which the Contractor intends to pursue the work. This schedule will be reviewed
and must be mutually agreed upon by the Architect, Contractor and Owner.

3.11 DOCUMENTATION AND AS-BUILT CONDITIONS AT THE SITE

3.11.4 ADD: The contractor shall maintain at the site two (2) construction reference sets of all specifications, drawings,
approved shop drawings, change orders and other modifications, addenda, schedules and instructions, in good order.

3.11.4.1 ADD: The record drawings shall be two (2) sets of black (or blue) and white prints of the drawings on which
the contractor must record all “red line” changes during the course of construction and will include references to
change order numbers, field directives, etc., and their dates. This record set shall be maintained separate and apart
from documents used for construction reference. This set will be available for review by the project consultant,
architect, engineer and MSU project manager at all times.

3.11.4.2 ADD: All as-built conditions shall be kept current and the contractor shall not permanently conceal or cover
any work until all required information has been recorded.

3.11.4.3 ADD: All survey and exterior underground utilities shall be recorded using the spatial reference, Montana
State Plane, NAD 83, CORS 96, Lambert Conformal Conic. The National Geodetic Survey publishes NAD 83
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coordinates in the metric system (i.e., meters). The conversion factor that should be used to convert between English
and metric systems is the international conversion factor of 1 ft. = 0.3048 m. coordinate system.

3.11.4.4 ADD: In marking any as-built conditions, the contractor shall ensure that such drawings indicate by
measured dimension to building corners or other permanent monuments the exact locations of all piping, conduit or
utilities concealed in concrete slabs, behind walls or ceilings or underground. Record drawings shall be made to scale
and shall also include exact locations of valves, pull boxes and similar items as required for maintenance or repair
service.

3.11.4.5 ADD: The contractor shall prepare and maintain a binder with all project warranty information. This will be
provided to the project consultant, architect or engineer at final acceptance.

3.12.1 DEFINITIONS:

3.12.1.4 ADD: Products: Items obtained for incorporating into the Work, whether purchased for Project or taken from
previously purchased stock. The term “product” includes the terms “material,” “equipment,” “system,” and terms of
similar intent.

3.12.1.5 ADD: Named Products: Items identified by manufacturer’s product name, including make or model number
or other designation shown or listed in manufacturer’s published product literature that is current as of date of the
Contract Documents.

3.12.1.6 ADD: New Products: Items that have not previously been incorporated into another project or facility.
Products salvaged or recycled from other projects are not considered new products.

3.12.1.7 ADD: Comparable Products: Product that is demonstrated and approved through submittal process to have
the indicated qualities related to type, function, dimension, in-service performance, physical properties, appearance,
and other characteristics that equal or exceed those of specified product.

3.12.1.8 ADD: Basis-of-Design Product Specification: A specification in which a specific manufacturer’s product is
named and accompanied by the words “basis-of-design product,” including make or model number or other
designation, to establish the significant qualities related to type, function, dimension, in-service performance, physical
properties, appearance, and other characteristics for purposes of evaluating comparable products of additional
manufacturers named in the specifications.

3.13. USE OF SITE
3.13.3 ADD: MSU BOZEMAN Vehicle Regulations state:

“All students, faculty, staff, and visitors must register any motor vehicle they park on the University campus, for any
reason. A visitor is anyone not defined as student, staff or faculty.”

All Contractor and Contractor employees shall comply with Montana State University parking regulations. MSU parking
permits can be purchased at the Huffman Building at Seventh Avenue and Kagy Boulevard. Contractor should call
University Police at 994-2121 for permit information. Violators of MSU Bozeman Vehicle Regulations may be ticketed
and towed.

Unless otherwise indicated on the drawings, all Contractor and Contractor employee vehicles on campus shall be parked
in designated parking lots. If allowed on the drawings, vehicles to a maximum number stated, may be parked in project
site areas designated and shall only be Contractor vehicles with company signs clearly visible. No personal vehicles shall
be parked at the project site in any case. If a driver of a vehicle not allowed to be parked at the project site must unload
equipment, tools, or materials, the vehicle must be immediately thereafter moved to a designated lot or leave campus.
Vehicles parked in the project site, other than those allowed on the drawings, may be ticketed and towed.

Access to the project site shall be only by the route designated on the drawings. In cases where a different route must be
used for a specific purpose, permission must be obtained from MSU Facilities Services. In no case will vehicles be used
on the Centennial Mall paving. Access routes are for delivery of equipment, tools, and not for parking.
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Site staging areas for materials and equipment if permitted, will be designated on the drawings if permitted. If not
designated, staging is intended to be in the construction area boundaries. Staged materials and equipment must be secured
on the ground surface or in trailers. Site staging areas shall be fenced.

3.13.4 ADD: The Contractor shall coordinate his operations with the Owner in order that the Owner will have maximum
use of existing facilities surrounding the area of the Work, as agreed upon, at all times during normal working hours.
Contractor further agrees to coordinate his operations so as to avoid interference with the Owner’s normal operations to as
great an extent as possible.

3.13.5 ADD: By acceptance of MSU Building Keys the Contractor agrees with the following: University keys are the
property of Montana State University. Fabricating, duplicating or modifying University keys is prohibited. Doors must
remain locked at all times. The use of these keys to allow unauthorized persons to enter the above areas is prohibited. Loss
of any key must be reported immediately to the Director, Office of Facilities Services and University Police, if the loss of
keys results in re-keying costs, these costs will be charged to the Contractor. See attached Estimated Re-Keying Costs.

3.13.6 ADD: The Montana Legislature decreed that the “right to breath smoke-free air has priority over the desire to
smoke” (MCA 20-40-102). It is the policy of MSU to promote the health, wellness and safety of all employees, students,
guests, visitors, and contractors while on campus. Therefore, the campus will be free of tobacco-use effective August 1,
2012. The use of tobacco (including cigarettes, cigars, pipes, smokeless tobacco and all other tobacco products) by
students, faculty, staff, guests, visitors, and contractors is prohibited on all properties owned or leased by MSU.

Littering any university property, whether owned or leased, with the remains of tobacco products is prohibited.

All university employees, students, visitors, guests, and contractors are required to comply with this policy, which shall
remain in effect at all times. Refusal to comply with this policy may be cause for disciplinary action in accordance with
employee and student conduct policies. Refusal to comply with the policy by visitors, guests and contractors may be
grounds for removal from campus. (http://mww2montana.edu/policy/smoking facilities/)

3.13.7 ADD: The Contractor may use the University’s toilet facilities only as directed by the Owner.

ARTICLE 4 — ADMINISTRATION OF THE CONSTRUCTION CONTRACT

4.6. ARBITRATION

4.6.3 Insert in the second line “the Eighteenth Judicial District, Gallatin County” in lieu of “First Judicial District, Lewis
& Clark County.”

4.6.11 ADD: In responding to a claim brought by a Contractor, the Owner shall have a minimum of forty-five (45) days
in which to respond to a revised claim prior to the arbitration hearing.

ARTICLE 7 - CHANGES IN WORK

7.2 CHANGE ORDERS

7.2.2.1 Insert the word “maximum” before “5%” and insert the word “maximum” before “10%".
7.2.2.4 ADD: Total Change Order markup shall not exceed (cost of the work) x 1.15.

7.2.3.1 Insert at the beginning of the first sentence the word “Itemized”.

7.2.3.2 Insert at the beginning of the first sentence the word “Itemized”.

7.2.3.3 Insert at the beginning of the first sentence the word “Itemized”.

7.2.3.4 ADD: The Contractor shall provide a complete description summarizing all work involved.

ARTICLE8-TIME

8.1. DEFINITIONS

8.1.8.1 ADD: The Owner will issue a written Notice to Proceed on satisfactory receipt of the signed Contract and all
required bonds, insurance and other required submittals. Work commenced before receipt of the Notice to Proceed
will be entirely at the Contractor’s risk.
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8.2. PROGRESS AND COMPLETION

8.2.5 ADD: Completion of the work within the stated time and/or by the date stated on the Notice to Proceed is of the
essence of this Contract and failure to complete, without approved time extension, may be considered default of the
Contract. At the time for completion as stated on the Notice to Proceed or as extended by approved change order, if the
work is not substantially complete, the Owner may notify the Contractor and the Contractor’s surety company in writing
of the recourse the Owner intends to take, within the Contract, to assess liquidated damages and /or cause the work to be
completed.

8.3. DELAYS AND EXTENSIONS OF TIME

8.3.4 ADD: By the act of signing the Contract, the Contractor signifies that he/she and all subcontractors can perform the
work within the stated schedule and that subcontractors, manufacturers, suppliers, and deliverers are known to be able to
support the schedule. Time extension may be granted for unforeseen conditions or events out of the Contractor’s control
causing delay in delivery of materials or causing delay in the Contractor’s ability to perform the work within the Contract
Documents. The Contractor is expected to take all possible measures and bear all reasonable costs in order to anticipate,
control, counteract, and expedite such delay-causing conditions, including finding alternative sources of materials,
equipment, shipping, and labor. Notification of any claim for schedule delay must be made in writing to the Owner within
one week of the causing event or of first knowledge of a known delay causing condition with supporting documentation as
required by the Owner. The Owner will respond in writing within one week to claims of delay. No claims of delay will be
entertained after the date of completion as stated on the Notice to Proceed or as extended by previously approved delay
claims.

ARTICLE 9—-PAYMENTS AND COMPLETION

9.3. APPLICATIONS FOR PAYMENT

9.3.7.2.1. Insert in the first line “Schedule of Values” in lieu of “Schedule of Amounts for Contract Payment”.
9.3.7.2.3 ADD: Subcontractor's List: The Contractor shall list all subcontractors doing work in excess of $5,000.

9.8. SUBSTANTIAL COMPLETION

9.8.4.1 ADD: Prior to the inspection, the Contractor shall complete the final clean-up of the project site which, unless
otherwise stated in the Contract Documents, shall consist of:

9.8.4.1.1 Removal of all debris and waste. All construction debris and waste shall be removed from the campus
grounds. Use of the University trash containers will not be permitted.

9.8.4.1.2 Removal of all stains, smears, marks of any kind from surfaces including existing surfaces if said
damage is the result of the work.

9.8.4.1.3 Removal of all temporary structures and barricades.

9.10. EINAL COMPLETION AND FINAL PAYMENT

9.10.2.4 Insert in the first line after the word “(Form 103)”: “for contracts greater than or equal to $25,000”

ARTICLE 10— PROTECTIONS OF PERSONS AND PROPERTY

10.1. SAFETY
10.1.2 Insert in the second line before the word “safeguards”: “and as approved by Owner,”

10.1.2.1 ADD: The Contractor recognizes that the Work will be conducted in and around buildings and areas that are
occupied and will continue to function for the purposes of the University. The Contractor shall conduct a project
safety meeting prior to the start of the Work, with the Owner’s representative and all others that the Owner’s
representative deems necessary. The purpose of the meeting shall be to produce project specific rules and guidelines
pertaining to but not restricted to: safety of persons in and around the area of the Work including type and location of
fencing, guards, signage, etc.; closing of existing campus circulation routes and designation of alternate routes,
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including creation of temporary routes of access as required; creation and location of temporary signage as required to
maintain accessible routes for handicapped access to and around the site of the Work. The Contractor shall be solely
responsible for implementing all required means and methods for site safety and security that may be agreed upon in
this meeting.

10.1.2.2 ADD: Contractor shall notify Owner any time his operations will disrupt use of and access to existing
accessible routes. Contractor is solely responsible for maintaining existing accessible routes in the area of the project
with the exception of temporary interruptions lasting one day or less. Contractor is responsible for erecting signage
identifying temporary re-routing of accessible routes. Such re-routing shall be coordinated with Owner in advance.

10.3. UTILITIES

10.3.1 ADD: Underground Utilities: Buried utilities, including, but not limited to, electricity, gas, steam, air, water,
telephone, sewer, irrigation, broadband coaxial computer cable, and fiber optic cables are very vulnerable and damage
could result in loss of service. The telephone, broadband and fiber optic cables are especially sensitive and the slightest
damage to these components will result in disruption of the operations of the campus.

10.3.2 ADD: "One Call” must be notified by phone and in writing at least 72 hours (3 business days) prior to digging to
arrange and assist in the location of buried utilities in the field. (Dial 811). The Contractor shall mark the boundary of the
work area. The boundary area shall be indicated with white paint and white flags. In winter, pink paint and flags will be
accepted.

10.3.3 ADD: After buried utilities have been located, the Contractor shall be responsible for any utilities damaged while
digging. Such responsibility shall include all necessary care including hand digging. Contractor’s responsibility shall also
include maintaining markings after initial locate. The area for such responsibility, unless otherwise indicated, shall extend
24 inches to either side of the marked center line of a buried utility line. In cases of multiple or overlapping utilities or
inconclusive electronic locating signals, MSU Project Manager may specifically indicate a wider area for Contractor's
responsibility.

10.3.4 ADD: The Contractor's responsibility shall include repair or replacement of damaged utilities. In the event of
damage to the 15 KV electrical distribution system, the broadband or fiber optic cables, repair will consist of replacement
from termination to termination. Facilities Services and the MSU Information Technology Center will verify repair and
recertification. The Contractor will also be responsible for all costs associated with re-terminations and recertification.

10.3.5 ADD: Any buried utilities exposed by the operations of the Contractor shall be marked on the plans and adequately
protected by the Contractor. If any buried utilities not located are exposed, the Contractor shall immediately contact
Facilities Services at the numbers above. If, after exposing an unlocated buried utility, the Contractor continues digging
without notifying Facilities Services and further damages the utility, the Contractor will be responsible.

10.3.6 ADD: Damage to irrigation systems during seasons of no irrigation that are not immediately and adequately
repaired and tested will require the Contractor to return when the system is in service to complete the repair.

10.3.7 ADD: In the event of a planned interruption of any existing utility service, the Contractor shall make arrangements
with Facilities Services at least 72 hours (3 business days) in advance. Shutdowns of the broadband or fiber optic cables
will normally require 5 working days notice to Facilities Services and the Information Technology Center. The Contractor
shall bear all costs associated with the interruptions and restorations of service.

10.3.8 ADD: The Owner allows the contractor to use the Owner’s utilities (water, heat, electricity) services without charge
for procedures necessary for the completion of the work.

ARTICLE 11 - INSURANCE AND BONDS

11.4. COMMERCIAL GENERAL LIABILITY INSURANCE

11.4.1.3. Insert in the first line after “State of Montana”: “, Montana State University”.

11.7. PERFORMANCE BOND AND LABOR & MATERIAL PAYMENT BOND (BOTH ARE REQUIRED
ON THIS PROJECT)

11.7.1. Insert in the first line at the beginning of the sentence “For contracts equal to or greater than $25,000”.
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11.8. CANCELLATION

11.8 ADD Al Certificates shall contain a provision that coverage provided by the policies will not be cancelled without at
least thirty (30) days prior notice to the Owner.

ARTICLE 13- MISCELLANEOUS PROVISIONS

13.1. GOVERNING LAW

13.1.1. Insert in the second line “The Eighteenth Judicial District, Gallatin County” in lieu of “First Judicial District,
Lewis and Clark County”.

13.9 EMERGENCY AND PUBLIC SAFETY

Montana State University has an Emergency and Public Safety Alert System that warns the campus community in
the event of an emergency or public safety event. Because contractors, consultants, and vendors are considered
members of the campus community when working on campus, they must be familiar with the alert system and
understand when the system is used. Montana State University requires all contractors, consultants, vendors, and
their employees working on or entering the MSU-Bozeman campus to register for the Emergency and Public Safety
Alert System. The link to register is: http://www.montana.edu/msualert/.

END OF SUPPLEMENTARY GENERAL CONDITIONS

MSU SUPPLEMENTAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION 7
Last form of revision (10-22-19)


http://www.montana.edu/msualert/

4

M

MONTANA

STATE UNIVERSITY

FACILITIES SERVICES
PO BOX 172760, BOZEMAN, MONTANA 59717-2760
406/994-5413 FAX 406/994-5665

Cost Estimate to Re-key Buildings

Access to campus buildings is controlled for safety and security reasons. As
a key holder the contractor is responsible for following processes associated
with maintaining the integrity of our access control program. If a key is lost
the contractor is liable for costs associated with ensuring access control is
maintained. In some cases that requires re-keying an entire building or key
sequence. Cost can range from $2,000 to over $200,000 depending on
building and key hierarchy.
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MONTANA
PREVAILING WAGE RATES FOR BUILDING CONSTRUCTION SERVICES 2023

Effective: January 14, 2023

Greg Gianforte, Governor
State of Montana

Laurie Esau, Commissioner
Department of Labor & Industry

To obtain copies of prevailing wage rate schedules, or for information relating to public works projects and payment of prevailing
wage rates, visit ERD at erd.dli.mt.gov/labor-standards or contact:

Employment Standards Division

Montana Department of Labor and Industry
P. 0. Box 8011

Helena, MT 59601

Phone 406-444-6543

The department welcomes questions, comments, and suggestions from the public. In addition, we’ll do our best to provide
information in an accessible format, upon request, in compliance with the Americans with Disabilities Act.

MONTANA PREVAILING WAGE REQUIREMENTS

The Commissioner of the Department of Labor and Industry, in accordance with Sections 18-2-401 and 18-2-402 of the
Montana Code Annotated (MCA), has determined the standard prevailing rate of wages for the occupations listed in this
publication.

The wages specified herein control the prevailing rate of wages for the purposes of Section 18-2-401, et seq., MCA. It is required
each employer pay (as a minimum) the rate of wages, including fringe benefits, travel allowance, zone pay and per diem
applicable to the district in which the work is being performed as provided in the attached wage determinations.

All Montana Prevailing Wage Rates are available on the internet at erd.dli.mt.gov/labor-standards or by contacting the
department at (406) 444-6543.

In addition, this publication provides general information concerning compliance with Montana’s Prevailing Wage Law and the
payment of prevailing wages. For detailed compliance information relating to public works contracts and payment of prevailing
wage rates, please consult the regulations on the internet at erd.dli.mt.gov/labor-standards or contact the department at (406)
444-6543.

LAURIE ESAU

Commissioner

Department of Labor and Industry
State of Montana
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A. Date of Publication January 14, 2023

B. Definition of Building Construction

For the purposes of Prevailing Wage, the Commissioner of Labor and Industry has determined that building construction
occupations are defined to be those performed by a person engaged in a recognized trade or craft, or any skilled, semi-
skilled, or unskilled manual labor related to the construction, alteration, or repair of a public building or facility, and does
not include engineering, superintendence, management, office or clerical work.

The Administrative Rules of Montana (ARM), 24.17.501(2) - 2(a), states “Building construction projects generally are the
constructions of sheltered enclosures with walk-in access for housing persons, machinery, equipment, or supplies. It
includes all construction of such structures, incidental installation of utilities and equipment, both above and below grade
level, as well as incidental grading, utilities and paving.

Examples of building construction include, but are not limited to, alterations and additions to buildings, apartment
buildings (5 stories and above), arenas (closed), auditoriums, automobile parking garages, banks and financial buildings,
barracks, churches, city halls, civic centers, commercial buildings, court houses, detention facilities, dormitories, farm
buildings, fire stations, hospitals, hotels, industrial buildings, institutional buildings, libraries, mausoleums, motels,
museums, nursing and convalescent facilities, office buildings, out-patient clinics, passenger and freight terminal
buildings, police stations, post offices, power plants, prefabricated buildings, remodeling buildings, renovating buildings,
repairing buildings, restaurants, schools, service stations, shopping centers, stores, subway stations, theaters,
warehouses, water and sewage treatment plants (buildings only), etc.”

C. Definition of Public Works Contract

Section 18-2-401(11)(a), MCA defines “public works contract” as “...a contract for construction services let by the state,
county, municipality, school district, or political subdivision or for nonconstruction services let by the state, county,
municipality, or political subdivision in which the total cost of the contract is in excess of $25,000...".

D. Prevailing Wage Schedule

This publication covers only Building Construction occupations and rates. These rates will remain in effect until
superseded by a more current publication. Current prevailing wage rate schedules for Heavy Construction, Highway
Construction, and Nonconstruction Services occupations can be found on the internet at www.mtwagehoubopa.com or by
contacting the department at (406) 444-6543.

E. Rates to Use for Projects
ARM, 24.17.127(1)(c), states “The wage rates applicable to a particular public works project are those in effect at the
time the bid specifications are advertised.”

F. Wage Rate Adjustments for Multiyear Contracts
Section 18-2-417, MCA states:

“(1) Any public works contract that by the terms of the original contract calls for more than 30 months to fully perform
must include a provision to adjust, as provided in subsection (2), the standard prevailing rate of wages to be paid to the
workers performing the contract.

(2) The standard prevailing rate of wages paid to workers under a contract subject to this section must be adjusted 12
months after the date of the award of the public works contract. The amount of the adjustment must be a 3% increase.
The adjustment must be made and applied every 12 months for the term of the contract.

(3) Any increase in the standard rate of prevailing wages for workers under this section is the sole responsibility of the
contractor and any subcontractors and not the contracting agency.”
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G. Fringe Benefits
Section 18-2-412, MCA states:

“(1) To fulfill the obligation...a contractor or subcontractor may:

(a) pay the amount of fringe benefits and the basic hourly rate of pay that is part of the standard prevailing rate of wages
directly to the worker or employee in cash;

(b) make an irrevocable contribution to a trustee or a third person pursuant to a fringe benefit fund, plan, or program that
meets the requirements of the Employee Retirement Income Security Act of 1974 or that is a bona fide program
approved by the U. S. department of labor; or

(c) make payments using any combination of methods set forth in subsections (1)(a) and (1)(b) so that the aggregate of
payments and contributions is not less than the standard prevailing rate of wages, including fringe benefits and travel
allowances, applicable to the district for the particular type of work being performed.

(2) The fringe benefit fund, plan, or program described in subsection (1)(b) must provide benefits to workers or
employees for health care, pensions on retirement or death, life insurance, disability and sickness insurance, or bona fide
programs that meet the requirements of the Employee Retirement Income Security Act of 1974 or that are approved by
the U. S. department of labor.”

Fringe benefits are paid for all hours worked (straight time and overtime hours). However, fringe benefits are not to be
considered a part of the hourly rate of pay for calculating overtime, unless there is a collectively bargained agreement in
effect that specifies otherwise.

H. Prevailing Wage Districts
Montana counties are aggregated into 4 districts for the purpose of prevailing wage. The prevailing wage districts are
composed of the following counties:

Montana Prevailing Wage Districts

. Daniels Sheridan
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Beaverhead River
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I. Dispatch City

ARM, 24.17.103(11), defines dispatch city as “...the courthouse in the city from the following list which is closest to the
center of the job: Billings, Bozeman, Butte, Great Falls, Helena, Kalispell, Miles City, Missoula and Sidney.” A dispatch city
shall be considered the point of origin only for jobs within the counties identified in that district (as shown below):

District 1 - Kalispell and Missoula: includes Flathead, Lake, Lincoln, Mineral, Missoula, Ravalli, and Sanders;

District 2 - Butte and Helena: includes Beaverhead, Broadwater, Deer Lodge, Glacier, Granite, Jefferson, Lewis and Clark,
Liberty, Madison, Pondera, Powell, Silver Bow, Teton, and Toole;

District 3 - Bozeman and Great Falls: includes Blaine, Cascade, Chouteau, Fergus, Gallatin, Golden Valley, Hill, Judith Basin,
Meagher, Park, Petroleum, Phillips, Sweet Grass, and Wheatland;

District 4 - Billings, Miles City and Sidney: includes Big Horn, Carbon, Carter, Custer, Daniels, Dawson, Fallon, Garfield,
McCone, Musselshell, Powder River, Prairie, Richland, Roosevelt, Rosebud, Sheridan, Stillwater, Treasure, Valley, Wibaux, and
Yellowstone.

J. Zone Pay

Zone pay is not travel pay. ARM, 24.17.103(25), defines zone pay as “...an amount added to the base pay; the combined
sum then becomes the new base wage rate to be paid for all hours worked on the project. Zone pay must be determined
by measuring the road miles one way over the shortest practical maintained route from the dispatch city to the center of
the job.” See section | above for a list of dispatch cities.

K. Computing Travel Benefits

ARM, 24.17.103(23), states “ ‘Travel pay,” also referred to as ‘travel allowance,’ is and must be paid for travel both to
and from the job site, except those with special provisions listed under the classification. The rate is determined by
measuring the road miles one direction over the shortest practical maintained route from the dispatch city or the
employee's home, whichever is closer, to the center of the job.” See section | above for a list of dispatch cities.

L. Per Diem

ARM, 24.17.103(19), states “ ‘Per diem’ typically covers costs associated with board and lodging expenses. Per diem is
paid when an employee is required to work at a location outside the daily commuting distance and is required to stay at
that location overnight or longer.”

M. Apprentices

Wage rates for apprentices registered in approved federal or state apprenticeship programs are contained in those
programs. Additionally, Section 18-2-416(2), MCA states “...The full amount of any applicable fringe benefits must be
paid to the apprentice while the apprentice is working on the public works contract.” Apprentices not registered in
approved federal or state apprenticeship programs will be paid the appropriate journey level prevailing wage rate when
working on a public works contract.

N. Posting Notice of Prevailing Wages

Section 18-2-406, MCA provides that contractors, subcontractors and employers who are “...performing work or providing
construction services under public works contracts, as provided in this part, shall post in a prominent and accessible site
on the project or staging area, not later than the first day of work and continuing for the entire duration of the project, a
legible statement of all wages and fringe benefits to be paid to the employees.”

0. Employment Preference
Sections 18-2-403 and 18-2-409, MCA requires contractors to give preference to the employment of bona fide Montana
residents in the performance of work on public works contracts.



P. Projects of a Mixed Nature
Section 18-2-408, MCA states:

“(1) The contracting agency shall determine, based on the preponderance of labor hours to be worked, whether the
public works construction services project is classified as a highway construction project, a heavy construction project, or
a building construction project.

(2) Once the project has been classified, employees in each trade classification who are working on that project must be
paid at the rate for that project classification”

Q. Occupations Definitions
You can find definitions for these occupations on the following Bureau of Labor Statistics website:
http://www.bls.gov/oes/current/oes_stru.htm

R. Welder Rates
Welders receive the rate prescribed for the craft performing an operation to which welding is incidental.

S. Foreman Rates
Rates are no longer set for foremen. However, if a foreman performs journey level work, the foreman must be paid
at least the journey level rate.


https://www.bls.gov/oes/current/oes_stru.htm

BOILERMAKERS
No Rate Established

Duties Include:

WAGE RATES

Travel and Per Diem:
All Districts
No travel or per diem established.

Construct, assemble, maintain, and repair stationary steam
boilers, boiler house auxiliaries, process vessels, and

pressure vessels.
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BRICK, BLOCK, AND STONE MASONS

Wage Benefit
District 1 $32.32 $16.78
District 2 $32.32 $16.78
District 3 $32.32 $16.78
District 4 $32.32 $16.78

1 Back to Table of Contents

CARPENTERS

Wage Benefit
District 1 $26.12 $12.00
District 2 $26.50 $14.07
District 3 $26.50 $14.07
District 4 $26.50 $14.07

Duties Include:

Install roll and batt insulation, and hardwood floors.
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CARPET INSTALLERS

No Rate Established

Duties Include:

Lay and install carpet from rolls or blocks on floors.

padding and trim flooring materials.

1 Back to Table of Contents

Travel:

All Districts

0-70 mi. free zone
>70-90 mi. $60.00/day
>90 mi. $80.00/day

Zone Pay:

All Districts

0-30 mi. free zone

>30-60 mi. base pay + $4.00/hr.
>60 mi. base pay + $6.00/hr.

Travel and Per Diem:

All Districts

No travel or per diem established.
Install



CEMENT MASONS AND CONCRETE FINISHERS

Wage Benefit
District 1 $24.00 $8.85
District 2 $22.63 $7.36
District 3 $21.17 $3.67
District 4 $20.57 $3.67

Duties Include:

Smooth and finish surfaces of poured concrete, such as
floors, walks, sidewalks, or curbs. Align forms for
sidewalks, curbs, or gutters.
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CONSTRUCTION EQUIPMENT OPERATORS GROUP 1

Wage Benefit
District 1 $25.47 $12.92
District 2 $28.21 $12.92
District 3 $28.21 $12.92
District 4 $28.21 $12.92

This group includes but is not limited to:

Air Compressor; Auto Fine Grader; Belt Finishing; Boring
Machine (Small); Cement Silo; Crane, A-Frame Truck Crane;
Crusher Conveyor; DW-10, 15, and 20 Tractor Roller; Farm
Tractor; Forklift; Form Grader; Front-End Loader, under 1
cu. yd; Oiler, Herman Nelson Heater; Mucking Machine;
Oiler, All Except Cranes/Shovels; Pumpman.
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Travel and Per Diem:
All Districts
No travel or per diem established.

Zone Pay:

All Districts

0-30 mi. free zone

>30-60 mi. base pay + $3.50/hr.
>60 mi. base pay + $5.50/hr.



CONSTRUCTION EQUIPMENT OPERATORS GROUP 2

Wage Benefit
District 1 $26.95 $ 9.50
District 2 $33.32 $ 9.44
District 3 $27.99 $12.92
District 4 $29.33 $12.92

This group includes but is not limited to:

Air Doctor; Backhoe\Excavator\Shovel, up to and incl. 3 cu.
yds; Bit Grinder; Bitunimous Paving Travel Plant; Boring
Machine, Large; Broom, Self-Propelled; Concrete Travel
Batcher; Concrete Float & Spreader; Concrete Bucket
Dispatcher; Concrete Finish Machine; Concrete Conveyor;
Distributor; Dozer, Rubber-Tired, Push, & Side Boom;
Elevating Grader\Gradall; Field Equipment Serviceman;
Front-End Loader, 1 cu. yd up to and incl. 5 cu. yds; Grade
Setter; Heavy Duty Drills, All Types; Hoist\Tugger, All;
Hydralift Forklifts & Similar; Industrial Locomotive; Motor
Patrol (except finish); Mountain Skidder; Oiler,
Cranes\Shovels; Pavement Breaker, EMSCO; Power Saw,
Self-Propelled; Pugmill; Pumpcrete\Grout Machine; Punch
Truck; Roller, other than Asphalt; Roller, Sheepsfoot (Self-
Propelled); Roller, 25 tons and over; Ross Carrier; Rotomill,
under 6 ft; Trenching Machine; Washing /Screening Plant.

1 Back to Table of Contents

CONSTRUCTION EQUIPMENT OPERATORS GROUP 3

Wage Benefit
District 1 $25.81 $12.92
District 2 $29.75 $12.92
District 3 $29.75 $12.92
District 4 $29.75 $12.92

This group includes but is not limited to:

Asphalt Paving Machine; Asphalt Screed;
Backhoe\Excavator\Shovel, over 3 cu. yds; Cableway
Highline; Concrete Batch Plant; Concrete Curing Machine;
Concrete Pump; Cranes, Creter; Cranes, Electric Overhead;
Cranes, 24 tons and under; Curb Machine\Slip Form Paver;
Finish Dozer; Front-End Loader, over 5 cu. yds;
Mechanic\Welder; Pioneer Dozer; Roller Asphalt
(Breakdown & Finish); Rotomill, over 6 ft; Scraper, Single,
Twin, or Pulling Belly-Dump; YO-YO Cat.
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Zone Pay:

All Districts

0-30 mi. free zone

>30-60 mi. base pay + $3.50/hr.
>60 mi. base pay + $5.50/hr.

Zone Pay:

All Districts

0-30 mi. free zone

>30-60 mi. base pay + $3.50/hr.
>60 mi. base pay + $5.50/hr.



CONSTRUCTION EQUIPMENT OPERATORS GROUP 4

Wage Benefit
District 1 $26.70 $12.92
District 2 $29.62 $14.21
District 3 $30.75 $12.92
District 4 $30.75 $12.92

This group includes but is not limited to:

Asphalt\Hot Plant Operator; Cranes, 25 tons up to and incl.
44 tons; Crusher Operator; Finish Motor Patrol; Finish
Scraper.
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CONSTRUCTION EQUIPMENT OPERATORS GROUP 5

Wage Benefit
District 1 $31.75 $12.92
District 2 $31.75 $12.92
District 3 $30.33 $15.08
District 4 $31.75 $12.92

This group includes but is not limited to:
Cranes, 45 tons up to and incl. 74 tons.
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CONSTRUCTION EQUIPMENT OPERATORS GROUP 6

Wage Benefit
District 1 $32.75 $12.92
District 2 $32.75 $12.92
District 3 $32.75 $12.92
District 4 $32.75 $12.92

This group includes but is not limited to:
Cranes, 75 tons up to and incl. 149 tons; Cranes, Whirley
(All).
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Zone Pay:

All Districts

0-30 mi. free zone

>30-60 mi. base pay + $3.50/hr.
>60 mi. base pay + $5.50/hr.

Zone Pay:

All Districts

0-30 mi. free zone

>30-60 mi. base pay + $3.50/hr.
>60 mi. base pay + $5.50/hr.

Zone Pay:

All Districts

0-30 mi. free zone

>30-60 mi. base pay + $3.50/hr.
>60 mi. base pay + $5.50/hr.



CONSTRUCTION EQUIPMENT OPERATORS GROUP 7

Wage Benefit
District 1 $33.75 $12.92
District 2 $33.75 $12.92
District 3 $33.75 $12.92
District 4 $33.75 $12.92

This group includes but is not limited to:

Cranes, 150 tons up to and incl. 250 tons; Cranes, over
250 tons—add $1.00 for every 100 tons over 250 tons;
Crane, Tower (All); Crane Stiff-Leg or Derrick; Helicopter
Hoist.
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Zone Pay:

All Districts

0-30 mi. free zone

>30-60 mi. base pay + $3.50/hr.
>60 mi. base pay + $5.50/hr.

CONSTRUCTION LABORERS GROUP 1/FLAG PERSON FOR TRAFFIC CONTROL

Wage Benefit
District 1 $23.55 $11.82
District 2 $23.55 $11.82
District 3 $23.55 $11.82
District 4 $23.55 $11.82
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CONSTRUCTION LABORERS GROUP 2

Wage Benefit
District 1 $21.63 $ 7.43
District 2 $20.07 $ 9.82
District 3 $22.91 $11.82
District 4 $20.71 $ 7.93

This group includes but is not limited to:

General Labor; Asbestos Removal; Burning Bar; Bucket
Man; Carpenter Tender; Caisson Worker; Cement Mason
Tender; Cement Handler (dry); Chuck Tender; Choker
Setter; Concrete Worker; Curb Machine-lay Down; Crusher
and Batch Worker; Heater Tender; Fence Erector;
Landscape Laborer; Landscaper; Lawn Sprinkler Installer;
Pipe Wrapper; Pot Tender; Powderman Tender; Rail and
Truck Loaders and Unloaders; Riprapper; Sign Erection;
Guardrail and Jersey Rail; Spike Driver; Stake Jumper;
Signalman; Tail Hoseman; Tool Checker and Houseman
and Traffic Control Worker.
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Zone Pay:

All Districts

0-15 mi. free zone

>15-30 mi. base pay + $0.65/hr.
>30-50 mi. base pay + $0.85/hr.
>50 mi. base pay + $1.25/hr.

Zone Pay:

All Districts

0-15 mi. free zone

>15-30 mi. base pay + $0.65/hr.
>30-50 mi. base pay + $0.85/hr.
>50 mi. base pay + $1.25/hr.



CONSTRUCTION LABORERS GROUP 3

Wage Benefit Zone Pay:
District 1 $24.55 $11.82 All Districts
District 2 $24.55 $11.82 0-15 mi. free zone
District 3 $24.55 $11.82 >15-30 mi. base pay + $0.65/hr.
District 4 $24.55 $11.82 >30-50 mi. base pay + $0.85/hr.

>50 mi. base pay + $1.25/hr.
This group includes but is not limited to:

Concrete Vibrator; Dumpman (Grademan); Equipment
Handler; Geotextile and Liners; High-Pressure Nozzleman;
Jackhammer (Pavement Breaker) Non-Riding Rollers;
Pipelayer; Posthole Digger (Power); Power Driven
Wheelbarrow; Rigger; Sandblaster; Sod Cutter-Power and
Tamper.
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CONSTRUCTION LABORERS GROUP 4

Wage Benefit Zone Pay:
District 1 $23.09 $11.82 All Districts
District 2 $24.60 $11.82 0-15 mi. free zone
District 3 $22.44 $12.22 >15-30 mi. base pay + $0.65/hr.
District 4 $21.38 $12.22 >30-50 mi. base pay + $0.85/hr.

>50 mi. base pay + $1.25/hr.
This group includes but is not limited to:

Hod Carrier***; Water Well Laborer; Blaster; Wagon Driller; ***Hod Carriers will receive the same amount of
Asphalt Raker; Cutting Torch; Grade Setter; High-Scaler; travel and/or subsistence pay as bricklayers when
Power Saws (Faller & Concrete) Powderman; Rock & Core requested to travel.

Drill; Track or Truck Mounted Wagon Drill and Welder incl.

Air Arc.
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DRYWALL APPLICATORS
Wage Benefit Zone Pay:
District 1 $26.50 $14.07 All Districts
District 2 $26.50 $14.07 0-30 mi. free zone
District 3 $26.50 $14.07 >30-60 mi. base pay + $4.00/hr.
District 4 $26.50 $14.07 >60 mi. base pay + $6.00/hr.
Duties Include:
Drywall and ceiling tile installation.
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ELECTRICIANS: INCLUDING BUILDING AUTOMATION CONTROL

Wage Benefit
District 1 $33.22 $15.91
District 2 $32.18 $16.93
District 3 $32.56 $14.56
District 4 $36.69 $15.98

Duties Include:

Electrical wiring; equipment and fixtures; street lights;
electrical control systems. Installation and/or adjusting of
building automation controls also during testing and
balancing, commissioning and retro-commissioning.
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ELEVATOR CONSTRUCTORS

Wage Benefit
District 1 $59.70 $44.11
District 2 $59.70 $44.11
District 3 $59.70 $44.11
District 4 $59.70 $44.11
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Travel:
District 1
No mileage due when traveling in employer’s vehicle.

The following travel allowance is applicable when traveling
in employee’s vehicle:

0-15 mi. free zone
>15-45 mi. $0.625/mi. in excess of the free zone
>45 mi. $75.00/day

Districts 2 and 3
No mileage due when traveling in employer’s vehicle.

The following travel allowance is applicable when traveling
in employee’s vehicle:

0-08 mi. free zone

>08-50 mi. federal mileage rate/mi. in excess of the
free zone.

>50 mi. $71.57/day

District 4
No mileage due when traveling in employer’s vehicle.

The following travel allowance is applicable when traveling
in employee’s vehicle:

0-18 mi. free zone
>18-60 mi. federal mileage rate/mi.
>60 mi. $75.00/day

Travel:

All Districts

0-15 mi. free zone

>15-25 mi. $47.85/day

>25-35 mi. $95.70/day

>35 mi. $104.54/day or cost of receipts for hotel and
meals, whichever is greater.

Special Provision:

When in employees vehicle additional reimbursement of
1.5% of the prevailing wage rate is added to the amounts
above.



FLOOR LAYERS

No Rate Established Travel and Per Diem;
All Districts
Apply blocks, strips, or sheets of shock-absorbing, sound- No travel or per diem established.

deadening, or decorative coverings to floors.
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GLAZIERS
Wage Benefit Travel and Per Diem:
District 1 $21.44 $4.01 All Districts
District 2 $21.88 $4.29 No travel or per diem established.
District 3 $22.31 $3.99
District 4 $22.04 $3.87
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HEATING AND AIR CONDITIONING

Wage Benefit Travel:
District 1 $33.00 $20.73 All Districts
District 2 $33.00 $20.73 0-50 mi. free zone
District 3 $33.00 $20.73 >50 mi.
District 4 $33.00 $20.73 e $0.25/mi. in employer vehicle.

e  $0.65/mi. in employee vehicle.
Duties Include:

Testing and balancing, commissioning and retro- Per Diem:
commissioning of all air-handling equipment and duct work. All Districts
$85/day
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INSULATION WORKERS - MECHANICAL (HEAT AND FROST)

Wage Benefit Travel:
District 1 $39.37 $19.87 All Districts
District 2 $39.37 $19.87 0-30 mi. free zone
District 3 $39.37 $19.87 >30-40 mi. $25.00/day
District 4 $39.37 $19.87 >40-50 mi. $35.00/day
>50-60 mi. $50.00/day
Duties Include: >60 mi. $60.00/day plus
Insulate pipes, ductwork or other mechanical systems. e $0.56/mi. if transportation is not provided.

e $0.20/mi. if in company vehicle.
>60 mi. $105.00/day on jobs requiring an overnight stay
plus
e $0.56/mi. if transportation is not provided.
e $0.20/mi. if in company vehicle.
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IRONWORKERS - REINFORCING IRON AND REBAR WORKERS

Wage Benefit
District 1 $30.53 $27.91
District 2 $29.54 $24.49
District 3 $29.54 $24.49
District 4 $29.54 $24.99

Duties Include:
Cut, bend, tie, and place rebar.
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IRONWORKERS - STRUCTURAL IRON AND STEEL WORKERS

Wage Benefit
District 1 $30.53 $27.91
District 2 $29.54 $24.49
District 3 $29.54 $24.49
District 4 $29.54 $24.49

Duties Include:

Structural steel erection; assemble prefabricated metal
buildings; energy producing windmill type towers; metal
bleacher seating; handrail fabrication and ornamental
steel.
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MILLWRIGHTS

Wage Benefit
District 1 $42.43 $14.52
District 2 $42.43 $14.52
District 3 $42.43 $14.52
District 4 $42.43 $14.52
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Travel:

District 1

0-45 mi. free zone
>45-60 mi. $50.00/day
>60-100 mi. $75.00/day
>100 mi. $95.00/day

Special Provision:

When the employer provides transportation, travel will not
be paid. However, when an employee is required to travel
over 70 miles one way, the employee may elect to receive
the travel pay in lieu of the transportation.

Districts 2,3 & 4

0-45 mi. free zone
>45-85 mi. $70.00/day
>85 mi. $100.00/day

Travel:

District 1

0-45 mi. free zone
>45-60 mi. $50.00/day
>60-100 mi. $75.00/day
>100 mi. $95.00/day

Special Provision:

When the employer provides transportation, travel will hot
be paid. However, when an employee is required to travel
over 70 miles one way, the employee may elect to receive
the travel pay in lieu of the transportation.

Districts 2,3 & 4

0-45 mi. free zone
>45-85 mi. $70.00/day
>85 mi. $100.00/day

Zone Pay:

All Districts

0-30 mi. free zone

>30-60 mi. base pay + $4.00/hr.
>60 mi. base pay + $6.00/hr.



PAINTERS: INCLUDING PAPERHANGERS

Wage Benefit
District 1 $24.20 $7.61
District 2 $23.10 $7.61
District 3 $22.59 $8.31
District 4 $22.56 $7.37
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PILE BUCKS

Wage Benefit
District 1 $33.50 $14.07
District 2 $33.50 $14.07
District 3 $33.50 $14.07
District 4 $33.50 $14.07

Duties Include:

Set up crane; set up hammer; weld tips on piles; set leads;
insure piles are driven straight with the use of level or plum
bob. Give direction to crane operator as to speed and
direction of swing. Cut piles to grade.
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PILOT CAR DRIVERS

No Rate Established
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PLASTERERS

No Rate Established

Duties Include:

All materials beyond the substrate, such as a moisture
barrier, any type of drainage installation between the
moisture barrier and insulation or EPS board, the
attachment of the EPS board, installation of fiberglass
mesh embedded in the base coat, any water-resistant coat
that is applied on top of the insulation to serve as a
weather barrier, and the application of the finish coat.
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Travel and Per Diem:
All Districts
No travel or per diem established.

Zone Pay:

All Districts

0-30 mi. free zone

>30-60 mi. base pay + $4.00/hr.
>60 mi. base pay + $6.00/hr.

Zone Pay:
All Districts
No zone pay established.

Travel and Per Diem:
All Districts
No travel or per diem established.



PLUMBERS, PIPEFITTERS, AND STEAMFITTERS

Wage Benefit
District 1 $36.13 $16.01
District 2 $37.90 $16.45
District 3 $37.90 $16.45
District 4 $35.21 $20.21

Duties Include:

Assemble, install, alter, and repair pipe-lines or pipe
systems that carry water, steam, air, other liquids or gases.
Testing of piping systems, commissioning and retro-
commissioning. Workers in this occupation may also install
heating and cooling equipment and mechanical control
systems.
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Travel:

Disrict 1

0-30 mi. free zone
>30-50 mi. $35.00/day
>50-75 mi. $45.00/day
>75 mi. $100.00/day

Special Provision

If transportation is not provided, mileage at $0.35/mi. for
one trip out and one trip back is added to the amounts
above. However, if the employee is traveling more than 75
miles/day, only subsistence at the rate of $85.00/day is
required.

Districts 2 & 3

0-45 mi. free zone

>45 mi.
e $0.00/mi. in employer vehicle.
e $0.65/mi. in employee vehicle.

Special Provision:

At the contractors’ option, mileage for one trip out and one
trip back per week may be paid plus subsistence at the rate
of $135.00/day.

District 4
0-70 free zone
>70 mi.

e On jobs when employees do not work consecutive
days: $0.55/mi. if employer doesn’t provide
transportation. Not to exceed two trips.

e On jobs when employees work any number of
consecutive days: $110.00/day.



ROOFERS

Wage Benefit Travel;
District 1 $28.22 $13.01 District 1
District 2 $23.01 $10.41 0-50 mi. free zone
District 3 $23.01 $10.41 >50 mi. $0.35/mi.
District 4 $23.00 $ 9.16
District 2 and 3
Duties Include: 0-35 mi. free zone
Metal roofing, covers roofs, walls and foundations with >35 mi. $0.35/mi only when employer doesn’t provide
water proofing, insulation and vapor barriers in addition to transportation in excess of the free zone.
metal flashings. Roofing includes shingles, low slope
membranes, metal roofs, insulation, spray foam, coatings District 4
and vapor barriers. Wall coverings include metal panels, 0-50 mi. free zone
insulated metal panels and other waterproofing or rain >50 mi. $0.35/mi only when employer doesn’t provide
screen systems. Foundation systems include waterproofing transportation.
and insulation. Excludes prefabricated metal buildings.
Per Diem:
District 1
$74.00/day

District 2 and 3
Employer pays for room + $26.50/day.

District 4
Employer pays for room + $26.50/day.
or
$66.00/day.

1 Back to Table of Contents

SHEET METAL WORKERS

Wage Benefit Travel:

District 1 $33.00 $20.73 All Districts

District 2 $33.00 $20.73 0-50 mi. free zone

District 3 $33.00 $20.73 >50 mi.

District 4 $33.00 $20.73 e $0.25/mi. in employer vehicle.

e $0.65/mi. in employee vehicle.
Duties Include:

Testing and balancing, commissioning and retro- Per Diem:
commissioning of all air-handling equipment and duct work. All Districts
Manufacture, fabrication, assembling, installation, $85/day

dismantling, and alteration of all HVAC systems, air
conveyer systems, and exhaust systems. All lagging over
insulation and all duct lining.

1 Back to Table of Contents
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SOLAR PHOTOVOLTAIC INSTALLERS

Wage Benefit
District 1 $33.22 $15.91
District 2 $33.25 $16.93
District 3 $33.25 $15.67
District 4 $33.25 $15.67
1 Back to Table of Contents
SPRINKLER FITTERS

Wage Benefit
District 1 $38.66 $24.29
District 2 $37.96 $24.29
District 3 $38.66 $24.29
District 4 $35.66 $24.29

Duties Include:

Duties Include but not limited to any and all fire protection
systems: Installation, dismantling, inspection, testing,
maintenance, repairs, adjustments, and corrections of all
fire protection and fire control systems, including both
overhead and underground water mains, all piping, fire
hydrants, standpipes, air lines, tanks, and pumps used in
connection with sprinkler and alarm systems.
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Travel:
District 1
No mileage due when traveling in employer’s vehicle.

The following travel allowance is applicable when traveling
in employee’s vehicle:

0-15 mi. free zone
>15-45 mi. $0.625/mi. in excess of the free zone
>45 mi. $75.00/day

Districts 2, 3, and 4
No mileage due when traveling in employer’s vehicle.

The following travel allowance is applicable when traveling
in employee’s vehicle:

0-08 mi. free zone

>08-50 mi. federal mileage rate/mi. in excess of the
free zone.

>50 mi. $71.57/day

Travel

All Districts

The following travel allowance is applicable when traveling
in employee’s vehicle.

0-60 mi. free zone

>60-80 mi. $21.00/day

>80-100 mi. $31.00/day

>100 mi. $115.00/day + the IRS rate per mile and
$8.92 for every 15 miles traveled for one trip out
and one trip back

No travel allowance required when in employer’s vehicle.

Per Diem
No per diem is applicable when traveling in employer’s
vehicle

The following per diem is applicable when traveling in
employee’s vehicle.

0-100 mi. free zone

>100 mi. $105.00/day + the IRS rate per mile and
$8.92 for every 15 miles traveled for one trip out
and one trip back.

>100 mi. $115.00/day



TAPERS

No Rate Established
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TELECOMMUNICATIONS EQUIPMENT INSTALLERS

Wage Benefit
District 1 $25.84 $ 3.14
District 2 $24.60 $11.00
District 3 $24.60 $11.08
District 4 $21.25 $11.08

Duties Include:

Install voice; sound; vision and data systems. This
occupation includes burglar alarms, fire alarms, fiber optic
systems, and video systems for security or entertainment
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TERRAZZO WORKERS AND FINISHERS

No Rate Established

Duties Include:

Finish work on hard tile, marble, and wood tile to floors,

ceilings, and roof decks
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TILE AND STONE SETTERS

No Rate Established

Duties Include:

Apply hard tile, stone, and comparable materials to walls,

floors, ceilings, countertops, and roof decks.
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Travel and Per Diem:
All Districts
No travel or per diem established.

Travel:

All Districts

The federal mileage rate/mi. in effect when travel occurs if
using own vehicle.

Per Diem:
All Districts
$75.00/day.

Travel and Per Diem:
All Districts
No travel or per diem established.

Travel and Per Diem:
All Districts
No travel or per diem established.
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TRUCK DRIVERS

District 1
District 2
District 3
District 4

Truck drivers include but are not limited to:

Combination Truck & Concrete Mixer; Distributor Driver; Dry
Batch Trucks; DumpTrucks & Similar Equipment; Flat
Trucks; Lowboys, Four-Wheel Trailers, Float Semitrailer;
Powder Truck Driver (Bulk Unloader Type); Servicemen,;
Service Truck Drivers, Fuel Truck Drivers, Tiremen; Trucks
with Power Equipment; Truck Mechanic; Water Tank

Wage

$22.67
$23.80
$23.80
$23.80

Benefit
$5.82
$6.13
$6.13
$6.13

Drivers, Petroleum Product Drivers.
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Zone Pay:
All Districts
No zone pay established.



SECTION 011000
SUMMARY

1.1 PART 1 - GENERAL

A

SUMMARY

Related Documents

1. Drawings and general provisions of Contract, including General
Conditions, Supplemental Conditions and other Division 1 Specification
Sections, apply to this Section.

Project Description

1. Currently there are two trailers located behind Bobcat Stadium, each
powered by portable diesel generators. This project shall include
installing a new electrical service to provide permanent power to these
two trailers. The electrical primary distribution and pad mounted
transformer for the new service will be installed by Northwestern Energy.

Site Information

1. Scope of work includes, but is not necessarily limited to, the installation of
MSU provided electrical gear, coordination with Northwestern Energy for
the installation of the new electrical service and pad mounted transformer,
and the installation of underground feeders and permanent connections
to the two existing trailers.

Contracts

1. Contracts shall be under one General Contract and shall include, but not
be limited to, all labor, materials, and supervision necessary to furnish
and install the Work.

Work Sequence

1. The work will be conducted in one (1) phase to provide the least possible
interference to the activities of the Owner's personnel and activities.

2. The Contractor will have access to the site from the date of receipt of the
contract.

Contractor Use of Premises

1. Work on this contract is expected to be done during regular working hours
Monday through Friday. Any variation from this will require prior approval
of the Consultant and Owner.

2. All work must be coordinated with MSU at all times and MSU must be
informed about any work impacting campus operations 72 hours or 3
working days in advance of work being conducted and shall require MSU
approval.

3. General: Limit use of the premises to construction activities in areas
indicated; allow for Owner/MSU occupancy and use by the public.
Confine operations to areas within contract limits indicated. Portions of
the site beyond areas in which construction operations are indicated are
not to be disturbed.

4. Contractor shall conduct all his work in such a manner as to minimize the
inconvenience and disruption of MSU’s daily schedule.
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Confine operations at the site to the areas permitted under the Contract.
Portions of the site beyond areas on which work is indicated are not to be
disturbed. Conform to site rules and regulations affecting the work while
engaged in project construction.

Do not unreasonably encumber the site with materials or equipment.
Confine stockpiling of materials to the areas designated on the drawings.
If additional storage is necessary, obtain and pay for such storage off-site.
Contractor shall establish a staging area for storage of materials and
equipment.

The Contractor is to coordinate with MSU for the location of the job site
trailer office.

Keep driveways and entrances serving the premises clear and available
to MSU and MSU's employees, staff and visitors at all times, unless
otherwise agreed by MSU. Do not use these areas for parking or storage
of materials. Schedule deliveries to minimize space and time
requirements for storage of materials and equipment on site.

G. Parking and Site Access
(See also Supplemental Conditions of the Contract for Construction.)

1.

SUMMARY

MSU Bozeman Vehicle Regulations state: "All students, faculty, staff,
and visitors must register any motor vehicle they park on the University
campus, for any reason. A visitor is anyone not defined as student, staff
or faculty."

All Contractor and Contractor employees shall comply with Montana State
University parking regulations. MSU parking permits can be purchased at
the University Police Office located in the Huffman Building at Seventh
Avenue and Kagy Boulevard. Violators of MSU Bozeman Vehicle
Regulations may be ticketed and towed.

A maximum of three (3) Contractor Permits (or as agreed with MSU) will
be made available to the Contractor for parking of essential vehicles
within the designated parking lot (as designated on the Cover Sheet of
the Contract Documents). Essential vehicles are vehicles used for
delivery of equipment and tools required to be parked in close proximity to
the construction area. All allowed vehicles only to be parked on hard
surfaced areas within the Staging Area. All other Contractor and
Contractor employee vehicles on campus shall be parked in designated
parking lots to be agreed with MSU. No personal vehicles shall be parked
at the project site in any event. If a driver of a vehicle not allowed to be
parked at the project site must unload equipment, tools, or materials, the
vehicle must be immediately thereafter move to a designated lot or leave
campus.

Access and egress to and from the project site shall be coordinated with
the owner. In cases where a different route must be used for a specific
purpose, permission must be obtained from MSU. Access routes are for
delivery of equipment, tools, and materials and not for parking.

The site Staging Areas for materials and equipment are designated on
the Cover Sheet of the Contract Documents. Staged materials and
equipment must be secured on the ground surface or in trailers. Site
staging areas shall be fenced in accordance with the Contract
Documents. Vehicles in addition to those allowed to be parked may not
be used for staging of equipment, tools, or materials.
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SUMMARY

Owner Occupancy

1.

Full Owner/MSU Occupancy: The Owner/MSU will occupy the site during
the entire construction period. Cooperate with MSU during construction
operations to minimize conflicts and facilitate MSU usage. Perform the
work so as not to interfere with MSU’s operations.

Safety Requirements

1.

General: The safety measures required by the Contract Documents are
not meant to be inclusive. The Contractor shall be solely responsible for
safety on a 24-hours-per-day, 7 days-per-week basis and shall take
whatever additional measures are necessary to insure the health and
safety of the buildings' occupants, or pedestrians at or near the
construction site and access routes and of all other persons in all areas
affected by the Contractor's activities. Prior to the start of construction,
the Contractor is to submit to the Consultant, a detailed written plan
specifying the safety procedures that will be followed. Include (but not by
way of limitation) the following: Verbiage, size and locations of warning
signs; construction sequence as related to safety; use of barricades (type
and location); employee policies as related to safety; and delivery of
materials as related to safety. Revise the safety plan as required during
construction and resubmit to the Owner.

All application, material handling, and associated equipment shall
conform to and be operated in conformance with OSHA safety
requirements.

Comply with Federal, State, local, and the Owner’s fire, health and safety
requirements.

Advise MSU whenever work is expected to be hazardous or inconvenient

(including objectionable odors) to MSU's employees, students, visitors or
the building occupants.

Construction materials or equipment shall be placed so as not to
endanger the work or prevent free access to all emergency devices or
utility disconnects.

Maintain the proper rated fire extinguishers within easy access where
power tools, sanding or other equipment is being used.

The Contractor shall erect and maintain, as required by law, conditions
and progress of the work, warning signs, barricades and other reasonable
safeguards for safety and protection.

Emergency and Public Safety Alert System:

Montana State University has an Emergency and Public Safety Alert System
that warns the campus community in the event of an emergency or public safety
event. Because contractors, consultants, and vendors are considered members
of the campus community when working on campus, they must be familiar with
the alert system and understand when the system is used. Montana State
University requires all contractors, consultants, vendors, and their employees
working on or entering the MSU-Bozeman campus to register for the Emergency
and Public Safety Alert System. The link to register is:
http://www.montana.edu/msualert/
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J.

K.

SUMMARY

Existing Premises Condition

1.

The Contractor is responsible for adequately documenting in photos the
existing condition of the premises, to include external road surfaces,
curbing and landscaped areas, specifically the cleanliness of areas. Any
damage to the premises which is found after construction and is not so
documented will be the responsibility of the Contractor to repair or
replace.

Discrepancies in the Documents

1.

The Contractor shall bring any discrepancies between any portions
of the drawings and specifications to the attention of the Owner and
the Consultant in writing. The Owner and Consultant shall review
the discrepancy and clarify the intent desired in the Contract
Documents. Unless specifically directed otherwise, the Contractor
shall be obligated to provide the greater quantity or quality without
any change in contract sum or time.

END OF SECTION 011000
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1.1 GENERAL

SECTION 012000
PRICE AND PAYMENT
PROCEDURES

A. Related Documents

Drawings and general provisions of Contract, including General Conditions,
Supplemental Conditions and other Division 1 Specification Sections, apply
to this Section.

1.

B. Summary

1.

This Section specified administrative and procedural requirements governing
the Contractor's Applications for Payment.

2. The Contractor's Construction Schedule and Submittal Schedule are

included in Section "Submittals".
C. Schedule of Values

1. Coordinate preparation of the Schedule of Values, Form 100, with
preparation of the Contractor's Construction Schedule.

2. Each prime Contractor shall coordinate preparation of its Schedule of Values
for its part of the work with preparation of the Contractor's Construction
Schedule.

3. Correlate line items in the Schedule of Values with other required
administrative schedules and forms, including:

a. Contractor's construction schedule

b. Application for Payment form

C. List of subcontractors

d. Schedule of allowances

e. Schedule of alternates

f. List of products

g. List of principal suppliers and fabricators

h. Schedule of submittals

i. Submit the Schedule of Values to the Architect at the earliest feasible
date, but in no case later than seven (7) days before the date
scheduled for submittal of the initial Application for Payment.

j- Sub-Schedules: Where the work is separated into phases that
require separately phased payments, provide sub-schedules showing
values correlated with each phase of payment.

4. Format and Content: Use the Project Manual Table of Contents as a guide

to establish the format for the Schedule of Values.

a.

Identification: Include the following project identification on the
Schedule of Values:

1) Project name

2) Name of the Architect

3) Project number (PPA No.)

4) Contractor's name and address
5) Date of submittal
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b. Arrange the Schedule of Values in a tabular form with separate
columns to indicate the following for each item listed:

1) Generic name
2) Related specification section
3) Name of subcontractor
4) Name of manufacturer or fabricator
5) Name of supplier
6) Change Orders (numbers) that have affected value
7) Dollar value
a) Percentage of Contract Sum in the nearest one-

hundredth percent, adjusted to total 100%

C. Provide a breakdown of the Contract Sum in sufficient detail to
facilitate continued evaluation of Applications for Payment and
progress reports. Break principal subcontract amounts down into
several line items.

d. Round amounts off to the nearest whole dollar; the total shall equal
the Contract Sum.
e. For each part of the work where an Application for Payment may

include materials or equipment, purchased or fabricated and stored,
but not yet installed, provide separate line items on the Schedule of
Values for initial cost of the materials, for each subsequent stage of
completion, and for total installed value of that art of the work.

5. Margins of Cost: Show line items for indirect costs, and margins on actual
costs, only to the extent that such items will be listed individually in
Applications for Payment. Each item in the Schedule of Values and
Applications for Payment shall be complete including its total cost and
proportionate share of general overhead and profit margin.

a. At the Contractor's option, temporary facilities and other major cost
items that are not direct cost of actual work-in-place may be shown
as separate line items in the Schedule of Values or distributed as
general overhead expense.

6. Schedule Updating: Update and resubmit the Schedule of Values when
Change Orders or Construction Change Directives result in a change in the
Contract Sum.
D. Applications for Payment

1. Each Application for Payment shall be consistent with previous applications
and payments as certified by the Architect and paid for by the Owner. The
initial Application for Payment, the Application for Payment at time of
Substantial Completion, and the final Application for Payment involve
additional requirements.

2. Payment Application Times: Each progress payment date is as indicated in
the Agreement. The period of construction work covered by each
Application for Payment is the period indicated in the Agreement.

3. Payment Application Forms: Use Montana Form 101 as the form for
Application for Payment.
4. Application Preparation: Complete every entry on the form, including

notarization and execution by person authorized to sign legal documents on
behalf of the Owner. Incomplete applications will be returned without action.
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a. Entries shall match data on the Schedule of Values and Contractor's
Construction Schedule. Use updated schedules if revisions have
been made.

b. Include amounts of Change Orders and Construction Change
Directives issued prior to the last day of the construction period
covered by the application.

5. Transmittal: Submit one (1) executed copy of each Application for Payment
to the Architect by means ensuring receipt within 24 hours, including waivers
of lien and similar attachments, when required.

a. Transmit each copy with a transmittal form listing attachments, and
recording appropriate information related to the application in a
manner acceptable to the Architect.

6. Initial Application for Payment: Administrative actions and submittals that
must precede or coincide with submittal of the first Application for Payment
include the following:

a. List of subcontractors
b. Schedule of Values

1) Contractor's Construction Schedule (preliminary if not final)
C. Copies of building permits

1) Copies of authorizations and licenses from governing

authorities for performance of the work

d. Certificates of insurance and insurance policies (submitted with
Contract)
e. Performance and payment bonds (submitted with Contract if
required)
7. Application for Payment at Substantial Completion: Following issuance of

the Certificate of Substantial Completion, submit an Application for Payment;
this application shall reflect any Certificates of Partial Substantial Completion
issued previously for Owner occupancy of designated portions of the work.

8. Administrative actions and submittals that shall proceed or coincide with this
application include:

Occupancy permits and similar approvals

Warranties (guarantees) and maintenance agreements
Test/adjust/balance records

Maintenance instructions

Meter readings

Start-up performance reports

~® Q2000

1) Change-over information related to Owner's occupancy, use,
operation and maintenance.

g. Final cleaning

1) Application for reduction of retainage, and consent of surety
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9. Final Payment Application: Administrative actions and submittals which
must precede or coincide with submittal of the final Application for Payment
include the following:

a. Completion of project closeout requirements
1) Completion of items specified for completion after
Substantial Completion
b. Assurance that unsettled claims will be settled
1) Assurance that work not complete and accepted will be
completed without undue delay
2) Transmittal of required project construction records to Owner

END OF SECTION 01200
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SECTION 012500
SUBSTITUTION PROCEDURES

PART 1 - GENERAL

A. Related Documents
1. Drawings and general provisions of Contract, including General
Conditions, Supplemental Conditions and /nstructions to Bidders.

B. Substitution Procedures

1. Substitutions include changes in products, materials, equipment, and
methods of construction from those required by the Contract Documents
and proposed by the Contractor.

2. Substitution Requests: Submit three copies of each request on MSU
Substitution Request Form 099 for each consideration. Identify product or
fabrication or installation method to be replaced. Include Specification
Section number and title and Drawing numbers and titles.

a. Submit requests in accordance with Instructions to Bidders.

b. Identify product to be replaced and show compliance with
requirements for substitutions. Include a detailed comparison of
significant qualities of proposed substitution with those of the Work
specified, a list of changes needed to other parts of the Work required
to accommodate proposed substitution, and any proposed changes in
the Contract Sum or the Contract Time should the substitution be
accepted.

C. Architect will review proposed substitutions and notify Contractor of their
acceptance or rejection. If necessary, Architect will request additional information
or documentation of evaluation.

1. Architect will notify Contractor of acceptance or rejection of proposed
substitution within 10 days of receipt of request, or seven days of
receipt of additional information or documentation, whichever is later.

D. Do not submit unapproved substitutions on Shop Drawings or other
submittals.

END OF SECTION 012500
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1.1 GENERAL

A

B.

SECTION 013000

SUBMITTALS

Related Documents

1.

Drawings and general provisions of Contract, including General
Conditions, Supplemental Conditions and other Division 1 Specification
Sections, apply to this Section.

Summary

1.

This Section specifies administrative and procedural requirements for
submittals required for performance of the work, including:

Contractor's construction schedule
Submittal schedule

Daily construction reports

Shop Drawings

Product data

Samples

~® Q2000

Note: All Submittals are to be both print and electronic.

Administrative Submittals: Refer to other Division 1 Sections and other
Contract Documents for requirements for administrative submittals. Such
submittals include, but are not limited to:

Permits

Applications for Payment
Performance and payment bonds
Insurance certificates

List of Subcontractors

P20 0O

The Schedule of Values submitted is included in Section "Applications for
Payment".

Inspection and test reports are included in Section "Quality
Requirements".

Unless otherwise instructed by the Owner all submittals shall be directed
to Architect/Engineer Consultant of Record. The Contractor’s construction
schedule, submittal schedule and daily construction reports shall be
directed to the Consultant’s representative, the State of Montana’s
representative and MSU'’s representative. Shop drawings, product data
and samples shall be directed to the Consultant’s representative.

C. Submittal Procedures

1.

SUBMITTALS

Coordination: Coordinate preparation and processing of submittals with
performance of construction activities. Transmit each submittal
sufficiently in advance of performance of related construction activities to
avoid delay.

a. Coordinate each submittal with fabrication, purchasing, testing,
delivery, other submittals and related activities that require
sequential activity.
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SUBMITTALS

Coordinate transmittal of different types of submittals for related
elements of the work so processing will not be delayed by the
need to review submittals concurrently for coordination.

1) The Consultant reserves the right to withhold action on a
submittal requiring coordination with other submittals until
related submittals are received.

Processing: Allow sufficient review time so that installation will not
be delayed as a result of the time required to process submittals,
including time for resubmittals.

1) Allow two (2) weeks for initial review. Allow additional time
if processing must be delayed to permit coordination with
subsequent submittals. The Consultant will promptly
advise the Contractor when a submittal being processed
must be delayed for coordination.

2) If an intermediate submittal is necessary, process the
same as the initial submittal.

3) Allow two (2) weeks for reprocessing each submittal.

4) No extension of contract time will be authorized because

of failure to transmit submittals to the Consultant
sufficiently in advance of the work to permit processing.

Submittal Preparation: Place a permanent label or title block on each
submittal for identification. Indicate the name of the entity that prepared
each submittal on the label or title block.

a.

Provide a space approximately 4" x 5" on the label or beside the
title block on Shop Drawings to record the Contractor's review and
approval markings and the action taken.

Include the following information on the label for processing and
recording action taken.

1) Project name and PPA Number
2) Date
3) Name and address of Consultant
4) Name and address of Contractor
5) Name and address of Subcontractor
6) Name and address of supplier
7) Name of manufacturer
a) Number and title of appropriate Specification
Section
b) Drawing number and detail references, as
appropriate

Submittal Transmittal: Package each submittal appropriately for
transmittal and handling. Transmit each submittal from Contractor to
Consultant using a transmittal form. Submittals received from sources
other than the Contractor will be returned without action.

a.

On the transmittal record relevant information and requests for
data. On the form, or separate sheet, record deviations from
Contract Document requirements, including minor variations and
limitations. Include
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D.

SUBMITTALS

Contractor's certification that information complies with
Contract Documents requirements.
b. Transmittal Form: Contractor’s standard form.

Contractor's Construction Schedule

1.

Bar-Chart Schedule: Prepare a fully developed, horizontal bar-chart type
Contractor's construction schedule. Submit both in print and electronically
within thirty (30) days of the date established for "Commencement of the
Work".

a. Provide a separate time bar for each significant construction
activity. Provide a continuous vertical line to identify the first
working day of each week. Use the same breakdown of units of
the work as indicated in the "Schedule of Values".

b. Within each time bar indicate estimated completion percentage in
10 percent increments. As work progresses, place a contrasting
mark in each bar to indicate actual completion.

C. Prepare the schedule on a sheet, or series of sheets, of stable
transparency, or other reproducible media, of sufficient width to
show data for the entire construction period.

d. Secure time commitments for performing critical elements of the
work from parties involved. Coordinate each element on the
schedule with other construction activities; include minor elements
involved in the sequence of the work. Show each activity in proper
sequence. Indicate graphically sequences necessary for
completion of related portions of the work.

e. Coordinate the Contractor's construction schedule with the
schedule of values, list of subcontracts, submittal schedule,
progress reports, payment requests, and other schedules.

f. Indicate completion in advance of the date established for
Substantial Completion. Indicate Substantial Completion on the
schedule to allow time for the Consultant's procedures necessary
for certification of Substantial Completion.

Work Stages: Indicate important stages of construction for each major

portion of the Work, including testing and installation.

Area Separations: Provide a separate time bar to identify each major

construction area for each major portion of the work. Indicate where each

element in an area must be sequenced or integrated with other activities.

Cost Correlation: At the head of the schedule, provide a two (2) item cost

correlation line, indicating "pre-calculated" and "actual" costs. On the line

show dollar-volume of work performed as of the dates used for
preparation of payment requests.

a. Refer to Section "Price and Payment Procedures" for cost
reporting and payment procedures.

Distribution: Following response to the initial submittal, print and distribute
copies to the Consultant, Owner, subcontractors, and other parties
required to comply with scheduled dates. Transmit electronically and post
copies in the project meeting room and temporary field office.

a. When revisions are made, distribute to the same parties and post
in the same locations. Delete parties from distribution when they

have
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completed their assigned portion of the work and are no longer
involved in construction activities.

Schedule Updating: Revise the schedule after each meeting or activity, where
revisions have been recognized or made. Issue the updated

schedule electronically and in print concurrently with report of

each meeting.

E. Submittal Schedule

1.

F.

SUBMITTALS

After development and acceptance of the Contractor's construction
schedule, prepare a complete schedule of submittals. Submit the
schedule within ten (10) days of the date required for establishment of the
Contractor's construction schedule.

a. Coordinate submittal schedule with the list of subcontracts,
schedule of values and the list of products, as well as the
Contractor's construction schedule.

b. Prepare the schedule in chronological order; include submittals
required during the first thirty (30) or sixty (60) days of
construction. Provide the following information:

1) Scheduled date for the first submittal

2) Related section number
3) Submittal category
4) Name of subcontractor
5) Description of the part of the work covered
6) Scheduled date for resubmittal
a) Scheduled date the Consultant's final release or
approval

Distribution: Following response to initial submittal, print and distribute
copies to the Consultant, Owner, subcontractors, and other parties
required to comply with submittal dates indicated. Post copies in the
project meeting room and field office.

a. When revisions are made, distribute to the same parties and post
in the same locations. Delete parties from distribution when they
have completed their assigned portion of the work and are no
longer involved in construction activities.

Schedule Updating: Revise the schedule after each meeting or activity,
where revisions have been recognized or made. Issue the updated
schedule concurrently with report of each meeting.

Daily Construction Reports

1.

Prepare a daily construction report, recording the following information
concerning events at the site; and submit duplicate copies to the
Consultant at weekly intervals:

List of subcontractors at the site

Approximate count of personnel at the site

High and low temperatures, general weather conditions
Accidents and unusual events

Meetings and significant decisions
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Stoppages, delays, shortages, losses

Meter readings and similar recordings

Emergency procedures

Orders and requests of governing

authorities

j- Change Orders received, implemented

k. Services connected, disconnected

l. Equipment or system tests and start-
ups

m. Partial completions, occupancies

n. Substantial Completions authorized
G. Shop Drawings

1. Submit newly prepared information, drawn to accurate scale. Highlight,
encircle, or otherwise indicate deviations from the Contract Documents.
Do not reproduce Contract Documents or copy standard information as
the basis of Shop Drawings. Standard information prepared without
specific reference to the project is not considered Shop Drawings.

2. Shop Drawings include fabrication and installation drawings, setting
diagrams, schedules, patterns, templates, and similar drawings. Include
the following information:

Dimensions

Identification of products and materials included

Compliance with specified standards

Notation of coordination requirements

Notation of dimensions established by field measurement

Sheet Size: Except for templates, patterns and similar full-size
drawings, submit Shop Drawings on sheets at least 8-1/2" x 11",
but no larger than 36" x 48".

g. Submittal: Submit electronically and in print for the Consultant's
review; Consultant’s comments will be returned electronically.

~® Q2000

1) One (1) of the prints returned shall be marked-up and
maintained as a "Record Document”.

h. Do not use Shop Drawings without an appropriate final stamp
indicating action taken in connection with construction.

3. Coordination drawings are a special type of Shop Drawing that show the
relationship and integration of different construction elements that require
careful coordination during fabrication or installation to fit in the space
provided or function as intended.

a. Preparation of coordination drawings is specified in section
"Project Coordination" and may include components previously
shown in detail on Shop Drawings or Product Data.

b. Submit coordination drawings for integration of different
construction elements. Show sequences and relationships of
separate components to avoid conflicts in use of space.

H. Product Data

1. Collect Product Data into a single submittal for each element of
construction or system. Product Data includes printed information such

as manufacturer's
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SUBMITTALS

Samples

1.

installation instructions, catalog cuts, standard color charts, roughing-in
diagrams and templates, standard wiring diagrams, and performance
curves. Where Product Data must be specially prepared because
standard printed data is not suitable for use, submit as "Shop Drawings".

a.

Mark each copy to show applicable choices and options. Where
printed Product Data includes information on several products,
some of which are not required, mark copies to indicate the
applicable information. Include the following information:

1) Manufacturer's printed recommendations
a) Compliance with recognized trade association
standards
b) Compliance with recognized testing agency
standards
2) Application of testing agency labels and seals
a) Notation of dimensions verified by field
measurement
3) Notation of coordination requirements

Do not submit Product Data until compliance with requirements of
the Contract Documents has been confirmed.

Preliminary Submittal: Submit a preliminary single-copy of Product
Data where selection of options is required.

Submittals: Submit two (2) copies of each required submittal;
submit four (4) copies where required for maintenance manuals.
The Consultant will retain one (1), and will return the other marked
with action taken and corrections or modifications required.

1) Unless non-compliance with Contract Document provisions
is observed, the submittal may serve as the final submittal.

Distribution: Furnish copies of final submittal to installers,
subcontractors, suppliers, manufacturers, fabricators, and others
required for performance of construction activities. Show
distribution on transmittal forms.

1) Do not proceed with installation until an applicable copy of
Product Data applicable is in the installer's possession.
2) Do not permit use of unmarked copies of Product Data in

connection with construction.

Submit full-size, fully fabricated samples cured and finished as specified
and physically identical with the material or product proposed. Samples
include partial sections of manufactured or fabricated components, cuts
or containers of materials, color range sets, and swatches showing color,
texture, and pattern.

a.

Mount, display, or package samples in the manner specified to
facilitate review of qualities indicated. Prepare samples to match
the Consultant's sample. Include the following:

1) Generic description of the sample
2) Sample source
3) Product name or name of manufacturer
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4) Compliance with recognized standards
5) Availability and delivery time

2. Submit samples for review of kind, color, pattern, and texture, for a final
check of these characteristics with other elements, and for a comparison
of these characteristics between the final submittal and the actual
component as delivered and installed.

a. Where variation in color, pattern, texture, or other characteristics
are inherent in the material or product represented, submit multiple
units (not less than three (3), that show approximate limits of the
variations.

b. Refer to other specification sections for requirements for samples
that illustrate workmanship, fabrication techniques, details of
assembly, connections, operation and similar construction
characteristics.

C. Refer to other sections for samples to be returned to the
Contractor for incorporation in the work. Such samples must be
undamaged at time of use. On the transmittal, indicate special
requests regarding disposition of sample submittals.

3. Preliminary Submittals: Where samples are for selection of color, pattern,
texture, or similar characteristics from a range of standard choices, submit
a full set of choices for the material or product.

a. Preliminary submittals will be reviewed and returned with the
Consultant's mark indicating selection and other action.

4, Submittals: Except for samples illustrating assembly details,
workmanship, fabrication techniques, connections, operation and similar
characteristics, submit three (3) sets; one (1) will be returned marked with
the action taken.

a. Maintain sets of samples, as returned, at the project site, for
quality comparisons throughout the course of construction.

1) Unless non-compliance with Contract Document provisions
is observed, the submittal may serve as the final submittal.
2) Sample sets may be used to obtain final acceptance of the

construction associated with each set.

5. Distribution of Samples: Prepare and distribute additional sets to
subcontractors, manufacturers, fabricators, suppliers, installers, and
others as required for performance of the work. Show distribution on
transmittal forms.

a. Field samples specified in individual sections are special types of
samples. Field samples are full-size examples erected on site to
illustrate finishes, coatings, or finish materials and to establish the
standard by which the work will be judged.

1) Comply with submittal requirements to the fullest extent
possible. Process transmittal forms to provide a record of
activity.

J. Consultant's Action
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SUBMITTALS

Except for submittals for record, information, or similar purposes, where
action and return is required or requested, the Consultant will review each
submittal, mark to indicate action taken, and return promptly. Compliance
with specified characteristics is the Contractor's responsibility.

Action Stamp: The Consultant will stamp each submittal with a uniform,
self-explanatory action stamp. The stamp will be appropriately marked,
as follows, to indicate the action taken:

a.

Final-But-Restricted Release: When submittals are marked "Make
Corrections Noted", that part of the work covered by the submittal
may proceed provided it complies with notations or corrections on
the submittal and requirements of the Contract Documents; final
acceptance will depend on that compliance.

Returned for Resubmittal: When submittal is marked "Revise and
Resubmit", do not proceed with that part of the work covered by
the submittal, including purchasing, fabrication, delivery, or other
activity. Revise or prepare a new submittal in accordance with the
notations; resubmit without delay. Repeat if necessary to obtain a
different action mark.

1) Do not permit submittals marked "Revise and Resubmit" to
be used at the project site, or elsewhere where work is in
progress.

Other Action: Where a submittal is primarily for information or
record purposes, special processing or other activity, the submittal
will be returned, marked "Action not Required".

END OF SECTION 013000
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SECTION 013100
PROJECT COORDINATION

1.1 GENERAL

A. Related Documents
1. Drawings and general provisions of Contract, including General
Conditions and Supplemental Conditions and other Division1
Specification Sections, apply to this Section.

B. Summary

1. This section specifies administrative and supervisor requirements
necessary for project coordination including, but not necessarily limited to:
a. Coordination
b. Administrative and supervisory personnel
C. General installation provisions
d. Cleaning and protection

2. Field Engineering is included in Section "Field Engineering".

3. Progress meetings, coordination meetings and pre-installation

conferences are included in Section "Project Meetings".

4. Requirements for Contractor's Construction Schedule are included in
Section
"Submittals".
C. Coordination
1. Coordination: Coordinate construction activities included under various

sections of these specifications to assure efficient and orderly installation
of each part of the work. Coordinate construction operations included
under different sections of the specifications that are dependent upon
each other for proper installation, connection, and operation.

a. Provide access to work at all times for inspections by Owner and
authorized representatives.

b. Provide safe working conditions and protection of completed work.

C. Provide barricades and signs.

d. Where installation of one part of the work is dependent on

installation of other components, either before or after its own
installation, schedule construction activities in the sequence
required to obtain the best results.

e. Where availability of space is limited, coordinate installation of
different components to assure maximum accessibility for required
maintenance, service and repair.

f. Make adequate provisions to accommodate items scheduled for
later installation.
g. Where necessary, prepare memoranda for distribution to each

party involved outlining special procedures required for
coordination. Include such items as required notices, reports, and
attendance at meetings.

1) Prepare similar memoranda for the Owner and separate
Contractors where coordination of their work is required.
2. Administrative Procedures: Coordinate scheduling and timing of required

administrative procedures with other construction activities to avoid
conflicts and ensure orderly progress of the work. Such administrative
activities include, but are not limited to, the following:
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a. Notify Facilities Services or Campus Planning, Design and
Construction of any expected disruptions in service or changes in
construction schedule at least 72 hours (3 working days) in
advance.

Preparation of schedules.

Installation and removal of temporary facilities.

Delivery and processing of submittals.

Progress meetings.

Project close-out activities.

3. Conservation: Coordinate construction activities to ensure that operations
are carried out with consideration given to conservation of energy, water,
and materials.

a. Salvage materials and equipment involved in performance of, but
not actually incorporated in, the work. Refer to other sections for
disposition of salvaged materials that are designated as Owner's
property.

~0 20T

D. Submittals
1. Coordinated Drawings: Prepare and submit coordination drawings
where close and careful coordination is required for installation of
products and materials fabricated off-site by separate entities, and
where limited space availability necessitates maximum utilization of
space for efficient installation of different components.

a. Show the interrelationship of components shown on separate
shop drawings.
b. Indicate required installation sequences.
c. Comply with requirements contained in Section "Submittals".
d. Section "Basic Electrical Requirements" for specific coordination
drawing requirements for mechanical and electrical installations.
2. Staff Names: Within 15 days of Notice to Proceed, submit a list of the

Contractor's principal staff assignments, including the Superintendent
and other personnel in attendance at the site; identify individuals, their
duties and responsibilities; list their addresses and telephone numbers.
Post copies of the list in the project meeting room, the temporary field
office, and each temporary telephone.

1.2 PROJECT MEETINGS

A. Related Documents
1. Drawings and general provisions of the Contract, including General and
Supplementary General Conditions and other Division 1 Specification
Sections, apply to this Section.

B. Summary
1. This section specifies administrative and procedural requirements for
project meetings including but not limited to:
a. Pre-construction conference
b Pre-installment conferences
C. Coordination meetings
d Progress meetings
C. Pre-construction Conference
1. Schedule a pre-construction conference and organizational meeting.
a. Hold meeting at the project site or other convenient location and
prior to commencement of construction activities, including the
moving of
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equipment on to the site. Conduct the meeting to review
responsibilities and personnel assignments.

2. Attendees: The Owner, Consultant and their consultants, the Contractor
and its superintendent, major subcontractors, manufacturers, suppliers
and other concerned parties shall each be represented at the conference
by persons familiar with and authorized to conclude matters relating to
the work. Both the Contractor and the Contractor's job foremen shall
attend the meeting, along with all subcontractors.

3. Agenda: Discuss items of significance that could affect progress
including such topics as:

Tentative construction schedule

Critical work sequencing

Designation of responsible personnel

Procedures for processing field decisions and Change Orders

Procedures for processing Applications for Payment

Distribution of Contract Documents

Submittal of Shop Drawings, Product Data and Samples

Preparation of record documents

Use of the premises

Office, work and storage areas

Equipment deliveries and priorities

Safety procedures

First aid

Security

Housekeeping

Working hours

TOS3TATTIQ@ 0000

D. Pre-Installation Conferences

1. Conduct a pre-installation conference at the site before each construction
activity that requires coordination with other construction. The Installer
and representatives of manufacturers and fabricators involved in or
affected by the installation, and its coordination or integration with other
materials and installations that have preceded or will follow, shall attend
the meeting. Advise the Consultant of scheduled meeting dates.

2. Review the progress of other construction activities and preparations for
the particular activity under consideration at each pre-installation
conference, including requirements for:

Contract Documents

Options

Related Change Orders
Purchases

Deliveries

Shop Drawings, Product Data and quality control samples
Possible conflicts

Compatibility problems

Time schedules

Weather limitations
Manufacturer's recommendations
Compatibility of materials
Acceptability of substrates
Temporary facilities

Space and access limitations
Governing regulations

TOS3ITATTIQ@ 00T
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qg. Safety

r. Inspection and testing
requirements
S. Required performance results
t. Recording requirements
u. Protection
3. The Consultant will record significant discussions and agreements and

disagreements of each conference, along with the approved schedule.
Distribute the record of the meeting to everyone concerned, promptly,
including the Owner and Consultant.

4, Do not proceed if the conference cannot be successfully concluded.
Initiate whatever actions are necessary to resolve impediments to
performance of work and reconvene the conference at the earliest
feasible date.

E. Coordination Meeting

1. Conduct project coordination meetings at regularly scheduled times
convenient for all parties involved. Project coordination meetings are in
addition to specific meetings held for other purposes, such as regular
progress meetings and special pre-installation meetings.

2. Request representation at each meeting by every party currently involved
in coordination or planning for the construction activities involved.
3. The Consultant will record meeting results and distribute copies to

everyone in attendance and to others affected by decisions or actions
resulting from each meeting.

F. Progress Meetings

1. Conduct progress meetings at the project site at regularly scheduled
intervals. Coordinate with the Owner and Consultant of scheduled meeting
dates. Coordinate dates of meetings with preparation of the payment
request.

2. Attendees: In addition to representatives of the Owner and Consultant,
each subcontractor, supplier, or other entity concerned with current
progress or involved in planning, coordination or performance of future
activities shall be represented at these meetings by persons familiar with
the project and authorized to conclude matters relating to progress.

3. Agenda: Visit job site to raise specific pending issues prior to meeting.
Review and correct or approve minutes of the previous progress meeting.
Review other items of significance that could affect progress. Include
topics for discussion as appropriate to the current status of the project.

a. Contractor's Construction Schedule: Review progress since the
last meeting. Determine where each activity is in relation to the
Contractor's Construction Schedule, whether on time or ahead or
behind schedule. Determine how construction behind schedule will
be expedited; secure commitments from parties involved to do so.
Discuss whether schedule revisions are required to ensure that
current and subsequent activities will be completed within the
contract time.

b. Review the present and future needs of each entity present,
including such items as:
1) Interface requirements
2) Time
3) Sequences
4) Deliveries
5) Off-site fabrication problems
6) Access

7) Site utilization
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8) Temporary facilities and services

9) Hours of work

10) Hazards and risks

11) Housekeeping

12)  Quality and work standards

13) Change Orders

14) Documentation of information for payment
requests

Reporting: The Consultant shall distribute printed and electronic copies of
minutes of the meeting to each party present and to other parties who
should have been present. Include a brief summary, in narrative form, of
progress since the previous meeting and report.

a. Schedule Updating: Revise the construction schedule after each
progress meeting where revisions to the schedule have been
made or recognized. Issue the revised schedule concurrently with
the report of each meeting.

1.3 PRODUCTS (NOT APPLICABLE)

1.4 EXECUTION

A. General Installation Provisions

1.

Inspection of Conditions: Require the installer of each major component
to inspect both the substrate and conditions under which work is to be
performed. Do not proceed until unsatisfactory conditions have been
corrected in an acceptable manner.

Manufacturer's Instructions: Comply with manufacturer's installation
instructions and recommendations, to the extent that those instructions
and recommendations are more explicit or stringent than requirements
contained in Contract Documents.

Inspect materials or equipment immediately upon delivery and again prior
to installation. Reject damaged and defective items.

Provide attachment and connection devices and methods necessary for
securing work. Secure work true to line and level. Allow for expansion
and building movement.

Visual Effects: Provide uniform joint widths in exposed work. Arrange
joints in exposed work to obtain the best visual effect. Refer questionable
choices to the Consultant for final decision.

Recheck measurements, quantities and dimensions, before starting each
installation.

Install each component during weather conditions and project status that
will ensure the best possible results. Isolate each part of the completed
construction from incompatible material as necessary to prevent
deterioration.

Coordinate temporary enclosures with required inspections and tests, to
minimize the necessity of uncovering completed construction for that
purpose.

Mounting Heights: Where mounting heights are not indicated, install
individual components at standard mounting heights recognized within the
industry for the particular application indicated and in compliance with
accessibility requirements. Refer questionable mounting height decisions
to the Consultant for final decision.

B. Cleaning and Protection

1.

During handling and installation, clean and protect construction in
progress and adjoining materials in place. Apply protective covering
where required to ensure protection from damage or deterioration at
Substantial Completion.
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2. Clean and maintain completed construction as frequently as necessary
through the remainder of the construction period. Adjust and lubricate
operable components to ensure operability without damaging effects.

3. Limiting Exposures: Supervise construction activities to ensure that no
part of the construction, completed or in progress, is subject to harmful,
dangerous, damaging, or otherwise deleterious exposure during the
construction period. Where applicable, such exposures include, but are
not limited to, the following:

Excessive static or dynamic loading

Excessive internal or external pressures

Excessively high or low temperatures

Thermal shock

Excessively high or low humidity

Air contamination or pollution

Water or ice

Solvents

Chemicals

Light

Radiation

Puncture

Abrasion

Heavy traffic

Soiling, staining and corrosion

Bacteria

Rodent and insect infestation

Combustion

Electrical current

High speed operation

Improper lubrication

Unusual wear or other misuse

Contact between incompatible materials

Destructive testing

Misalignment

Excessive weathering

aa. Unprotected storage

ab. Improper shipping or

ac. handling Theft

ad. Vandalism

NS XE<ECTmPr mOQDOD3 AT TJTQ@Q"0Q00TD

END OF SECTION 013100
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SECTION 014000 QUALITY
REQUIREMENTS
1.1 GENERAL
A. RELATED DOCUMENTS
1. Drawings and general provisions of Contract, including General
Conditions, Supplemental Conditions and other Division-1 Specification

Sections, apply to this Section.

B. SUMMARY

1. This Section specifies administrative and procedural requirements for
quality control services.
2. Quality control services include inspections and tests and related actions

including reports, performed by independent agencies, governing
authorities, and the Contractor. They do not include Contract enforcement
activities performed by the Architect.

3. Inspection and testing services are required to verify compliance with
requirements specified or indicated. These services do not relieve the
Contractor of responsibility for compliance with Contract Document
requirements.

4. Requirements of this Section relate to customized fabrication and
installation procedures, not production of standard products.

a. Specific quality control requirements for individual construction
activities are specified in the Sections that specify those activities.
Those requirements, including inspections and tests, cover
production of standard products as well as customized fabrication
and installation procedures.

b. Inspections, test and related actions specified are not intended to
limit the Contractor's quality control procedures that facilitate
compliance with Contract Document requirements.

C. Requirements for the Contractor to provide quality control services
required by the Architect, Owner, or authorities having jurisdiction
are not limited by provisions of this Section.

C. RESPONSIBILITIES

1. Contractor Responsibilities: The Contractor shall provide inspections,
tests and similar quality control services, specified in individual
Specification Sections and required by governing authorities, except where
they are specifically indicated to be the Owner's responsibility, or are
provided by another identified entity; these services include those

a. Services specified to be performed by an independent agency and
not by the Contractor. Costs for these services shall be included in
the Contract Sum.

b. The Contractor shall employ and pay an independent agency, to
perform specified quality control services.

C. The Owner will engage and pay for the services of an independent
agency
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to perform inspections and tests specified as the Owner's
responsibility. Payment for these services will be made by the
Owner.
d. Where the Owner has engaged a testing agency or other entity for testing

and inspection of a part of the Work, and the Contractor is also
required to engage an entity for the same or related element, the
Contractor shall not employ the entity engaged by the Owner,
unless otherwise agreed in writing with the Owner.

2. Retesting: The Contractor is responsible for retesting where results of
required inspections, tests or similar services provide unsatisfactory and
do not indicate compliance with Contract Document requirements,
regardless of whether the original test was the Contractor's responsibility.

a. Cost of retesting construction revised or replaced by the Contractor
is the Contractor's responsibility, where required tests were
performed on original construction.

3. Associated Services: The Contractor shall cooperate with agencies
performing required inspections, tests and similar services and provide
reasonable auxiliary services as requested. Notify the agency sufficiently
in advance of operations to permit assignment of personnel. Associated
services required include but are not limited to:

a. Providing access to the Work and furnishing incidental labor and
facilities necessary to facilitate inspections and tests.

b. Taking adequate quantities of representative samples of materials
that require testing or assisting the agency in taking samples.

C. Providing facilities for storage and curing of test samples, and
delivery of samples to testing laboratories.

d. Providing the agency with a preliminary design mix proposed for
use for materials mixes that require control by the testing agency.

e. Security and protection of samples and test equipment at the

Project site.

4, Owner Responsibilities: The Owner will provide inspections, tests and
similar quality control services specified to be performed by independent
agencies and not by the Contractor, except where they are specifically
indicated as the Contractor's responsibility or are provided by another
identified entity. Costs for these services are not included in the Contract

Sum.

a. The Owner will employ and pay for the services of an independent
agency, testing laboratory or other qualified firm to perform services
which are the Owner's responsibility.

5. Duties of the Testing Agency: The independent testing agency engaged

to perform inspections, sampling and testing of materials and construction
specified in individual Specification Sections shall cooperate with the
Architect and Contractor in performance of its duties, and shall provide
qualified personnel to perform required inspections and tests.

a. The agency shall notify the Architect and Contractor promptly of
irregularities or deficiencies observed in the Work during
performance of its services.
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b. The agency is not authorized to release, revoke, alter or
enlarge requirements of the Contract Documents, or
approve or accept any portion of the Work.

C. The agency shall not perform any duties of the Contractor.

6. Coordination: The Contractor and each agency engaged to perform inspections,
tests and similar services shall coordinate the sequence of activities to
accommodate required services with a minimum of delay. In addition the
Contractor and each agency shall coordinate activities to avoid the
necessity of removing and replacing construction to accommodate
inspections and tests. The Contractor is responsible for scheduling times
for inspections, tests, taking samples and similar activities.

D. SUBMITTALS

1. The independent testing agency shall submit a certified written report and
electronic copy of each inspection, test or similar service, to the Architect,
in duplicate, unless the Contractor is responsible for the service. If the
Contractor is responsible for the service, submit a certified written report
of each inspection, test or similar service through the Contractor, in

duplicate.

a. Submit additional copies of each written report directly to the
governing authority, when the authority so directs.

b. Report Data: Written reports of each inspection, test or similar

service shall include, but not be limited to:

1) Date of issue

2) Project title and number

3) Name, address and telephone number of testing agency
4) Dates and locations of samples and tests or inspections
5) Names of individuals making the inspection or test

6) Designation of the Work and test method

7) Identification of product and Specification Section

8) Complete inspection or test data

9) Test results and in interpretations of test results

10)  Ambient conditions at the time of sample-taking and testing

11) Comments or professional opinion as to whether inspected
or tested Work complies with Contract Document
requirements

12) Name and signature of laboratory inspector

13) Recommendations on retesting

DI QUALITY ASSURANCE

1. Qualification for Service Agencies: Engage inspection and testing
service agencies, including independent testing laboratories, which are
prequalified as complying with "Recommended Requirements for
Independent Laboratory Qualification" by the American Council of
Independent Laboratories, and which specialize in the types of
inspections and tests to be performed.

2. Each independent inspection and testing agency engaged on the Project
shall be authorized by authorities having jurisdiction to operate in the
State of Montana.
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1.2 PRODUCTS (NOT APPLICABLE)
1.3 EXECUTION
A. GENERAL
1. Upon completion of inspection, testing, sample-taking and similar services,

repair damaged construction and restore substrates and finishes to
eliminate deficiencies, including deficiencies in visual qualities of exposed

finishes.

2. Protect construction exposed by or for quality control service activities, and
protect repaired construction.

3. Repair and protection is the Contractor's responsibility, regardless of the

assignment of responsibility for inspection, testing or similar services.

END OF SECTION 014000

QUALITY REQUIREMENTS 014000-4 Montana State University



SECTION 015000
TEMPORARY FACILITIES AND UTILITIES

1.1 GENERAL
A. RELATED DOCUMENTS

1. Drawings and general provisions of the Contract, including General
Conditions and Supplemental Conditions and other Division-1
Specification Sections, apply to this Section.

B. SUMMARY

1. This Section specifies requirements for temporary services and facilities,
including utilities, construction and support facilities, security and
protection.

2. Temporary utilities required may include but are not limited to:

Telephone service
Electric Service
Water

Natural gas
Sewer

PQooo

3. Temporary construction and support facilities required may include but
are not limited to:

Field offices and storage sheds.

Sanitary facilities, including drinking water

Temporary Project identification signs and bulletin boards
Waste Disposal services

Construction aids and miscellaneous services and facilities

U

4, Security and protection facilities required include but are not limited to:

Temporary Security Fencing
Temporary fire protection

Barricades, warning signs, lights
Environmental protection

ooT TO

C. QUALITY ASSURANCE

1. Regulations: Comply with industry standards and applicable laws and
regulations if authorities having jurisdiction, including but not limited to:

a. Building Code requirements
b. Health and safety regulations
C. Utility company regulations
d. Police, Fire Department and Rescue Squad rules
e. Environmental protection regulations
2. Standards: Comply with NFPA Code 241, "Building Construction and
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Demolition Operations" and ANSI-A10 Series standards for
"Safety Requirements for Construction and Demolition".

D. PROJECT CONDITIONS

1. Conditions of Use: Keep temporary services and facilities clean and
neat in appearance. Operate in a safe and efficient manner. Take
necessary fire prevention measures. Do not overload facilities, or permit
them to interfere with progress. Do not allow hazardous dangerous or
unsanitary conditions, or public nuisances to develop or persist on the
site.

1.2 PRODUCTS
A. MATERIALS

1. General: Provide new materials; if acceptable to the Architect, undamaged
previously used materials in serviceable condition may be used. Provide
materials suitable for the use intended.

Water: Provide potable water approved by local health authorities.
Open-Mesh Fencing: Provide 11-gage, galvanized 2-inch, chain link fabric
fencing 6-feet high with galvanized barbed wire top strand and galvanized
steel pipe posts, 1 1/2" |.D. for line posts and 2-1/2" |.D. for corner posts.

wn

B. EQUIPMENT

1. General: Provide new equipment; if acceptable to the Architect,
undamaged, previously used equipment in serviceable condition may be
used. Provide equipment suitable for use intended.

2. Water Hoses: Provide 3/4" heavy-duty, abrasion-resistant, flexible rubber
hoses 100 ft. long, with pressure rating greater than the maximum pressure
of the water distribution system; provide adjustable shut-off nozzles at hose
discharge.

3. Electrical Outlets: Provide properly configured NEA polarized outlets to
prevent insertion of 110-120 volt plugs into higher voltage outlets. Provide
receptacle outlets equipped with ground-fault circuit interrupters, reset button
and pilot light, for connection of power tools and equipment.

4. Electrical Power Cords: Provide grounded extension cords; use "hard-
service" cords where exposed to abrasion and traffic. Provide waterproof
connectors to connect separate lengths of electric cords, if single lengths will
not reach areas where construction activities are in progress.

5. Lamps and Light Fixtures: Provide general service incandescent lamps of
wattage required for adequate illumination. Provide guard cages or
tempered glass enclosures, where exposed to breakage. Provide exterior
fixtures where exposed to moisture.

6. Temporary Offices: Provide prefabricated or mobile units or similar job-built
construction with lockable entrances, operable windows and serviceable
finishes. Provide heated and air-conditioned units on foundations adequate
for normal loading.

7. Temporary Toilet Units: Provide self-contained single-occupant toilet units
of the chemical, aerated recirculation, or combustion type, properly vented
and fully enclosed with a glass fiber reinforced polyester shell or similar
nonabsorbent material.
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9. First Aid Supplies: Comply with governing regulations.

10. Fire Extinguishers: Provide hand-carried, portable UL-rated, class "A"
fire extinguishers for temporary offices and similar spaces. In other
locations provide hand carried, portable, UL-rated, class "ABC" dry
chemical extinguishers, or a combination of extinguishers of NFPA
recommended classes for the exposures.

a. Comply with NFPA 10 and 241 for classification, extinguishing
agent and size required by location and class of fire exposure.

1.3  EXECUTION
A. INSTALLATION

1. Use qualified personnel for installation of temporary facilities. Locate facilities
where they will serve the Project adequately and result in minimum
interference with performance of the Work and Owner’s operations. Relocate
and modify facilities as required.

2. Provide each facility ready for use when needed to avoid delay. Maintain and
modify as required. Do not remove until facilities are no longer needed, or are
replaced by authorized use of completed permanent facilities.

B. TEMPORARY UTILITIES

1. Temporary Telephones: Provide temporary telephone service for all
personnel engaged in construction activities, throughout the construction
period. Provide cellular telephone, operational and on site at all times.

C. TEMPORARY CONSTRUCTION AND SUPPORT FACILITIES INSTALLATION

1. Locate field offices, storage sheds, sanitary facilities and other temporary
construction and support facilities for easy access and minimal interruption to
Owner’s operations.

a. Maintain temporary construction and support facilities until near
Substantial Completion. Remove prior to Substantial Completion.
Personnel remaining after Substantial Completion will be permitted to
use permanent facilities, under conditions acceptable to the Owner.

2. Field Offices: The Contractor, at his option, shall provide insulated, weather
tight temporary offices of sufficient size to accommodate required office
personnel at the Project site. Keep the office clean and orderly for use for
small progress meetings. Furnish and equip offices as follows:

a. Furnish with a desk and chairs, a 4-drawer file cabinet, plan table and
plan rack and a 6-shelf bookcase.
b. Equip with a water cooler and private toilet complete with water closet,

lavatory and mirror-medicine cabinet unit.

3. Storage and Fabrication Sheds: Install storage and fabrication sheds, sized,
furnished and equipped to accommodate materials and equipment involved,
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including temporary utility service. Sheds may be open shelters or fully
enclosed spaces within the building or elsewhere on the site.

4, Sanitary facilities include temporary toilets, wash facilities and drinking water
fixtures. Comply with regulations and health codes for the type, number,
location, operation and maintenance of fixtures and facilities. Install where
facilities will best serve the Project's needs.

a. Provide toilet tissue, paper towels, paper cups and similar disposable
materials for each facility. Provide covered waste containers for used
material.

5. Toilets: Install self-contained toilet units. Shield toilets to ensure privacy. Use
of pit-type privies will not be permitted.
6. Wash Facilities: Install wash facilities supplied with potable water at convenient

locations for personnel involved in handling materials that require wash-up for a
healthy and sanitary condition. Dispose of drainage properly. Supply cleaning
compounds appropriate for each condition.

a. Provide safety showers, eye-wash fountains and similar facilities for
convenience, safety and sanitation of personnel.

7. Drinking Water Facilities: Provide containerized tap-dispenser bottled-water
type drinking water units, including paper supply.

a. Where power is accessible, provide electric water coolers to maintain
dispensed water temperature at 45 to 55 deg F (7 to 13 deg C).

8. Collection and Disposal of Waste: Collect waste from construction areas and
elsewhere daily. Comply with requirements of NFPA 241 for removal of
combustible waste material and debris. Enforce requirements strictly. Do not
hold materials more than 7 days during normal weather or 3 days when the
temperature is expected to rise above 80 deg. F (27 deg C). Handle hazardous,
dangerous, or unsanitary waste materials separately from other waste by
containerizing properly. Dispose of material in a lawful manner. Do not use
University trash containers for any reason.

D. SECURITY AND PROTECTION FACILITIES INSTALLATION

1. Site Enclosure Fence: Before construction operations begin, furnish and install
site enclosure fence in a manner that will prevent people and animals from easily
entering site except by entrance gates.

(a) Extent of Fence: As required to enclose entire Project site or portion
determined sufficient to accommodate construction operations.

2. Security Enclosure and Lockup: Install temporary enclosure around partially
completed areas of construction. Provide lockable entrances to prevent
unauthorized entrance, vandalism, theft, and similar violations of security. Lock
entrances at end of each work day.

3. Open-Mesh Fencing: Provide 11-gage, galvanized 2-inch, chain link fabric
fencing 6-feet high with galvanized barbed wire top strand and galvanized steel
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pipe posts, 1 1/2" |.D. for line posts and 2-1/2" 1.D. for corner posts.

4, Barricades, Warning Signs and Lights: Comply with requirements of
authorities having jurisdiction for erecting structurally adequate barricades,
including warning signs and lighting.

5. Do not remove temporary security and protection facilities until Substantial
Completion, or longer as requested by the Architect.

6. Temporary Fire Protection: Install and maintain temporary fire protection
facilities of the types needed to protect against reasonably predictable and
controllable fire losses. Comply with NFPA 10 "Standard for Portable Fire
Extinguishers," and NFPA 241 "Standard for Safeguarding Construction,
Alterations and Demolition Operations."

a. Locate fire extinguishers where convenient and effective for their
intended purpose, but not less than on extinguisher on each floor at or
near each usable stairwell.

b. Store combustible materials in containers in fire-safe locations.

C. Maintain unobstructed access to fire extinguishers, fire hydrants,
temporary fire protection facilities, stairways and other access routes
for fighting fires. Prohibit smoking in hazardous fire exposure areas.

d. Provide supervision of welding operations, combustion type temporary
heating units, and similar sources of fire ignition.

7. Environmental Protection: Provide protection, operate temporary facilities
and conduct construction in ways and by methods that comply with
environmental regulations, and minimize the possibility that air, waterways
and subsoil might be contaminated or polluted, or that other undesirable
effects might result. Avoid use of tools and equipment which produce harmful
noise. Restrict use of noise making tools and equipment to hours that will
minimize complaints from persons or firms near the site.

E. OPERATION, TERMINATION AND REMOVAL

1. Supervision: Enforce strict discipline in use of temporary facilities. Limit
availability of temporary facilities to essential and intended uses to minimize
waste and abuse.

2. Maintenance: Maintain facilities in good operating condition until removal.
Protect from damage by freezing temperatures and similar elements.
3. Termination and Removal: Unless the Architect requests that it be

maintained longer, remove each temporary facility when the need has ended,
or when replaced by authorized use of a permanent facility, or no later than
Substantial Completion. Complete or, if necessary, restore permanent
construction that may have been delayed because of interference with the
temporary facility. Repair damaged Work, clean exposed surfaces and
replace construction that cannot be satisfactorily repaired.

a. Materials and facilities that constitute temporary facilities are property
of the Contractor. The Owner reserves the right to take possession of
Project identification signs.

END OF SECTION 015000
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SECTION 016000 - PRODUCT REQUIREMENTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the contract, including General and Supplemental Condi-
tions and Division 1 Specification Sections, apply to this section.

1.2 SECTION REQUIREMENTS

A. Provide products of same kind from a single source. The term "product" includes the
terms "material," "equipment," "system," and similar terms.

B. Deliver, store, and handle products according to manufacturer's written instructions,
using means and methods that will prevent damage, deterioration, and loss, including theft.

1. Inspect products at time of delivery for compliance with the Contract Documents and
to ensure items are undamaged and properly protected.

C. Product Substitutions: Reasonable and timely requests for substitutions will be
considered. Substitutions include products and methods of construction differing from that
required by the Contract Documents and proposed by Contractor after award of Contract.
Substitutions only al-lowed for products when more than one manufacturer is indicated.

1. Submit two (2) copies of each request for product substitution. ldentify product to be
re-placed and provide complete documentation showing compliance of proposed
substitu-tion with applicable requirements. Include a full comparison with the
specified product, a list of changes to other Work required to accommodate the
substitution, and any pro-posed changes in Contract Sum or Contract Time should the
substitution be accepted.

2. Submit requests for product substitution in time to permit processing of request and
sub-sequent Submittals, if any, sufficiently in advance of when materials are required
in the Work. Do not submit unapproved substitutions on Shop Drawings or other
submittals.

3. Owner will review the proposed substitution and notify Contractor of its acceptance
or rejection.

PART 2 - PRODUCTS

2.1 PRODUCT OPTIONS

A.  Provide products that comply with the Contract Documents, are undamaged, and are
new at the time of installation.

1. Provide products complete with accessories, trim, finish, and other devices and
compo-nents needed for a complete installation and the intended use and effect.
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B. Select products as follows:

1.

2.

Where only a single product or manufacturer is named, provide the item
indicated. No substitutions will be permitted.

Where two or more products or manufacturers are named, provide one of the
items indi-cated. No substitutions will be permitted.

Where products or manufacturers are specified by name, accompanied by the
term "or equal," provide the named item or comply with provisions concerning
"product substitu-tions" to obtain approval for use of an unnamed product or
manufacturer.

Where a product is described with required characteristics, with or without
naming a brand or trademark, provide a product that complies with those
characteristics and other Contract requirements.

Where compliance with performance requirements is specified, provide
products that comply and are recommended in writing by the manufacturer for
the application.

Where compliance with codes, regulations, or standards, is specified, select a
product that complies with the codes, regulations, or standards referenced.

C. Unless otherwise indicated, Owner will select color, pattern, and texture of each
product from manufacturer's full range of options.

PART 3 - EXECUTION (Not Applicable)

END OF SECTION 016000
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SECTION

173000
EXECUTION
PART 1 - GENERAL
1.1 RELATED DOCUMENTS
1. Drawings and general provisions of Contract, including General Conditions,

Supplemental Conditions and other Division-1 Specification Sections, apply
to this Section.
1.2 SUMMARY

A.  Section includes general administrative and procedural requirements governing
execution of the Work including, but not limited to, the following:

Construction layout.

Installation of the Work.

Cutting and patching.

Coordination of Owner-installed products.
Progress cleaning.

Starting and adjusting.

Protection of installed construction.
Correction of the Work.

ONOOT AWM~

B. Related Requirements:

1. Section 011000 "Summary" for limits on use of Project site.

1.3 QUALITY ASSURANCE

A.  Cutting and Patching: Comply with requirements for and limitations on cutting and
patchingof construction elements.

1. Structural Elements: When cutting and patching structural elements, notify
Consultant of locations and details of cutting and await directions from Consultant
before proceeding. Shore, brace, and support structural element during cutting and
patching. Do not cut and patch structural elements in a manner that could
change their load-carrying capacity or increase deflection

2. Operational Elements: Do not cut and patch operating elements and related
components in a manner that results in reducing their capacity to perform as
intended or those results in increased maintenance or decreased operational life or
safety.

3. Other Construction Elements: Do not cut and patch other construction elements
or components in a manner that could change their load-carrying capacity, that
results in reducing their capacity to perform as intended, or that results in
increased maintenance or decreased operational life or safety.

4, Visual Elements: Do not cut and patch construction in a manner that results in
visual evidence of cutting and patching. Do not cut and patch exposed
construction in a manner that would, in Consultant's opinion, reduce the
building's aesthetic qualities. Remove and replace construction that has been cut
and patched in a visually unsatisfactory manner.
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PART 2 - PRODUCTS

2.1

A

MATERIALS
General: Comply with requirements specified in other Sections.

1. In-Place Materials: Use materials for patching identical to in-place materials. For
exposed surfaces, use materials that visually match in-place adjacent surfaces to
the fullest extent possible. If identical materials are unavailable or cannot be used,
use materials that, when installed, will provide a match acceptable to Consultant for
the visual and functional performance of in-place materials.

PART 3 - EXECUTION

3.1

A.

3.2

EXAMINATION

Examination and Acceptance of Conditions: Before proceeding with each component
of the Work, examine substrates, areas, and conditions, with Installer or Applicator
present where indicated, for compliance with requirements for installation tolerances
and other conditions affecting performance. Record observations.

1. Examine roughing-in for mechanical and electrical systems to verify actual locations
of connections before equipment and fixture installation.
2. Examine walls, floors, and roofs for suitable conditions where products and

systems are to be installed.
3. Verify compatibility with and suitability of substrates, including compatibility
with existing finishes or primers.

Proceed with installation only after unsatisfactory conditions have been corrected.
Proceeding with the Work indicates acceptance of surfaces and conditions.

PREPARATION

Field Measurements: Take field measurements as required to fit the Work properly.
Recheck measurements before installing each product. Where portions of the Work are
indicated to fit to other construction, verify dimensions of other construction by field
measurements before fabrication. Coordinate fabrication schedule with construction
progress to avoid delaying the Work.

Space Requirements: Verify space requirements and dimensions of items shown
diagrammatically on Drawings.

Review of Contract Documents and Field Conditions: Immediately on discovery of
the need for clarification of the Contract Documents caused by differing field
conditions outside the control of Contractor, submit a written and email request for
information to Consultant.
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3.3 CONSTRUCTION LAYOUT

A.  Verification: Before proceeding to lay out the Work, verify layout information shown on
Drawings. If discrepancies are discovered, promptly notify Consultant by email and in writing.

1. Establish dimensions within tolerances indicated. Do not scale Drawings to obtain
required dimensions.

2. Inform installers of lines and levels to which they must comply.

3. Check the location, level and plumb, of every major element as the Work
progresses.

4, Notify Consultant when deviations from required lines and levels exceed allowable
tolerances.

B.  Record Log: Maintain a log of layout control work. Record deviations from required lines and
levels. Include beginning and ending dates and times of surveys, weather conditions, name and
duty of each survey party member, and types of instruments and tapes used. Make the log
available for reference by Consultant.

3.4 INSTALLATION

A.  General: Locate the Work and components of the Work accurately, in correct alignment
and elevation, as indicated.

1. Make vertical work plumb and make horizontal work level.

2. Where space is limited, install components to maximize space available for
maintenance and ease of removal for replacement.
3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated.

B.  Comply with manufacturer's written instructions and recommendations for installing
products in applications indicated.

C. Install products at the time and under conditions that will ensure the best possible results.
Maintain conditions required for product performance until Substantial Completion.

D.  Conduct construction operations so no part of the Work is subjected to damaging
operations or loading in excess of that expected during normal conditions of occupancy.

E. Sequence the Work and allow adequate clearances to accommodate movement of
construction items on site and placement in permanent locations.

F. Tools and Equipment: Do not use tools or equipment that produce harmful noise levels.

G. Templates: Obtain and distribute to the parties involved templates for work specified to
be factory prepared and field installed. Check Shop Drawings of other work to confirm
that adequate provisions are made for locating and installing products to comply with
indicated requirements.

H.  Attachment: Provide blocking and attachment plates and anchors and fasteners of
adequate size and number to securely anchor each component in place, accurately
located and aligned with other portions of the Work. Where size and type of
attachments are not indicated, verify size and type required for load conditions.
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1. Mounting Heights: Where mounting heights are not indicated, mount components
at heights directed by Consultant, and in compliance with accessibility requirements.
Allow for building movement, including thermal expansion and contraction.
Coordinate installation of anchorages. Furnish setting drawings, templates, and
directions for installing anchorages, including sleeves, concrete inserts, anchor
bolts, and items with integral anchors, that are to be embedded in concrete or
masonry. Deliver such items to Project site in time for installation.

@ N

Joints: Make joints of uniform width. Where joint locations in exposed work are not
indicated, arrange joints for the best visual effect. Fit exposed connections together to
form hairline joints.

J. Hazardous Materials: Use products, cleaners, and installation materials that are not
considered hazardous.

3.5 CUTTING AND PATCHING

A.  Cutting and Patching, General: Employ skilled workers to perform cutting and patching. Proceed
with cutting and patching at the earliest feasible time, and complete without delay.

1. Cut in-place construction to provide for installation of other components or performance
of other construction, and subsequently patch as required to restore surfaces to their
original condition.

B. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or
damaged during installation or cutting and patching operations, by methods and with materials
so as not to void existing warranties.

C.  Temporary Support: Provide temporary support of work to be cut.

D.  Protection: Protect in-place construction during cutting and patching to prevent damage. Provide
protection from adverse weather conditions for portions of Project that might be exposed during
cutting and patching operations.

E.  Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar
operations, including excavation, using methods least likely to damage elements retained or
adjoining construction. If possible, review proposed procedures with original Installer; comply with
original Installer's written recommendations.

1. In general, use hand or small power tools designed for sawing and grinding, not
hammering and chopping. Cut holes and slots neatly to minimum size required, and with
minimum disturbance of adjacent surfaces. Temporarily cover openings when not in use.

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces.

3 Concrete: Cut using a cutting machine, such as an abrasive saw or a diamond- core
drill.

4. Proceed with patching after construction operations requiring cutting are complete.

F.  Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations
following performance of other work. Patch with durable seams that are as invisible as
practicable. Provide materials and comply with installation requirements specified in other
Sections, where applicable.

1. Inspection: Where feasible, test and inspect patched areas after completion to
demonstrate physical integrity of installation.
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2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish
restoration into retained adjoining construction in a manner that will minimize
evidence of patching and refinishing.

3. Floors and Walls: Where walls or partitions that are removed extend one finished
area into another, patch and repair floor and wall surfaces in the new space.
Provide an even surface of uniform finish, color, texture, and appearance. Remove
in-place floor and wall coverings and replace with new materials, if necessary, to
achieve uniform color and appearance.

4. Exterior Building Enclosure: Patch components in a manner that restores enclosure
to a weathertight condition and ensures thermal and moisture integrity of building
enclosure.
G. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint,
mortar, oils, putty, and similar materials from adjacent finished surfaces.

3.6 PROGRESS CLEANING

A.  General: Clean Project site and work areas daily, including common areas. Enforce
requirements strictly. Dispose of materials lawfully.

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and
debris.
2. Do not hold waste materials more than seven days during normal weather or three days if

the temperature is expected to rise above 80 deg F.
3. Containerize hazardous and unsanitary waste materials separately from other waste.
4. Mark containers appropriately and dispose of legally, according to regulations.

B.  Site: Maintain Project site free of waste materials and debris.

C.  Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for
proper execution of the Work.

1. Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the
entire work area, as appropriate.

D. Installed Work: Keep installed work clean. Clean installed surfaces according to written instructions
of manufacturer or fabricator of product installed, using only cleaning materials specifically
recommended. If specific cleaning materials are not recommended, use cleaning materials that are
not hazardous to health or property and that will not damage exposed surfaces.

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space.

F.  Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to
ensure freedom from damage and deterioration at time of Substantial Completion.

G. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials
down sewers or into waterways.

1. During handling and installation, clean and protect construction in progress and adjoining
materials already in place. Apply protective covering where required to ensure protection from
damage or deterioration at Substantial Completion.

H. Clean and provide maintenance on completed construction as frequently as necessary through
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the remainder of the construction period. Adjust and lubricate operable components
to ensure operability without damaging effects.

Limiting Exposures: Supervise construction operations to assure that no part of the construction,
completed or in progress, is subject to harmful, dangerous, damaging, or otherwise
deleterious exposure during the construction period.

3.7 STARTING AND ADJUSTING

A.  Start equipment and operating components to confirm proper operation. Remove
malfunctioning units, replace with new units, and retest.

B.  Adjust equipment for proper operation. Adjust operating components for proper
operation without binding.

C. Test each piece of equipment to verify proper operation. Test and adjust controls and
safeties. Replace damaged and malfunctioning controls and equipment.
3.8 PROTECTION OF INSTALLED CONSTRUCTION

A. Provide final protection and maintain conditions that ensure installed Work is
without damage or deterioration at time of Substantial Completion.

B.  Comply with manufacturer's written instructions for temperature and relative
humidity.

END OF SECTION 017300
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SECTION 017400
WARRANTIES AND

BONDS
1.1 GENERAL
A. RELATED DOCUMENTS
1. Drawings and general provisions of Contract, including General and
Supplemental Conditions and other Division-1 Specification Sections, apply to
this Section.
B. SUMMARY
1. This Section specifies general administrative and procedural requirements for

warranties and bonds required by the Contract Documents, including
manufacturers standard warranties on products and special warranties.

a. Refer to the General Conditions for terms of the Contractor's special
warranty of workmanship and materials.

b. General closeout requirements are included in Section "Project
Closeout."

C. Specific requirements for warranties for the Work and products and

installations that are specified to be warranted, are included in the
individual Sections of Divisions-2 through -16.

d. Certifications and other commitments and agreements for continuing
services to Owner are specified elsewhere in the Contract Documents.

2. Disclaimers and Limitations: Manufacturer's disclaimers and limitations on
product warranties do not relieve the Contractor of the warranty on the Work that
incorporates the products, nor does it relieve suppliers, manufacturers, and
subcontractors required to countersign special warranties with the Contractor.

C. DEFINITIONS

1. Standard Product Warranties are preprinted written warranties published by
individual manufacturers for particular products and are specifically endorsed by
the manufacturer to the Owner.

2. Special Warranties are written warranties required by or incorporated in the
Contract Documents, either to extend time limits provided by standard
warranties or to provide greater rights for the Owner.

D. WARRANTY REQUIREMENTS

1. Related Damages and Losses: When correcting warranted Work that has
failed, remove and replace other Work that has been damaged as a result of
such failure or that must be removed and replaced to provide access for
correction of warranted Work.

2. Reinstatement of Warranty: When Work covered by a warranty has failed and
been corrected by replacement or rebuilding, reinstate the warranty by written
endorsement. The reinstated warranty shall be equal to the original warranty
with an equitable adjustment for depreciation.

3. Replacement Cost: Upon determination that Work covered by a warranty has
failed, replace or rebuild the Work to an acceptable condition complying with
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requirements of Contract Documents. The Contractor is responsible for
the cost of replacing or rebuilding defective Work regardless of whether
the Owner has benefitted from use of the Work through a portion of its
anticipated useful service life.

4. Owner's Recourse: Written warranties made to the Owner are in addition
to implied warranties, and shall not limit the duties, obligations, rights and
remedies otherwise available under the law, nor shall warranty periods be
interpreted as limitations on time in which the Owner can enforce such
other duties, obligations, rights, or remedies.

a. Rejection of Warranties: The Owner reserves the right to reject
warranties and to limit selections to products with warranties not in
conflict with requirements of the Contract Documents.

5. The Owner reserves the right to refuse to accept Work for the Project
where a special warranty, certification, or similar commitment is required
on such Work or part of the Work, until evidence is presented that entities
required to countersign such commitments are willing to do so.

E. SUBMITTALS

1. Submit written warranties to the Architect prior to the date certified for
Substantial Completion. If the Architect's Certificate of Substantial Completion
designates a commencement date for warranties other than the date of
Substantial Completion for the Work, or a designated portion of the Work, submit
written warranties upon request of the Architect.

a. When a designated portion of the Work is completed and occupied or
used by the Owner, by separate agreement with the Contractor during
the construction period, submit properly executed warranties to the
Architect within fifteen days of completion of that designated portion of
the Work.

2. When a special warranty is required to be executed by the Contractor, or the
Contractor and a subcontractor, supplier or manufacturer, prepare a written
document that contains appropriate items and identification, ready for execution
by the required parties. Submit a draft to the Owner through the Architect for
approval prior to final execution.

a. Refer to individual Sections of Divisions-2 through -16 for specific content
requirements, and particular requirements for submittal of special
warranties.

3. Forms of Submittal: At Final Completion compile two copies of each required

warranty and bond properly executed by the Contractor, or by the Contractor,
subcontractor, supplier, or manufacturer. Organize the warranty documents into
an orderly sequence based on the table of contents of the Project Manual.

1. Bind warranties and bonds in heavy-duty, commercial quality, durable 3-
ring vinyl covered loose-leaf binders, thickness as necessary to
accommodate contents, and sized to receive 8-1/2" by 11" paper.

a. Provide heavy paper dividers with celluloid covered tabs for each

separate warranty. Mark the tab to identify the product or
installation. Provide a
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typed description of the product or installation, including the
name or the product, and the name, address and telephone
number of the installer.
b. Identify each binder on the front and the spine with the typed or printed
title "WARRANTIES AND BONDS, the Project title or name, and
the name of the Contractor.

2. When operating and maintenance manuals are required for warranted
construction, provide additional copies of each required warranty, as
necessary, for inclusion in each required manual.

1.2 PRODUCTS (NOT APPLICABLE)
1.3 EXECUTION
A. SCHEDULE OF WARRANTIES
1. Schedule: Provide warranties and bonds on products and installations as

specified in the appropriate Sections.

END OF SECTION 017400
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SECTION 017419
WASTE MANAGEMENT

PART 1 - GENERAL

1.1 WASTE MANAGEMENT REQUIREMENTS

Owner requires that this project generate the least amount of trash and waste possible.
Employ processes that ensure the generation of as little waste as possible due to error,
poor planning, breakage, mishandling, contamination, or other factors.

Minimize trash/waste disposal in landfills; reuse, salvage, or recycle as much waste
as economically feasible.

Required Recycling, Salvage, and Reuse: The following may not be disposed of in

landfills
or by incineration and shall be recycled:

Aluminum and plastic beverage containers.
Corrugated cardboard.
Wood pallets.
Clean dimensional wood: May be used as blocking or furring.
Land clearing debris, including brush, branches, logs, and stumps.
Metals, including packaging banding, metal studs, sheet metal, structural
steel, piping, reinforcing bars, door frames, and other items made of steel,
iron, galvanized steel, stainless steel, aluminum, copper, zinc, lead, brass,
and bronze.

Methods of trash/waste disposal that are not acceptable are:
Burning on the project site.
Burying on the project site.
Dumping or burying on other property, public or
private. Other illegal dumping or burying.

Regulatory Requirements: Contractor is responsible for knowing and
complying with regulatory requirements, including but not limited to Federal, State
and local requirements, pertaining to legal disposal of all construction and
demolition waste materials.

1.2 DEFINITIONS

Clean: Untreated and unpainted; not contaminated with oils, solvents, caulk, or the
like. Construction and Demolition Waste: Solid wastes typically including
building materials, packaging, trash, debris, and rubble resulting from
construction, remodeling, repair and demolition operations.

Hazardous: Exhibiting the characteristics of hazardous substances, i.e.,
ignitibility, corrosivity, toxicity or reactivity.

Non-hazardous: Exhibiting none of the characteristics of hazardous
substances, i.e., ignitibility, corrosivity, toxicity, or reactivity.

Nontoxic: Neither immediately poisonous to humans nor poisonous after a long
period of exposure.

Recyclable: The ability of a product or material to be recovered at the end of its
life cycle and remanufactured into a new product for reuse by others.

Recycle: To remove a waste material from the project site to another site for
remanufacture into a new product for reuse by others.

Recycling: The process of sorting, cleansing, treating and reconstituting solid
waste and other discarded materials for the purpose of using the altered form.
Recycling does not include burning, incinerating, or thermally destroying waste.
Return: To give back reusable items or unused products to vendors for credit.
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SECTION 017320
WASTE MANAGEMENT

Reuse: To reuse a construction waste material in some manner on the project site.
Salvage: To remove a waste material from the project site to another site for resale or
reuse by others.

Sediment: Soil and other debris that has been eroded and transported by storm or
well production run-off water.

Source Separation: The act of keeping different types of waste materials separate
beginning from the first time they become waste.

Toxic: Poisonous to humans either immediately or after a long period of exposure.
Trash: Any product or material unable to be reused, returned, recycled, or salvaged.
Waste: Extra material or material that has reached the end of its useful life in its
intended use. Waste includes salvageable, returnable, recyclable, and reusable material.

PART 2 - PRODUCTS (NOT USED)
PART 3 - EXECUTION
1.3 WASTE MANAGEMENT PLAN IMPLEMENTATION

Manager: Designate an on-site person or persons responsible for instructing workers
and overseeing and documenting results of the Waste Management Plan.
Communication: Distribute copies of the Waste Management Plan to job site foreman,
each subcontractor, Owner, and the Architect.
Instruction: Provide on-site instruction of appropriate separation, handling, and
recycling, salvage, reuse, and return methods to be used by all parties at the
appropriate stages of the project.
Meetings: Discuss trash/waste management goals and issues at project meetings,
including the Pre-bid meeting, Pre-construction meeting and regular job-site meetings.
Facilities: Provide specific facilities for separation and storage of materials for
recycling, salvage, reuse, return, and trash disposal, for use by all contractors and
installers.
As a minimum, provide:
Separate area for storage of materials to be reused on-site, such as
wood cut-offs for blocking.
Separate dumpsters for each category of recyclable.
Recycling bins at worker lunch area.
Provide containers as required.
Provide adequate space for pick-up and delivery and convenience to
subcontractors. Keep recycling and trash/waste bin areas neat and clean and
clearly marked in order to avoid contamination of materials.

Hazardous Wastes: Separate, store, and dispose of hazardous wastes
according to applicable regulations.

Recycling: Separate, store, protect, and handle at the site identified recyclable
waste products in order to prevent contamination of materials and to maximize
recyclability of identified materials. Arrange for timely pickups from the site or
deliveries to recycling facility in order to prevent contamination of recyclable materials.
Reuse of Materials On-Site: Set aside, sort, and protect separated products in
preparation for reuse.

Salvage: Set aside, sort, and protect products to be salvaged for reuse off-site.

END OF SECTION 017419
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SECTION 017700

PROJECT
CLOSEOUT
1.1 GENERAL
A. RELATED DOCUMENTS
1. Drawings and general provisions of Contract, including General and
Supplemental Conditions and other Division-1 Specification Sections, apply to
this Section.
B. SUMMARY
1. This Section specifies administrative and procedural requirements for project

closeout, including but not limited to:

—~P Q20T

Inspection procedures

Project record document submittal

Operating and maintenance manual submittal

Submittal of warranties

Final cleaning

Closeout requirements for specific construction activities are included in
the appropriate Sections in Divisions - 2 through - 33.

C. SUBSTANTIAL COMPLETION
1. Preliminary Procedures: Before requesting inspection for certification of
Substantial Completion, complete the following. List exceptions in the request.

a.

PROJECT CLOSEOUT

In the Application for Payment that coincides with, or first follows, the date

Substantial Completion is claimed, show 100 percent completion for the

portion of the Work claimed as substantially complete. Include supporting

documentation for completion as indicated in these Contract Documents

and a statement showing an accounting of changes to the Contract Sum.

1) If 100 percent completion cannot be shown, include a list of
incomplete items, the value of incomplete construction, and
reasons the Work is not complete.

Advise Owner of pending insurance change-over requirements.

Submit specific warranties, workmanship bonds, maintenance

agreements, final certifications and similar documents.

Obtain and submit releases enabling the Owner unrestricted use of the

Work and access to services and utilities; include occupancy permits,

operating certificates and similar releases.

See the Supplemental Conditions of the Contract for Construction 3.11 for

Documentation and As-Built Conditions, and the Project Closeout

Checklist. Contractor Requirements. Submit maintenance manuals, final

project photographs, damage or settlement survey, property survey, and

similar final record information.

Deliver tools, spare parts, extra stock, and similar items.

Complete start-up testing of systems, and instruction of the Owner's
operating and maintenance personnel. Discontinue or change over and
remove temporary facilities from the site, along with construction tools,
mock-ups, and similar elements.

Complete final clean up requirements, including touch-up painting.
Touch-up and otherwise repair and restore marred exposed finishes.
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Inspection Procedures: On receipt of a request for inspection, the
Consultant will either proceed with inspection or advise the Contractor of
unfilled requirements. The Consultant will prepare the Certificate of
Substantial Completion following inspection, or advise the Contractor of
construction that must be completed or corrected before the certificate will
be issued.

a. The Consultant will repeat inspection when requested and assured
that the Work has been substantially completed.
b. Results of the completed inspection will form the basis of

requirements for final inspection.

D. FINAL ACCEPTANCE

1.

Preliminary Procedures: Before requesting final inspection for certification
of final acceptance and final payment, complete the following. List
exceptions in the request.

a. Submit the final payment request with releases and supporting
documentation not previously submitted and accepted. Include
certificates of insurance for products and completed operations
where required.

b. Submit an updated final statement, accounting for final additional
changes to the Contract Sum.
C. Submit a certified copy of the Consultant's final inspection list of

items to be completed or corrected, stating that each item has been
completed or otherwise resolved for acceptance, and the list has
been endorsed and dated by the Consultant.

e. Submit consent of surety to final payment.

f. Submit evidence of final, continuing insurance coverage
complying with insurance requirements.

Re-inspection Procedure: The Consultant will re-inspect the Work upon

receipt of notice that the Work, including inspection list items from earlier

inspections, has been completed, except items whose completion has
been delayed because of circumstances acceptable to the Consultant.

a. Upon completion of re-inspection, the Consultant will prepare a
certificate of final acceptance, or advise the Contractor of Work
that is incomplete or of obligations that have not been fulfilled but
are required for final acceptance.

b. If necessary, re-inspection will be repeated.

E. RECORD DOCUMENT SUBMITTALS

1.

PROJECT CLOSEOUT

See also the Supplemental Conditions of the Contract for
Construction 3.11 for Documentation and As-Built Conditions, and
the Project Closeout Checklist: Contractor Requirements.

General: Do not use record documents (red-line markups) for
construction purposes; protect from deterioration and loss in a secure, fire-
resistive location; provide access to record documents for the Consultant's
reference during normal working hours.

Record Drawings (Red-lined): Maintain two clean, undamaged sets of
blue or black line white-prints of Contract Drawings and Shop Drawings.
Mark the sets to show the red-line changes during the course of
construction with actual installation where the installation varies
substantially from the Work as originally shown. Mark whichever drawing
is most capable of showing conditions fully and accurately; where Shop
Drawings are used, record a cross-reference at the
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corresponding location on the Contract Drawings. Give particular attention to
concealed elements that would be difficult to measure and record at a later

date.

a. Mark record sets with red erasable pencil; use other colors to
distinguish between variations in separate categories of the Work.

b. Mark new information that is important to the Owner, but was not

shown on Contract Drawings or Shop Drawings.

c. Note related Change Order numbers where applicable.

d. Organize record drawing sheets into manageable sets, bind with
durable paper cover sheets, and print suitable titles, dates and
other identification on the cover of each set.

4. Record Specifications: Maintain one complete copy of the Project Manual,
including addenda, and one copy of other written construction documents such as
Change Orders and modifications issued in printed form during construction.
Mark these documents to show substantial variations in actual Work performed in
comparison with the text of the Specifications and modifications. Give particular
attention to substitutions, selection of options and similar information on elements
that are concealed or cannot otherwise be readily discerned later by direct
observation. Note related record drawing information and Product Data.

a. Upon completion of the Work, submit record Specifications to the
Consultant for the Owner's records.
5. Record Product Data: Maintain one copy of each Product Data submittal. Mark

these documents to show significant variations in actual Work performed in
comparison with information submitted. Include variations in products delivered
to the site, and from the manufacturer's installation instructions and
recommendations. Give particular attention to concealed products and portions
of the Work which cannot otherwise be readily discerned later by direct
observation. Note related Change Orders and mark up of record drawings and
Specifications.
a. Upon completion of mark-up, submit (3) complete sets of record Product
Data to the Consultant for the Owner's records.

6. Record Sample Submitted: Immediately prior to the date or dates of Substantial
Completion, the Contractor will meet at the site with the Consultant and the
Owner's personnel to determine which of the submitted Samples that have been
maintained during progress of the Work are to be transmitted to the Owner for
record purposes. Comply with delivery to the Owner's Sample storage area

7. Miscellaneous Record Submittals: Refer to other Specification Sections for
requirements of miscellaneous record-keeping and submittals in connection with
actual performance of the Work. Immediately prior to the date or dates of
Substantial Completion, complete miscellaneous records and place in good
order, properly identified and bound or filed, ready for continued use and
reference. Submit to the Consultant for the Owner's records.

8. Maintenance Manuals: Provide one (1) draft copy for review. Provide one (1)
final paper copy and one electronic pdf file prior to final completion. Organize
operating and maintenance data into suitable sets of manageable size. Bind
properly indexed data in individual heavy-duty 3-inch, 3 ring vinyl-covered
binders. Mark appropriate identification on front and spine of each binder.
Include the following types of information; and others as specified in other

Divisions:

a. Emergency instructions
b. Spare parts list

C. Copies of warranties

d. Wiring diagrams
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e.
f.
g.
h.
i.

Recommended "turn around" cycles
Inspection procedures

Shop Drawings and Product Data
Fixture lamping schedule

List of final color and material
selections

F. WARRANTIES AND BONDS
SUMMARY

1.

2.

a.

This Section specifies general administrative and procedural requirements
for warranties and bonds required by the Contract Documents, including
manufacturer’s standard warranties on products and special warranties.

1) Refer to the General Conditions and Supplemental Conditions for
terms of the Contractor's special warranty of workmanship and
materials.

2) General closeout requirements are included in Section "Project
Closeout."

3) Specific requirements for warranties for the Work and products and

installations that are specified to be warranted, are included in the
individual Sections of Divisions-2 through -16.

4) Certifications and other commitments and agreements for continuing
services to Owner are specified elsewhere in the Contract
Documents.

Disclaimers and Limitations: Manufacturer's disclaimers and limitations on

product warranties do not relieve the Contractor of the warranty on the Work

that incorporates the products, nor does it relieve suppliers, manufacturers,
and subcontractors required to countersign special warranties with the

Contractor.

Separate Prime Contracts: Each prime Contractor is responsible for

warranties related to its own Contract.

DEFINITIONS

a.

Standard Product Warranties are preprinted written warranties published by
individual manufacturers for particular products and are specifically
endorsed by the manufacturer to the Owner.

Special Warranties are written warranties required by or incorporated in the
Contract Documents, either to extend time limits provided by standard
warranties or to provide greater rights for the Owner.

G. WARRANTY REQUIREMENTS

PROJECT CLOSEOUT

a.

Related Damages and Losses: When correcting warranted Work that has
failed, remove and replace other Work that has been damaged as a result of
such failure or that must be removed and replaced to provide access for
correction of warranted Work.

Reinstatement of Warranty: When Work covered by a warranty has failed
and been corrected by replacement or rebuilding, reinstate the warranty by
written endorsement. The reinstated warranty shall be equal to the original
warranty with an equitable adjustment for depreciation.

Replacement Cost: Upon determination that Work covered by a warranty
has failed, replace or rebuild the Work to an acceptable condition complying
with requirements of Contract Documents. The Contractor is
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4. SUBMITTALS
a.

PROJECT CLOSEOUT

di.

responsible for the cost of replacing or rebuilding defective Work

regardless of whether the Owner has benefitted from use of the Work

through a portion of its anticipated useful service life.

Owner's Recourse: Written warranties made to the Owner are in addition to

implied warranties, and shall not limit the duties, obligations, rights and

remedies otherwise available under the law, nor shall warranty periods be
interpreted as limitations on time in which the Owner can enforce such other
duties, obligations, rights, or remedies.

1) Rejection of Warranties: The Owner reserves the right to reject
warranties and to limit selections to products with warranties not in
conflict with requirements of the Contract Documents.

The Owner reserves the right to refuse to accept Work for the Project where

a special warranty, certification, or similar commitment is required on such

Work or part of the Work, until evidence is presented that entities required to

countersign such commitments are willing to do so.

Submit written warranties to the Consultant prior to the date
certified for Substantial Completion. If the Consultant's Certificate
of Substantial Completion designates a commencement date for
warranties other than the date of Substantial Completion for the
Work, or a designated portion of the Work, submit written
warranties upon request of the Consultant.

1) When a designated portion of the Work is completed and
occupied or used by the Owner, by separate agreement
with the Contractor during the construction period, submit
properly executed warranties to the Consultant within
fifteen days of completion of that designated portion of the
Work.

Forms of Submittal: At Final Completion compile two copies of

each required warranty and bond properly executed by the

Contractor, or by the Contractor, subcontractor, supplier, or

manufacturer. Organize the warranty documents into an orderly

sequence based on the table of contents of the Project Manual.

Bind warranties and bonds in heavy-duty, commercial quality,

durable 3-ring vinyl covered loose-leaf binders, thickness as

necessary to accommodate contents, and sized to receive 8-1/2"

by 11" paper.

1) Provide heavy paper dividers with celluloid covered tabs for
each separate warranty. Mark the tab to identify the
product or installation. Provide a typed description of the
product or installation, including the name or the product,
and the name, address and telephone number of the
installer.

2) Identify each binder on the front and the spine with the
typed or printed title "WARRANTIES AND BONDS, the
Project title or name, and the name of the Contractor.

When operating and maintenance manuals are required for

warranted construction, provide additional copies of each required

warranty, as necessary, for inclusion in each required manual.
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1.2 EXECUTION

A. CLOSEOUT PROCEDURES
1. Functional Demonstration: Demonstrate proper operation of all
systems to Consultants and Owners representative prior to request
for substantial completion. Coordinate schedule with Consultant.
2. Operating and Maintenance Instructions: Provide two (2) duplicate
training sessions for each MSU trade group responsible for
systems installed under this project. Coordinate schedule with
Owner. Arrange for each installer of equipment that requires
regular maintenance to meet with the Owner's personnel to provide
instruction in proper operation and maintenance. If installers are
not experienced in procedures, provide instruction by
manufacturer's representatives. Include a detailed review of the
following items:
Maintenance manuals
Record documents
Spare parts and materials
Tools
Lubricants
Fuels
Identification systems
Control sequences
Hazards
Cleaning
Warranties and bonds
1) Maintenance agreements and similar continuing
commitments

AT T TQ 0000

END OF SECTION 017700
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SECTION 017823
OPERATION AND MAINTENANCE DATA

PART 1 - GENERAL

1.1 A.RELATED DOCUMENTS

A.  General provisions of Contract, including General and Supplemental Conditions and other
Division-1 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  Section includes administrative and procedural requirements for preparing
operation and maintenance manuals, including the following:

Operation and maintenance documentation directory.
Operation manuals for systems, subsystems, and equipment.
Product maintenance manuals.

Systems and equipment maintenance manuals.

PON=

1.3 CLOSEOUT SUBMITTALS

A. Manual Content: Operations and maintenance manual content is specified in individual
Specification Sections to be reviewed at the time of Section submittals. Submit
reviewed manual content formatted and organized as required by this Section.

1. Architect will comment on whether content of operations and maintenance
submittals are acceptable.

2. Where applicable, clarify and update reviewed manual content to correspond to
revisions and field conditions.

B. Format: Submit operations and maintenance manuals in the following format:

1. PDF electronic file. Assemble each manual into a composite electronically
indexed file. Submit on digital media acceptable to Architect.

a. Name each indexed document file in composite electronic index with
applicable item name. Include a complete electronically linked operation
and maintenance directory.

b. Enable inserted reviewer comments on draft submittals.

2. One paper copy and one electronic pdf. Include a complete operation and
maintenance directory. Enclose title pages and directories in clear plastic
sleeves. Architect will deliver copies to the Owner.

C. Manual Submittal: Submit each manual in DRAFT in PDF format form prior to
requesting inspection for Substantial Completion and at least 15 days before
commencing demonstration and training. Architect and Commissioning Authority will
return copy with comments. PROVIDE PAPER AND PDF OF FINAL APPROVED
MANUALS
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1. Correct or revise each manual to comply with Architect's and Commissioning Authority's
comments. Submit copies of each corrected manual within 15 days of
receipt of Architect's and Commissioning Authority's comments and prior
to commencing demonstration and training.

PART 2 - PRODUCTS

2.1 REQUIREMENTS FOR OPERATION, AND MAINTENANCE MANUALS

A. Directory: Prepare a single, comprehensive directory of emergency, operation, and
maintenance data and materials, listing items and their location to facilitate ready access to
desired information.

B. Organization: Unless otherwise indicated, organize each manual into a separate section for
each system and subsystem, and a separate section for each piece of equipment not part of a
system. Each manual shall contain the following materials, in the order listed:

1. Title page.
2. Table of contents.
3. Manual contents.

C. Title Page: Include the following information:

Subject matter included in manual.

Name and address of Project.

Name and address of Owner.

Date of submittal.

Name and contact information for Contractor.

Name and contact information for Construction Manager.

Name and contact information for Architect.

Names and contact information for major consultants to the Architect that designed the
systems contained in the manuals.

9. Cross-reference to related systems in other operation and maintenance manuals.

ONoOORWN -~

D. Table of Contents: List each product included in manual, identified by product name, indexed
to the content of the volume, and cross-referenced to Specification Section number in Project
Manual.

E. Manual Contents: Organize into sets of manageable size. Arrange contents alphabetically by
system, subsystem, and equipment. If possible, assemble instructions for subsystems,
equipment, and components of one system into a single binder.

F. Manuals, Electronic Files: Submit manuals in the form of a multiple file composite electronic
PDF file for each manual type required.

1. Electronic Files: Use electronic files prepared by manufacturer where available. Where
scanning of paper documents is required, configure scanned file for minimum readable
file size.

2. File Names and Bookmarks: Enable bookmarking of individual documents based on file
names. Name document files to correspond to system, subsystem, and equipment
names used in manual directory and table of contents. Group documents for each
system and subsystem into individual composite bookmarked files, then create
composite manual, so that resulting bookmarks reflect the system, subsystem, and
equipment names in a readily
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navigated file tree. Configure electronic manual to display bookmark panel on
opening file.

G. Manuals, Paper Copy: Submit manuals in the form of hard copy, bound and labeled
volumes.

1.

Binders: These binders are sized to hold 8-1/2-by-11-inch paper; with clear plastic
sleeve on spine to hold label describing contents and oversize sheets will need to be
folded to 8x11.5.

a. Identify each binder on front and spine, with printed title "OPERATION AND
MAINTENANCE MANUAL," Project title or name, and subject matter of
contents, and indicate Specification Section number on bottom of spine.
Indicate volume number for multiple-volume sets.

Dividers: Heavy-paper dividers with plastic-covered tabs for each section of the
manual. Mark each tab to indicate contents. Include typed list of products and major
components of equipment included in the section on each divider, cross-referenced
to Specification Section number and title of Project Manual.

Protective Plastic Sleeves: Transparent plastic sleeves designed to enclose
diagnostic software storage media for computerized electronic equipment.

Drawings: Attach reinforced, punched binder tabs on drawings and bind with text.

a. If oversize drawings are necessary, fold drawings to same size as text pages
and use as foldouts.
b. If drawings are too large to be used as foldouts, fold and place drawings in

labeled envelopes and bind envelopes in rear of manual. At appropriate
locations in manual, insert typewritten pages indicating drawing titles,
descriptions of contents, and drawing locations.

2.2 OPERATION MANUALS

A. Content: In addition to requirements in this Section, include operation data required
in individual Specification Sections and the following information:

1.

2.

©ONO O R

System, subsystem, and equipment descriptions. Use designations for
systems and equipment indicated on Contract Documents.
Performance and design criteria if Contractor is delegated design
responsibility.

Operating standards.

Operating procedures.

Operating logs.

Wiring diagrams.

Control diagrams.

Precautions against improper use.

License requirements including inspection and renewal dates.

B. Descriptions: Include the following:

1.

2R

Product name and model number. Use designations for products indicated on
Contract Documents.

Manufacturer's name.

Equipment identification with serial number of each component.

Equipment function.

Operating characteristics.

Limiting conditions.

OPERATION AND MAINTENANCE DATA 017823 -3 Montana State University



7. Performance curves.
8. Engineering data and tests.
9. Complete nomenclature and number of replacement

parts.
C.  Operating Procedures: Include the following, as applicable:

Startup procedures.

Equipment or system break-in procedures.

Routine and normal operating instructions.

Regulation and control procedures.

Instructions on stopping.

Normal shutdown instructions.

Seasonal and weekend operating instructions.
Required sequences for electric or electronic systems.
Special operating instructions and procedures.

©CoNoOORWN =

Cl.  Systems and Equipment Controls: Describe the sequence of operation, and diagram
controls as installed.

Cll.  Piped Systems: Diagram piping as installed, and identify color-coding where required
for identification.

23 PRODUCT MAINTENANCE MANUALS

A. Content: Organize manual into a separate section for each product, material, and
finish. Include source information, product information, maintenance procedures,
repair materials and sources, and warranties and bonds, as described below.

B.  Source Information: List each product included in manual, identified by product name
and arranged to match manual's table of contents. For each product, list name,
address, and telephone number of Installer or supplier and maintenance service
agent, and cross-reference Specification Section number and title in Project Manual.

C.  Product Information: Include the following, as applicable:

Product name and model number.

Manufacturer's name.

Color, pattern, and texture.

Material and chemical composition.

Reordering information for specially manufactured products.

aRrLON=

D. Maintenance Procedures: Include manufacturer's written recommendations and the
following:

Inspection procedures.

Types of cleaning agents to be used and methods of cleaning.

List of cleaning agents and methods of cleaning detrimental to product.
Schedule for routine cleaning and maintenance.

Repair instructions.

RN~

E. Repair Materials and Sources: Include lists of materials and local sources of
materials and related services.

F.  Warranties and Bonds: Include copies of warranties and bonds and lists of
circumstances and conditions that would affect validity of warranties or bonds.
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2.4

G.

H.

SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS

Content: For each system, subsystem, and piece of equipment not part of a system, include
source information, manufacturers' maintenance documentation, maintenance procedures,
maintenance and service schedules, spare parts list and source information, maintenance
service contracts, and warranty and bond information, as described below.

Source Information: List each system, subsystem, and piece of equipment included in
manual, identified by product name and arranged to match manual's table of contents. For
each product, list name, address, and telephone number of Installer or supplier and
maintenance service agent, and cross-reference Specification Section number and title in
Project Manual.

Manufacturers' Maintenance Documentation: Manufacturers' maintenance documentation
including the following information for each component part or piece of equipment:

1. Standard maintenance instructions and bulletins.
Drawings, diagrams, and instructions required for maintenance, including disassembly
and component removal, replacement, and assembly.

3. Identification and nomenclature of parts and components.

4, List of items recommended to be stocked as spare parts.

Maintenance Procedures: Include the following information and items that detail essential
maintenance procedures:

1. Test and inspection instructions.

2. Troubleshooting guide.

3. Precautions against improper maintenance.

4, Disassembly; component removal, repair, and replacement; and reassembly
instructions.

5. Aligning, adjusting, and checking instructions.

6. Demonstration and training video recording, if available.

Maintenance and Service Schedules: Include service and lubrication requirements, list of
required lubricants for equipment, and separate schedules for preventive and routine
maintenance and service with standard time allotment.

Spare Parts List and Source Information: Include lists of replacement and repair parts, with
parts identified and cross-referenced to manufacturers' maintenance documentation and local
sources of maintenance materials and related services.

Maintenance Service Contracts: Include copies of maintenance agreements with name and
telephone number of service agent.

Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances
and conditions that would affect validity of warranties or bonds.

PART 3 - EXECUTION

3.1

A

MANUAL PREPARATION

Product Maintenance Manual: Assemble a complete set of maintenance data indicating care
and maintenance of each product, material, and finish incorporated into the Work.
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B. Operation and Maintenance Manuals: Assemble a complete set of operation and
maintenance data indicating operation and maintenance of each system, subsystem,
and piece of equipment not part of a system.

C. Manufacturers' Data: Where manuals contain manufacturers' standard printed data,
include only sheets pertinent to product or component installed. Mark each sheet to
identify each product or component incorporated into the Work. If data include more
than one item in a tabular format, identify each item using appropriate references from
the Contract Documents. Identify data applicable to the Work and delete references to
information not applicable.

D. Drawings: Prepare drawings supplementing manufacturers' printed data to illustrate
the relationship of component parts of equipment and systems and to illustrate control
sequence and flow diagrams. Coordinate these drawings with information contained in
record Drawings to ensure correct illustration of completed installation.

1. Do not use original project record documents as part of operation and
maintenance manuals.

E. Comply with Division 01 Section "Closeout Procedures" for schedule for submitting
operation and maintenance documentation.

PART 4 - MATERIAL AND FINISHES MAINTENANCE MANUAL

A. General: Incorporate as part of the O& M Manuals. Material and finishes to
the Architect/Engineer for approval and distribution. Provide one section for
architectural products, including applied materials and finishes, and a second
section for products designed for moisture protection and products exposed to
the water.

1. Refer to individual specification sections for additional requirements on the
care and maintenance of materials and finishes

B.  Architectural Products, Applied Materials and Finishes: Provide complete
manufacturers data and instructions on the care and maintenance of architectural
products, including applied materials and finishes.

C. Manufacturers Data: Provide complete information on architectural products, including
but not limited to the following items, as applicable:

Manufacturer’s catalog number

Size

Material composition

Color texture reordering information for specially manufactured products

Manufacturer and supplier/installers contact information

Warranty terms

OB WN =

D. Care and Maintenance Instruction: Provide complete information on the care and
maintenance of architectural products, including the manufacturer’s
recommendations for the types of cleaning agents to be used and the methods
of cleaning. In addition, provide information regarding cleaning agents and methods
which could prove detrimental to the product. Include the = manufacturer’'s
recommended schedule for cleaning and maintenance.

OPERATION AND MAINTENANCE DATA 017823 -6 Montana State University



E. Manufacturer's Data: Provide complete manufacturer's data giving detailed
information including, but not limited to the following, as applicable:

Applicable standards

Chemical composition

Installation details

Inspection procedures

Maintenance information

Repair procedures

2B

F. Schedule: Provide complete information in the materials and finishes manual on
products specified in the following sections: (To be determined with Owner)

G.  Color Schedule: Provide complete information on MSU CPDC provided electronic
spreadsheet form, to include manufacturer's name and number, location, item and
surface of all painted, stained or treated material, surface or piece of equipment.

END OF SECTION 017823
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SECTION 017839
PROJECT RECORD DOCUMENTS

PART 1 - GENERAL
1.1 SUMMARY

A.  See also General Conditions and Supplemental Conditions of the Contract for Construction.

B. See the Supplemental Conditions of the Contract for Construction 3.11 for
Documentation and As-Built Conditions, and the Project Closeout Checklist:
Contractor Requirements

C. Section includes administrative and procedural requirements for project record
documents, including the following:

1. Record Drawings.
2. Record Specifications.
3. Record Product Data.

D. Related Requirements:

1. Division 01 Section "Operation and Maintenance Data" for operation and
maintenance manual requirements.

2. Divisions 02 through 33 Sections for specific requirements for project record
documents of the Work in those Sections.

1.2 CLOSEOUT SUBMITTALS
A. Record Drawings (Redline Markups): Comply with the following:
1. Number of Copies: Submit copies of record Drawings as follows:
a. Draft Submittal:
1) Submit PDF electronic files of scanned record prints.
2)  Architect will indicate whether general scope of changes,
additional information recorded, and quality of drafting are acceptable.

b. Final Submittal:

1)  Submit one paper-copy set(s) of marked-up record prints.

2)  Submit PDF electronic files of scanned record prints and one set(s) of
prints.

3) Print each drawing, whether or not changes and additional
information were recorded.

B. Record Specifications: Submit one annotated PDF electronic files of Project's
Specifications, including addenda and contract modifications.

C. Record Product Data: Submit one annotated PDF electronic files and directories of
each submittal.
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PART 2 - PRODUCTS
RECORD DRAWINGS

2.1

A

2.2

Record Prints: Maintain one set of marked-up paper copies of the Contract Drawings and
Shop Drawings, incorporating new and revised Drawings as modifications are issued.

1.

Preparation: Mark record prints to show the actual installation where installation
varies from that shown originally. Require individual or entity who obtained record
data, whether individual or entity is Installer, subcontractor, or similar entity, to
provide information for preparation of corresponding marked-up record prints.

a. Give particular attention to information on concealed elements that would be
difficult to identify or measure and record later.

b. Record data as soon as possible after obtaining it.

C. Record and check the markup before enclosing concealed installations.

Mark the Contract Drawings and Shop Drawings completely and accurately.
Use personnel proficient at recording graphic information in production of marked-up
record prints.

Mark record sets with erasable, red-colored pencil. Use other colors to
distinguish between changes for different categories of the Work at same location.
Note Construction Change Directive numbers, alternate numbers, Change
Order numbers, and similar identification, where applicable.

Format: Identify and date each record Drawing; include the designation "PROJECT
RECORD DRAWING" in a prominent location.

1.

wn

Record Prints: Organize record prints and newly prepared record Drawings
into manageable sets. Bind each set with durable paper cover sheets. Include
identification on cover sheets.

Format: Annotated PDF electronic file with comment function enabled.

Record Digital Data Files: Organize digital data information into separate electronic
files that correspond to each sheet of the Contract Drawings. Name each file with
the sheet identification. Include identification in each digital data file.

Identification: As follows:

Project name and PPA Number.

Date.

Designation "PROJECT RECORD DRAWINGS."
Name of Architect.

Name of Contractor.

PQoTO

RECORD SPECIFICATIONS

Preparation: Mark Specifications to indicate the actual product installation where
installation varies from that indicated in Specifications, addenda, and contract modifications.

1.

2.

3.

Give particular attention to information on concealed products and installations
that cannot be readily identified and recorded later.

Mark copy with the proprietary name and model number of products, materials,
and equipment furnished, including substitutions and product options selected.

Record the name of manufacturer, supplier, Installer, and other information necessary
to provide a record of selections made.
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4. Note related Change Orders, record Product Data, and record Drawings where applicable.

B. Format: Submit record Specifications as annotated PDF electronic file

2.3 RECORD PRODUCT DATA

A. Preparation: Mark Product Data to indicate the actual product installation where
installation varies substantially from that indicated in Product Data submittal.

1. Give particular attention to information on concealed products and
installations that cannot be readily identified and recorded later.

2. Include significant changes in the product delivered to Project site and
changes in manufacturer's written instructions for installation.

3. Note related Change Orders, record Specifications, and record Drawings

where applicable.

B. Format: Submit record Product Data as annotated PDF electronic file.

24 MISCELLANEOUS RECORD SUBMITTALS

A. Assemble miscellaneous records required by other Specification Sections for
miscellaneous record keeping and submittal in connection with actual performance of
the Work. Bind or file miscellaneous records and identify each, ready for continued
use and reference.

B. Format: Submit miscellaneous record submittals as PDF electronic file.

PART 3 - EXECUTION
3.1 RECORDING AND MAINTENANCE

A. Recording: Maintain one copy of each submittal during the construction period for
project record document purposes. Post changes and revisions to project record
documents as they occur; do not wait until end of Project.

B. Maintenance of Record Documents and Samples: Store record documents and
Samples in the field office apart from the Contract Documents used for construction.
Do not use project record documents for construction purposes. Maintain record
documents in good order and in a clean, dry, legible condition, protected from
deterioration and loss. Provide access to project record documents for Architect's
reference during normal working hours.

END OF SECTION 017839
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SECTION 017900
DEMONSTRATION AND TRAINING

PART 1 - GENERAL
1.1 SUMMARY

1. System Demonstration:
a. General:

i. The system demonstration is a functional test of systems to determine whether
they are substantially complete and operating as specified. Systems are to be
tested and confirmed to be operating properly by the contractor prior to the
Demonstration.

ii. Where initial Demonstration Session uncovers substantial deficiencies that
require more than one Demonstration Session, Contractor shall reimburse Owner
for personnel costs associated with performing subsequent Sessions.

b. Systems to be Tested:
i. All systems installed and/or provided under the project to have functional testing.

C. Attendance:

i. The system demonstration is to be provided by trained representatives that are
familiar with the systems, and can operate systems as required to test and verify
proper function. The Engineer and Owner’s representatives will be present to
document performance and/or deficiencies. The General Contractor or others
may attend if desired.

ii. Individual testing sessions (modules) shall be provided for each type or group of
systems, separated roughly by trade group that will be performing maintenance
on the system. MSU trades groups and systems typically involved in testing are:
(1) Electricians
(2) Heating Plant (Hydronic and steam heating systems, controls)

(3) Plumbers (Plumbing, gas-fired heating, process piping systems)
(4) Refrigeration (Refrigeration, chilled water, packaged cooling systems)
d. Schedule:

i. Contractor to coordinate time requirements and dates with Owner and Engineer.
Begin scheduling with sufficient time prior to desired Substantial Completion date
to allow all parties to work into schedule, and for deficiencies to be completed
prior to desired Substantial Completion date. Demonstration is to be provided
prior to, and separate from, training.

2. Training:
a. General:

i. The system training is intended to familiarize the Owner’s operating and
maintenance staff with all systems requiring maintenance. Training is to be
provided after the systems are in place and operational, after issues noted during
the Demonstration have been resolved, and before final acceptance.

b. Systems Requiring Training:
i. All systems installed and/or provided under the project are to have training.

C. Attendance:
i. Training is to be provided by trained representatives that are familiar with the
system’s operation and maintenance requirements. Individual training sessions
(modules) shall be provided for each type or group of systems, separated roughly
by trade group that will be performing maintenance on the system. MSU trades
groups and systems typically requiring training are:
(1) Electricians
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(2) Heating Plant (Hydronic and steam heating systems, controls)
(3) Plumbers (Plumbing, gas-fired heating, process piping systems)

(4) Refrigeration (Refrigeration, chilled water, packaged cooling systems)

d. Schedule:

2.1 PRODUCTS

Duplicate training sessions are to be provided for each training module, so that
Owner’s operating personnel can be split into two groups during training.
Duplicate training sessions to be scheduled during different weeks. Length of
training sessions will be determined by scope of training, and as coordinated
with Owner after draft copy of training documents have been reviewed.

1. Not applicable
3.1 EXECUTION
1. Demonstration:
a. Demonstration Program:

Engineer to develop a demonstration program to verify the proper operation of
all required systems. Submit program to Owner and Contractor at least two
weeks prior to Demonstration.

Engineer to work with Contractor to generate methods to be used to verify
sequences and modes of operation that cannot be verified directly.

Engineer to provide at least one copy of all submittals, contract drawings,
specifications, and changes related to systems to be demonstrated.
Documents to be made available during Demonstration.

iv. Contractor to provide at least one copy of Operating and Maintenance Manuals
to be used during demonstration, including specified sequences of operation
for field-constructed systems, and operating sequences for all manufactured
equipment.

b. Demonstration Session:

i. Verify that all systems are functional and ready to operate in all modes prior to
demonstration.

ii. Assemble all program materials required for demonstration.

iii. Contractor to provide all equipment necessary for access to, and operation of,
systems including tools, ladder, lighting, and diagnostic equipment.

iv. Verify operation of individual components within systems.

V. Verify controls of related components are coordinated.

Vi. Verify all operating sequences, operating modes, and safety controls.

Vii. Record all pressures, temperatures, and other relevant data available from
installed devices.

viii. Where digital control systems are available, set-up trend reports of relevant
parameters which will confirm proper operation of systems installed, modified,
or affected by changes made during this project. Provide copies of reports to
Engineer and Owner for review. Review, analyze, and discuss results, and
provide follow-up reports as required to confirm proper operation.

2. Training:
a. Training Documentation:

Demonstration and Training

Contractor to submit draft copy of agenda and training documents to Owner for
review at least two weeks prior to training date.
Provide a copy of the following items for each person that will be attending the
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training sessions. Coordinate required number with the Owner.
(1) Training agenda.
(2) Summary of new systems and existing systems affected by this project.
(3) Summary of work performed under this project.
(4) Control system drawings and sequences of operation.
(5) List of important maintenance and trouble-shooting operations for all
systems.
Provide minimum of 2 copies of following items:
(1) Contract documents including all drawings, specifications,
addendums, and change orders.

b. Training Sessions:

Demonstration and Training

Assemble at location to be determined by the Owner.

Distribute training documentation as indicated above.

Provide classroom style training if required for orientation, discussion
of new systems and existing systems affected by this project, and
other issues appropriate for a classroom format.

Visit site and review locations, and perform detailed review of
operation and maintenance requirements for current systems.

END OF SECTION 179000
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SECTION 024119
SELECTIVE DEMOLITION

PART 1 - GENERAL

1.1

1.2

1.3

1.4

1.5

1.6

1.7

C.

RELATED DOCUMENTS

A. Drawings and general provisions of Contract, including General Conditions and Supplemental
Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY

. Section Includes:

1. Demolition and removal of selected portions of building or
structure.
2. Salvage of existing items to be reused or recycled.
DEFINITIONS

. Remove: Detach items from existing construction and legally dispose of them off-site

unless indicated to be removed and salvaged or removed and reinstalled.

. Remove and Salvage: Carefully detach from existing construction, in a manner to prevent

damage, and deliver to Owner.

. Remove and Reinstall: Detach items from existing construction, prepare for reuse, and

reinstall where indicated.

. Existing to Remain: Existing items of construction that are not to be permanently removed

and that are not otherwise indicated to be removed, removed and salvaged, or removed
and reinstalled.

QUALITY ASSURANCE

. Regulatory Requirements: Comply with governing EPA notification regulations before beginning

selective demolition. Comply with hauling and disposal regulations of authorities having jurisdiction.

. Standards: Comply with ANSI A10.6 and NFPA 241.

PRE-INSTALLATION MEETINGS

. Pre-demolition Conference: Conduct conference at Project site.

CLOSEOUT SUBMITTALS

. Landfill Records: Indicate receipt and acceptance of hazardous wastes by a landfill facility licensed

to accept hazardous wastes.

FIELD CONDITIONS

. Owner will occupy portions of building immediately adjacent to selective demolition area.

Conduct selective demolition so Owner's operations will not be disrupted.

. Conditions existing at time of inspection for bidding purpose will be maintained by Owner

as far as practical.
1. Before selective demolition, Owner will remove the following items:

Text books and other loose classroom resources.
Loose shelving units and storage cabinets.
Loose furniture (tables and chairs).

Loose equipment.

cooo

Notify Architect of discrepancies between existing conditions and Drawings before
proceeding with selective demolition.
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D. Hazardous Materials: Hazardous materials are present in buildings and structures to be
selectively demolished. A report on the presence of hazardous materials is included in the
Contract Documents. Examine report to become aware of locations where hazardous
materials are present. Do not proceed with selective demolition until all hazardous
materials have been removed. Do not proceed with selective demo until all hazardous
materials have been removed.

1. Hazardous material remediation is specified elsewhere in the Contract Documents.
2. Do not disturb hazardous materials or items suspected of containing hazardous
materials
i. except under procedures specified elsewhere in the Contract Documents.

DI. Storage or sale of removed items or materials on-site is not permitted.

DII. Utility Service: Maintain existing utilities and the protection facilities indicated to remain in
and protect them against damage during selective demolition operations.

PART 2 - PRODUCTS

2.1 PEFORMANCE REQUIREMENTS

A. Regulatory Requirements: Comply with governing EPA notification regulations before
beginning selective demolition. Comply with hauling and disposal regulations of
authorities having jurisdiction.

B. Standards: Comply with ANSI/ ASSE A10.6 and NFPA 241.
PART 3 - EXECUTION

3.1 EXAMINATION

A. Verify that utilities have been disconnected and capped before starting selective
demolition operations.

B. Survey existing conditions and correlate with requirements indicated to determine
extent of selective demolition required.

C. When unanticipated mechanical, electrical, or structural elements that conflict with
intended function or design are encountered, investigate and measure the nature and
extent of conflict. Promptly submit and email a written report to Architect and MSU
Project Manager.

3.2

UTILITY SERVICES AND MECHANICAL/ ELECTRICAL SYSTEMS

A. Existing Services/ Systems to Remain: Maintain services/ systems indicated to remain and protect
them against damage.

B. Comply with requirements for existing services/ systems interruptions specified in Section 011000
"Summary."

C. Existing Services/ Systems to Be Removed, Relocated, or Abandoned: Locate, identify, disconnect,
and seal or cap off indicated utility services and mechanical/ electrical systems serving areas to be
selectively demolished.

1. If services/ systems are required to be removed, relocated, or abandoned, provide temporary
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services/ systems that bypass area of selective demolition and that maintain
continuity of services/ systems to other parts of building.

2. Disconnect, demolish, and remove fire-suppression systems, plumbing, and HVAC
systems, equipment, and components indicated to be removed.

3. Piping to be removed: Remove portion of piping indicated to be removed and cap or
plug remaining piping with same or compatible piping material.

4. Piping to be abandoned in place: Drain piping and cap or plug piping with same or
compatible piping material.

5. Equipment to be removed: Disconnect and cap services and remove equipment.

6. Equipment to be removed and reinstalled: Disconnect and cap services and
remove, clean, and store equipment; when appropriate, reinstall, reconnect, and
make equipment operational.

7. Equipment to be removed and salvaged: Disconnect and cap services and remove
equipment and deliver to Owner.

8. Ducts to be removed: Remove portion of ducts indicated to be removed and plug
remaining ducts with same or compatible ductwork material.

9. Ducts to be abandoned in place: Cap or plug ducts with same or compatible
ductwork material.

3.3 PREPARATION

A. Site Access and Temporary Controls: Conduct selective demolition and debris-removal
operations to ensure minimum interference with roads, streets, walks, walkways, and other
adjacent occupied and used facilities.

1. Comply with requirements for access and protection specified in Section 015000
"Temporary Facilities and Controls".

B. Temporary Facilities: Provide temporary barricades and other protection required to
prevent injury to people and damage to adjacent buildings and facilities to remain.

3.4 SELECTIVE DEMOLITION, GENERAL

A. General: Demolish and remove existing construction only to the extent required by new
construction and as indicated. Use methods required to complete the Work within
limitations of governing regulations and as follows:

B. . Neatly cut openings and holes plumb, square, and true to dimensions required. Use
cutting methods least likely to damage construction to remain or adjoining construction.
Use hand tools or small power tools designed for sawing or grinding, not hammering and
chopping, to minimize disturbance of adjacent surfaces. Temporarily cover openings to
remain.

C. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring
existing finished surfaces.

D. Do not use cutting torches for selective demolition operations.

E. Locate selective demolition equipment and remove debris and materials so as not to
impose excessive loads on supporting walls, floors, or framing.

F. Dispose of demolished items and materials promptly.

G. Removed and Salvaged Items:
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Clean salvaged items.
Pack or crate items after cleaning. ldentify contents of containers.
Store items in a secure area until delivery to Owner.
Transport items to Owner's storage area on campus as directed
by Owner.

5. Protect items from damage during transport and storage.
H. Removed and Reinstalled Items:

N =

1. Clean and repair items to functional condition adequate for intended reuse.

2. Pack or crate items after cleaning and repairing. Identify contents of containers.

3. Protect items from damage during transport and storage.

4. Reinstall items in locations indicated. Comply with installation requirements for new
materials and equipment. Provide connections, supports, and miscellaneous
materials necessary to make item functional for use indicated.

I. Existing Items to Remain: Protect construction indicated to remain against damage and soiling
during selective demolition. When permitted by Architect, items may be removed to a
suitable, protected storage location during selective demolition and cleaned and
reinstalled in their original locations after selective demolition operations are complete.

3.5 DISPOSAL OF DEMOLISHED MATERIALS

A. General: Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise
indicated to remain Owner's property, remove demolished materials from Project site and legally
dispose of them.

1. Do not allow demolished materials to accumulate on-site.
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces
and areas.
3. Remove debris from elevated portions of building by chute, hoist, or other device that
will convey debris to grade level in a controlled descent.
4. Comply with requirements specified in Section 017419 Waste "Construction
Management and Disposal".

B. Burning: Do not burn demolished materials.
3.6 CLEANING
A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective demolition
operations. Return adjacent areas to condition existing before selective demolition

operations began.

END OF SECTION 024119
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SECTION 023000

EARTHWORK
PART 1 GENERAL
1.1 RELATED DOCUMENTS
A Drawings and general provisions of the Contract, including General and Supplementary Conditions and

Division 1 Specification Sections, apply to this Section.
12 SUMMARY

A This Section includes the following:
1. Preparing subgrades for slabs-on-grade.
2. Base course for asphalt paving repair.
3. Excavating and backfilling trenches.

B. Related Sections include the following:
1. Division 26 Sections for excavating and backfilling required for buried electrical utilities.

1.3 DEFINITIONS

A. Backfill: Soil materials used to fill an excavation.
1. Initial Backfill: Backfill placed beside and over pipe in a trench, including haunches to support sides of
pipe.
2. Final Backfill: Backfill placed over initial backfill to fill a trench.

B. Base Course: Layer placed between the subbase course and asphalt paving.

C. Bedding Course: Layer placed over the excavated subgrade in a trench before laying pipe.
D. Borrow: Satisfactory soil imported from off-site for use as fill or backfill.

E. Excavation: Removal of material encountered above subgrade elevations.

1. Additional Excavation: Excavation below subgrade elevations as directed by Architect. Additional
excavation and replacement material will be paid for according to Contract provisions for changes in
the Work.

2. Bulk Excavation: Excavations more than 10 feet (3 m) in width and pits more than 30 feet (9 m) in
either length or width.

3. Unauthorized Excavation: Excavation below subgrade elevations or beyond indicated dimensions
without direction by Architect. Unauthorized excavation, as well as remedial work directed by
Architect, shall be without additional compensation.

F. Fill: Soil materials used to raise existing grades.
G. Rock: Rock material in beds, ledges, unstratified masses, and conglomerate deposits and boulders of rock

material 3/4 cu. yd. (0.57 cu. m) or more in volume that when tested by an
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independent geotechnical testing agency, according to ASTM D 1586, exceeds a standard penetration
resistance of 100 blows/2 inches (97 blows/50 mm).

H. Structures: Buildings, footings, foundations, retaining walls, slabs, tanks, curbs, mechanical and electrical
appurtenances, or other man-made stationary features constructed above or below the ground surface.
Subbase Course: Layer placed between the subgrade and base course for asphalt paving, or layer placed
between the subgrade and a concrete pavement or walk.

J. Subgrade: Surface or elevation remaining after completing excavation, or top surface of a fill or backfill
immediately below subbase, drainage fill, or topsoil materials.

K. Utilities include on-site underground pipes, conduits, ducts, and cables, as well as underground services
within buildings.

1.4 PROJECT CONDITIONS

A. Existing Utilities: Do not interrupt utilities serving facilities occupied by Owner or others unless permitted
in writing by Architect and then only after arranging to provide temporary utility services according to
requirements indicated:

1. Notify Architect and Owner not less than seven (7) days in advance of proposed utility interruptions.
2. Do not proceed with utility interruptions without Architect's and Owner’s written permission.
3. Contact utility-locator service for area where Project is located before excavating.

PART 2 PRODUCTS

2.1  SOIL MATERIALS

A General: Provide borrow soil materials when sufficient satisfactory soil materials are not available from
excavations.

B. Satisfactory Soils: ASTM D 2487 soil classification groups GW, GP, GM, SW, SP, and SM, or a combination
of these group symbols; free of rock or gravel larger than 3 inches (75 mm) in any dimension, debris,
waste, frozen materials, vegetation, and other deleterious matter.

C. Unsatisfactory Soils: ASTM D 2487 soil classification groups GC, SC, ML, MH, CL, CH, OL, OH, and PT, or a
combination of these group symbols.

1. Unsatisfactory soils also include satisfactory soils not maintained within 2 percent of optimum
moisture content at time of compaction.

D. Backfill and Fill: Satisfactory soil materials.

E. Subbase: Naturally or artificially graded mixture of natural or crushed gravel, crushed stone, and natural
or crushed sand; ASTM D 2940; with at least 90 percent passing a 1-1/2- inch (38-mm) sieve and not more
than 12 percent passing a No. 200 (0.075-mm) sieve.
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Base: Naturally or artificially graded mixture of natural or crushed gravel, crushed stone, and natural or
crushed sand; ASTM D 2940; with at least 95 percent passing a 1-1/2-inch (38-mm) sieve and not more
than 8 percent passing a No. 200 (0.075-mm) sieve.

Engineered Fill: Naturally or artificially graded mixture of natural or crushed gravel, crushed stone, and
natural or crushed sand; ASTM D 2940; with at least 90 percent passing a 1-1/2-inch (38-mm) sieve and
not more than 12 percent passing a No. 200 (0.075-mm) sieve.

Bedding: Naturally or artificially graded mixture of natural or crushed gravel, crushed stone, and natural
or crushed sand; ASTM D 2940; except with 100 percent passing a 1-inch (25-mm) sieve and not more
than 8 percent passing a No. 200 (0.075-mm) sieve.

Filter Material: Narrowly graded mixture of natural or crushed gravel, or crushed stone and natural sand;
ASTM D 448; coarse-aggregate grading Size 67; with 100 percent passing a 1-inch (25-mm) sieve and 0 to

5 percent passing a No. 4 (4.75-mm) sieve.

Impervious Fill: Clayey gravel and sand mixture capable of compacting to a dense state.

2.2 ACCESSORIES

A.

Detectable Warning Tape: Acid- and alkali-resistant polyethylene film warning tape manufactured for
marking and identifying underground utilities, minimum 6 inches (150 mm) wide and 4 mils (0.1 mm)
thick, continuously inscribed with a description of utility, with metallic core encased in a protective jacket
for corrosion protection, detectable by metal detector when tape is buried up to 30 inches (750 mm)
deep; colored as follows:

Red: Electric.

Yellow: Gas, oil, steam, and dangerous materials.

Orange: Telephone and other communications.

Blue: Water systems.

Green: Sewer systems.

A

PART 3 EXECUTION

3.1  PREPARATION

A

Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by settlement,
lateral movement, undermining, washout, and other hazards created by earthwork operations.

Protect subgrades and foundation soils against freezing temperatures or frost. Provide protective
insulating materials as necessary.

Provide erosion-control measures to prevent erosion or displacement of soils and discharge of soil-
bearing water runoff or airborne dust to adjacent properties and walkways.

3.2 DEWATERING

A. Prevent surface water and ground water from entering excavations, from ponding on prepared subgrades,
and from flooding Project site and surrounding area.
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B. Protect subgrades from softening, undermining, washout, and damage by rain or water accumulation.
1. Reroute surface water runoff away from excavated areas. Do not allow water to accumulate in
excavations. Do not use excavated trenches as temporary drainage ditches.
2. Install a dewatering system to keep subgrades dry and convey ground water away from excavations.
Maintain until dewatering is no longer required.

3.3 EXPLOSIVES
A. Explosives: Do not use explosives.
3.4  EXCAVATION, GENERAL

A. Unclassified Excavation: Excavation to subgrade elevations regardless of the character of surface and
subsurface conditions encountered, including rock, soil materials, and obstructions.

1. If excavated materials intended for fill and backfill include unsatisfactory soil materials and rock,
replace with satisfactory soil materials.

3.5 EXCAVATION FOR STRUCTURES

A. Excavate to indicated elevations and dimensions within a tolerance of plus or minus 1 inch (25 mm).
Extend excavations a sufficient distance from structures for placing and removing concrete formwork, for
installing services and other construction, and for inspections.

1. Excavations for Footings and Foundations: Do not disturb bottom of excavation. Excavate by hand to
final grade just before placing concrete reinforcement. Trim bottoms to required lines and grades to
leave solid base to receive other work.

3.6 EXCAVATION FOR WALKS AND PAVEMENTS
A. Excavate surfaces under walks and pavements to indicated cross sections, elevations, and grades.
3.7  EXCAVATION FOR UTILITY TRENCHES

A. Excavate trenches to indicated gradients, lines, depths, and elevations.

1. Beyond building perimeter, excavate trenches to allow installation of top of pipe below frost line.

B. Excavate trenches to uniform widths to provide a working clearance on each side of pipe or conduit.
Excavate trench walls vertically from trench bottom to 12 inches (300 mm) higher than top of pipe or
conduit, unless otherwise indicated.

1. Clearance: 12 inches (300 mm) on each side of pipe or conduit.

C. Trench Bottoms: Excavate trenches 4 inches (100 mm) deeper than bottom of pipe elevation to allow for
bedding course. Hand excavate for bell of pipe.

1. Excavate trenches 6 inches (150 mm) deeper than elevation required in rock or other unyielding
bearing material to allow for bedding course.
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3.8 APPROVAL OF SUBGRADE
A Notify Architect when excavations have reached required subgrade.

B. If Architect determines that unsatisfactory soil is present, continue excavation and replace with
compacted backfill or fill material as directed.
1. Additional excavation and replacement material will be paid for according to Contract provisions for
changes in the Work.

C. Proof roll subgrade with heavy pneumatic-tired equipment to identify soft pockets and areas of excess
yielding. Do not proof roll wet or saturated subgrades.

D. Reconstruct subgrades damaged by freezing temperatures, frost, rain, accumulated water, or construction
activities, as directed by Architect.

3.9  UNAUTHORIZED EXCAVATION

A. Fill unauthorized excavation under foundations or wall footings by extending bottom elevation of
concrete foundation or footing to excavation bottom, without altering top elevation. Lean concrete fill
may be used when approved by Architect.

1. Fill unauthorized excavations under other construction or utility pipe as directed by Architect.

3.10 STORAGE OF SOIL MATERIALS

A. Stockpile borrow materials and satisfactory excavated soil materials. Stockpile soil materials without
intermixing. Place, grade, and shape stockpiles to drain surface water. Cover to prevent windblown dust.
1. Stockpile soil materials away from edge of excavations. Do not store within drip line of remaining
trees.

3.11 BACKFILL

A Place and compact backfill in excavations promptly, but not before completing the following:
1. Construction below finish grade including, where applicable, dampproofing, waterproofing, and
perimeter insulation.
Surveying locations of underground utilities for record documents.
Inspecting and testing underground utilities.
Removing concrete formwork.
Removing trash and debris.
Removing temporary shoring and bracing, and sheeting.
Installing permanent or temporary horizontal bracing on horizontally supported walls.

No vk wDN

3.12  UTILITY TRENCH BACKFILL

A. Place and compact bedding course on trench bottoms and where indicated. Shape bedding course to
provide continuous support for bells, joints, and barrels of pipes and for joints, fittings, and bodies of
conduits.
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3.13 FILL

A.

Backfill trenches excavated under footings and within 18 inches (450 mm) of bottom of footings; fill with
concrete to elevation of bottom of footings.

Provide 4-inch- (100-mm-) thick, concrete-base slab support for piping or conduit less than 30 inches (750
mm) below surface of roadways. After installing and testing, completely encase piping or conduit in a
minimum of 4 inches (100 mm) of concrete before backfilling or placing roadway subbase.

Place and compact initial backfill of subbase material, free of particles larger than 1 inch (25 mm), to a

height of 12 inches (300 mm) over the utility pipe or conduit.

1. Carefully compact material under pipe haunches and bring backfill evenly up on both sides and along
the full length of utility piping or conduit to avoid damage or displacement of utility system.

Coordinate backfilling with utilities testing.
Fill voids with approved backfill materials while shoring and bracing, and as sheeting is removed.
Place and compact final backfill of satisfactory soil material to final subgrade.

Install warning tape directly above utilities, 12 inches (300 mm) below finished grade, except 6 inches (150
mm) below subgrade under pavements and slabs.

Preparation: Remove vegetation, topsoil, debris, unsatisfactory soil materials, obstructions, and
deleterious materials from ground surface before placing fills.

Plow, scarify, bench, or break up sloped surfaces steeper than 1 vertical to 4 horizontal so fill material will
bond with existing material.

Place and compact fill material in layers to required elevations as follows:
1. Under walks and pavements, use satisfactory soil material.

2. Under steps and ramps, use engineered fill.

3. Under building slabs, use engineered fill.

4. Under footings and foundations, use engineered fill.

3.14 MOISTURE CONTROL

A

Uniformly moisten or aerate subgrade and each subsequent fill or backfill layer before compaction to

within 2 percent of optimum moisture content.

1. Do not place backfill or fill material on surfaces that are muddy, frozen, or contain frost or ice.

2. Remove and replace, or scarify and air-dry, otherwise satisfactory soil material that exceeds optimum
moisture content by 2 percent and is too wet to compact to specified dry unit weight.
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3.15 COMPACTION OF BACKFILLS AND FILLS

A Place backfill and fill materials in layers not more than 8 inches (200 mm) in loose depth for material
compacted by heavy compaction equipment, and not more than 4 inches (100 mm) in loose depth for
material compacted by hand-operated tampers.

B. Place backfill and fill materials evenly on all sides of structures to required elevations, and uniformly along
the full length of each structure.

C. There shall be 95% compaction ASTM D1557 modified proctor density of all back fill soil under slabs on
grade.

3.16 GRADING

A. General: Uniformly grade areas to a smooth surface, free from irregular surface changes. Comply with

compaction requirements and grade to cross sections, lines, and elevations indicated.
1. Provide a smooth transition between adjacent existing grades and new grades.
2. Cut out soft spots, fill low spots, and trim high spots to comply with required surface tolerances.

B. Site Grading: Slope grades to direct water away from buildings and to prevent ponding. Finish subgrades
to required elevations within the following tolerances:

1. Walks: Plus or minus % inches (7mm)
2. Pavements: Plus or minus 1/2 inch (13 mm).
C. Grading inside Building Lines: Finish subgrade to a tolerance of 1/2 inch (13 mm) when tested with a 10-

foot (3-m) straightedge.

3.17 SUBBASE AND BASE COURSES

A Install separation fabric on prepared subgrade according to manufacturer's written instructions,
overlapping sides and ends.
B. Under pavements and walks, place subbase course on prepared subgrade and as follows:

1. Place base course material over subbase.

2. Compact subbase and base courses at optimum moisture content to required grades, lines, cross
sections, and thickness to not less than 95 percent of maximum dry unit weight according to ASTM D
1557.

3. Shape subbase and base to required crown elevations and cross-slope grades.

4.  When thickness of compacted subbase or base course is 6 inches (150 mm) or less, place materials in
a single layer.

5. When thickness of compacted subbase or base course exceeds 6 inches (150 mm), place materials in
equal layers, with no layer more than 6 inches (150 mm) thick or less than 3 inches (75 mm) thick
when compacted.
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3.19 PROTECTION

A Protecting Graded Areas: Protect newly graded areas from traffic, freezing, and erosion. Keep free of
trash and debris.

B. Repair and reestablish grades to specified tolerances where completed or partially completed surfaces
become eroded, rutted, settled, or where they lose compaction due to subsequent construction
operations or weather conditions.

1. Scarify or remove and replace soil material to depth as directed by Architect; reshape and recompact.

C. Where settling occurs before Project correction period elapses, remove finished surfacing, backfill with
additional soil material, compact, and reconstruct surfacing.
1. Restore appearance, quality, and condition of finished surfacing to match adjacent work, and
eliminate evidence of restoration to the greatest extent possible.

3.20 DISPOSAL OF SURPLUS AND WASTE MATERIALS

A. Disposal: Remove surplus satisfactory soil and waste material, including unsatisfactory soil, trash, and
debris, and legally dispose of it off Owner's property.

END OF SECTION
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SECTION 033000

CAST-IN-PLACE CONCRETE

PART 1 GENERAL

11

RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section specifies cast-in place concrete, including formwork, reinforcement, concrete

materials, mix design, placement procedures, and finishes.
1.3  DEFINITIONS

A. Cementitious Materials: Portland cement alone or in combination with one or more of blended
hydraulic cement, fly ash and other pozzolans, ground granulated blast-furnace slag, and silica
fume.

1.4 SUBMITTALS

A Product Data: For each type of manufactured material and product indicated.

B. Design Mixes: For each concrete mix. Include alternate mix designs when characteristics of
materials, project conditions, weather, test results, or other circumstances warrant adjustments.
1. Indicate amounts of mix water to be withheld for later addition at Project site.

C. Material Test Reports: From a qualified testing agency indicating and interpreting test results for
compliance of the following with requirements indicated, based on comprehensive testing of
current materials:

D. Material Certificates: Signed by manufacturers certifying that each of the following items
complies with requirements:

1. Cementitious materials and aggregates.
2. Steel reinforcement and reinforcement accessories.
3. Admixtures.

1.5 QUALITY ASSURANCE

A. Installer Qualifications: An experienced installer who has completed concrete Work similar in
material, design, and extent to that indicated for this Project and whose work has resulted in
construction with a record of successful in-service performance.

B. Manufacturer Qualifications: A firm experienced in manufacturing ready-mixed concrete products
complying with ASTM C 94 requirements for production facilities and equipment.
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Source Limitations: Obtain each type or class of cementitious material of the same brand from
the same manufacturer's plant, each aggregate from one source, and each admixture from the
same manufacturer.

ACI Publications: Comply with the following, unless more stringent provisions are indicated:
1. ACI 301, "Specification for Structural Concrete."
2. ACI 117, "Specifications for Tolerances for Concrete Construction and Materials."

1.6 DELIVERY, STORAGE, AND HANDLING

A.

Deliver, store, and handle steel reinforcement to prevent bending and damage.

PART 2 PRODUCTS

2.1  STEEL REINFORCEMENT

A.

Reinforcing Bars: ASTM A 615/A 615M, Grade 60 (Grade 420), deformed.
Low-Alloy-Steel Reinforcing Bars: ASTM A 706/A 706M, deformed for welded conditions.
Plain-Steel Wire: ASTM A 82, as drawn.

Deformed-Steel Wire: ASTM A 496.

Plain-Steel Welded Wire Fabric: ASTM A 185, fabricated from as-drawn steel wire into flat sheets.

2.2 REINFORCEMENT ACCESSORIES

A.

Bar Supports: Bolsters, chairs, spacers, and other devices for spacing, supporting, and fastening

reinforcing bars and welded wire fabric in place. Manufacture bar supports according to CRSI's

"Manual of Standard Practice" from steel wire, plastic, or precast concrete or fiber-reinforced

concrete of greater compressive strength than concrete, and as follows:

1. For concrete surfaces exposed to view where legs of wire bar supports contact forms, use
CRSI Class 1 plastic-protected or CRSI Class 2 stainless-steel bar supports.

Joint Dowel Bars: Plain-steel bars, ASTM A 615/A 615M, Grade 60 (Grade 420). Cut bars true to
length with ends square and free of burrs.

2.3 CONCRETE MATERIALS

A. Portland Cement: ASTM C 150, Type .
1. Fly Ash: ASTM C 618, Class Cor F.
2. Ground Granulated Blast-Furnace Slag: ASTM C 989, Grade 100 or 120.
B. Blended Hydraulic Cement: ASTM C 595M, Type IS, portland blast-furnace slag cement.
C. Silica Fume: ASTM C 1240, amorphous silica.
D. Normal-Weight Aggregate: ASTM C 33, uniformly graded, and as follows:
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1. Class: Severe weathering region, but not less than 3S.

2. Nominal Maximum Aggregate Size: 1-1/2 inches (38 mm).

3. Combined Aggregate Gradation: Well graded from coarsest to finest with not more than 18
percent and not less than 8 percent retained on an individual sieve, except that less than 8
percent may be retained on coarsest sieve and on No. 50 (0.3-mm) sieve, and less than 8
percent may be retained on sieves finer than No. 50 (0.3 mm).

Water: Potable and complying with ASTM C 94.

2.4  ADMIXTURES

A.

General: Admixtures certified by manufacturer to contain not more than 0.1 percent water-
soluble chloride ions by mass of cementitious material and to be compatible with other
admixtures and cementitious materials. Do not use admixtures containing calcium chloride.

Air-Entraining Admixture: ASTM C 260.

Water-Reducing Admixture: ASTM C 494, Type A.

High-Range, Water-Reducing Admixture: ASTM C 494, Type F.
Water-Reducing and Accelerating Admixture: ASTM C 494, Type E.
Water-Reducing and Retarding Admixture: ASTM C 494, Type D.

Corrosion-Inhibiting Admixture: Commercially formulated, anodic inhibitor or mixed cathodic and

anodic inhibitor; capable of forming a protective barrier and minimizing chloride reactions with

steel reinforcement in concrete.

1. Available Products: Subject to compliance with requirements, products that may be
incorporated into the Work include, but are not limited to, the following:

2. Products: Subject to compliance with requirements, provide one of the following:

a. Catexol 1000CL; Axim Concrete Technologies.

MCI 2000 or MCI 2005; Cortec Corporation.

DCl or DCI-S; W. R. Grace & Co., Construction Products Div.

Rheocrete 222+; Master Builders, Inc.

FerroGard-901; Sika Corporation.

® Q0 T

2.5 CONCRETE MIXES

A.

Prepare design mixes for each type and strength of concrete determined by either laboratory trial
mix or field test data bases, as follows:
1. Proportion normal-weight concrete according to ACI 211.1 and ACI 301.

Footings and Foundation Walls: Proportion normal-weight concrete mix as follows:
1. Compressive Strength (28 Days): 3000 psi (20.7 MPa).
2. Maximum Slump: 3 inches (100 mm).

Slab-on-Grade: Proportion normal-weight concrete mix as follows:
1. Compressive Strength (28 Days): 3000 psi (20.7 MPa).
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2.6

2.7

2.  Minimum Cementitious Materials Content: 470 Ib/cu. yd. (279 kg/cu. m).
3. Maximum Slump: 3 inches (100 mm).

Cementitious Materials: For concrete exposed to deicers, limit percentage, by weight, of
cementitious materials other than portland cement according to ACI 301 requirements.

Maximum Water-Cementitious Materials Ratio: 0.50 for concrete required to have low water
permeability.

Maximum Water-Cementitious Materials Ratio: 0.45 for concrete exposed to deicers or subject to
freezing and thawing while moist.

Air Content: Add air-entraining admixture at manufacturer's prescribed rate to result in concrete
at point of placement having an air content as follows within a tolerance of plus 1 or minus 1.5
percent, unless otherwise indicated:

1. Air Content: 5.5 percent for 1-1/2-inch- (38-mm-) nominal maximum aggregate size.

Do not air entrain concrete to trowel-finished interior floors and suspended slabs. Do not allow
entrapped air content to exceed 3 percent.

Limit water-soluble, chloride-ion content in hardened concrete to 0.15 percent by weight of
cement.

Admixtures: Use admixtures according to manufacturer's written instructions.

1. Use water-reducing admixture or high-range water-reducing admixture (superplasticizer) in
concrete, as required, for placement and workability.

2. Use water-reducing and retarding admixture when required by high temperatures, low
humidity, or other adverse placement conditions.

FABRICATING REINFORCEMENT

A.

Fabricate steel reinforcement according to CRSI's "Manual of Standard Practice."

CONCRETE MIXING

A.

Ready-Mixed Concrete: Measure, batch, mix, and deliver concrete according to ASTM C 94, and
furnish batch ticket information.

PART 3 EXECUTION

3.1 FORMWORK
A Design, erect, shore, brace, and maintain formwork, according to ACI 301, to support vertical,
lateral, static, and dynamic loads, and construction loads that might be applied, until concrete
structure can support such loads.
B. Construct formwork so concrete members and structures are of size, shape, alignment, elevation,
and position indicated, within tolerance limits of ACl 117.
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Limit concrete surface irregularities, designated by ACI 347R as abrupt or gradual, as follows:
1. Class B, 1/4 inch (6 mm).

Construct forms tight enough to prevent loss of concrete mortar.

Fabricate forms for easy removal without hammering or prying against concrete surfaces. Provide
crush or wrecking plates where stripping may damage cast concrete surfaces. Provide top forms
for inclined surfaces steeper than 1.5 horizontal to 1 vertical. Kerf wood inserts for forming
keyways, reglets, recesses, and the like, for easy removal.

1. Do not use rust-stained steel form-facing material.

Set edge forms, bulkheads, and intermediate screed strips for slabs to achieve required elevations
and slopes in finished concrete surfaces. Provide and secure units to support screed strips; use
strike-off templates or compacting-type screeds.

Provide temporary openings for cleanouts and inspection ports where interior area of formwork is
inaccessible. Close openings with panels tightly fitted to forms and securely braced to prevent
loss of concrete mortar. Locate temporary openings in forms at inconspicuous locations.

Do not chamfer corners or edges of concrete.

Form openings, chases, offsets, sinkages, keyways, reglets, blocking, screeds, and bulkheads
required in the Work. Determine sizes and locations from trades providing such items.

Clean forms and adjacent surfaces to receive concrete. Remove chips, wood, sawdust, dirt, and
other debris just before placing concrete.

Retighten forms and bracing before placing concrete, as required, to prevent mortar leaks and
maintain proper alignment.

Coat contact surfaces of forms with form-release agent, according to manufacturer's written
instructions, before placing reinforcement.

3.2 EMBEDDED ITEMS
A. Place and secure anchorage devices and other embedded items required for adjoining work that is
attached to or supported by cast-in-place concrete. Use Setting Drawings, templates, diagrams,
instructions, and directions furnished with items to be embedded.
1. Install anchor bolts, accurately located, to elevations required.
3.3  STEEL REINFORCEMENT
A. General: Comply with CRSI's "Manual of Standard Practice" for placing reinforcement.
1. Do not cut or puncture vapor retarder. Repair damage and reseal vapor retarder before
placing concrete.
B. Clean reinforcement of loose rust and mill scale, earth, ice, and other foreign materials.
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1. Accurately position, support, and secure reinforcement against displacement. Locate and
support reinforcement with bar supports to maintain minimum concrete cover.

C. Set wire ties with ends directed into concrete, not toward exposed concrete surfaces.

D. Install welded wire fabric in longest practicable lengths on bar supports spaced to minimize
sagging. Lap edges and ends of adjoining sheets at least one mesh spacing. Offset laps of
adjoining sheet widths to prevent continuous laps in either direction. Lace overlaps with wire.

3.4 JOINTS
A General: Construct joints true to line with faces perpendicular to surface plane of concrete.

B. Construction Joints: Install so strength and appearance of concrete are not impaired, at locations
indicated or as approved by Architect.

1. Place joints perpendicular to main reinforcement. Continue reinforcement across
construction joints, unless otherwise indicated. Do not continue reinforcement through sides
of strip placements of floors and slabs.

2. Form from preformed galvanized steel, plastic keyway-section forms, or bulkhead forms with
keys, unless otherwise indicated. Embed keys at least 1-1/2 inches (38 mm) into concrete.

3. Locate horizontal joints in walls and columns at underside of floors, slabs, beams, and girders
and at the top of footings or floor slabs.

4. Use a bonding agent at locations where fresh concrete is placed against hardened or partially
hardened concrete surfaces.

C. Contraction Joints in Slabs-on-Grade: Form weakened-plane contraction joints, sectioning
concrete into areas as indicated. Construct contraction joints for a depth equal to at least one-
fourth of concrete thickness, as follows:

1. Grooved Joints: Form contraction joints after initial floating by grooving and finishing each
edge of joint to a radius of 1/8 inch (3 mm). Repeat grooving of contraction joints after
applying surface finishes. Eliminate groover tool marks on concrete surfaces.

2. Sawed Joints: Form contraction joints with power saws equipped with shatterproof abrasive
or diamond-rimmed blades. Cut 1/8-inch- (3-mm-) wide joints into concrete when cutting
action will not tear, abrade, or otherwise damage surface and before concrete develops
random contraction cracks.

D. Isolation Joints in Slabs-on-Grade: After removing formwork, install joint-filler strips at slab
junctions with vertical surfaces, such as column pedestals, foundation walls, grade beams, and
other locations, as indicated.

1. Extend joint-filler strips full width and depth of joint, terminating flush with finished concrete
surface, unless otherwise indicated.

2. Terminate full-width joint-filler strips not less than 1/2 inch (12 mm) or more than 1 inch (25
mm) below finished concrete surface where joint sealants, specified in Division 7 Section
"Joint Sealants," are indicated.

3. Install joint-filler strips in lengths as long as practicable. Where more than one length is
required, lace or clip sections together.
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35

CONCRETE PLACEMENT

A.

Before placing concrete, verify that installation of formwork, reinforcement, and embedded items
is complete and that required inspections have been performed.

Do not add water to concrete during delivery, at Project site, or during placement, unless
approved by Architect.

Before placing concrete, water may be added at Project site, subject to limitations of ACI 301.
1. Do not add water to concrete after adding high-range water-reducing admixtures to mix.

Deposit concrete continuously or in layers of such thickness that no new concrete will be placed
on concrete that has hardened enough to cause seams or planes of weakness. If a section cannot
be placed continuously, provide construction joints as specified. Deposit concrete to avoid
segregation.

Deposit concrete in forms in horizontal layers no deeper than 24 inches (600 mm) and in a manner
to avoid inclined construction joints. Place each layer while preceding layer is still plastic, to avoid
cold joints.

1. Consolidate placed concrete with mechanical vibrating equipment. Use equipment and
procedures for consolidating concrete recommended by ACI 309R.

2. Do not use vibrators to transport concrete inside forms. Insert and withdraw vibrators
vertically at uniformly spaced locations no farther than the visible effectiveness of the
vibrator. Place vibrators to rapidly penetrate placed layer and at least 6 inches (150 mm) into
preceding layer. Do not insert vibrators into lower layers of concrete that have begun to lose
plasticity. At each insertion, limit duration of vibration to time necessary to consolidate
concrete and complete embedment of reinforcement and other embedded items without
causing mix constituents to segregate.

Deposit and consolidate concrete for floors and slabs in a continuous operation, within limits of
construction joints, until placement of a panel or section is complete.

1. Consolidate concrete during placement operations so concrete is thoroughly worked around
reinforcement and other embedded items and into corners.

Maintain reinforcement in position on chairs during concrete placement.

Screed slab surfaces with a straightedge and strike off to correct elevations.

Slope surfaces uniformly to drains where required.

Begin initial floating using bull floats or darbies to form a uniform and open-textured surface
plane, free of humps or hollows, before excess moisture or bleedwater appears on the
surface. Do not further disturb slab surfaces before starting finishing operations.

e wnN

Cold-Weather Placement: Comply with ACI 306.1 and as follows. Protect concrete work from

physical damage or reduced strength that could be caused by frost, freezing actions, or low

temperatures.

1. When air temperature has fallen to or is expected to fall below 40 deg F (4.4 deg C), uniformly
heat water and aggregates before mixing to obtain a concrete mixture temperature of not
less than 50 deg F (10 deg C) and not more than 80 deg F (27 deg C) at point of placement.
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3.6

3.7

H.

2. Do not use frozen materials or materials containing ice or snow. Do not place concrete on
frozen subgrade or on subgrade containing frozen materials.

3. Do not use calcium chloride, salt, or other materials containing antifreeze agents or chemical
accelerators, unless otherwise specified and approved in mix designs.

Hot-Weather Placement: Place concrete according to recommendations in ACl 305R and as

follows, when hot-weather conditions exist:

1. Cool ingredients before mixing to maintain concrete temperature below 90 deg F (32 deg C)
at time of placement. Chilled mixing water or chopped ice may be used to control
temperature, provided water equivalent of ice is calculated to total amount of mixing water.
Using liquid nitrogen to cool concrete is Contractor's option.

2. Cover steel reinforcement with water-soaked burlap so steel temperature will not exceed
ambient air temperature immediately before embedding in concrete.

3. Fog-spray forms, steel reinforcement, and subgrade just before placing concrete. Keep
subgrade moisture uniform without standing water, soft spots, or dry areas.

FINISHING FORMED SURFACES

A.

Rough-Formed Finish: As-cast concrete texture imparted by form-facing material with tie holes
and defective areas repaired and patched. Remove fins and other projections exceeding ACI 347R
limits for class of surface specified.

Related Unformed Surfaces: At tops of walls, horizontal offsets, and similar unformed surfaces
adjacent to formed surfaces, strike off smooth and finish with a texture matching adjacent formed
surfaces. Continue final surface treatment of formed surfaces uniformly across adjacent
unformed surfaces, unless otherwise indicated.

FINISHING FLOORS AND SLABS

A.

General: Comply with recommendations in ACI 302.1R for screeding, restraightening, and
finishing operations for concrete surfaces. Do not wet concrete surfaces.

Float Finish: Consolidate surface with power-driven floats or by hand floating if area is small or

inaccessible to power driven floats. Restraighten, cut down high spots, and fill low spots. Repeat

float passes and restraightening until surface is left with a uniform, smooth, granular texture.

1. Apply float finish to surfaces indicated, to surfaces to receive trowel finish, and to floor and
slab surfaces to be covered with fluid-applied or sheet waterproofing, built-up or membrane
roofing, or sand-bed terrazzo.

Trowel Finish: After applying float finish, apply first trowel finish and consolidate concrete by

hand or power-driven trowel. Continue troweling passes and restraighten until surface is free of

trowel marks and uniform in texture and appearance. Grind smooth any surface defects that

would telegraph through applied coatings or floor coverings.

1. Apply a trowel finish to surfaces indicated and to floor and slab surfaces exposed to view or to
be covered with resilient flooring, carpet, ceramic or quarry tile set over a cleavage
membrane, paint, or another thin film-finish coating system
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D.

2. Finish and measure surface so gap at any point between concrete surface and an unleveled
freestanding 10-foot- (3.05-m-) long straightedge, resting on two high spots and placed
anywhere on the surface, does not exceed the following:

a. 1/8inch (3.2 mm).

Broom Finish: Apply a broom finish to exterior concrete platforms, steps, and ramps, and

elsewhere as indicated.

1. Immediately after float finishing, slightly roughen trafficked surface by brooming with fiber-
bristle broom perpendicular to main traffic route. Coordinate required final finish with
Architect before application. Match adjacent finish.

3.8 CONCRETE PROTECTION AND CURING

A.

General: Protect freshly placed concrete from premature drying and excessive cold or hot
temperatures. Comply with ACI 306.1 for cold-weather protection and with recommendations in
ACI 305R for hot-weather protection during curing.

Evaporation Retarder: Apply evaporation retarder to unformed concrete surfaces if hot, dry, or
windy conditions cause moisture loss approaching 0.2 Ib/sq. ft. x h (1 kg/sq. m x h) before and
during finishing operations. Apply according to manufacturer's written instructions after placing,
screeding, and bull floating or darbying concrete, but before float finishing.

Formed Surfaces: Cure formed concrete surfaces, including underside of beams, supported slabs,
and other similar surfaces. If forms remain during curing period, moist cure after loosening forms.
If removing forms before end of curing period, continue curing by one or a combination of the
following methods:

Unformed Surfaces: Begin curing immediately after finishing concrete. Cure unformed surfaces,
including floors and slabs, concrete floor toppings, and other surfaces, by one or a combination of
the following methods:

1. Moisture Curing: Keep surfaces continuously moist for not less than seven days with the
following materials:

a. Water.

b. Continuous water-fog spray.

c. Absorptive cover, water saturated, and kept continuously wet. Cover concrete surfaces
and edges with 12-inch (300-mm) lap over adjacent absorptive covers.

2. Moisture-Retaining-Cover Curing: Cover concrete surfaces with moisture-retaining cover for
curing concrete, placed in widest practicable width, with sides and ends lapped at least 12
inches (300 mm), and sealed by waterproof tape or adhesive. Cure for not less than seven
days. Immediately repair any holes or tears during curing period using cover material and
waterproof tape.

a. Moisture cure or use moisture-retaining covers to cure concrete surfaces to receive floor
coverings.

b. Moisture cure or use moisture-retaining covers to cure concrete surfaces to receive
penetrating liquid floor treatments.
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c. Cure concrete surfaces to receive floor coverings with either a moisture-retaining cover
or a curing compound that the manufacturer recommends for use with floor coverings.
Curing Compound: Apply uniformly in continuous operation by power spray or roller
according to manufacturer's written instructions. Recoat areas subjected to heavy rainfall
within three hours after initial application. Maintain continuity of coating and repair damage
during curing period.
Curing and Sealing Compound: Apply uniformly to floors and slabs indicated in a continuous
operation by power spray or roller according to manufacturer's written instructions. Recoat
areas subjected to heavy rainfall within three hours after initial application. Repeat process
24 hours later and apply a second coat. Maintain continuity of coating and repair damage
during curing period.

3.9 CONCRETE SURFACE REPAIRS

A. Defective Concrete: Repair and patch defective areas when approved by Architect. Remove and
replace concrete that cannot be repaired and patched to Architect's approval.

B. Patching Mortar: Mix dry-pack patching mortar, consisting of one-part portland cement to two
and one-half parts fine aggregate passing a No. 16 (1.2-mm) sieve, using only enough water for
handling and placing.

C. Repairing Formed Surfaces: Surface defects include color and texture irregularities, cracks, spalls,
air bubbles, honeycombs, rock pockets, fins and other projections on the surface, and stains and
other discolorations that cannot be removed by cleaning.

1. Immediately after form removal, cut out honeycombs, rock pockets, and voids more than 1/2
inch (13 mm) in any dimension in solid concrete but not less than 1 inch (25 mm) in depth.
Make edges of cuts perpendicular to concrete surface. Clean, dampen with water, and brush-
coat holes and voids with bonding agent. Fill and compact with patching mortar before
bonding agent has dried. Fill form-tie voids with patching mortar or cone plugs secured in
place with bonding agent.

2. Repair defects on surfaces exposed to view by blending white portland cement and standard
portland cement so that, when dry, patching mortar will match surrounding color. Patch a
test area at inconspicuous locations to verify mixture and color match before proceeding with
patching. Compact mortar in place and strike off slightly higher than surrounding surface.

3. Repair defects on concealed formed surfaces that affect concrete's durability and structural
performance as determined by Architect.

D. Repairing Unformed Surfaces: Test unformed surfaces, such as floors and slabs, for finish and
verify surface tolerances specified for each surface. Correct low and high areas. Test surfaces
sloped to drain for trueness of slope and smoothness; use a sloped template.

1. Repair finished surfaces containing defects. Surface defects include spalls, popouts,
honeycombs, rock pockets, crazing and cracks in excess of 0.01 inch (0.25 mm) wide or that
penetrate to reinforcement or completely through unreinforced sections regardless of width,
and other objectionable conditions.

2. After concrete has cured at least 14 days, correct high areas by grinding.
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3. Correct localized low areas during or immediately after completing surface finishing
operations by cutting out low areas and replacing with patching mortar. Finish repaired areas
to blend into adjacent concrete.

4. Correct other low areas scheduled to receive floor coverings with a repair underlayment.
Prepare, mix, and apply repair underlayment and primer according to manufacturer's written
instructions to produce a smooth, uniform, plane, and level surface. Feather edges to match
adjacent floor elevations.

5. Correct other low areas scheduled to remain exposed with a repair topping. Cut out low
areas to ensure a minimum repair topping depth of 1/4 inch (6 mm) to match adjacent floor
elevations. Prepare, mix, and apply repair topping and primer according to manufacturer's
written instructions to produce a smooth, uniform, plane, and level surface.

6. Repair defective areas, except random cracks and single holes 1 inch (25 mm) or less in
diameter, by cutting out and replacing with fresh concrete. Remove defective areas with
clean, square cuts and expose steel reinforcement with at least 3/4 inch (19 mm) clearance all
around. Dampen concrete surfaces in contact with patching concrete and apply bonding
agent. Mix patching concrete of same materials and mix as original concrete except without
coarse aggregate. Place, compact, and finish to blend with adjacent finished concrete. Cure
in same manner as adjacent concrete.

7. Repair random cracks and single holes 1 inch (25 mm) or less in diameter with patching
mortar. Groove top of cracks and cut out holes to sound concrete and clean off dust, dirt, and
loose particles. Dampen cleaned concrete surfaces and apply bonding agent. Place patching
mortar before bonding agent has dried. Compact patching mortar and finish to match
adjacent concrete. Keep patched area continuously moist for at least 72 hours.

E. Perform structural repairs of concrete, subject to Architect's approval, using epoxy adhesive and
patching mortar.

F. Repair materials and installation not specified above may be used, subject to Architect's approval.
3.10 FIELD QUALITY CONTROL

A.  Testing Agency: Contractor shall engage a qualified independent testing and inspecting agency to
sample materials, perform tests, and submit test reports during concrete placement. Sampling
and testing for quality control may include those specified in this Article. See the general
structural notes for additional information.

B. Testing Services: Testing of composite samples of fresh concrete obtained according to ASTM C
172 shall be performed according to the following requirements: See the general structural notes
for addition information.

1. Testing Frequency: Obtain at least one composite sample for each 100 cu. yd. (76 cu. m) or
fraction thereof of each concrete mix placed each day.

a. When frequency of testing will provide fewer than five compressive-strength tests for
each concrete mix, testing shall be conducted from at least five randomly selected
batches or from each batch if fewer than five are used.

2. Slump: ASTM C 143; See the general structural notes for additional requirements.
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3. Air Content: ASTM C 231, pressure method, for normal-weight concrete; ASTM C 173, one
test for each composite sample, but not less than one test for each day's pour of each
concrete mix.

4. Concrete Temperature: ASTM C 1064; one test hourly when air temperature is 40 deg F (4.4
deg C) and below and when 80 deg F (27 deg C) and above, and one test for each composite
sample.

5. Compression Test Specimens: ASTM C 31/C 31M; cast and laboratory cure one set of four
standard cylinder specimens for each composite sample.

a. Castand field cure one set of four standard cylinder specimens for each composite
sample.

6. Compressive-Strength Tests: ASTM C 39; test two laboratory-cured specimens at 7 days and
two at 28 days.

a. Test two field-cured specimens at 7 days and two at 28 days.
b. A compressive-strength test shall be the average compressive strength from two
specimens obtained from same composite sample and tested at age indicated.

C. When strength of field-cured cylinders is less than 85 percent of companion laboratory-cured
cylinders, Contractor shall evaluate operations and provide corrective procedures for protecting
and curing in-place concrete.

D. Strength of each concrete mix will be satisfactory if every average of any three consecutive
compressive-strength tests equals or exceeds specified compressive strength and no compressive-
strength test value falls below specified compressive strength by more than 500 psi (3.4 MPa).

E. Test results shall be reported in writing to Architect, concrete manufacturer, and Contractor
within 48 hours of testing. Reports of compressive-strength tests shall contain Project
identification name and number, date of concrete placement, name of concrete testing and
inspecting agency, location of concrete batch in Work, design compressive strength at 28 days,
concrete mix proportions and materials, compressive breaking strength, and type of break for
both 7-and 28-day tests.

F. Nondestructive Testing: Impact hammer, sonoscope, or other nondestructive device may be
permitted by Architect but will not be used as sole basis for approval or rejection of concrete.

G. Additional Tests: Testing and inspecting agency shall make additional tests of concrete when test
results indicate that slump, air entrainment, compressive strengths, or other requirements have
not been met, as directed by Architect. Testing and inspecting agency may conduct tests to
determine adequacy of concrete by cored cylinders complying with ASTM C 42 or by other
methods as directed by Architect.

END OF SECTION
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DIVISION 26 - ELECTRICAL

SECTION 260000

GENERAL PROVISIONS FOR ELECTRICAL WORK

PART 1 GENERAL

1.1 ALTERNATES

A.

Take cognizance of any change required in the work and include the price deemed necessary
to meet the requirements of the respective alternate.

1.2 BIDDING

A.

1.3

The Contractor shall provide labor, materials, equipment, items, articles, operations, and
methods listed, shown, scheduled, or mentioned on the drawings, and/or specified, including
all incidentals required for their completion.

The Contractor shall refer to the General part of these specifications, such as Instructions to
Bidders, Special Conditions and DIVISION 01 for restrictions covering time that work can be
performed in certain areas, noisy and dusty operations, sequence of work, access to restricted
areas and similar types of work and operations.

SUBSTITUTIONS

Most items in this DIVISION are eligible for substitution in accordance with the General
Conditions and Supplements hereto. Where a proprietary specification is written for a
particular item, then only that item may be used. The final decision as to acceptability rests
with the Engineer.

When the Engineer deems it necessary to assure satisfactory installation and compatibility
with other equipment, piping, ductwork, electrical provisions and other appurtenances, the
Contractor shall prepare scale drawings of the substitute item showing proposed location,
connections, relation to other equipment and other pertinent data such as maintenance space
requirements, electrical requirements, height and weight. Drawings must receive Engineer’s
approval before the substitution is made.

It is the Contractor's responsibility that the substitute item shall fit into the space allocated
and that the item can be installed and function as intended. Should changes in the work of
any Contractor become necessary as a result of any substitute item under this DIVISION, such
changes shall be arranged and paid for by this Contractor.

Capacities of substitute items shall not be less than that of the specified item.

The performance of the factory representative and supplier on past work will be a
consideration in the approval process of substitute items.
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1.4 CODES, REGULATIONS AND PERMITS

A All materials and equipment shall be new, approved by Underwriters' Laboratories, Inc.,
Factory Mutual Research Corporation or other nationally recognized testing organization or by
the local inspection authority, and be in new, undamaged condition when installed.

B. All materials and equipment shall comply with the National Electrical Code, National Electrical
Safety Code, Uniform Building Code, and all other applicable Federal, State, City and County
codes, regulations and ordinances.

C. The Contractor must obtain and arrange for all permits and approvals required for the
execution of the work.

1.5 INTENT OF DRAWINGS

A. Riser diagrams and other diagrams are schematic only and not to scale. They are intended
only to indicate sizes or relative arrangement of conduit and equipment shown elsewhere in
plan view.

B. The drawings and specifications are intended to supplement each other and any details
contained in one and not the other shall be included as if contained in both. Items not
specifically mentioned in the specifications or noted on the drawings, but which are necessary
to make a complete working installation shall be included.

1.6 WORKMANSHIP

A.  Work to be accomplished by workmen skilled in the particular trade, in conformance with best
practices and to meet all applicable codes.

B. Owner's representative decides when work is satisfactory. Contractor shall replace materials
or equipment not properly installed or finished, without an increase in cost.

1.7 RESPONSIBILITY

A.  The Contractor is responsible for installation of satisfactory and complete piece of work in
accordance with true intent of drawings and specifications.

B. Consult all drawings for project to predetermine that work and equipment will fit as planned.

C. Location of conduit, panels, outlets, equipment, switches, etc., checked to determine it clears
openings, structural members, cabinets, heating units, ducts, piping, telephone equipment and
equipment having fixed locations. This check-out done prior to rough-in.

D. If, at any time, and in case, change in location of conduit, outlets fixtures, switches, panels,
equipment, etc., become necessary due to obstacles or installation of other trades shown on
any of the project drawings, such required changes made by Contractor at no extra cost.

E. By the act of submitting a bid, this Contractor shall be deemed to have:
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Examined all drawings and specifications which are a part of this project.

Made proper allowances for coordination with other trades and the Government.
Provided for the requirement to work with other contractors.

Considered the complexity, scheduling and all other special and unusual circumstances
involved which this Contractor has determined to be connected with this project.

5. Make an affirmative statement that this Contractor has read the documents, he
understands their meaning and intent, he is able to install the work in the manner shown
and satisfactory to the Engineer and that he is willing and able to execute the work of this
Division 16 in accordance with the requirements, restrictions and limitations stated or
implied in these construction documents.

b

1.8 DELIVERY AND STORAGE OF MATERIALS

A.

Make provisions acceptable to the Owner's representative for delivery and storage of
materials. Materials shall not be stored within the building unless specifically authorized by
Owner's representative.

Make provisions for introduction into the building of equipment furnished under this
DIVISION.

1.9 MANUFACTURER'S DIRECTIONS

A.

Manufactured materials and equipment shall be applied, installed, connected, erected, used,
cleaned and conditioned as directed by manufacturer unless noted otherwise herein or on the
drawings.

1.10 CUTTING, PATCHING, REPAIRING

A.

Cutting, patching and repairing required by the work of this DIVISION shall be the
responsibility of this Contractor.

Work shall be performed in accordance with DIVISION 1, GENERAL REQUIREMENTS, of these
specifications.

The performance of this work shall not weaken the structural integrity of the building.

Any abrasion or disfigurement of the finished work or any portion of the building where any
such abrasion or disfigurement is caused by the activities of the contractor shall be repaired,
and neatly refinished to match the adjacent work.

1.11 OPENINGS IN RACEWAYS AND BOXES

A.  Openings in conduit, boxes, etc., kept closed during progress of work.
B. The Contractor required to clean new systems found dirty to satisfaction of the Owner's
representative at no additional cost.
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1.12

1.13

1.14

1.15

1.16

Stadium Self Check In Trailer Building Relocation

CLEANUP

A Upon completion of daily work (or more often if necessary), remove materials, scraps, etc.,
relative to this work and leave premises in clean and orderly condition. Any work which
creates dust or dirt shall be performed with a shop type vacuum cleaner so as to prevent any
dust or dirt contamination of the space and switch or equipment. This includes drilling of
holes for equipment installation.

B. Clean equipment of dirt and debris, including panelboards, disconnects, outlet boxes, lighting
fixtures, and fixture lenses.

SAMPLES

A.  The Contractor shall submit actual production samples on any material or equipment
requested if, in the Engineer’s opinion, it is necessary in order to determine the quality,
workmanship, operation, etc., of the item.

B. Samples will be returned to the Contractor. Approved samples may be used on the job.

C. Costs incurred in providing and returning samples will be the responsibility of the Contractor.

TEMPORARY SERVICES

A. See DIVISION 1 - GENERAL REQUIREMENTS for Temporary Facilities.

FIRE PROTECTION

A.

Raceway penetrations of all fire partitions, walls and floors shall be effectively fire-stopped to
equal the fire rating of the floor or partition using materials and methods UL approved and
tested to meet all conditions of ASTME E119, UL 1479 and ASTME 814 tests. One such
material is Carborundum bulk "Fiberfrax" fiber packing for filling the annual space between
pipe and sleeve or hole and Fiberfrax LDS moldable caulking for sealing in the fiber packing.
Other acceptable materials are Dow Corning 3-6548 Silicon RTV foam firestop system, General
Electric 'Pensil' 851 system or U.S.G. fire code compound and Thermafire.

Construction of permanent bracing, framing, roof curbs and platforms or other structures
which utilize wood construction shall be fabricated from fire resistant treated materials or
shall be otherwise protected by approved fire-resistant materials.

EQUIPMENT MOUNTING

A.

Floor Mounting

1. Concrete bases 4" high with chamfered edges shall be provided under floor-mounted
equipment such as switchboards, transformers, and motor control centers where bases
are called out or indicated on the drawings.

2. Floor-mounted equipment shall be secured to the concrete bases with steel anchor bolts
preset in the concrete base. Anchor bolts and anchoring shall be capable of resisting
horizontal and vertical earthquake forces as required in the Uniform Building
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Code, Section 2312. Where spring-type vibration mounts are required, they shall be
secured to the concrete bases and, in addition, the equipment restrained whereby the
equipment is free to vibrate but cannot move from the base.

B. Wall Mounting
1. Wall-mounted equipment, such as panelboards, shall be securely fastened to the wall
using appropriate fasteners such as toggle bolts, expansion bolts, etc.

1.17 COMPLETION AND TESTS
A Complete and test each system and leave in proper operation.

B. At the time of finalizing the Project, a completion system test shall be performed in the
presence of the owner’s designated representative. During the test, the contractor shall
demonstrate that the systems perform in the manner described in the specifications and
indicated on the drawings. Test procedure and the results shall be recorded and delivered to
the Owner's representative. Tests shall be repeated after any corrections are made as a result
of initial testing or correctional work under guarantee provisions.

1.18 OPERATING INSTRUCTIONS

A.  The Contractor shall provide qualified personnel to instruct the Owner's maintenance people
in the operation and maintenance of the system.

B. Written operation and maintenance instructions, as produced by the manufacturer, shall be
provided for all equipment. These instructions shall be bound and submitted as described in
Part 2, below.

1.19 REMODELING WORK

A. Wherever existing electrical wire, conduit, controls, circuits, etc., are cut into, removed,
interrupted, as a result of the remodeling, all such items that serve areas or equipment that
remain shall be rerouted, extended, relocated, etc., as necessary to maintain operation of
equipment and services.

B. Downtime shall be held to a minimum. Outages shall be scheduled at a time acceptable to
and approved by the Owner. Consult with Owner in sufficient time for him to make necessary
preparations for the outage.

C. Demolition

1. Refer to the drawings for execution of demolition.

2. All existing equipment and material removed and not scheduled for reinstallation shall
remain the property of the Owner and shall be delivered to a designated stockpile area on
the site by the Contractor. Materials not wanted by the Owner shall be removed from the
site by the Contractor.
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D. Asbestos Awareness
1. If suspect asbestos materials are encountered, the contractor shall cease work in that area
and inform the owner of his suspicions and will not proceed with work until such time that
a determination can be made on how to proceed.

1.20 SITE INVESTIGATION

A.  The Contractor shall be cognizant that this is a remodeling project and as such, certain items
cannot be fully illustrated nor explained without field observation. Therefore, before
submitting his proposal, the Contractor should examine the site and building as it pertains to
this Project and make allowances in this proposal for all conditions that will affect the work
indicated in the Project manual and contract documents.

1.21 RECORD DRAWINGS

A. Maintain a separate set of electrical drawings at the job site at all times to be used as record
drawings. This set shall be kept up to date with all changes and/or additions in the
construction and/or electrical systems, and shall be delivered to the Owner's representative at
the completion of this job. This set of drawings shall be kept clean and protected at all times.

PART 2 SUBMITTALS AND BROCHURES OF EQUIPMENT
2.1 GENERAL

A.  The literature required to be submitted and approved in order to fulfill the requirements of
this Division falls into two general categories. These are the "Brochures of Equipment" and
"Submittals."

B.  The Brochures of Equipment, as the name implies, shall contain all pertinent information for
all equipment installed. These books are required to be turned over to the Owner and
approved before final payment is authorized. Special training for certain equipment may
require the use of this book at an earlier stage of project completion. In this instance, the
Contractor will be required to prepare and submit the applicable portions of the Brochures of
Equipment significantly before project completion.

C. "Submittals" is a general term for informational literature which must be supplied to and
approved by the Contractor prior to installing, receiving, or in some instances, even ordering
equipment. The normal required types of submittals include shop drawings, manufacturer's
literature, installation and operation instructions (from the manufacturer) and wiring
diagrams. System reports, such as start-up reports or balancing reports, and the project
completion checklist are two forms of submittals which are required after the equipment has
been installed and is operational. Each Section of this Division may contain special or more
specific requirements for expanded or additional types of submittal literature. These shall be
provided as required by each Section.

D. In general, copies of all returned, approved submittals shall be included in the Brochures of
Equipment. These books shall also include complete operation and maintenance literature for
each piece of equipment such as may be packaged with the equipment for OEM
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components. They will be used by the Owner's personnel as the primary source of
information for operating and maintaining the installed systems and as such, they shall exhibit
a high degree of clarity, thoroughness and be suitably bound and arranged to be useful and
durable throughout the life of the installed systems.

2.2 SUBMITTALS

A.  The contractor shall procure manufacturer's literature and/or certified prints for all items of
equipment, materials or systems on the job. Shop drawings and literature shall be complete
and marked showing name of job, item used, size, dimensions, capacity, rough-in, etc., as
required for complete check and installation. Any exceptions of the equipment being
furnished from that specified shall be clearly defined. Specific requirements of submittals may
be expanded in individual specification sections. Minimum requirements shall include the
following:

1. Submit actual installation layout drawings on floor plans showing conduit runs, conduit
and conductor sizes, color coding, number of conductors and location of devices and
equipment. Provide such drawings for system such as fire alarm, clock and program and
P.A. systems.

2. Manufacturer's literature shall include any and all restrictions on the application and
installed service limitations of the product.

B. All shop drawings shall be reviewed, approved and stamped by the Contractor before
ordering.

1. All items of equipment and systems which are to be installed as specified or are not
otherwise designated as requiring Owner's or Engineer's approval, will require a letter of
compliance by the Contractor stating that these items or system will be provided as
specified and will be reviewed and stamped by the contractor.

2. Submittals for any piece of equipment or system which is a substitute from that specified
or of any equipment or system specifically directing Engineer's review shall be forwarded
to the owner or Engineer (as designated) for review. The Contractor shall check
submittals for number of copies, adequate identification, correctness and compliance with
drawings and specifications and apply his stamp of approval before forwarding the
submittal. Submittals shall be revised, changed and/or resubmitted until acceptable and
approved by the Owner's representative.

a. Approval of submittals and literature by the owner or Engineer shall not relieve the
Contractor from responsibility for deviations from drawings or specifications, nor shall
it relieve him from responsibility for errors in shop drawings or other submittal
literature.

b. Submit a minimum of six copies of submittals for review. A minimum of two copies
will be retained by the Owner and/or Engineer.

c. Copies on copy machines which are not of a permanent or legible nature will not be
accepted for shop drawing submittals. Copies must be legible with all dimensions and
other pertinent data clear.

2.3 BROCHURES OF EQUIPMENT

A.  The Contractor shall prepare two complete Brochures of Equipment containing all required
submittal data for construction materials and for each piece of equipment and/or electrical
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system. Operation and maintenance literature shall also be included for each piece of
equipment. Maintenance information shall be complete in every respect and shall include
parts lists and assembly drawings wherever applicable. Manuals, catalogs, etc., shall be new,
as supplied by the factory, and not photocopied. The Brochures shall also include a copy of
the submittal requirement list and a final copy of the project completion checklist.

B. All literature shall clearly indicate the equipment it represents or supplies protection for and
shall be labeled with the equipment identification abbreviation found on the drawings, e.g. EF-
1, etc. All information which is not applicable to the particular model and size supplied shall
be clearly crossed out with heavy black marker or other suitable means. This includes
dimensional drawings, maintenance information, parts lists, wiring diagrams, etc. Only the
information applicable to the particular equipment supplied shall remain and it shall be easy
to follow. Booklets not meeting these requirements shall be returned for correction.

C. Binders shall be high quality telescoping post type with slide or lever release, metal hinges,
and covered hardboard or rigid plastic covers.

D. Dividers shall be used to separate the literature for equipment supplied under each of the
various Sections of this Division. Divider headings shall read the same as the Section title e.g.
"265100 INTERIOR LIGHTING."

E. The format of the Brochure shall begin with the submittal requirement list at the front as an
index sheet. The dividers for each section shall then progress sequentially and the project
completion checklist shall be included at the back as the appendix.

F. Large size drawings or diagrams shall be folded and placed in heavyweight sheets with
pockets.

G.  Authorization for final payment shall not be made prior to final acceptance of the Brochures of
Equipment.

END OF SECTION
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SECTION 260519

POWER CONDUCTORS AND CABLES

PART 1 GENERAL

1.1

1.2

1.3

1.4

15

RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

SUMMARY

A.  This Section includes the following:
1. Building wires and cables rated 600 V and less.
2. Connectors, splices, and terminations rated 600 V and less.

ACTION SUBMITTALS

A. Product Data: For each type of product indicated.
INFORMATIONAL SUBMITTALS

A. Qualification Data: For testing agency.

B. Field quality-control test reports.

QUALITY ASSURANCE

A.  Testing Agency Qualifications: An independent agency, with the experience and capability
to conduct the testing indicated, that is a member company of the International Electrical
Testing Association or is a nationally recognized testing laboratory (NRTL) as defined by
OSHA in 29 CFR 1910.7, and that is acceptable to authorities having jurisdiction.

1. Testing Agency's Field Supervisor: Person currently certified by the International
Electrical Testing Association or the National Institute for Certification in Engineering
Technologies to supervise on-site testing specified in Part 3.

B. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70,
Article 100, by a testing agency acceptable to authorities having jurisdiction, and marked for
intended use.

C. Comply with NFPA 70.

PART 2 PRODUCTS

2.1 CONDUCTORS AND CABLES
A.  Copper Conductors: Comply with NEMA WC 70.
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2.2

B. Conductor Insulation: Comply with NEMA WC 70 for Types THW, THHN/THWN, XHHW, UF,
USE and SO.

CONNECTORS AND SPLICES

A. Description: Factory-fabricated connectors and splices of size, ampacity rating, material,
type, and class for application and service indicated.

B. Cable size #6 or larger shall use lugs or approved connectors.

C. Conductors #8 and smaller, use solderless connector similar to Ideal Industries ‘Wing Nut’
twist on connector.

PART 3 EXECUTION

3.1 CONDUCTOR MATERIAL APPLICATIONS

A. Feeders: Copper. Solid for No. 10 AWG and smaller; stranded for No. 8 AWG and larger.

B. Branch Circuits: Copper. Solid for No. 10 AWG and smaller; stranded for No. 8 AWG and
larger.

3.2 CONDUCTOR INSULATION AND MULTICONDUCTOR CABLE APPLICATIONS AND WIRING METHODS

A.  Type THHN-THWN, single conductors in raceway.

B. Type MC prewired flexible metallic cable shall not be permitted.

3.3 IDENTIFICATION OF CONDUCTORS

A. Color Code conductors with the following table.

SYSTEM VOLTAGE @A @B Neutral Ground
120/240 Black Red White Green

B. Circuits run and numbered to agree with drawings. Combining of circuits other than what is

shown on the drawings is not acceptable with approval.
3.4 INSTALLATION OF CONDUCTORS AND CABLES

A. Splices in Feeders not permitted.

B. Conceal cables in finished walls, ceilings, and floors, unless otherwise indicated.

C. Use manufacturer-approved pulling compound or lubricant where necessary; compound
used must not deteriorate conductor or insulation. Do not exceed manufacturer's
recommended maximum pulling tensions and sidewall pressure values.
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D.  Use pulling means, including fish tape, cable, rope, and basket-weave wire/cable grips, that
will not damage cables or raceway.

E. Install exposed cables parallel and perpendicular to surfaces of exposed structural members,
and follow surface contours where possible.

F. Support cables according to Division 26 Section "Hangers and Supports for Electrical
Systems."
G. Identify and color-code conductors and cables according to Division 26 Section

"Identification for Electrical Systems."
3.5 CONNECTIONS

A.  Tighten electrical connectors and terminals according to manufacturer's published torque-
tightening values. If manufacturer's torque values are not indicated, use those specified in
UL 486A and UL 486B.

B. Make splices and taps that are compatible with conductor material and that possess
equivalent or better mechanical strength and insulation ratings than unspliced conductors.
1. Use oxide inhibitor in each splice and tap conductor for aluminum conductors.

C. Wiring at Outlets: Install conductor at each outlet, with at least 6 inches of slack.

END OF SECTION
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SECTION 260526
GROUNDING AND BONDING
PART 1 GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY
A. Section Includes: Grounding systems and equipment.
B. Section includes grounding systems and equipment, plus the following special applications:
1. Underground distribution grounding.
2. Ground bonding common with lightning protection system.
1.3 ACTION SUBMITTALS

A. Product Data: For each type of product indicated.

1.4 INFORMATIONAL SUBMITTALS

A Retain first paragraph below to require Contractor to provide Drawings that locate significant

grounding features. Division 01 Sections "Project Record Documents" and "Operation and
Maintenance Data" require submittals to be included in those documents for use by
maintenance forces throughout the life of the Project.

B. Informational Submittals: Plans showing dimensioned as-built locations of grounding features

specified in "Field Quality Control" Article, including the following:
1. Ground rods.

1.5 CLOSEOUT SUBMITTALS

A. Operation and Maintenance Data: For grounding to include in emergency, operation, and
maintenance manuals. In addition to items specified in Division 01 Section "Operation and
Maintenance Data," include the following:

1. Instructions for periodic testing and inspection of grounding features.

a. Tests shall determine if ground-resistance or impedance values remain within specified

maximums, and instructions shall recommend corrective action if values do not.

1.6 QUALITY ASSURANCE

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by

a qualified testing agency, and marked for intended location and application.

B. Comply with UL 467 for grounding and bonding materials and equipment.
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PART 2 PRODUCTS
2.1 CONDUCTORS

A Insulated Conductors: Tinned-copper wire or cable insulated for 600 V unless otherwise
required by applicable Code or authorities having jurisdiction.

B. Bare Copper Conductors:
1. Solid Conductors: ASTM B 3.
2. Stranded Conductors: ASTM B 8.
3. Tinned Conductors: ASTM B 33.
4. Bonding Cable: 28 kcmil, 14 strands of No. 17 AWG conductor, 1/4 inch (6 mm) in
diameter.
Bonding Conductor: No. 4 or No. 6 AWG, stranded conductor.
6. Bonding Jumper: Copper tape, braided conductors terminated with copper ferrules; 1-5/8
inches (41 mm) wide and 1/16 inch (1.6 mm) thick.
7. Tinned Bonding Jumper: Tinned-copper tape, braided conductors terminated with copper
ferrules; 1-5/8 inches (41 mm) wide and 1/16 inch (1.6 mm) thick.
8. Retain first paragraph below if Project includes overhead-line work.

v

2.2 CONNECTORS

A Listed and labeled by an NRTL acceptable to authorities having jurisdiction for applications in
which used and for specific types, sizes, and combinations of conductors and other items
connected.

B. Bolted Connectors for Conductors and Pipes: Copper or copper alloy, pressure type with at

least two bolts.
1. Pipe Connectors: Clamp type, sized for pipe.

C. Welded Connectors: Exothermic-welding kits of types recommended by kit manufacturer for
materials being joined and installation conditions.

D. Bus-bar Connectors: Mechanical type, cast silicon bronze, solderless compression-type wire
terminals, and long-barrel, two-bolt connection to ground bus bar.

2.3 GROUNDING ELECTRODES

A Ground Rods: Copper-clad steel, 3/4-inch diameter by 10 feet long.
PART 3 EXECUTION
3.1 APPLICATIONS

A. Conductors: Install solid conductor for No. 8 AWG and smaller, and stranded conductors for
No. 6 AWG and larger unless otherwise indicated.
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3.2

3.3

3.4

35

EQUIPMENT GROUNDING

A Install insulated equipment grounding conductors with all feeders and branch Circuits.

INSTALLATION

A. Grounding Conductors: Route along shortest and straightest paths possible unless otherwise
indicated or required by Code. Avoid obstructing access or placing conductors where they may
be subjected to strain, impact, or damage.

B. Ground Rods: Drive rods until tops are 2 inches (50 mm) below finished floor or final grade
unless otherwise indicated.

1.

LABELING

Interconnect ground rods with grounding electrode conductor below grade and as
otherwise indicated. Make connections without exposing steel or damaging coating if any.
For grounding electrode system, install at least three rods spaced at least one-rod length
from each other and located at least the same distance from other grounding electrodes,
and connect to the service grounding electrode conductor.

A Comply with requirements in Division 26 Section "ldentification for Electrical Systems" Article
for instruction signs. The label or its text shall be green.

B. Install labels at the telecommunications bonding conductor and grounding equalizer and at the
grounding electrode conductor where exposed.

1.

Label Text: "If this connector or cable is loose or if it must be removed for any reason,
notify the facility manager."

FIELD QUALITY CONTROL

A Tests and Inspections:

1.

After installing grounding system but before permanent electrical circuits have been
energized, test for compliance with requirements.

Inspect physical and mechanical condition. Verify tightness of accessible, bolted, electrical
connections with a calibrated torque wrench according to manufacturer's written
instructions.

Test completed grounding system at each location where a maximum ground-resistance
level is specified, at service disconnect enclosure grounding terminal. Make tests at
ground rods before any conductors are connected.

END OF SECTION
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SECTION 260529

HANGERS AND SUPPORTS

PART 1 GENERAL

1.1

RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  This Section includes the following:

1. Hangers and supports for electrical equipment and systems.
2. Construction requirements for concrete bases.
1.3 PERFORMANCE REQUIREMENTS

A. Delegated Design: Design supports for multiple raceways, including comprehensive
engineering analysis by a qualified professional engineer, using performance requirements
and design criteria indicated.

B. Design supports for multiple raceways capable of supporting combined weight of supported
systems and its contents.

C. Design equipment supports capable of supporting combined operating weight of supported
equipment and connected systems and components.

D. Rated Strength: Adequate in tension, shear, and pullout force to resist maximum loads
calculated or imposed for this Project, with a minimum structural safety factor of five times
the applied force.

1.4  ACTION SUBMITTALS
A. Product Data: For the following:
1. Steel slotted support systems.
2. Nonmetallic slotted support systems.

B. Shop Drawings. Show fabrication and installation details and include calculations for the

following:
1. Trapeze hangers. Include Product Data for components.
2. Steel slotted channel systems. Include Product Data for components.
3. Nonmetallic slotted channel systems. Include Product Data for components.
4. Equipment supports.
1.5 QUALITY ASSURANCE

A.  Comply with NFPA 70.
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1.6 COORDINATION

A. Coordinate size and location of concrete bases. Cast anchor-bolt inserts into bases. Concrete,
reinforcement, and formwork requirements are specified in Division 03.

PART 2 PRODUCTS
2.1  SUPPORT, ANCHORAGE, AND ATTACHMENT COMPONENTS

A.  Steel Slotted Support Systems: Comply with MFMA-4, factory-fabricated components for field
assembly.

1. Available Manufacturers: Subject to compliance with requirements, manufacturers
offering products that may be incorporated into the Work include, but are not limited to,
the following:

Allied Tube & Conduit.

Cooper B-Ling, Inc.; a division of Cooper Industries.

ERICO International Corporation.

GS Metals Corp.

Thomas & Betts Corporation.

. Unistrut; Tyco International, Ltd.

2. Metallic Coatings: Hot-dip galvanized after fabrication and applied according to MFMA-4.

3. Nonmetallic Coatings: Manufacturer's standard PVC, polyurethane, or polyester coating
applied according to MFMA-4.

4. Channel Dimensions: Selected for applicable load criteria.

S0 a0 oo

B. Raceway and Cable Supports: As described in NECA 1 and NECA 101.

C. Conduit and Cable Support Devices: Steel hangers, clamps, and associated fittings, designed
for types and sizes of raceway or cable to be supported.

D.  Support for Conductors in Vertical Conduit: Factory-fabricated assembly consisting of
threaded body and insulating wedging plug or plugs for non-armored electrical conductors or
cables in riser conduits. Plugs shall have number, size, and shape of conductor gripping pieces
as required to suit individual conductors or cables supported. Body shall be malleable iron.

E. Structural Steel for Fabricated Supports and Restraints: ASTM A 36/A 36M, steel plates,
shapes, and bars; black and galvanized.

F. Mounting, Anchoring, and Attachment Components: Items for fastening electrical items or
their supports to building surfaces include the following:

1. Powder-Actuated Fasteners: Threaded-steel stud, for use in hardened portland cement
concrete, steel, or wood, with tension, shear, and pullout capacities appropriate for
supported loads and building materials where used.

a. Available Manufacturers: Subject to compliance with requirements, manufacturers
offering products that may be incorporated into the Work include, but are not limited
to, the following:

1) HiltiInc.
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2) ITW Ramset/Red Head; a division of Illinois Tool Works, Inc.
3) MKT Fastening, LLC.
4) Simpson Strong-Tie Co., Inc.; Masterset Fastening Systems Unit.

2. Mechanical-Expansion Anchors: Insert-wedge-type, stainless steel, for use in hardened
portland cement concrete with tension, shear, and pullout capacities appropriate for
supported loads and building materials in which used.

a. Available Manufacturers: Subject to compliance with requirements, manufacturers
offering products that may be incorporated into the Work include, but are not limited
to, the following:

1) Cooper B-Line, Inc.; a division of Cooper Industries.

2) Empire Tool and Manufacturing Co., Inc.

3) Hilti Inc.

4) ITW Ramset/Red Head; a division of lllinois Tool Works, Inc.
5) MKT Fastening, LLC.

3. Concrete Inserts: Steel or malleable-iron, slotted support system units similar to MSS
Type 18; complying with MFMA-4 or MSS SP-58.

4. Clamps for Attachment to Steel Structural Elements: MSS SP-58, type suitable for
attached structural element.

5. Through Bolts: Structural type, hex head, and high strength. Comply with ASTM A 325.

6. Toggle Bolts: All-steel springhead type.

7. Hanger Rods: Threaded steel.

PART 3 EXECUTION

3.1 APPLICATION

A.

Comply with NECA 1 and NECA 101 for application of hangers and supports for electrical
equipment and systems except if requirements in this Section are stricter.

Maximum Support Spacing and Minimum Hanger Rod Size for Raceway: Space supports for
EMT, IMC, and RMC as required by NFPA 70. Minimum rod size shall be 1/4 inch) in diameter.

3.2 SUPPORT INSTALLATION

A.

Comply with NECA 1 and NECA 101 for installation requirements except as specified in this
Article.

Raceway Support Methods: In addition to methods described in NECA 1, raceways may be
supported by openings through structure members, as permitted in NFPA 70.

Strength of Support Assemblies: Where not indicated, select sizes of components so strength
will be adequate to carry present and future static loads within specified loading limits.
Minimum static design load used for strength determination shall be weight of supported
components plus 200 Ib.

Mounting and Anchorage of Surface-Mounted Equipment and Components: Anchor and
fasten electrical items and their supports to building structural elements by the following
methods unless otherwise indicated by code:
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1. To Wood: Fasten with lag screws or through bolts.

2. To New Concrete: Bolt to concrete inserts.

3. To Masonry: Approved toggle-type bolts on hollow masonry units and expansion anchor
fasteners on solid masonry units.

4. To Existing Concrete: Expansion anchor fasteners.

5. Instead of expansion anchors, powder-actuated driven threaded studs provided with lock
washers and nuts may be used in existing standard-weight concrete 4 inches thick or
greater. Do not use for anchorage to lightweight-aggregate concrete or for slabs less than
4 inches thick.

6. To Light Steel: Sheet metal screws.

7. ltems Mounted on Hollow Walls and Nonstructural Building Surfaces: Mount cabinets,
panelboards, disconnect switches, control enclosures, pull and junction boxes,
transformers, and other devices on slotted-channel racks attached to substrate by means
that meet seismic-restraint strength and anchorage requirements.

E. Drill holes for expansion anchors in concrete at locations and to depths that avoid reinforcing
bars.

3.3 CONCRETE BASES

A Construct concrete bases of dimensions indicated but not less than 4 inches larger in both
directions than supported unit, and so anchors will be a minimum of 10 bolt diameters from
edge of the base.

B. Use 3000-psi 28-day compressive-strength concrete. Concrete materials, reinforcement, and
placement requirements are specified in Division 03

C. Anchor equipment to concrete base.

1. Place and secure anchorage devices. Use supported equipment manufacturer's setting
drawings, templates, diagrams, instructions, and directions furnished with items to be
embedded.

2. Install anchor bolts to elevations required for proper attachment to supported
equipment.

3. Install anchor bolts according to anchor-bolt manufacturer's written instructions.

3.4 PAINTING

A.  Touchup: Clean field welds and abraded areas of shop paint. Paint exposed areas
immediately after erecting hangers and supports. Use same materials as used for shop
painting. Comply with SSPC-PA 1 requirements for touching up field-painted surfaces.

B. Galvanized Surfaces: Clean welds, bolted connections, and abraded areas and apply
galvanizing-repair paint to comply with ASTM A 780.

END OF SECTION
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SECTION 260533
RACEWAYS AND BOXES
PART 1 GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A Section Includes:

Metal conduits, tubing, and fittings.

Nonmetal conduits, tubing, and fittings.

Metal wireways and auxiliary gutters.

Nonmetal wireways and auxiliary gutters.

Surface raceways.

Boxes, enclosures, and cabinets.

Handholes and boxes for exterior underground cabling.
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B. Related Requirements:

1. Division 26 Section "Underground Ducts and Raceways for Electrical Systems" for exterior
ductbanks, manholes, and underground utility construction.

2. Division 27 Section "Pathways for Communications Systems" for conduits, wireways,
surface pathways, innerduct, boxes, faceplate adapters, enclosures, cabinets, and
handholes serving communications systems.

3. Division 28 Section "Pathways for Electronic Safety and Security" for conduits, surface
pathways, innerduct, boxes, and faceplate adapters serving electronic safety and security.

1.3  DEFINITIONS
A.  ARC: Aluminum rigid conduit.
B. GRC: Galvanized rigid steel conduit.
C. IMC: Intermediate metal conduit.
1.4 ACTION SUBMITTALS

A Product Data: For surface raceways, wireways and fittings, floor boxes, hinged-cover
enclosures, and cabinets.

B. Shop Drawings: For custom enclosures and cabinets. Include plans, elevations, sections, and
attachment details.
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PART 2 PRODUCTS

2.1 METAL CONDUITS, TUBING, AND FITTINGS

A.

Listing and Labeling: Metal conduits, tubing, and fittings shall be listed and labeled as defined
in NFPA 70, by a qualified testing agency, and marked for intended location and application.

GRC: Comply with ANSI C80.1 and UL 6.
ARC: Comply with ANSI C80.5 and UL 6A.
IMC: Comply with ANSI C80.6 and UL 1242.

PVC-Coated Steel Conduit: PVC-coated rigid steel conduit.
1. Comply with NEMA RN 1.
2. Coating Thickness: 0.040 inch minimum.

EMT: Comply with ANSI C80.3 and UL 797.
FMC: Comply with UL 1; zinc-coated steel
LFMC: Flexible steel conduit with PVC jacket and complying with UL 360.

Fittings for Metal Conduit: Comply with NEMA FB 1 and UL 514B.
1. Conduit Fittings for Hazardous (Classified) Locations: Comply with UL 886 and NFPA 70.
2. Fittings for EMT:
a. Material: Steel
b. Type: Setscrew or compression.
c. Connectors shall be watertight in wet location and concrete tight in concrete and
masonry.
3. Expansion Fittings: PVC or steel to match conduit type, complying with UL 651, rated for
environmental conditions where installed, and including flexible external bonding jumper.
4. Coating for Fittings for PVC-Coated Conduit: Minimum thickness of 0.040 inch, with
overlapping sleeves protecting threaded joints.

Joint Compound for IMC, GRC, or ARC: Approved, as defined in NFPA 70, by authorities having
jurisdiction for use in conduit assemblies, and compounded for use to lubricate and protect
threaded conduit joints from corrosion and to enhance their conductivity.

2.2 NONMETALLIC CONDUITS, TUBING, AND FITTINGS

A. Listing and Labeling: Nonmetallic conduits, tubing, and fittings shall be listed and labeled as
defined in NFPA 70, by a qualified testing agency, and marked for intended location and
application.

B. Provide insulated bushings type B, SB or SBT as required.
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ENT: Comply with NEMA TC 13 and UL 1653.

RNC: Type EPC-40-PVC complying with NEMA TC 2 and UL 651 unless otherwise indicated.
LFNC: Comply with UL 1660.

Rigid HDPE: Comply with UL 651A.

Continuous HDPE: Comply with UL 651B.

Coilable HDPE: Preassembled with conductors or cables, and complying with ASTM D 3485.
RTRC: Comply with UL 1684A and NEMA TC 14.

Fittings for ENT and RNC: Comply with NEMA TC 3; match to conduit or tubing type and
material.

Fittings for LFNC: Comply with UL 514B.

Solvent cements and adhesive primers shall have a VOC content of 510 and 550 g/L or less,
respectively, when calculated according to 40 CFR 59, Subpart D (EPA Method 24).

Solvent cements and adhesive primers shall comply with the testing and product requirements
of the California Department of Health Services' "Standard Practice for the Testing of Volatile
Organic Emissions from Various Sources Using Small-Scale Environmental Chambers."

2.3 METAL WIREWAYS AND AUXILIARY GUTTERS

A.

C.

D.

Description: Sheet metal, complying with UL 870 and NEMA 250, NEMA type per drawings or

as required by area being installed. Size according to NFPA 70.

1. Metal wireways installed outdoors shall be listed and labeled as defined in NFPA 70, by a
qualified testing agency, and marked for intended location and application.

Fittings and Accessories: Include covers, couplings, offsets, elbows, expansion joints, adapters,
hold-down straps, end caps, and other fittings to match and mate with wireways as required
for complete system.

Wireway Covers: Screw-cover type unless otherwise indicated.

Finish: Manufacturer's standard enamel finish.

2.4 SURFACE RACEWAYS

A. Listing and Labeling: Surface raceways and tele-power poles shall be listed and labeled as
defined in NFPA 70, by a qualified testing agency, and marked for intended location and
application.

B. Surface Metal Raceways: Galvanized steel with snap-on covers complying with UL5. Prime
coated, ready for field painting.
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1. Manufacturers: Subject to compliance with requirements, available manufacturers
offering products that may be incorporated into the Work include, but are not limited to,
the following:

a. Hubbell.
b. Wiremold / Legrand.
c. Tele-Power Poles:

1. Provide poles as specified on drawings.

2. Fittings and Accessories: Dividers, end caps, covers, cutouts, wiring harnesses, devices,
mounting materials, and other fittings shall match and mate with tele-power pole as
required for complete system.

2.5 BOXES, ENCLOSURES, AND CABINETS

A. General Requirements for Boxes, Enclosures, and Cabinets: Boxes, enclosures, and cabinets
installed in wet locations shall be listed for use in wet locations.

B. Sheet Metal Outlet and Device Boxes: Comply with NEMA OS 1 and UL 514A.

C. Cast-Metal Outlet and Device Boxes: Comply with NEMA FB 1, aluminum, Type FD, with
gasketed cover.

D. Metal Floor Boxes:
1. Material: Cast metal or sheet metal.
2. Type: Fully adjustable.
3. Shape: Rectangular.
4. Listing and Labeling: Metal floor boxes shall be listed and labeled as defined in NFPA 70, by

a qualified testing agency, and marked for intended location and application.

E. Small Sheet Metal Pull and Junction Boxes: NEMA OS 1.

F. Cast-Metal Access, Pull, and Junction Boxes: Comply with NEMA FB 1 and UL 1773, galvanized,
cast iron with gasketed cover.

G.  Boxextensions used to accommodate new building finishes shall be of same material as
recessed box.

H. Device Box Dimensions: 4 inches square by 2-1/8 inches deep

I Hinged-Cover Enclosures: Comply with UL 50 and NEMA 250.
1. Metal Enclosures: Steel, finished inside and out with manufacturer's standard enamel.
2. Nonmetallic Enclosures: Fiberglass
3. Interior Panels: Steel; all sides finished with manufacturer's standard enamel.

J. Cabinets:
1. NEMA 250, Type as specified or required by area, with removable interior panel and

removable front, finished inside and out with manufacturer's standard enamel.
2. Hinged door in front cover with flush latch and concealed hinge.
3. Key latch to match panelboards.
4. Metal barriers to separate wiring of different systems and voltage.
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5.
6.

Accessory feet where required for freestanding equipment.
Nonmetallic cabinets shall be listed and labeled as defined in NFPA 70, by a qualified
testing agency, and marked for intended location and application.

2.6 HANDHOLES AND BOXES FOR EXTERIOR UNDERGROUND WIRING

A. General Requirements for Handholes and Boxes:

1.

Boxes and handholes for use in underground systems shall be designed and identified as
defined in NFPA 70, for intended location and application.

Boxes installed in wet areas shall be listed and labeled as defined in NFPA 70, by a qualified
testing agency, and marked for intended location and application.

PART 3 EXECUTION

3.1 RACEWAY APPLICATION

A. Outdoors: Apply raceway products as specified below unless otherwise indicated:

1. Exposed Conduit: GRC.

2. Concealed Conduit, Aboveground: EMT

3. Underground Conduit: Schedule 80 RNC or as noted on drawings

4. Connection to Vibrating Equipment (Including Transformers and Hydraulic, Pneumatic,
Electric Solenoid, or Motor-Driven Equipment): LFMC

5. Boxes and Enclosures, Aboveground: NEMA 250, Type 3R or Type 4.

B. Indoors: Apply raceway products as specified below unless otherwise indicated:

1. Exposed, Not Subject to Physical Damage: EMT.

2. Exposed, Not Subject to Severe Physical Damage: EMT

3. Exposed and Subject to Severe Physical Damage: GRC.

4. Concealed in Ceilings and Interior Walls and Partitions: EMT.

5. Connection to Vibrating Equipment (Including Transformers and Hydraulic, Pneumatic,
Electric Solenoid, or Motor-Driven Equipment): FMC, except use LFMC in damp or wet
locations.

6. Damp or Wet Locations: GRC.

7. Boxes and Enclosures: NEMA 250, Type 1, except use NEMA 250, Type 4 in damp or wet

locations.

C. Minimum Raceway Size: 1/2-inch trade size.

D. Raceway Fittings: Compatible with raceways and suitable for use and location.

1. Rigid and Intermediate Steel Conduit: Use threaded rigid steel conduit fittings unless
otherwise indicated. Comply with NEMA FB 2.10.

2. PVC Externally Coated, Rigid Steel Conduits: Use only fittings listed for use with this type of
conduit. Patch and seal all joints, nicks, and scrapes in PVC coating after installing conduits
and fittings. Use sealant recommended by fitting manufacturer and apply in thickness and
number of coats recommended by manufacturer.

3. EMT: Use setscrew or compression, steel fittings. Comply with NEMA FB 2.10.

4. Flexible Conduit: Use only fittings listed for use with flexible conduit. Comply with NEMA
FB 2.20.

Stadium Self Check In Trailer Building Relocation Raceways and Boxes

(Permanent Electrical Service) PPA#21-0139 260533 - Page 5 of 8



3.2 INSTALLATION

A Comply with NECA 1 and NECA 101 for installation requirements except where requirements
on Drawings or in this article are stricter. Comply with NECA 102 for aluminum conduits.
Comply with NFPA 70 limitations for types of raceways allowed in specific occupancies and
number of floors.

B. Keep raceways at least 6 inches away from parallel runs of flues and steam or hot-water pipes.
Install horizontal raceway runs above water and steam piping.

C. Complete raceway installation before starting conductor installation.

D. Comply with requirements in Division 26 Section "Hangers and Supports for Electrical Systems"
for hangers and supports.

E. Arrange stub-ups so curved portions of bends are not visible above finished slab.

F. Install no more than the equivalent of three 90-degree bends in any conduit run except for
control wiring conduits, for which fewer bends are allowed. Support within 12 inches of
changes in direction.

G. Conceal conduit and EMT within finished walls, ceilings, and floors unless otherwise indicated.
Install conduits parallel or perpendicular to building lines.

H. Raceways Embedded in Slabs:

1. Run conduit larger than 1-inch trade size, parallel or at right angles to main reinforcement.
Where at right angles to reinforcement, place conduit close to slab support. Secure
raceways to reinforcement at maximum 10-foot intervals.

2. Arrange raceways to cross building expansion joints at right angles with expansion fittings.

Arrange raceways to keep a minimum of 1 inch of concrete cover in all directions.
4. Do not embed thread less fittings in concrete unless specifically approved by Architect for
each specific location.

w

l. Stub-ups to Above Recessed Ceilings:
1. Use EMT.
2. Use a conduit bushing or insulated fitting to terminate stub-ups not terminated in hubs or
in an enclosure.

J. Terminate threaded conduits into threaded hubs or with locknuts on inside and outside of
boxes or cabinets. Install bushings on conduits up to 1-1/4-inch trade size and insulated throat
metal bushings on 1-1/2-inch trade size and larger conduits terminated with locknuts. Install
insulated throat metal grounding bushings on service conduits.

K. Install pull wires in empty raceways. Use polypropylene or monofilament plastic line with not
less than 200-1b tensile strength. Leave at least 12 inches of slack at each end of pull wire. Cap
underground raceways designated as spare above grade alongside raceways in use.
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T.
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Surface Raceways:

1. Install surface raceway with a minimum 2-inch radius control at bend points.

2. Secure surface raceway with screws or other anchor-type devices at intervals not
exceeding 48 inches and with no less than two supports per straight raceway section.

Flexible Conduit Connections: Comply with NEMA RV 3. Use a maximum of 72 inches of
flexible conduit for recessed and semirecessed luminaires, equipment subject to vibration,
noise transmission, or movement; and for transformers and motors.

1. Use LFMC in damp or wet locations.

Mount boxes at 48" for switches, 15” for receptacles or as indicated on Drawings. If mounting
heights of boxes are not individually indicated, give priority to ADA requirements. Install boxes
with height measured to center of box unless otherwise indicated.

Recessed Boxes in Masonry Walls: Saw-cut opening for box in center of cell of masonry block,

and install box flush with surface of wall. Prepare block surfaces to provide a flat surface for a

raintight connection between box and cover plate or supported equipment and box.

Horizontally separate boxes mounted on opposite sides of walls so they are not in the same
vertical channel.

Locate boxes so that cover or plate will not span different building finishes.

Support boxes of three gangs or more from more than one side by spanning two framing
members or mounting on brackets specifically designed for the purpose.

Fasten junction and pull boxes to or support from building structure. Do not support boxes by
conduits.

Set metal floor boxes level and flush with finished floor surface.

Set nonmetallic floor boxes level. Trim after installation to fit flush with finished floor surface.

3.3 INSTALLATION OF UNDERGROUND CONDUIT

A. Direct-Buried Conduit:

1. Excavate trench bottom to provide firm and uniform support for conduit. Prepare trench
bottom as specified in Division 31 Section "Earth Moving" for pipe less than 6 inches in
nominal diameter.

2. Install backfill as specified in Division 31 Section "Earth Moving."

3. After installing conduit, backfill and compact. Start at tie-in point, and work toward end of
conduit run, leaving conduit at end of run free to move with expansion and contraction as
temperature changes during this process. Firmly hand tamp backfill around conduit to
provide maximum supporting strength. After placing controlled backfill to within 12 inches
of finished grade, make final conduit connection at end of run and complete backfilling
with normal compaction as specified in Division 31 Section "Earth Moving."
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4. Install manufactured rigid steel conduit elbows for stub-ups at poles and equipment and at
building entrances through floor.

a. Couple steel conduits to ducts with adapters designed for this purpose, and encase
coupling with 3 inches of concrete for a minimum of 12 inches on each side of the
coupling.

b. For stub-ups at equipment mounted on outdoor concrete bases and where conduits
penetrate building foundations, extend steel conduit horizontally a minimum of 60
inches from edge of foundation or equipment base. Install insulated grounding
bushings on terminations at equipment.

5. Underground Warning Tape: Comply with requirements in Division 26 Section

"Identification for Electrical Systems."

END OF SECTION
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SECTION 260553
IDENTIFICATION FOR ELECTRICAL SYSTEMS
PART 1 GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section Includes:

Identification for raceways.

Identification of power and control cables.
Identification for conductors.
Underground-line warning tape.
Equipment identification labels.
Miscellaneous identification products.
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1.3 ACTION SUBMITTALS
A Product Data: For each electrical identification product indicated.
1.4 COORDINATION

A. Coordinate identification names, abbreviations, colors, and other features with requirements
in other Sections requiring identification applications, Drawings, Shop Drawings,
manufacturer's wiring diagrams, and the Operation and Maintenance Manual; and with those
required by codes, standards, and 29 CFR 1910.145. Use consistent designations throughout
Project.

B. Coordinate installation of identifying devices with completion of covering and painting of
surfaces where devices are to be applied.

C. Coordinate installation of identifying devices with location of access panels and doors.
D. Install identifying devices before installing acoustical ceilings and similar concealment.
PART 2 PRODUCTS
2.1 POWER AND CONTROL CABLE IDENTIFICATION MATERIALS

A. Comply with ANSI A13.1 for minimum size of letters for legend and for minimum length of
color field for each raceway and cable size.
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B. Self-Adhesive Vinyl Labels: Preprinted, flexible label laminated with a clear, weather- and
chemical-resistant coating and matching wraparound adhesive tape for securing ends of
legend label.

C. Write-On Tags: Polyester tag, 0.015-inch-thick, with corrosion-resistant grommet and cable
tie for attachment to conductor or cable.
1. Marker for Tags: Permanent, waterproof, black ink marker recommended by tag
manufacturer.
2. Marker for Tags: Machine-printed, permanent, waterproof, black ink marker
recommended by printer manufacturer.

D. Snap-Around, Color-Coding Bands: Slit, pretensioned, flexible, solid-colored acrylic sleeve, 2
inches long, with diameter sized to suit diameter of raceway or cable it identifies and to stay
in place by gripping action.

2.2 CONDUCTOR IDENTIFICATION MATERIALS

A. Color-Coding Conductor Tape: Colored, self-adhesive vinyl tape not less than 3 mils) thick by 1
to 2 inches wide.

B. Self-Adhesive Vinyl Labels: Preprinted, flexible label laminated with a clear, weather- and
chemical-resistant coating and matching wraparound adhesive tape for securing ends of
legend label.

C. Snap-Around, Color-Coding Bands: Slit, pretensioned, flexible, solid-colored acrylic sleeve, 2
inches long, with diameter sized to suit diameter of raceway or cable it identifies and to stay
in place by gripping action.

D. Marker Tapes: Vinyl or vinyl-cloth, self-adhesive wraparound type, with circuit identification
legend machine printed by thermal transfer or equivalent process.

E. Write-On Tags: Polyester tag, 0.015-inch-thick, with corrosion-resistant grommet and cable
tie for attachment to conductor or cable.
1. Marker for Tags: Permanent, waterproof, black ink marker recommended by tag
manufacturer.

2.3 UNDERGROUND-LINE WARNING TAPE

A. Tape:
1. Recommended by manufacturer for the method of installation and suitable to identify
and locate underground electrical utility lines.
2. Printing on tape shall be permanent and shall not be damaged by burial operations.
3. Tape material and ink shall be chemically inert, and not subject to degrading when
exposed to acids, alkalis, and other destructive substances commonly found in soils.

B. Color and Printing:
1. Comply with ANSI Z535.1 through ANSI Z535.5.
2. Inscriptions for Red-Colored Tapes: ELECTRIC LINE, HIGH VOLTAGE,
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2.4

2.5

2.6

3. Inscriptions for Orange-Colored Tapes: TELEPHONE CABLE, CATV CABLE,
COMMUNICATIONS CABLE, OPTICAL FIBER CABLE

EQUIPMENT IDENTIFICATION LABELS

A.  Adhesive Film Label: Machine printed, in black, by thermal transfer or equivalent process.
Minimum letter height shall be 3/8 inch

B. Adhesive Film Label with Clear Protective Overlay: Machine printed, in black, by thermal
transfer or equivalent process. Minimum letter height shall be 3/8 inch Overlay shall provide
a weatherproof and UV-resistant seal for label.

C. Self-Adhesive, Engraved, Laminated Acrylic or Melamine Label: Adhesive backed, with white
letters on a dark-gray background. Minimum letter height shall be 3/8 inch

D. Engraved, Laminated Acrylic or Melamine Label: Punched or drilled for screw mounting.
White letters on a dark-gray background. Minimum letter height shall be 3/8 inch

CABLE TIES

A. UV-Stabilized Cable Ties: Fungus inert, designed for continuous exposure to exterior sunlight,
self-extinguishing, one piece, self-locking, Type 6/6 nylon.
1. Minimum Width: 3/16 inch
2. Tensile Strength at 73 deg F According to ASTM D 638: 12,000 psi (
3. Temperature Range: Minus 40 to plus 185 deg F (olor: Black.

B. Plenum-Rated Cable Ties: Self-extinguishing, UV stabilized, one-piece, self-locking.

Minimum Width: 3/16 inch

Tensile Strength at 73 deg F According to ASTM D 638: 7000 psi
UL 94 Flame Rating: 94V-0.

Temperature Range: Minus 50 to plus 284 deg F

Color: Black.
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MISCELLANEOUS IDENTIFICATION PRODUCTS

A.

Paint: Comply with requirements in Division 09 painting Sections for paint materials and
application requirements. Select paint system applicable for surface material and location
(exterior or interior).

Fasteners for Labels and Signs: Self-tapping, stainless-steel screws or stainless-steel machine
screws with nuts and flat and lock washers.

PART 3 EXECUTION

3.1 INSTALLATION
A. Verify identity of each item before installing identification products.
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B. Location: Install identification materials and devices at locations for most convenient viewing
without interference with operation and maintenance of equipment.

C. Apply identification devices to surfaces that require finish after completing finish work.

D.  Self-Adhesive Identification Products: Clean surfaces before application, using materials and
methods recommended by manufacturer of identification device.

E. Attach signs and plastic labels that are not self-adhesive type with mechanical fasteners
appropriate to the location and substrate.

F. System Identification Color-Coding Bands for Raceways and Cables: Each color-coding band
shall completely encircle cable or conduit. Place adjacent bands of two-color markings in
contact, side by side. Locate bands at changes in direction, at penetrations of walls and floors,
at 50-foot (15-m) maximum intervals in straight runs, and at 25-foot (7.6-m) maximum
intervals in congested areas.

G.  CableTies: For attaching tags. Use general-purpose type, except as listed below:
1. Outdoors: UV-stabilized nylon.
2. In Spaces Handling Environmental Air: Plenum rated.

H. Underground-Line Warning Tape: During backfilling of trenches install continuous
underground-line warning tape directly above line at 6 to 8 inches below finished grade. Use
multiple tapes where width of multiple lines installed in a common trench exceeds 16 inches
overall.

3.2 IDENTIFICATION SCHEDULE

A. Concealed Raceways, Duct Banks, More Than 600 V, within Buildings: Tape and stencil 4-inch-
wide black stripes on 10-inch centers over orange background that extends full length of
raceway or duct and is 12 inches wide. Stencil legend "DANGER CONCEALED HIGH VOLTAGE
WIRING" with 3-inch high black letters on 20-inch centers. Stop stripes at legends. Apply to
the following finished surfaces:

1. Floor surface directly above conduits running beneath and within 12 inches of a floor that
is in contact with earth or is framed above unexcavated space.

2. Wall surfaces directly external to raceways concealed within wall.

3. Accessible surfaces of concrete envelope around raceways in vertical shafts, exposed in
the building, or concealed above suspended ceilings.

B. Conductor Identification, 600 V or Less: For conductors in vaults, pull and junction boxes,
manholes, and handholes, use color-coding conductor tape to identify the phase.
1. Color-Coding for Phase Identification, 600 V or Less: Use color coding for ungrounded
service and feeder conductors.

a. Color shall be factory applied or field applied for sizes larger than No. 8 AWG,.

b. Field-Applied, Color-Coding Conductor Tape: Apply in half-lapped turns for a
minimum distance of 6 inches from terminal points and in boxes where splices or taps
are made. Apply last two turns of tape with no tension to prevent possible
unwinding. Locate bands to avoid obscuring factory cable markings.
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C. Power-Circuit Conductor Identification, More than 600 V: For conductors in vaults, pull and
junction boxes, manholes, and handholes, use write-on tags nonmetallic plastic tag holder
with adhesive-backed phase tags,

D. Install instructional sign including the color-code for grounded and ungrounded conductors
using adhesive-film-type labels.

E. Auxiliary Electrical Systems Conductor Identification: Identify field-installed alarm, control,

and signal connections.

1. Identify conductors, cables, and terminals in enclosures and at junctions, terminals, and
pull points. Identify by system and circuit designation.

2. Use system of marker tape designations that is uniform and consistent with system used
by manufacturer for factory-installed connections.

3. Coordinate identification with Project Drawings, manufacturer's wiring diagrams, and the
Operation and Maintenance Manual.

F. Locations of Underground Lines: Identify with underground-line warning tape for power,
lighting, communication, and control wiring and optical fiber cable.
1. Limit use of underground-line warning tape to direct-buried cables.
2. Install underground-line warning tape for both direct-buried cables and cables in raceway.

G. Equipment Identification Labels: On each unit of equipment, install unique designation label
that is consistent with wiring diagrams, schedules, and the Operation and Maintenance
Manual. Apply labels to disconnect switches and protection equipment, central or master
units, control panels, control stations, terminal cabinets, and racks of each system. Systems
include power, lighting, control, communication, signal, monitoring, and alarm systems unless
equipment is provided with its own identification.

1. Labeling Instructions:

a. Indoor Equipment: Self-adhesive, engraved, laminated acrylic or melamine label
Unless otherwise indicated, provide a single line of text with 1/2-inch- -) high letters
on minimum 2 -inch- high label. Provide higher labels for more than 2 lines of text.

b. Outdoor Equipment: Engraved, laminated acrylic or melamine label
Elevated Components: Increase sizes of labels and letters to those appropriate for
viewing from the floor.

d. Unless provided with self-adhesive means of attachment, fasten labels with
appropriate mechanical fasteners that do not change the NEMA or NRTL rating of the
enclosure.

2. Equipment to Be Labeled:

a. Panelboards: Typewritten directory of circuits in the location provided by panelboard

manufacturer. Panelboard identification shall be engraved, laminated label.

b. Enclosures and electrical cabinets.

c. Access doors and panels for concealed electrical items.
d. Switchgear.

e. Switchboards.

f.

Transformers: Label that includes tag designation shown on Drawings for the
transformer, feeder, and panelboards or equipment supplied by the secondary.
g. Substations.
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Emergency system boxes and enclosures.

Motor-control centers.

Enclosed switches.

Enclosed circuit breakers.

Enclosed controllers.

Variable-speed controllers.

Push-button stations.

Power transfer equipment.

Contactors and associated controls (light switches, timeclocks, photocells).
Remote-controlled switches, dimmer modules, and control devices.
Battery-inverter units.

Battery racks.

Power-generating units.

Monitoring and control equipment.

UPS equipment.

S cC VY O0TOS3 T AT

END OF SECTION
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PART 1 GENERAL
1.1 RELATED DOCUMENTS

SECTION 262726
WIRING DEVICES

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes the following:

1. Receptacles, receptacles with integral GFCI, and associated device plates.

2. Snap switches.
1.3 SUBMITTALS

A. Product Data: For each type of product indicated.

1.4 QUALITY ASSURANCE

A. Source Limitations: Obtain each type of wiring device and associated wall plate through one
source from a single manufacturer. Insofar as they are available, obtain all wiring devices and
associated wall plates from a single manufacturer and one source.

B. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70,
Article 100, by a testing agency acceptable to authorities having jurisdiction, and marked for

intended use.
C. Comply with NFPA 70.
1.5 COORDINATION

A. Receptacles for Owner-Furnished Equipment: Match plug configurations.

1. Cord and Plug Sets: Match equipment requirements.

PART 2 PRODUCTS
2.1 MANUFACTURERS

A. LIST OF ACCEPTABLE DEVICES
** NOTE: ALL NEMA 5-20 RECEPTACLES SHALL BE TAMPER RESISTANT **

MANUFACTURER HUBBELL LEVITON P&S
Switches 1-Pole Cs120 CS120 CS20AC
Duplex Receptacle 20 amp CR20TR CR20T CR20T
Receptacle (20-amp GFCl) GFTR20 Or equal Or equal
Receptacle (20-amp USB) USB20A5 Or equal Or equal

Cover (In-Use, padlockable)

Taymac MX4280Z or equal, color selected by architect

2.2 WALL PLATES

A. Single and combination types to match corresponding wiring devices.

1. Plate-Securing Screws: Metal with head color to match plate finish.

2. Material for Finished Spaces: Thermoplastic nylon.

Stadium Self Check In Trailer Building Relocation

(Permanent Electrical Service) PPA#21-0139

Wiring Devices
262726 - 10of 3



3. Material for Damp Locations: Cast aluminum with spring-loaded lift cover, and listed and
labeled for use in "wet locations."

B. Wet-Location, Weatherproof Cover Plates: NEMA 250, complying with type 3R weather-
resistant, heavy-duty, die-cast aluminum with lockable in-use cover.
C. Kitchen: All wall plates in kitchen areas shall be stainless steel.
2.3 FINISHES
A. Color: Wiring device catalog numbers in Section Text do not designate device color.

1. White or as selected by Architect, unless otherwise indicated or required by NFPA 70 or
device listing.

PART 3 EXECUTION
3.1 INSTALLATION

A. Comply with NECA 1, including the mounting heights listed in that standard, unless otherwise
noted.
B. Coordination with Other Trades:

1. Take steps to insure that devices and their boxes are protected. Do not place wall finish
materials over device boxes and do not cut holes for boxes with routers that are guided by
riding against outside of the boxes.

2. Keep outlet boxes free of plaster, drywall joint compound, mortar, cement, concrete,
dust, paint, and other material that may contaminate the raceway system, conductors,
and cables.

3. Install device boxes in brick or block walls so that the cover plate does not cross a joint
unless the joint is troweled flush with the face of the wall.

4. Install wiring devices after all wall preparation, including painting, is complete.

C. Conductors:

1. Do not strip insulation from conductors until just before they are spliced or terminated on
devices.

2. Strip insulation evenly around the conductor using tools designed for the purpose. Avoid
scoring or nicking of solid wire or cutting strands from stranded wire.

3. The length of free conductors at outlets for devices shall meet provisions of NFPA 70,
Article 300, without pigtails.

4. Existing Conductors:

a. Cut back and pigtail, or replace all damaged conductors.

b. Straighten conductors that remain and remove corrosion and foreign matter.

c. Pigtailing existing conductors is permitted provided the outlet box is large enough.
D. Device Installation:

1. Replace all devices that have been in temporary use during construction or that show
signs that they were installed before building finishing operations were complete.

2. Do not remove surface protection, such as plastic film and smudge covers, until the last
possible moment.
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Connect devices to branch circuits using pigtails that are not less than 6 inches in length.

4. When conductors larger than No. 12 AWG are installed on 15- or 20-A circuits, splice No.
12 AWG pigtails for device connections.

5. Tighten unused terminal screws on the device.
E. Receptacle Orientation:
1. Install ground pin of vertically mounted receptacles down.

F. Device Plates: Do not use oversized or extra-deep plates. Repair wall finishes and remount
outlet boxes when standard device plates do not fit flush or do not cover rough wall opening.

G. Arrangement of Devices: Unless otherwise indicated, mount flush, with long dimension
vertical and with grounding terminal of receptacles on top. Group adjacent switches under
single, multi-gang wall plates.

H. Adjust locations of floor service outlets and service poles to suit arrangement of partitions and
furnishings.

3.2 IDENTIFICATION
A. Comply with Division 26 Section "ldentification for Electrical Systems."

1. Receptacles: Identify panelboard and circuit number from which served. Use label maker
with minimum % lettering. Lettering to be on surface of receptacles in unfinished spaces
and on inside of plate on finished spaces.

END OF SECTION

Stadium Self Check In Trailer Building Relocation Wiring Devices
(Permanent Electrical Service) PPA#21-0139 262726 - 3 of 3



SECTION 264020
UNDERGROUND ELECTRICAL SERVICE

PART 1 GENERAL
1.1 CONTRACTOR RESPONSIBILITY

A. The Contractor shall be responsible for the coordination of electrical service provisions with
the Utility Company.

B. The Owner shall be responsible for paying the Utility Company for any charges for service work
done by them for this project.

PART 2 PRODUCTS
2.1 CONCRETE PAD / VAULT
A. The Utility Company will provide pads/vaults for transformer.
2.2 GROUND RODS
A. Ground rods to be copper-clad steel, 3/4" X 10' long with ground wire clamp.
2.3 CONDUIT
A. Conduit to be PVC schedule 40.
2.4 METER BASE

A. Contractor to install owner furnished meter base as required to accept utility company meter
and meter wiring.

PART 3 EXECUTION

3.1 CONTRACTOR WORK
A. Install secondary conduit from pad mount transformer to meterbase.
B. Install ground rod and tie to main service ground.

3.2 UTILITY COMPANY WORK

A. Utility company will install primary conductors, pad mount transformer and secondary wiring
to meterbase.

B. Utility company will install meter.
3.3 TRENCHING
A. Bury underground system with a minimum of 2'-6".
B. Backfill and compaction shall be in accordance with DIVISION 2.

C. Paving taken up or damaged in work of this Contractor shall be replaced to match existing. All
work shall be in strict accord with regulations, ordinances and practices of governing authority.

END OF SECTION
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